Project: Muir MS Athletic Field
Project No.: 13-01
Program ID No.: 672

AMENDMENT #1

ADDITIONAL CONSULTING SERVICES

FOR THE

MUIR MS EXTERIOR ATHLETIC PROJECT

This "AMENDMENT" made and entered into this April 18, 2012 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Fugro Consultants, Inc.
1000 Broadway, Ste 440
Oakland, Ca. 94607
Corey Dare, Principal
510-267-4430

Herein called "Consultant",

Whereas, the parties entered into an agreement on 5th of April, 2011 whereby Consultant was to provide **Geotechnical, Special Inspection & Testing Services** in connection with projects known as Measure M will now provide additional services. These services were not included in the original agreement because the scope of work has been changed.

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be expanded as follows:

II Project Scope, add item d., as follows:

d. Geotechnical Study of Muir MS Exterior Athletic Improvements:

1. Data review and pre-field exploration activities
2. Subsurface exploration (field)
3. Private utility locator
4. Laboratory testing
5. Geotechnical engineering analysis and report preparation
6. Infiltration well installation and field measure measurements

2.0 COMPENSATION

In Article 3 and in Exhibit B add **$16,000.00** to the original fee of $72,500. Also correct typo at Exhibit B, item b, to read $31,000. So that the Not To Exceed Fee is in the amount of **$88,500.**

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Consultant, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this April 18, 2012.

Consultant_____ District_____

By:	Corey Dare Fugro Consultants, Inc. Principal in Charge	Song Chin-Bendib Assistant Superintendent of Business and Operations