Project: SLUSD Sports Complex & Burrell
Project No.: 12-05
Program ID No.: 670

AMENDMENT #2

ARCHITECTURAL SERVICES

This "AMENDMENT" made and entered into this May 2nd, 2012 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Architect".

AEDIS Architectural & Planning
1494 Hamilton Avenue, San Jose, CA 95125
Joe A. Vela, Principal in Charge

Whereas, the parties entered into an agreement on March 16th, 2011 whereby Architect was to provide architectural services in connection with **SLUSD Sports Complex & Burrell** (Agreement); and

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

A previous Amendment #1, modified the Agreement, Article 5.1, Exhibit A and Exhibit C, due to additional services requested for the design of a new landscape irrigation well and a play structure.

This Amendment provides for the design services for a solar panel system and associated support structures as revised in the Aedis Architectural and Planning proposal dated April 1st, 2012.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

2.0 FEE FOR BASIC SERVICES

Below is the previously approved amendment to this Agreement.

Project: SLUSD Sports Complex & Burrell
Project No.: 12-05
Program ID No.: 670

The original Agreement was in the amount of $1,075,125.

The contract total prior to this amendment is $1,146,589.

This new amendment includes a fixed fee of $118,890 resulting in a new agreement amount of $1,265,479.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____ day of _____, 2012.

Architect	District
By: _____	By: _____
Joe A. Vela, Principal	Song Chin-Bendib, Assistant Superintendent For Business and Operations