Project: SLHS Swim Center, Track & Field Projects
Project No.: 12-06
Program ID No.: 671/674

AMENDMENT #2

ADDITIONAL CONSULTING SERVICES

This "AMENDMENT" made and entered into this June 25th, 2012 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Engineer".

Fugro Consultants, Inc.
1000 Broadway, Suite 440
Oakland CA. 94607
Corey Dare, Principal
510-267-4430

Whereas, the parties entered into an agreement on 5th, of April, 2011whereby Consultant was to provide Geotechnical, Special Inspection & Testing Services in connection with projects known as Measure M will now provide additional services. These services were not included in the original agreement because the true scope of work has only now been fully defined so the associated fee can be estimated.

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article 1, (Services Consultant Agrees To Perform), Exhibit A (Project Description and Schedule), Article 3a (Compensation).and Exhibit C, due to additional services requested for the monitoring, testing and special inspections as required.

This Amendment provides for the additional geotechnical services as defined in Fugro Consultants, Inc.'s proposal dated March 12th, 2012.

Exhibit A services shall be expanded as follows:

1. Geotechnical Engineering Field Services
2. Laboratory Testing
3. Office Services
4. Special Inspections

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

2.0 COMPENSATION

In Article 3 and in Exhibit 3 add $113,120 to the total current fee of $88,500 which includes the original fee of $72,500 plus Amendment #1 for $16,000.

This Amendment #2 brings the total Not To Exceed Fee to a total fee of $201,620.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____ day of _____, 2012.

Consultant	District
By: _____	By: _____
Corey Dare, Principal Fugro Consultants, Inc.	Song Chin-Bendib, Assistant Superintendent For Business and Operations