Project: SLUSD Sports Complex & Burrell Field
Project No.: 12-05
Program ID No.: 670

AMENDMENT #2

ARCHITECTURAL SERVICES

This "AMENDMENT" made and entered into this September 19, 2012 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Architect".

AEDIS Architectural & Planning
1494 Hamilton Avenue, San Jose, CA 95125
Joe A. Vela, Principal in Charge

Herein called "Architect",

Whereas, the parties entered into an agreement on March 16, 2011 whereby Architect was to provide architectural services in connection with **SLUSD Sports Complex & Burrell Field** (Agreement); and

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF AMENDMENT No. 02

This Amendment modifies the Agreement, Article 5.1, Exhibit A and Exhibit C, due to additional services requested for the design of a 1) new hydrants and private fire service line to tie into existing EBMUD line; and 2) landscape and irrigation of 12,000 sq.ft. area located along I-880.

Exhibit A services shall be expanded as follows:

II. Project Scope amended to include the following:

a. A new fire line and hydrants as mandated by the Alameda County Fire Department
b. Landscape and irrigation of approx. 12,000 sq.ft. area of land adjacent to I-880 as outlined in the District's agreement with Gateway Buena Park (Marina Square).

2.0 COMPENSATION

In Article 5.1 and in Exhibit C add **$23,057.00** to the revised fee of **$1,146,589.00** so that the adjusted Not To Exceed Fee is in the amount of **$1,169,646.00.**

Project: SLUSD Sports Complex & Burrell Field
Project No.: 12-05
Program ID No.: 670

Previous amendments included
No. 1 added $71,464.00 to the base contract amount of $1,075,125.00 establishing an adjusted Not To Exceed Fee of $1,146,589.00

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this 19th day of September 2012.

Architect	District
By:_____	By:_____
Joe A. Vela, Principal	**Song Chin-Bendib, Assistant Superintendent for Business Operations**