Project: Measure B: 2013 & 2014 Projects
Project No.: _____
Program ID No.: ___

AMENDMENT #10

PROGRAM & PROJECT MANAGEMENT SERVICES

SCOPE OF SERVICES

This "AMENDMENT" made and entered into this April 10th, 2013 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Harris & Associates, Inc.
Consulting Engineers
A California Corporation
1401Willow Pass R, Ste 500
Concord, CA 94520
Dana LeSher, Vice President

Whereas, the parties entered into an agreement on November 8th, 2006 whereby Consultant was to provide program and project management consulting services in connection with Master Agreement for Program & Project Management Consulting Services (Agreement); and subsequent Amendments;

Now therefore the parties agree to amend and modify the Agreement as follows:

1.1 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Scope of Services Order #01, i.e. Amendment #01, under Scope of Services, Harris will now provide Program and Project Management consulting Services for the following Measure B Bond Program for the newly created Adult School project, as follows:

NEW CONSTRUCTION PROJECTS/SITES	**Project Budget**
• Adult School – New Modular Classroom (*)	$650,000
	$650,000
TOTAL OF NEW PROJECTS	**$650,000**

Project: Measure B: 2013 & 2014 Projects
Project No.: _____
Program ID No.: ___

.:

(*) Denotes projects where Harris also provides Construction Management services in addition to program & project management services

┼ Denotes projects where Harris is providing Program Management only; District is providing Project Management, Construction Management & Inspection

2.0 FEE FOR BASIC SERVICES

This Amendment modifies the Agreement, Article 3.4, due to the creation of new projects the Measure B Bond program is fee is being increased.

The total compensation prior to this Amendment was $10,240,034. This Amendment #10 scope of services will increase the fee in Article 3.4 by $45,000, so that the compensation shall not exceed $10,285,034 unless amended in writing, authorized, approved or ratified.

2.0 TIME OF COMPLETION

This Amendment modifies the Agreement, Article 5.4, due to the creation of this new project, the Measure B Bond program remains the same, March 15, 2015. This specific project is scheduled to start in 2013 and complete in 2014.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Consultant, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____ day of_____, 20___.

Consultant	District
By: _____	By: _____
Michael Motil, Vice President Harris & Associates	Song Chin-Bendib Assistant Superintendent, Business & Operations