Project: Adult School Classroom
Project No.: 13-16
Program ID No.: 781

AMENDMENT #8

ADDITIONAL ARCHITECTURAL SERVICES

FOR THE

ADULT SCHOOL MODULAR CLASSROOM PROJECT

This "AMENDMENT" made and entered into this August 13, 2013 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Jeffery E. Wong Architects
1727 Martin Luther King, Jr. Way, Suite 210
Oakland, Ca. 94612
Jeffery Wong, Principal
510-465-6780 ph
510-465-7741 fax

Herein called "Consultant",

Whereas, the parties entered into an agreement on 2nd of April, 2008 whereby Architect was to provide Architectural Services in connection with projects known as renovations and upgrades at John Muir Middle School and will now provide design services. These services were not included in the original agreement because the scope of work has been changed.

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be expanded as follows:

II. Project Scope, paragraph A. Renovations, Amended to add: Provision of Additional Services:

Provide **fire sprinkler design and construction administration services** for **San Leandro Adult School Phase III** project.

2.0 COMPENSATION

In Article 5 and in Exhibit B add **$6,300.00** to the revised fee of $816,490 so that the Not To Exceed Fee is in the amount of **$822,790.**

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this August 13, 2013.

Architect_____	District_____
By: Jeffery E. Wong Principal in Charge	**By:** Song Chin-Bendib Assistant Superintendent of Business and Operations