Project: SLHS Track & Field project
Program: Measure M
Program ID No.: 674

AMENDMENT #3

PROFESSIONAL SURVEY SERVICES

This "AMENDMENT" made and entered into this November 19th, 2013 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and "U&R".

Underwood & Rosenblum, Inc.
1630 Oakland Rd, Ste A114
San Jose, CA 95131
Frank Rosenblum, Principal

Whereas, the parties entered into an agreement on April 19, 2011 whereby U&R was to provide survey services in connection with Bond Measure M projects, specifically the Sport Complex and Burrell Field project, (Agreement); and followed with Amendments #1 and #2,

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment No #3 modifies the Agreement, Exhibit B, due to provide additional professional surveying services specifically for the San Leandro High Track and Fields project.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment #3 shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Surveyor, the provision shall be given the interpretation most favorable to the District.

2.0 SCOPE OF WORK

Area Survey:
U&R shall provide a topographic survey of the areas shown on the attached Exhibit "A". This survey shall be drawn to scale using AutoCAD software and turned into an "As Built" certification document.

U&R shall provide as deliverables, 2 hard copies of this survey, wet signed and stamped on 24”x36” or 30”x42” sheet at appropriate scale and an electronic CAD file.

3.0 FEE FOR BASIC SERVICES

The contract amount prior to this Amendment was $65,300. This Amendment #3 to add the SLHS Track and Field “As Built” survey, will add an additional $3,500. Therefore the new total ‘Not-To-Exceed’ fee amount for the contract is $68,800.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____day of _____, 20____.

Surveyor	District
By: _____	By: _____
Frank Rosenblum, Principal	Song Chin-Bendib, Assistant Superintendent