CHANGE ORDER

OWNER	☐	San Leandro Unified School District, Song Chin-Bendib
ARCHITECT	☐	WLC Architects, Omar Eslava
CONTRACTOR	☐	F&H Construction, Gary Baird
CONSTRUCTION MANAGER	☐	Harris & Associates, Dennis Cooper
DSA FIELD ENGINEER	☐	DSA Oakland, Michael Fretz
IOR	☐	Jerome Zalinski, IOR
OTHER	☐	Accounting Department, WLC Architects
OTHER	☐	DSA Coordinator, WLC Architects

PROJECT:	San Leandro High School Swim Center and Fields	**CHANGE ORDER NUMBER:**	**8**
(name, address)	2200 Bancroft Avenue	DATE:	January 15, 2014
	San Leandro, CA 94577	SLUSD BID PACKAGE	12-06
		ARCHITECTS PROJECT NO.:	1111500
TO CONTRACTOR:	F&H Construction	CONTRACT DATE:	July 18, 2012
(name, address)	1115 Lockeford St.	DSA APPLICATION NO.:	01-112399
	Lodi, CA 95241	DSA FILE NO.:	1-H11

TOTAL COST OF THIS CHANGE ORDER: **INCREASE** $39,993

Not valid until signed by the Owner, Architect, Construction Manager and Contractor.

The original Contract Sum was	$10,186,000
Net change by previously authorized Change Orders	$379,487
The Contract Sum prior to this Change Order was	$10,565,487
The Contract Sum will be [increased] ~~[decreased]~~ [~~unchanged~~] by this Change Order in the Amount of	$39,993
The new Contract Sum including this Change Order will be	$10,605,480

The Contract Time will be ~~[increased] [decreased]~~ [unchanged] by 0 Calendar days.

The Date of Completion as of the date of this Change Order therefore is August 19, 2013

ARCHITECT:

Principal-In-Charge Date
WLC Architects, Inc.
2600 Tenth Street, Suite 500
Berkeley, CA 94710

(affix Architect's stamp here)

CONTRACTOR:

F&H Construction Date
1115 Lockeford St.
Lodi, CA 95241

OWNER:

San Leandro Unified School District Date
14735 Juniper Street
San Leandro, CA 94579

Recommended by:
CONSTRUCTION MANAGER:

Harris & Associates Date
14735 Juniper Street
San Leandro, CA 94579

APPROVED
DIVISION OF THE STATE ARCHITECT
ACS _____ FLS _____ SSS _____
APP# _____-_____ Date _____

The Contract is changed as follows:

Item No.			Supporting Doc (ASI, RFI, FCD)	PCO No.	Days	Amount
8.1	**Description:**	Master flow valve and flow sensor for synthetic field irrigation.	**N/A**	57	0	$13,899
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
8.2	**Description:**	Furnish and install revised fence layout for additonal deck surface.	**CCD #48**	58	0	$3,628
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
8.3	**Description:**	Remove and replace exisiting unrated traffic box with rated trafic box.	**N/A**	59	0	$893
	Reason:	Field Condition				
	Requested by:	Owner				
8.4	**Description:**	Soil sampling test for off haul.	**N/A**	60	0	$891
	Reason:	Field Condition				
	Requested by:	Owner				
8.5	**Description:**	Concrete grade beam required to straddle an existing 36" storm drain line at the varsity baseball diamond so fencing could be installed.	**RFI 183R2**	61	0	$2,203
	Reason:	Field Condition				
	Requested by:	Owner				
8.6	**Description:**	Increase and revise fencing at entrance area adjacent to well to miss utilities.	**RFI 232A**	62	0	$2,857
	Reason:	Field Condition				
	Requested by:	Owner				
8.7	**Description:**	Required remobilization of fencing company to come back to site for additional work. Rental of lift and associated equipment.	**RFI 232B**	63	0	$1,681
	Reason:	Field Condition				
	Requested by:	Owner				
8.8	**Description:**	Revision to DSA approved structural steel connection details.	**RFI 233**	64	0	$8,769
	Reason:	Field Condition				
	Requested by:	Architect				
8.9	**Description:**	Provide and install tile soap dishes at exterior showers.	**N/A**	65	0	$402
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
8.10	**Description:**	Removal of saturated soil and recompaction of area associated with silt from well installation.	**N/A**	66	0	$2,221
	Reason:	Field Condition				
	Requested by:	Owner				

Item No.			Supporting Doc (ASI, RFI, FCD)	PCO No.	Days	Amount
8.11	**Description:**	DSA required revised structural connections at score board.	**CCD 24A**	67	0	$2,278
	Reason:	Field Condition				
	Requested by:	Architect				
8.12	**Description:**	Added flange post at interior deck for pool fence.	**N/A**	68	0	$271
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
		CHANGE ORDER No. 8		**TOTALS**	**0**	**$39,993**

NOTE: Contractor has reviewed each Change Order item. The Contractor is in agreement that no further claims are warranted for time extension, material, labor, overhead and profit for these changes.