CHANGE ORDER

OWNER	☐	San Leandro Unified School District, Song Chin-Bendib
ARCHITECT	☐	WLC Architects, Omar Eslava
CONTRACTOR	☐	F&H Construction, Gary Baird
CONSTRUCTION MANAGER	☐	Harris & Associates, Dennis Cooper
DSA FIELD ENGINEER	☐	DSA Oakland, Michael Fretz
IOR	☐	Jerome Zalinski, IOR
OTHER	☐	Accounting Department, WLC Architects
OTHER	☐	DSA Coordinator, WLC Architects

PROJECT:	San Leandro High School Swim Center and Fields	**CHANGE ORDER NUMBER:**	**9**
(name, address)	2200 Bancroft Avenue	DATE:	February 5, 2014
	San Leandro, CA 94577	SLUSD BID PACKAGE	12-06
		ARCHITECTS PROJECT NO.:	1111500
TO CONTRACTOR:	F&H Construction	CONTRACT DATE:	July 18, 2012
(name, address)	1115 Lockeford St.	DSA APPLICATION NO.:	01-112399
	Lodi, CA 95241	DSA FILE NO.:	1-H11

TOTAL COST OF THIS CHANGE ORDER: **INCREASE** $18,875

Not valid until signed by the Owner, Architect, Construction Manager and Contractor.

The original Contract Sum was	$10,186,000
Net change by previously authorized Change Orders	$419,480
The Contract Sum prior to this Change Order was	$10,605,480
The Contract Sum will be [increased] ~~[decreased]~~ [~~unchanged~~] by this Change Order in the Amount of	$18,875
The new Contract Sum including this Change Order will be	$10,624,355

The Contract Time will be ~~[increased] [decreased]~~ [unchanged] by 0 Calendar days.

The Date of Completion as of the date of this Change Order therefore is August 19, 2013

ARCHITECT:

Principal-In-Charge Date
WLC Architects, Inc.
2600 Tenth Street, Suite 500
Berkeley, CA 94710

(affix Architect's stamp here)

CONTRACTOR:

F&H Construction Date
1115 Lockeford St.
Lodi, CA 95241

OWNER:

San Leandro Unified School District Date
14735 Juniper Street
San Leandro, CA 94579

Recommended by:
CONSTRUCTION MANAGER:

Harris & Associates Date
14735 Juniper Street
San Leandro, CA 94579

APPROVED
DIVISION OF THE STATE ARCHITECT
ACS _____ FLS _____ SSS _____
APP# _____-_____ Date _____

The Contract is changed as follows:

Item No.			Supporting Doc (ASI, RFI, FCD)	PCO No.	Days	Amount
9.1	**Description:**	Control Panel A interior electronic switch for master flow valve and flow sensor for synthetic field irrigation.	**N/A**	69	0	$1,484
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
9.2	**Description:**	Furnish and install paving at small area between exisiting portables to assist in drainage.	**N/A**	70	0	$563
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
9.3	**Description:**	Verification surveying work	**N/A**	71	0	$2,438
	Reason:	Field Condition				
	Requested by:	Owner				
9.4	**Description:**	Additional soil treatment to increse compaction at football field required by soils engineer in field.	**N/A**	72	0	$10,135
	Reason:	Field Condition				
	Requested by:	Owner				
9.5	**Description:**	Prime and paint required on interior louvers of 3 sets of mechanical doors.	**RFI 230**	73	0	$1,200
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
9.6	**Description:**	Add 6" perforated pipe at elevated end of bi-oswales where not indicaed on plans.	**RFI 157**	74	0	$825
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Architect				
9.7	**Description:**	Install new domestic water service to weight room and mat room portables.	**RFI 160**	75	0	$1,290
	Reason:	Field Condition				
	Requested by:	Owner				
9.8	**Description:**	Paint interior exposed steel framing at chemical and mechanical pool rooms.	**N/A**	76	0	$1,440
	Reason:	Value/Flexibility/Functionality Added				
	Requested by:	Owner				
9.9	**Description:**	Credit for fence panel not required at well enclosure.	**N/A**	77	0	-$500
	Reason:	Field Condition				
	Requested by:	Owner				
		CHANGE ORDER No. 9		**TOTALS**	**0**	**$18,875**

NOTE: Contractor has reviewed each Change Order item. The Contractor is in agreement that no further claims are warranted for time extension, material, labor, overhead and profit for these changes.