Project Measure B Savings Projects
Project No.: 14-01, 14-02, 14-04
Program ID No.: 781

AMENDMENT #10

PROFESSIONAL ENVIRONMENTAL CONSULTING SERVICES

FOR THE

SAN LEANDRO UNIFIED SCHOOL DISTRICT

This "AMENDMENT" made and entered into this March 19, 2014 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Vista Environmental Consulting
2984 Teagarden St.
San Leandro, CA 94577
Principal in Charge: Mr. Charles R. Bove
License CA DGS Certified Small Business OSDS Ref# 44364
T: 510-346-8860
E-Mail: chuckbove@vista-env.com
Taxpayer ID 27-4539765

Herein called "Consultant",

Whereas, the parties entered into an agreement on November 17, 2009 whereby Engineer was to provide environmental consulting services at the Washington, McKinley, Garfield and Monroe Elementary Schools and at the John Muir Middle School and

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF AMENDMENT No. 10

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be expanded as follows:

II. Project Scope amended to include Assessment, Abatement Design, and Remediation Oversight of Hazardous Materials for the 2014 Alterations & Seismic Upgrade Projects at the following sites:

Garfield Elementary School	$9,300
Jefferson Elementary School	$8,850
McKinley Elementary School	$9,180
Monroe Elementary School	$9,075
Roosevelt Elementary School	$14,800
Washington Elementary School	$12,225
Bancroft Middle School	$21,195
TOTAL	**$84,625**

2.0 COMPENSATION

In Article 7 and in Exhibit B add **$84,625.00** to the revised fee of **$560,540.00** so that the adjusted *Not To Exceed Fee* is in the amount of **$645,165.00.**

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this ____ day of March, 2014.

Consultant_____
Charles R. Bove, Principal

District_____
Song Chin-Bendib, Associate Superintendent of Business and Operations