Project: SLHS Track & Field project
Program: Measure M
Program ID No.: 674

AMENDMENT #4

PROFESSIONAL SURVEY SERVICES

This "AMENDMENT" made and entered into this March 18th, 2014 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and "U&R".

Underwood & Rosenblum, Inc.
1630 Oakland Rd, Ste A114
San Jose, CA 95131
Frank Rosenblum, Principal

Whereas, the parties entered into an agreement on April 19, 2011 whereby U&R was to provide survey services in connection with Bond Measure M projects, specifically the Sport Complex and Burrell Field project, (Agreement); and previous Amendment;

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Exhibit B, due to provide additional professional surveying services specifically for the San Leandro High Track and Fields project.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Surveyor, the provision shall be given the interpretation most favorable to the District.

2.0 SCOPE OF WORK

SLUSD District
Office Parking lot:
U&R shall provide additional services specifically topographic survey, civil engineering, landsacpe and site work design, bid documents and construction administration of the SLUSD District Office Parking Lot Project.

Muir MS &
Wilson ES
Additional survey:
U&R shall provide additional services specifically topographic survey for the use by the District and the District's design consultants.

Muir MS &
Wilson ES Traffic
Planning Services:
U&R shall provide additional services specifically traffic planning services for the use by the District and the District's design consultants.

3.0 FEE FOR BASIC SERVICES

SLUSD District Office Parking lot:	$14,600.00
Muir MS & Wilson ES Additional survey:	$10,200.00
Muir MS & Wilson ES Traffic Planning services:	$11,250.00
The total fee for this Amendment is	$36,050.00.

The current contract fee amount is $68,800. This Amendment adds $36,050.00, bringing the total revised contract fee to $104,850.00.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____day of _____, 20____.

Surveyor	District
By: _____	By: _____
Frank Rosenblum, Principal	Song Chin-Bendib, Assistant Superintendent