Project: Measure B Savings
Project No: 13-01,13-02
Program ID: 781, 667

AMENDMENT NO.
12

PROFESSIONAL INSPECTOR OF RECORD SERVICES

FOR

SAN LEANDRO USD MEASURE B AND M PROJECTS

This "AMENDMENT" made and entered into this September 9, 2014 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Jerome R. Zalinski
P.O. Box 36
Gustine, CA 95322

Principal: Jerome Zalinski
DSA Inspector #2520
(209) 854-2370
(209) 854-1842, fax
Email: jrzalinski@gmail.com
Taxpayer Id No. 558929212

Herein called "Consultant" or "Inspector",

Whereas, the parties entered into an agreement on June 3, 2009, whereby Consultant was to provide Inspection Services in connection with the SLHS Arts Education Building, SLHS Library Expansion and Bancroft MS Heating & Roofing Projects.

Whereas, the District desired additional services of the Inspector of Record services on projects in 2010, 2011, 2012 and 2013,

Whereas, the District, desires further additional services of the Inspector of Record on Measure M 2014 projects,

Now therefore, the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), Article 2 (Term of Agreement), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be amended as follows:

General Description of the Amendment

The scope of services consists of additional services of the Inspector of Record on the 2013 Athletic Field Projects extended due to contractor delays **Measure M Projects.**

2.0 COMPENSATION

Prior to this Amendment to total not-to-exceed was $1,607,495, this Amendment adds $11,825 to bring the new not-to-exceed amount to $1,643,870.

Projects	Not to Exceed Amount
John Muir MS	$3,750
McKinley ES	$1,955
Jefferson ES	$2,040
Wilson ES	$2,125
Monroe ES	$1,955
TOTAL	**$11,825**

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Inspector, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this

Project: Measure B Savings
Project No: 13-01,13-02
Program ID: 781, 667

_____ Day of September, 2014.

Consultant	District
By: _____ Jerome Zalinski Inspector	_____ Michael McLaughlin, Superintendent