Project: Measure B Savings
ProjectNo: 13-01,13-02
Program ID: 781, 667

AMENDMENT NO.
13

PROFESSIONAL INSPECTOR OF RECORD SERVICES

FOR

SAN LEANDRO USD MEASURE BAND M PROJECTS

This "AMENDMENT" made and entered into this November 19, 2014 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Construction Services of Jerome R. Zalinski
P.O. Box 36
Gustine, CA 95322

Principal: Jerome Zalinski
DSA Inspector #2520
(209) 854-2370
(209) 854-1842,/ax
Email: jrzalinski@gmail.com
TaxpayerIdVo. 558929212

Herein called "Consultant" or "Inspector",

Whereas, the parties entered into an agreement on June 3, 2009, whereby Consultant was to provide Inspection Services in connection with the SLHS Arts Education Building, SLHS Library Expansion and Bancroft MS Heating & Roofing Projects.

Whereas, the District desired additional services of the Inspector of Record services on projects in 2010, 2011, 2012 and 2013,

Whereas, the District, desires further additional services of the Inspector of Record on Measure M 2014 projects,

Now therefore, the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article l(Services Consultant Agrees To Perform), Article 2 (Term of Agreement), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be amended as follows:

General Description of the Amendment

The scope of services consists of additional services of the Inspector of Record on the project to install solar at San Leandro High School & John Muir Middle School **Measure M Projects.**

2.0 COMPENSATION

Prior to this Amendment to total not-to-exceed was $1,643,870, this Amendment adds $19,125 to bring the new not-to-exceed amount to $1,662,995.

Proiects	Not to Exceed Amount
John Muir MS Solar	$19,125
TOTAL	**$19,125**

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions ofthis Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Inspector, the provision shall be given the interpretation most favorable to the District.

1N WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this

____day of November, 2014

Consultant

____

By: Jerome Zalinski
Inspector

District

Michael McLaughlin
Superintendent