CHANGE ORDER

OWNER	☐	San Leandro Unified School District, Michael McLaughlin, Ed.D
ENGINEER	☐	Buehler & Buehler, John D. Harvey
CONTRACTOR	☐	Sunpower, Pat Dalton
CONSTRUCTION MANAGER	☐	Harris & Associates, Rocco Colicchia
DSA FIELD ENGINEER	☐	
IOR	☐	Ken Keeler
OTHER	☐	
OTHER	☐	

PROJECT:	San Leandro School District -Solar Installation at SLHS and Muir MS	**CHANGE ORDER NUMBER:**	**2**
(name, address)	2200 Bancroft, 14444 Williams	DATE:	January 28, 2015
	94578	SLUSD BID PACKAGE	
		ENGINEER'S PROJECT NO.:	2033
TO CONTRACTOR:	Sunpower	CONTRACT DATE:	12/20/2014
(name, address)	1414 Harbor Way South	DSA APPLICATION NO.:	114263, 114369
	Richmond, CA 94804	DSA FILE NO.:	1-35 , 1-H11

TOTAL COST OF THIS CHANGE ORDER: **INCREASE** $257,529

Not valid until signed by the Owner, Architect, Construction Manager and Contractor.

The original Contract Sum was	$5,965,516
Net change by previously authorized Change Orders.	$30,040
The Contract Sum prior to this Change Order was.	$5,995,556
The Contract Sum will be ~~[increased] [decreased]~~ [unchanged] by this Change Order in the Amount of	$257,529
The new Contract Sum including this Change Order will be	$6,253,085

The Contract Time will be ~~[increased] [decreased]~~ [unchanged] by 0 Non-compensable calendar days.

The Date of Completion as of the date of this Change Order therefore is December 31, 2014

ENGINEER

Engineer of Record Date
Buehler & Buehler
5 Third Street, Suite 1125
San Francisco, Ca 94103

(affix Engineer's stamp here)

CONTRACTOR:

Sunpower
1414 Harbor Way South
Richmond, CA 94804

OWNER:

San Leandro Unified School District Date
14735 Juniper Street
San Leandro, CA 94579

Recommended by:
CONSTRUCTION MANAGER:

Harris & Associates Date
14735 Juniper Street
San Leandro, CA 94579

APPROVED
DIVISION OF THE STATE ARCHITECT
ACS _____ FLS _____ SSS _____
APP# _____-_____ Date _____

The Contract is changed as follows:

Item No.			Supporting Doc (ASI, RFI, FCD)	PCO No.	Days	Amount
1	**Description:**	Pave the area under the solar units at the Adult School creating an additional parking lot. Add a driveway to provide access from Leonard Drive. Install drainage and striping.	**FCD**		0	$215,635
	Reason:	Unforeseen condition				
	Requested by:	Owner				
2	**Description:**	Additional engineering, geotechnical, topo and utility locating associated with changing solar panel installation locations.	**FCD**		0	$41,894
	Reason:	Unforeseen condition				
	Requested by:	Owner				
		CHANGE ORDER No. 2		**TOTALS**		**$257,529**

NOTE: Contractor has reviewed each Change Order item. The Contractor is in agreement that no further claims are warranted for time extension, material, labor, overhead and profit for these changes.