Project: Adult School Classroom
Project No.: 14-17
Program 10 No.: 781

AMENDMENT #12

ADDITIONAL ARCHITECTURAL SERVICES

FOR THE

ADULT SCHOOL MODULAR CLASSROOM PROJECT

This "AMENDMENT" made and entered into this day, April 22, 2015, by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and:

Jeffery E. Wong Architects
1727 Martin Luther King, Jr. Way, Suite 210
Oakland, Ca. 94612
Jeffery Wong, Principal
510--165-6780 phone
510-465-7741/fax

Herein called "Consultant",

Whereas, the parties entered into an agreement on 2nd of April, 2008, whereby Architect was to provide Architectural Services in connection with projects known as renovations and upgrades at John Muir Middle School and will now provide design services. These services were not included in the original agreement because the scope of work has been changed.

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be expanded as follows:

II. Project Scope. paragraph A. Renovations, Amended to add: Provision of Additional Services: Provide Design Services as required to develop plans for security fencing and other school district issues of ADA concerns requiring additional design and consultation by the City of San Leandro to cover ADA path of travel code requirements. Scope of work to cover up to seven school sites to be evaluated for fencing design to enhance the frontage appearance and provide the ability of site staff to "close down" site access in case of treat or emergency. These designs will also require administrative services for processing through DSA. Fees proposed for the following projects;

1. Fencing evaluation, design development and administrative management for the security and esthetic enhancement of up to seven school sites. ($83,000).

2.0 COMPENSATION

In Article 5 and in Exhibit B add $83,000.00 to the revised fee of $949,290 so that the Not

Project: Adult School Classroom
Project No.: 14-17
Program 10 No.: 781

To Exceed Fee is in the amount of $1,032,290.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the tem1s and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this April 22, 2015.

Architect_____	District_____
Jeffery Wong, Architect	Michael McLaughlin, Ed.D., Superintendent