REQUEST FOR POTENTIAL CHANGE ORDER

MWLOGIC INC.
A different brand of construction

Date sent: March 30, 2015
Date Required: April 7, 2015

Project: SLUSD Health & Wellness Center
Subject: Concrete-Remove and Replace Valley Gutter at Parking Lot
Project Number: 2014-031
Status: Approval Required
PCO No: 14

OCO Sent by:	Mark Murillo	P: 510.788.5543 X 25	E:	mark.murillo@mwlogic.com
	Sr. Managing Principal	F: 510.779.0289		
Accepted by:	C. John Dominguez	P: 510.667.6221	E:	bonddirector@slusd.us
	San Leandro Unified School	F: 0		
Cc:	Rocco Colicchia	P:	E:	

REFERENCED DOCUMENTS:

Drawing:	N/A	Spec. Sec:	Submittal No:
Addendum:		Schedule:	RFI No:

POTENTIAL SCHEDULED IMPACT:

Schedule Impact: Day(s) TBD

CHANGE ORDER SUMMARY:

We respectfully submit the noted costs for review and approval

Contractor	Phase Code	Description		ROM Amount
RANSOME	033000.01	Remove and Replace Valley Gutter at Parking Lot	$	9,040
MWLOGIC	011010.01	Project Superintendent, 4 Mhrs @ $110/hr	$	440
MWLOGIC	110310.01	Project Manager, 4 Mhrs @ $90/hr	$	360
MWLOGIC	011310.01	Project Coordinator, 2 Mhrs @ $65/hr	$	130
		BOND FEE 2%	$	199
		MWL FEE & OH&P 5%	$	508
		TOTAL FOR THIS CHANGE ORDER:	**$**	**10,678**

REVISED CONTRACT AMOUNTS:

ORIGINAL CONTRACT AMOUNT:	**$**	**1,000,000.00**
PREVIOUS REVISED CONTRACT AMOUNT:	**$**	**2,514,868.00**
THIS CHANGE ORDER:	**$**	**10,678**
REVISED TOTAL CONTRACT AMOUNT:	**$**	**2,525,546**

Submitted by: Steve Rickenbacher

Accepted by (Print, Date & Sign Name)