REQUEST FOR POTENTIAL CHANGE ORDER

MWLOGIC INC.
A different brand of construction

Date sent: February 10, 2015
Date Required: February 13, 2015

Project: SLUSD Health & Wellness Center
Subject: Acrylic Painting - Building Exterior — Project Number: 2014-031
Status: Approval Required — PCO No: 9

OCO Sent by:	Mark Murillo	P:	510.788.5543 X 25	E:	mark.murillo@mwlogic.com
	Sr. Managing Principal	F:	510.779.0289		
Accepted by:	C. John Dominguez	P:	510.667.6221	E:	bonddirector@slusd.us
	San Leandro Unified School	F:	0		
Cc:	Rocco Colicchia	P:		E:	

REFERENCED DOCUMENTS:

Drawing:	N/A	Spec. Sec:		Submittal No:	
Addendum:		Schedule:		RFI No:	

POTENTIAL SCHEDULED IMPACT:

Schedule Impact: Day(s) TBD

CHANGE ORDER SUMMARY:

We respectfully submit the noted costs for review and approval

Contractor	Phase Code	Description		ROM Amount
ROMANO'S	099000.01	Furnish & Apply Acrylic Paint - Exterior 2 Sides	$	20,863
MWLOGIC	011010.01	Project Superintendent, 4 Mhrs @ $110/hr	$	440
MWLOGIC	110310.01	Project Manager, 2 Mhrs @ $90/hr	$	180
MWLOGIC	011310.01	Project Coordinator, 2 Mhrs @ $65/hr	$	130
		BOND FEE 2%	$	432
		MWL FEE & OH&P 5%	$	1,102
		TOTAL FOR THIS CHANGE ORDER:	**$**	**23,148**

REVISED CONTRACT AMOUNTS:

ORIGINAL CONTRACT AMOUNT:	**$**	**1,000,000.00**
PREVIOUS REVISED CONTRACT AMOUNT:	**$**	**2,491,720.00**
THIS CHANGE ORDER:	**$**	**23,148**
REVISED TOTAL CONTRACT AMOUNT:	**$**	**2,514,868**

Submitted by: Steve Rickenbacher

Accepted by (Print, Date & Sign Name)

From:	Nida Ang
To:	"Nida Ang"
Subject:	FW: SLUSD Health & Wellness- ADD pricing for exterior elastomeric.
Date:	Tuesday, February 10, 2015 9:18:50 AM

From: Dustin Chahine [mailto:dchahine@romanopainting.com]
Sent: Friday, January 30, 2015 12:31 PM
To: steve@mwlogic.com
Subject: SLUSD Health & Wellness- ADD pricing for exterior elastomeric.

Good afternoon Steve,
The add price for the 2 sides of the building to be painted as requested are as follows:

1. Pressure wash, the 2 elevations of the building.
2. fill in the holes/cracks with an elastomeric caulk.
3. 1 prime and 2 finish coats of Kelly Moore 1128 Premium FLAT elastomeric with 1 color only will be: $22,950.00

The add price for the same scope but with 2 coats of Kelly Moore 1240 exterior Flat 100% Acrylic paint in lieu of the elastomeric will be at an added cost of: $20,863.00

Additional qualifications: This is based on having a notice to proceed on the added scope of work **and** doing the whole exterior at the same time/mobilization. If this is approved after we have completed the 2 exterior elevations that are in the base contract that will be at cost impact.

All other previous inclusions, exclusions & qualifications are still included in this quote.

Dustin Chahine
Romano's Painting & Paperhanging Inc.
23462 Bernhardt St
Hayward, Ca, 94545

WE ARE **UNION**, BONDABLE, SBE CERTIFIED AND INSURED.

dchahine@romanopainting.com
510-670-1790 Main Office
925-785-2049 Mobile
510-265-2522 Direct
510-670-1792 Fax
Ca. Contractors Lic# 676067

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.
Its contents (including any attachments) may contain confidential and/or privileged information.
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy