Project: Master Agreement
Adult School Classroom
Project No.: #14-17 (Fencing)
Program: 781

AMENDMENT #13

ADDITIONAL ARCHITECTURAL

SERVICES FOR THE

ADULT SCHOOL MODULAR CLASSROOM
PROJECT

This "AMENDMENT" made and entered into this day, February 9, 2016 by and between San Leandro Unified School District a political subdivision of the State of California. herein called "District" and:

Jeffery Wong Architects
1727 Martin Luther King. Jr. Way, Suite 210
Oakland, Ca. 94612
Jeffery Wong, Principal
510--165-6780 phone
510-465- 7741 fax

Herein called "Consultant",

Whereas. the parties entered into an agreement on 2nd of April, 2008, whereby Architect was to provide Architectural Services in connection with projects known as renovations and upgrades at John Muir Middle School and the elementary school fencing projects, and will now provide additional services. These services were not included in the original agreement because the scope of work has been changed.

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement. Article 1 (Services Consultant Agrees To Perform), Exhibit A (Project Description and Schedule), Article 3a (Compensation).

Exhibit A services shall be expanded as follows:

II. Project Scope. Paragraph A. Amended to add profession design services on **Fencing Projects**:

a. Additional DSA egress analysis/plans at eight (8) school sites.
b. Additional surveys at seven (7) school sites.
c. New ADA ramp at Washington ES.
d. New ADA ramp at Wilson ES.
e. Structural services for calculations & details by Hohbach-Lewin, to satisfy DSA.
f. Structural services by Hohbach-Lewin specifically construction documents, DSA permitting, construction support and structural project closeout.

Contract: Adult School
Project No.: #14-17
Program: 781

2.0 COMPENSATION

In Article 5 and in Exhibit B **add $84,606** the contract, so that the not to exceed amount is $1,116,896.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the tern1sand conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties caused this Agreement to be duly executed this February 9, 2016.

Architect _____ District _____

Jeffery Wong Architect Michael McLaughlin, Ed.D., Superintendent