CHANGE ORDER

ROOSEVELT E.S. ROOF REPLACEMENT
Project No.
San Leandro Unified School District
Grounds and Maintenance
1145 Aladdin Ave, San Leandro
(510)667-3530 Phone
(510)614-1816 Fax

CO Number: 01

Date: 11/11/2015

In Response To:

FROM: Peter Qu
Stronger Building Services
580 Harlan Street
San Leandro, CA 94577

TO: Greg Dyer
1145 Aladdin Ave
San Leandro, CA 94577

This cost Proposal is in response to the above referenced form

Brief description of Changes: To remove all debris as Asbestos Containing Materials

Number of pages attached: 0

ITEM DESCRIPTION	STRONGER BUILDING SERVICES
Remove all debris with ACM	$2,100.00
Grand Total	$2,100.00
REQUESTED CHANGE IN CONTRACT TIME	DAYS:0

BY: Peter Qu
Stronger Building Services
Contractor

Date: 11/11/2015

San Leandro Unitied School District
Owner

☐ Architect agree with above proposal
☐ Architect DOES NOT agree with above proposal

Date:

CHANGE ORDER

ROOSEVELT E.S. ROOF REPLACEMENT
Project No.
San Leandro Unified School District
Grounds and Maintenance
1145 Aladdin Ave, San Leandro
(510)667-3530 Phone
(510)614-1816 Fax

CO Number: 02

Date: 11/13/2015

In Response To:

FROM: Peter Qu
Stronger Building Services
580 Harlan Street
San Leandro, CA 94577

TO: Greg Dyer
1145 Aladdin Ave
San Leandro, CA 94577

Brief description of Changes: To replace 10 sheets of plywood 1/2" due to rottted

Number of pages attached: 0

ITEM DESCRIPTION	STRONGER BUILDING SERVICES
Material and labor to replace rotted plywood	$1,000.00
Grand Total	$1,000.00
REQUESTED CHANGE IN CONTRACT TIME	DAYS:0

BY: Peter Qu
Stronger Building Services
Contractor

Date: 11/11/2015

San Leandro Unitied School District
Owner

☐ Architect agree with above proposal
☐ Architect DOES NOT agree with above proposal

Date: