Project: Measure M 2016 Projects
Project No.: _____
Program ID No.: ___

AMENDMENT #4

PROGRAM & PROJECT MANAGEMENT SERVICES

SCOPE OF SERVICES

This "AMENDMENT" made and entered into this April 4, 2016 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Harris & Associates, Inc.
Consulting Engineers
A California Corporation
1401Willow Pass R, Ste 500
Concord, CA 94520

Whereas, the parties entered into an agreement on January 25th, 2011 whereby Consultant was to provide program and project management consulting services in connection with **Master Agreement for Program & Project Management Consulting Services** (Agreement); Whereas, the parties modified the agreement with Amendment #3;

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, under Scope of Services, so that Harris will now provide Program and Project Management consulting Services for the following Measure M Bond Program for an extended period of time to services revised scopes on projects denoted below. Harris will provide under this Amendment for Measure M:

Measure M Bond

- Support fiscal year 2015/2016 bond program-wide financials thru 4/30/16 = 168 hours
- Support Health & Wellness project due to flooding thru 3/31/16 = 40 hours

Project: Measure M 2016 Projects
Project No.: _____
Program ID No.: ___

.:

2.0 FEE FOR BASIC SERVICES

This Amendment modifies the Agreement, Article 3.4; the total compensation prior to this Amendment was $2,475,915. This Amendment #4 scope of services will increase the fee, by 168 hours x $78/hour = $13,104 for financial analyst support and by 40 hours x $178/hour = $7,120 for project manager support; in Article 3.4 by a total of $20,224, so that the compensation shall not exceed $2,496,139 unless amended in writing, authorized, approved or ratified.

2.0 TIME OF COMPLETION

This Amendment modifies the Agreement, Article 5.4, due to the creation of new projects; the Measure M Bond program is extended by one (1) months as follows:

"5.4 This amendment is based upon the District making projects and schools available for construction. The time line for consulting services included in this proposal is based upon the assumption that all construction work performed by District's contractors is complete by March 31, 2016. Upon approval of this by the Board of Education, the term of this Agreement will be extended from March 31st, 2016 to April 30th, 2016."

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Consultant, the provision shall be given the interpretation most favorable to the District.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____ day of _____, 20____.

Consultant	District
By: _____	By: _____
Kurt Weidmann, Deputy Practice Leader	