Change Order #3

DAILY FORCE ACCOUNT REPORT

DATE PERFORMED: 6/8/2016
DATE OF REPORT: 7/11/2016

C/N NO. _____
C/O NO. _____ REPORT NO. _____
AMOUNT AUTHORIZED $
PREVIOUS EXPENDITURE $
TODAY $
TO DATE $
CONTRACTOR JOB NO.
CONTRACTOR REPORT NO.

WORK PERFORMED BY GOLDEN BAY FENCE plus IRON WORKS, INC.

SAN LEANDRO USD
WASHINGTON ELEM.
5174

DESCRIPTION OF WORK RE-DUG POST TO AVOID UN DERGROUND UTILITIES

F/A 5

EQUIP. NO.		HOURS	HOURLY RATE	EXTENDED AMOUNT
	Hydraulic Compact Excavator		$24.38	$0.00
	Truck (Code 20-28)	8	$36.04	$288.32
	Dump Truck (Code 2AXL)		$56.33	$0.00
	Trailer (Code 100)	8	$13.70	$109.60
	Auger (Code B) Bobcat	8	$29.52	$236.16
	Welder (Code 250-500)		$12.11	$0.00
	Rotary Hammer (Code 080-100)		$0.46	$0.00
	Bandsaw/Grinder (Code 060-080)		$0.37	$0.00
	Jackhammer (Code 60)		$1.44	$0.00
	Generator	8	$9.46	$75.68
				$0.00
				$0.00
				$0.00
TOTAL				$709.76

MATERIALS			
DESCRIPTION	NO. UNITS	UNIT COST	AMOUNT
Badger Daylighting,	1	$3,235.00	$3,235.00
Concrete	0	$1,193.24	$1,193.24
	0	$0.00	$0.00
	0	$0.00	$0.00
	0	$0.00	$0.00
			$0.00
			$4,428.24
SALES TAX			$365.33

LABOR		HOURS	HOURLY RATE	EXTENDED AMOUNTS
				$0.00
				$0.00
				- $0.00
LABORER FOREMAN-	REG	8	$73.50	$588.00
	OT		$91.62	$0.00
LABORER -	REG	8	$70.18	$561.44
	OT		$88.72	$0.00
	REG		$70.18	$0.00
	OT		$88.72	$0.00
	REG			$0.00
	OT			$0.00
	REG			$0.00
	OT			$0.00
	REG			
SUB TOTAL				$1,149.44
ADDED PERCENTAGE 15%				$172.42
OVERTIME PERCENTAGE 13%				$0.00
SUBSISTENCE PAY NO @				$0.00
OTHER				
TOTAL COST OF LABOR			A	$1,321.86
4			A	
			B	$5,503.33
+ 15% ON EQUIPMENT, MATERIAL			B	$825.50
SUB TOTAL				$7,650.69
GENERAL CONTRACTOR'S OVERHEAD & PROFIT				
BOND				
TOTAL THIS REPORT				

CONTRACTOR'S REPRESENTATIVE

ACCEPTED FOR PROGRESS PAYMENT

RESIDENT ENGINEER

FOR DISTRICT USE ONLY
PD.ON EST.NO.
CHECKED BY

GOLDEN BAY FENCE *plus* IRON WORKS, INC.
1404 SOUTH B STREET
STOCKTON, CA 95206
Phone: 209-944-9754
Fax: 209-944-5812
License Number: 664905

EXTRA WORK OR CHANGE ORDER

Date: 6/8/16 Job Number: 5174

Customer: _____

Address: 250 DUTTON AVE

Job Location: SAN LEANDRO CA

The base contract between Golden Bay Fence Company and the above named customer is hereby amended and the following extra work or changes are hereby requested and authorized:

Extra work or changes (Explain): RE-DUG POST HOLES & TO AVOID UNDERGROUND UTILITIES

Additional material used: _____

Additional labor: 2 MEN - 8 HRS

(Note: The above information is to be completed by the Job Foreman.)

Customer agrees to pay for any additional material and additional labor requested by this contract amendment. All other provisions of the original contract remain in force.

Golden Bay Fence Company

By: _____
Erection Foreman's Signature

_____
Customer's Name Please Print

_____
Customer's Signature

Title: _____

If sketch is required please provide on reverse side.

PROJECT SCOPE:
Badger Daylighting with the use of non-destructive Hydrovac Excavation equipment will safely pothole 6 holes 24" x 7' deep and 5 holes 12" x 5'6" deep

BADGER PRICING TO INCLUDE; 1 Man Hydrovac crew, water and Dump

HYDROVAC RATE QUOTATION

	DESCRIPTION	UNIT COST
1	HYDROVAC UNIT WITH TRAINED OPERATOR (1-MAN CREW) Portal to Portal	$295.00/Hr. ST $345.00/Hr. OT $395.00/Hr. DT
2	Each additional Badger Employee Needed	$100/Hr. ST,OT,DT
3	SUPPLEMENTARY RATES: Remote Excavations (25 lf - 400 lf) Dump Site Fee's if taking Non Haz material off site Water For Excavation (Unless supplied by customer)	Remote Hose, $50.00 per day per 25' section Estimated $800.00 a Load $75.00 a Load
	Estimate 1 man crew (8 Hours) water and 1 dump	**$3,235.00**

Notes:
1) In the event that contact is made with hazardous waste/substance in the course of the cleaning the owner/licensee shall be responsible for its containment, disposal, and subsequent cost of decontaminating of the hydrovac unit if cleaning cannot be completed onsite by Badger personnel.

Badger Daylighting is responsible for providing the following:
- A state-of-the-art, high-efficiency Badger Hydrovac unit.
- A fully trained Competent Operator and Crew
- All tools and equipment necessary for the hydrovac cleaning process.

Change Order #.4

DAILY FORCE ACCOUNT REPORT

DATE PERFORMED:
DATE OF REPORT: 5/18/2016

C/N NO. _____
C/O NO. _____ REPORT NO. _____
AMOUNT AUTHORIZED $
PREVIOUS EXPENDITURE $
TODAY $
TO DATE $
CONTRACTOR JOB NO.
CONTRACTOR REPORT NO.

WORK PERFORMED BY GOLDEN BAY FENCE plus IRON WORKS, INC.

SAN LEANDRO USD
WASHINGTON ELEM.
5174

DESCRIPTION OF WORK PER RFI 12 - second TIME TO REDIG DUE TO UNGROUND UTILITIES.

F/A 4

EQUIP. NO.		HOURS	HOURLY RATE	EXTENDED AMOUNT
	Hydraulic Compact Excavator		$24.38	$0.00
	Truck (Code 20-28)	8	$36.04	$288.32
	Dump Truck (Code 2AXL)		$56.33	$0.00
	Trailer (Code 100)	8	$13.70	$109.60
	Auger (Code B) Bobcat	8	$29.52	$236.16
	Welder (Code 250-500)	8	$12.11	$96.88
	Rotary Hammer (Code 080-100)		$0.46	$0.00
	Bandsaw/Grinder (Code 060-080)		$0.37	$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
TOTAL				$730.96

LABOR		HOURS	HOURLY RATE	EXTENDED AMOUNTS
				$0.00
				$0.00
				$0.00
LABORER FOREMAN-	REG	8	$73.50	$588.00
	OT		$91.62	$0.00
LABORER -	REG	8	$70.18	$561.44
	OT		$88.72	$0.00
	REG		$70.18	$0.00
	OT		$88.72	$0.00
	REG			$0.00
	OT			$0.00
	REG			$0.00
	OT			$0.00
	REG			
SUB TOTAL				$1,149.44
ADDED PERCENTAGE 15%				$172.42
OVERTIME PERCENTAGE 13%				$0.00
SUBSISTENCE PAY	NO @			$0.00
OTHER				
TOTAL COST OF LABOR			A	$1,321.86
4			A	

MATERIALS			
DESCRIPTION	NO. UNITS	UNIT COST	AMOUNT
SUNBELT RENTAL - FORKLIFT	0	$0.00	$0.00
SUNBELT RENTAL - COMPACTOR	0	$0.00	$0.00
CAL WEST CONCRETE - SAWCUT	0	$0.00	$0.00
BAY CIRCLE - RETRENCH	0	$0.00	$0.00
SONO TUBE	0	$0.00	$0.00
			$0.00
			$0.00
SALES TAX			$0.00

	B	$730.96
+ 15% ON EQUIPMENT, MATERIAL	B	$109.64
SUB TOTAL		$2,162.46
GENERAL CONTRACTOR'S OVERHEAD & PROFIT		
BOND		

CONTRACTOR'S REPRESENTATIVE

ACCEPTED FOR PROGRESS PAYMENT

RESIDENT ENGINEER

FOR DISTRICT USE ONLY		
PD.ON EST.NO.		
CHECKED BY	TOTAL THIS REPORT	

Change Order #5

DAILY FORCE ACCOUNT REPORT

DATE PERFORMED:
DATE OF REPORT: 5/18/2016

C/N NO. _____
C/O NO. _____ REPORT NO. _____
AMOUNT AUTHORIZED $
PREVIOUS EXPENDITURE $
TODAY $
TO DATE $
CONTRACTOR JOB NO.
CONTRACTOR REPORT NO.

WORK PERFORMED BY GOLDEN BAY FENCE plus IRON WORKS, INC.

SAN LEANDRO USD
WASHINGTON ELEM.
5174

DESCRIPTION OF WORK PER RFI 11 - THIRD TIME TO REDIGE TO UNDERGROUND UTILITIES

F/A 3 SAWCUT EXISTING ASPHALT PATH & COMPACT

EQUIP. NO.		HOURS	HOURLY RATE	EXTENDED AMOUNT
	Hydraulic Compact Excavator		$24.38	$0.00
	Truck (Code 20-28)	32	$36.04	$1,153.28
	Dump Truck (Code 2AXL)		$56.33	$0.00
	Trailer (Code 100)	32	$13.70	$438.40
	Auger (Code B) Bobcat	32	$29.52	$944.64
	Welder (Code 250-500)	32	$12.11	$387.52
	Rotary Hammer (Code 080-100)		$0.46	$0.00
	Bandsaw/Grinder (Code 060-080)		$0.37	$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
TOTAL				$2,923.84

MATERIALS			
DESCRIPTION	NO. UNITS	UNIT COST	AMOUNT
SUNBELT RENTAL - FORKLIFT	1	$365.12	$365.12
SUNBELT RENTAL - COMPACTOR	1	$356.87	$356.87
CAL WEST CONCRETE - SAWCUT	1	$352.00	$352.00
BAY CIRCLE - RETRENCH	1	$752.00	$752.00
SONO TUBE	4	$126.37	$505.48
			$0.00
			$2,331.47
SALES TAX			$192.35

LABOR		HOURS	HOURLY RATE	EXTENDED AMOUNTS
				$0.00
				$0.00
				$0.00
LABORER FOREMAN-	REG	32	$73.50	$2,352.00
	OT		$91.62	$0.00
LABORER -	REG	32	$70.18	$2,245.76
	OT		$88.72	$0.00
	REG		$70.18	$0.00
	OT		$88.72	$0.00
	REG			$0.00
	OT			$0.00
	REG			$0.00
	OT			$0.00
	REG			
SUB TOTAL				$4,597.76
ADDED PERCENTAGE 15%				$689.66
OVERTIME PERCENTAGE 13%				$0.00
SUBSISTENCE PAY NO @				$0.00
OTHER				
TOTAL COST OF LABOR			A	$5,287.42
4			A	
			B	$5,447.66
+ 15% ON EQUIPMENT, MATERIAL			B	$817.15
SUB TOTAL				$11,552.23
GENERAL CONTRACTOR'S OVERHEAD & PROFIT				
BOND				
TOTAL THIS REPORT				

CONTRACTOR'S REPRESENTATIVE

ACCEPTED FOR PROGRESS PAYMENT

RESIDENT ENGINEER

FOR DISTRICT USE ONLY
PD ON EST.NO
CHECKED BY

Change Order #6

DAILY FORCE ACCOUNT REPORT

DATE PERFORMED: 6/7/2016
DATE OF REPORT: 7/11/2016

C/N NO. _____
C/O NO. _____ REPORT NO. _____
AMOUNT AUTHORIZED $ _____
PREVIOUS EXPENDITURE $ _____
TODAY $ _____
TO DATE $ _____
CONTRACTOR JOB NO. _____
CONTRACTOR REPORT NO. _____

WORK PERFORMED BY GOLDEN BAY FENCE plus IRON WORKS, INC.

SAN LEANDRO USD
WASHINGTON ELEM.
5174

DESCRIPTION OF WORK JACKHAMMER GATE POST TO LOCATE ANY UNDERGROUND UTILITIES

F/A 6

EQUIP. NO.		HOURS	HOURLY RATE	EXTENDED AMOUNT
	Hydraulic Compact Excavator		$24.38	$0.00
	Truck (Code 20-28)	4	$36.04	$144.16
	Dump Truck (Code 2AXL)		$56.33	$0.00
	Trailer (Code 100)		$13.70	$0.00
	Auger (Code B) Bobcat		$29.52	$0.00
	Welder (Code 250-500)		$12.11	$0.00
	Rotary Hammer (Code 080-100)		$0.46	$0.00
	Bandsaw/Grinder (Code 060-080)		$0.37	$0.00
	Jackhammer (Code 60)	4	$1.44	$5.76
	Generator		$9.46	$0.00
				$0.00
				$0.00
				$0.00
TOTAL				$149.92

LABOR		HOURS	HOURLY RATE	EXTENDED AMOUNTS
				$0.00
				$0.00
				$0.00
LABORER FOREMAN-	REG	4	$73.50	$294.00
	OT		$91.62	$0.00
LABORER -	REG	4	$70.18	$280.72
	OT		$88.72	$0.00
	REG		$70.18	$0.00
	OT		$88.72	$0.00
	REG			$0.00
	OT			$0.00
	REG			$0.00
	OT			$0.00
	REG			

MATERIALS			
DESCRIPTION	NO. UNITS	UNIT COST	AMOUNT
	0	$0.00	$0.00
Concrete	0	$0.00	$0.00
	0	$0.00	$0.00
	0	$0.00	$0.00
	0	$0.00	$0.00
			$0.00
			$0.00
SALES TAX			$0.00

SUB TOTAL			$574.72
ADDED PERCENTAGE 15%			$86.21
OVERTIME PERCENTAGE 13%			$0.00
SUBSISTENCE PAY NO @			$0.00
OTHER			
TOTAL COST OF LABOR		A	$660.93
4		A	
		B	$149.92
+ 15% ON EQUIPMENT, MATERIAL		B	$22.49
SUB TOTAL			$833.34
GENERAL CONTRACTOR'S OVERHEAD & PROFIT			
BOND			
TOTAL THIS REPORT			

CONTRACTOR'S REPRESENTATIVE

ACCEPTED FOR PROGRESS PAYMENT

RESIDENT ENGINEER

FOR DISTRICT USE ONLY
PD.ON EST.NO.
CHECKED BY

GOLDEN BAY FENCE *plus* IRON WORKS, INC.
1404 SOUTH B STREET
STOCKTON, CA 95206
Phone: 209-944-9754
Fax: 209-944-5812
License Number 664905

EXTRA WORK OR CHANGE ORDER

Date: 6/7/14 Job Number: 5174

Customer: _____

Address: 250 DUTTON AVE

Job Location: SAN LEANDRO CA

The base contract between Golden Bay Fence Company and the above named customer is hereby amended and the following extra work or changes are hereby requested and authorized:

Extra work or changes (Explain): JACK HAMMER ONE POST HOLE TO LOCATE ANY UNDERGROUND

Additional material used: _____

Additional labor: 2 MEN - 4 HOURS

(Note: The above information is to be completed by the Job Foreman.)

Customer agrees to pay for any additional material and additional labor requested by this contract amendment. All other provisions of the original contract remain in force.

Golden Bay Fence Company

By: _____
Erection Foreman's Signature

_____
Customer's Name Please Print

_____
Customer's Signature

Title: _____

If sketch is required please provide on reverse side.