# Change Order # 2

Project: McKinley ES HVAC
2150 E. 14th Street
San Leandro CA 94577

Date 7/3/17
Contract Date 4/7/17
Project # 15-29
DSA Application: N/A DSA File #: N/A

Owner: San Leandro Unified School District
14735 Juniper Street
San Leandro CA 94579

Contractor: **Environmental Systems Inc.**

You are directed to make the following change(s) in this Contract:

**Proposed Change Order (see attached for complete description and backup) $3686.00**
**PCO#1 6/29/17 Add one floor hatch**

---

Proposed Adjustment

1. The proposed of adjustment to the Contract amount
   ___ **Lump Sum (increase) of $3686.00**
   ___ Unit Price of $ _____ per _____
   ___ Mutual acceptance of a lump sum of properly itemized and supported by sufficient substantiating data to permit evaluation of cost, but NOT TO EXCEED:
2. The Contract Time is to remain unchanged.

---

The work covered by this order shall be performed under the same terms and conditions as that of the original contract.
When signed by the Owner, Architect, and Construction Manager and received by the Contractor, this document becomes effective IMMEDIATELY as a Change Order (CO), and the Contractor shall proceed with the change(s) described above.
Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CO.

Architect

7/20/2017

Name Date

Aedis Architects
387 S, 1st St. Suite 300
San Jose, Ca 95113

Construction Manager

7/20/17

Name Date

RGM & Associates
3230 Monument Way
Concord, Ca 9458

Owner

7/19/17

Name Date

SLUSD
14735 Juniper St.
San Leandro, Ca 94579

Contractor

Name Date

Environmental Systems, Inc
3353 De La Cruz Blvd
Santa Clara, Ca 95054