Change Order

Project: **Multi-Site Roof Replacement Project**
Madison ES, Muir MS, SLHS

CO #: 01
Date: July 25, 2018
Contract Date: June 08, 2018
DSA Application #: N/A
DSA File #: N/A

Owner: **San Leandro Unified School District**
14735 Juniper Street
San Leandro, CA 94518

Contractor: **State Roofing Systems, Inc.**
15444 Hesperian Blvd.
San Leandro, CA 94578

You are directed to make the following change(s) in this Contract:

Work Based Upon:

OPTION #02 – Provide and Install Kynar Metal 24 ga. 950 lf "REGAL BLUE" Fabricated (local shop). End Caps; Expansion Joints (@50 lf); Drop Outlets; Hangers (@4' o.c.); Fasteners; Sealants. Gutter laps and joints will be riveted and sealed. No solder joints.

Proposed Adjustments

1. The proposed basis of adjustment to the Contract Amount:
   - ☑ Lump Sum increase of: $18, 726.00
   - ☐ Unit Price of $_____ per_____
   - ☐ Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation of cost, but Not To Exceed: $
   - ☐ As follows:

2. The Contract Time is proposed to remain unchanged / changed.

The work covered by this order shall be performed under the same terms and conditions as that of the original contract.

When signed by the Owner, Architect, and Construction Manager and received by the Contractor, this document becomes effective IMMEDIATELY as a Change Order (CO), and the Contractor shall proceed with the change(s) described above.
Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CO.

Architect	Construction Manager	Owner	Contractor
N/A	**RGM & Associates** **3230 Monument Way** **Concord, CA 94518**	**San Leandro USD** **14735 Juniper Street** **San Leandro, CA 94579**	**State Roofing Systems, Inc.** **15444 Hesperian Blvd.** **San Leandro, CA 94578**
Name:_____	Name:_____	Name:_____	Name:_____
By:_____	By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____	Date:_____

STATE ROOFING SYSTEMS, INC.
15444 Hesperian Blvd.
San Leandro, CA 94578-3959
CA LIC #417692
510-317-1477
510-317-1470 FAX

CHANGE ORDER

Number BID

Phone: 925-671-7717	Date: 07/24/2018
Job Name/Location:	
San Leandro USD / James Madison	
14751 Juniper St., San Leandro, CA 94579	
Ridge Green / Janis Perry	Job Number: 180141*
San Leandro USD / James Madison	Purchase Order Number:
14735 Juniper Street, San Leandro, CA 94579	Existing Contract Number:
	Date of Existing Contract:

We hereby agree to make the change(s) specified below:

OPTION 1 - Exceptional Metals, Kynar 24 ga.

Gutters - Exceptional Metals - Kynar Steel 24 gauge Standard, Harbor Blue	950	LF	$22,150.00
Includes: End caps; Expansion joints (@50lf); drop outlets; hangers (@4' o.c.; fasteners; sealant;			
** Note: Gutter laps and joints will be riveted and sealed. No solder joints.*			

OPTION 2 - KYNAR Metal 24 ga. Fabricated (local shop)

Gutters - Kynar Steel 24 gauge Standard, REGAL Blue	950	LF	$18,726.00
Includes: End caps; Expansion joints (@50lf); drop outlets; hangers (@4' o.c.; fasteners; sealant;			
** Note: Gutter laps and joints will be riveted and sealed. No solder joints.*			

OPTION 3 - BONDERIZED Metal 24 ga. Fabricated (local shop)

Gutters - Bonderized Steel 24 gauge, (PAINTING REQUIRED-not included)	950	LF	$16,550.00
Includes: End caps; Expansion joints (@50lf); drop outlets; hangers (@4' o.c.; fasteners; sealant;			
** Note: Gutter laps and joints will be riveted and sealed. No solder joints.*			

WE AGREE hereby to make the change(s) specified above at this price →		
	PREVIOUS CONTRACT AMOUNT:	
AUTHORIZED SIGNATURE (CONTRACTOR)	REVISED CONTRACT AMOUNT:	$0.00

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.	Date of acceptance: _____
	Signature (Owner)