Measure J1 Bond Progress Update
As of December 2018

Completed	In Progress	Upcoming
District Wide HVAC Installation	**District Wide HVAC Installation**	**District Wide HVAC Installation**
- Washington	- McKinley Multi-Use Room	- SLHS / FTK
-Wilson	- Roosevelt	- Muir Multi-Use
-Monroe	- Jefferson Multi-Use	-Bancroft
-Madison	-Garfield	
-McKinley		**District Wide Camera System**
	Portable Replacement	Adult School
	- Wilson	Burrell Field
Library Renovations	- McKinley	
- Bancroft	- Roosevelt	**District Wide Electrical Upgrades**
- Muir	- Jefferson	- Garfield
- Roosevelt	- Washington	- Jefferson
- McKinley	- Garfield	- Madison
- Jefferson		- Roosevelt
- Garfield	**Madison Modernization**	- Wilson
- Wilson		- Bancroft
- Washington	**District Wide Backflow Preventers**	- Muir
	- Bancroft	-SLHS / FTK
District Wide Hydration Stations	- Muir	
- SLHS	- Maintenance Yard	**SLHS Signage**
- Muir	- Roosevelt #2	
- FTK	- Adult Ed Center	**District Wide Painting**
- Bancroft		
	Alarm Panel Upgrades	**Dropoff Areas**
SLHS Broadcast Studio Upgrade	- PDC (Madison)	
		Alarm Panel Upgrades
Jefferson Portable Replacement 19&20	**Districtwide Radio Upgrade**	- M&O/Warehouse
		- Burrell Field
Seismic Upgrade	**District Wide Camera System**	
-District warehouse	- Garfield	**District Wide Keying Project**
	-Student Services	
District Wide Electrical Survey	-Warehouse	
		SLHS Pool
District Wide Signage Survey	**SLHS Pool**	-Deck
	-Boiler Replacement	
District Wide Roof Replacements		**Muir Landscaping**
- SLHS	**SLHS Scoreboard**	
- Muir		**Monroe Campus Upgrades Phase II**
- Madison		-Dropoff and pavement
-Warehouse		-Lighting

Completed	In Progress	Upcoming
District Wide Backflow Preventers		
- Roosevelt		
- Muir		
- Wilson		
- Washington		
- Monroe		
- Garfield		
-McKinley		
Alarm Panel Upgrades		
-Jefferson		
-BLC		
-Madison		
-Muir		
-Wilson		
-SLHS		
-Lincoln		
-Bancroft		
-Roosevelt		
-Monroe		
-Adult School		
-Garfield		
-McKinley		
-Washington		
-FTK		
Electrical Upgrades		
- McKinley		
- Washington		
-Monroe		
Roosevelt Sewer Line Replacement		
Roosevelt Science Lab		
Kitchen Renovations		
- Garfield		
- Washington		
Madison Parking Lot Resurfacing		
Jefferson Kindergarten Fencing		
Bancroft Refuse Enclosure		

Completed	In Progress	Upcoming
Monroe Campus Upgrades Phase I		
-Hallway/Cafeteria Flooring		
-Hallway/Cafeteria tack board		
Hallway/Cafeteria Paint		
-Fencing		
-Exterior Painting		
District Wide Camera System		
-SLHS / FTK		
- Roosevelt		
-Jefferson		
-Lincoln		
-Washington		
- McKinley		
- Muir		
- Bancroft		
-Wislon		
-Garfeild		
- Madison		
- Monroe		