Change Order

Project: **San Leandro High School Pool Deck Repairs**
San Leandro High School
2200 Bancroft Ave.
San Leandro CA 94577

CO #: 1
Date: 12/11/2019
Contract Date: October 16, 2019
DSA Application #: N/A
DSA File #: N/A

Owner: **San Leandro Unified School District**
14735 Juniper Street
San Leandro, CA 94518

Contractor: **Rock Solid Inc.**
6287 Dougherty Road
Dublin, CA 94568

You are directed to make the following change(s) in this Contract:

Work Based Upon: See attached for more detail.
Additional square footage of the pool deck unaccounted for in original bid.

Proposed Adjustments

1. The proposed basis of adjustment to the Contract Amount:
   - ☑ Lump Sum increase of: $ **13,980.00**
   - ☐ Unit Price of $_____ per_____
   - ☐ Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation of cost, but Not To Exceed: $
   - ☐ As follows:

2. The Contract Time is proposed to remain unchanged / changed.

The work covered by this order shall be performed under the same terms and conditions as that of the original contract.

When signed by the Owner, Architect, and Construction Manager and received by the Contractor, this document becomes effective IMMEDIATELY as a Change Order (CO), and the Contractor shall proceed with the change(s) described above.
Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CO.

Architect	Construction Manager	Owner	Contractor
N/A	**RGM Kramer Inc.** **3230 Monument Way** **Concord, CA 94518**	**San Leandro USD** **14735 Juniper Street** **San Leandro, CA 94579**	**Rock Solid Inc.** **6287 Dougherty Road** **Dublin, CA 94568**
Name:_____	Name:_____	Name:_____	Name:_____
By:_____	By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____	Date:_____

ROCK SOLID INC.
THE CONCRETE COATING COMPANY

6287 Dougherty Road | Dublin, CA 94568
925-999-9119 // Fax 925-999-9120 // concretecoating@gmail.com
www.coatedconcrete.com

11/14/19
2200 Bancroft Ave,
San Leandro, CA 94577

RE: - San Leandro Pool Deck Repairs

Hello,

Please review the below change order for the San Leandro High School Pool Deck project.

Change Order / Work Description	**Amount Due**
Additional square footage unaccounted for in original bid.	13,980
Total:	**13,980**

Please contact us if you have any questions.

Thank you,

Ted Fitch
925-999-9119