ARCHITECTS WLC CLIENT FOCUSED. PASSION DRIVEN.

ADDITIONAL SERVICES AUTHORIZATION

PROJECT NAME: Replacement of Portable Classrooms
DATE: February 23, 2021
REVISED: *March 17, 2021*

CLIENT: San Leandro Unified School District
WLC PROJECT NO.: 1816200.06

PH. NO.: (510) 667-3500 **FAX NO.:** (510)667-6234 **ASA NO.:** 05

ADDITIONAL SERVICE DESCRIPTION:

Due to construction phasing of the project, the Phase 2 schedule of construction of Building F in addition to Phase 1 construction of Building G at Washington Elementary School will exceed our original CA services. Our typical billable hours of 35 hours per month has been adjusted to reflect the current scope of the project. Compensation for six months of additional construction administration including consultant services is respectfully requested as follows:

Architectural (35 hrs at $200 x 5 months)	$	35,000.00
Total:	**$**	**35,000.00**

FEE SCHEDULE:

We will invoice for this work against our Project 1816200. We will invoice for this work as a percentage complete of Thirty Five Thousand Dollars ($35,000.00) including additional consulting costs.

ADDITIONAL SERVICES APPROVAL

Please sign and return:
Acceptance copy of this service authorization **MUST BE** returned prior to commencement of work.

SIGNATURE: _____ **DATE:** _____

PRINT NAME: _____ **CLIENT P.O. / PROJECT NO.:** _____

FROM: _____, WLC Architects, Inc.
KEVIN A. MacQUARRIE, AIA, Managing Partner

ACKNOWLEDGMENT COPY - PLEASE SIGN AND RETURN

cc: Stephanie Quintero, Director of Accounting, WLC Architects, Inc.
Pat Rose-Cluster, Director of Operations, WLC Architects, Inc.

KAM:OE:jg:dr \P01816200x5R-asa