Project: CTEC Phase II, FTK Lunch Shelter & SLHS Cameras III
Project No.: _____
Program ID No.: ____

AMENDMENT #8

PROGRAM & PROJECT MANAGEMENT SERVICES

SCOPE OF SERVICES

This "AMENDMENT" made and entered into this February 28th, 2012 by and between San Leandro Unified School District, a political subdivision of the State of California, herein called "District" and the "Consultant".

Harris & Associates, Inc.
Consulting Engineers
A California Corporation
1401Willow Pass R, Ste 500
Concord, CA 94520
Dana LeSher, Vice President

Whereas, the parties entered into an agreement on November 8th, 2006 whereby Consultant was to provide program and project management consulting services in connection with **Master Agreement for Program & Project Management Consulting Services** (Agreement); and subsequent Amendments;

Now therefore the parties agree to amend and modify the Agreement as follows:

1.0 DESCRIPTION OF THE AMENDMENT

This Amendment modifies the Agreement, Article 3.4, due to the creation of new projects, as follows:

New project: SLHS Career Technology Education Center Phase II – Provide program, project and construction management services for this newly created project that consists of site work, landscaping, fencing, façade work, additional equipment, additional exterior and exterior renovations. Program, project, construction and expenditure tracking and management services are required to execute these projects and comply with the regulation and code requirements of California Department of Education (CDE), the Office of Public School Construction (OPSC) & Division of the State Architect (DSA).

Project: CTEC Phase II, FTK Lunch Shelter & SLHS Cameras III
Project No.:
Program ID No.:

New project: San Leandro High School Fred T. Korematsu Campus Shade/Lunch Shelter Modifications – Provide program, project and construction management services for this newly created project that consists of modifications to the lunch shelter and over the Kitchen Building serving windows. Program, project, construction and expenditure tracking and management services are required to execute these projects and comply with the regulation and code requirements of the Division of the State Architect (DSA).

New project: San Leandro High School Security Cameras Phase III Project – Provide program, project and construction management services for this new project that consists of developing District standards for high school cameras and implementing the installation of new cameras requested in the science wing and the library as identified by the District in response to 2011 high school security incidents.

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity or conflict is created by this Amendment as to the services and/or deliverables to be provided by the Architect, the provision shall be given the interpretation most favorable to the District.

2.0 FEE FOR BASIC SERVICES

A) SLHS CTEC Phase II =	$192,000.
B) SLHS FTK Lunch Shelter =	$13,115.
C) SLHS Security Cameras Phase III =	$6,750.
Total=	$211,865.

The total compensation prior to this Amendment was $8,663,416. This Amendment #8 scope of services will increase the fee in Article 3.4 by $211,865, so that the compensation shall not exceed $8,875,281 unless amended in writing, authorized, approved or ratified.

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this _____ day of _____, 20____.

Consultant

By: _____

Dana LeSher, Vice President

District

By: _____