MEASURE N


PROJECT UPDATE

AARON KERRIGAN
BOND DIRECTOR
FEBRUARY 13, 2024

MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO



CURRENT PROJECT TIMELINE





MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

Project Update


SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

$67,000,000
Projected Budget

Fall 2024 →





MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO


Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

$67,000,000
Projected Budget

Fall 2024 →



MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

$67,000,000
Projected Budget

Fall 2024 →

Project Update

SLUSD
SOLAR PROJECT



$10,000,000
Projected Budget

MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

Spring 2024

Project Update

DISTRICT OFFICE





REDEVELOPMENT AGENCY FUNDED

Summer 2024














MEASURE J RENDERINGS

SAN LEANDRO HIGH STUDENT CENTER

- Constructing a new library, student center, and music building at San Leandro High School



aedis architects

NEW ADMINISTRATION

MEASURE J RENDERINGS

SAN LEANDRO HIGH FRONT ENTRANCE

- Reconfigure and reconstruct San Leandro High School entrance and administrative offices to improve campus safety and security

MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

Project Update

MEASURE N CONSTRUCTION

PRESENTED BY AARON KERRIGAN
BOND DIRECTOR
FEBRUARY 13, 2024



THANK YOU