MEASURE N

PROJECT UPDATE


AARON KERRIGAN
BOND DIRECTOR

SEPTEMBER 12, 2023

MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO



CURRENT PROJECT TIMELINE





Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

$67,000,000
Projected Budget

Fall 2024 →

Project Update

SAN LEANDRO HIGH GYMNASIUM





Project Update

LINCOLN HIGH CAMPUS

- New campus next to the SLUSD Adult School
- New classrooms and multipurpose room
- New athletic and outdoor learning spaces
- New marquee

$26,000,000
Projected Budget



Project Update

LINCOLN HIGH CAMPUS



Project Update

LINCOLN HIGH CAMPUS



Project Update

LINCOLN HIGH CAMPUS



Project Update

LINCOLN HIGH CAMPUS



Project Update

MCKINLEY ELEMENTARY SAFETY DROP OFF

- New safety pick up and drop off area
- Additional parking area
- Redesigned school entryway
- New security fencing
- Electric vehicle charging stations

$2,500,000
Budget Total



August 2023

Project Update

MCKINLEY ELEMENTARY SAFETY DROP OFF



August 2023

Project Update

MEASURE N
CONSTRUCTION

PRESENTED BY AARON KERRIGAN, BOND DIRECTOR
SEPTEMBER 12, 2023



THANK YOU