MEASURE N PROJECT UPDATE

Presented by Aaron Kerrigan, Bond Director

October 11, 2022



Current Project Timelines

Project List	Estimated Start Date	Estimated Completion Date
SLHS Quad Landscaping	**Complete**	**Complete**
Elementary Shade Structures (7)	**Complete**	**Complete**
Muir Middle School Modulars	Currently in Process	December 2022
Bancroft Drop-off and Entry	Currently in Process	Substantially Complete (Oct. 2022)
New Lincoln Campus	Currently in Process	Fall 2023
SLHS Gym	Start October 2022	Fall 2024
Muir Middle School Shade Structure	Winter 2022/23	Spring 2023
McKinley Campus Upgrades	Currently in Process	Fall 2023
McKinley Drop-off and Entryway	Summer 2023	Fall 2023
Bancroft Quad Landscaping	Summer 2023	Fall 2023


Muir Modulars
Estimated Completion Spring 2023
MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO

Bancroft Entry

Estimated Completion October 2022





Lincoln High School

Estimated Completion (Fall 2023)

MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO



SLHS Gym

Completion Fall 2024

MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO


SAN LEANDRO
UNIFIED SCHOOL DISTRICT
THANK YOU!
Any feedback or questions?
MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO