BOND

PROJECTS UPDATE

AARON KERRIGAN
BOND DIRECTOR
October 8, 2024





Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

$67,000,000
Projected Budget

OCT 2024 →



Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

$67,000,000
Projected Budget

OCT 2024 →





Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

OCT 2024 →





Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

OCT 2024 →





Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

OCT 2024 →

Project Update

DISTRICT OFFICE





REDEVELOPMENT AGENCY FUNDED

Winter 2024

Project Update

DISTRICT OFFICE





REDEVELOPMENT AGENCY FUNDED

Winter 2024

BOND

PROJECTS UPDATE

PRESENTED BY AARON KERRIGAN
BOND DIRECTOR
October 8, 2024



THANK YOU