MEASURE N PROJECT UPDATE

Presented by Aaron Kerrigan, Bond Director
February 14, 2023



MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

SAN LEANDRO UNIFIED SCHOOL DISTRICT

Current Project Timelines

Project List	Estimated Start Date	Estimated Completion Date
Bancroft Drop-off and Entry	Currently in Process	Substantially Complete (May 2023)
Bancroft Courtyard	Summer 2023	Fall 2023
New Lincoln Campus	Currently in Process	Fall 2023
SLHS Gym	Currently in Process	Fall 2024
Muir Middle School Shade Structure	Currently in Process	May 2023
McKinley Drop-off	Summer 2023	Fall 2023
SLHS Sunshades	Summer 2023	Fall 2023
Madison K/TK Portables (Developer Fees)	May 2023	Fall 2023
Solar Project (Phase 1)	August 2023	March 2024
District Office (Redevelopment Agency)	December 2023	February 2025


SLHS Gym
Estimated Completion Fall 2024
MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO

Lincoln High School

Estimated Completion Fall 2023



MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO

Muir Shade Structure

Estimated Completion May 2023



MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO


SAN LEANDRO
UNIFIED SCHOOL DISTRICT
THANK YOU!
Any feedback or questions?
MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO