

MEASURE J1 & N PROJECT UPDATE

Presented by Aaron Kerrigan, Bond Director

August 3 , 2022

Current Project Timelines

Project List	Estimated Start Date	Estimated Completion Date
SLHS Quad Landscaping	Currently in Process	Fall 2022
Muir Middle School Modulars	Currently in Process	Winter 2022
Bancroft Drop-off and Entry	Currently in Process	Fall 2022
Elementary Shade Structures (7)	Currently in Process	Fall 2022
New Lincoln Campus	Fall 2022	Fall 2023
SLHS Gym	Fall 2022	Summer 2024
Muir Middle School Shade Structure	Winter 2022	Spring 2023
McKinley Campus Upgrades	Currently in Process	Fall 2023
McKinley Drop-off	Summer 2023	Fall 2023

SLHS Courtyard Improvements

Estimated Completion Fall 2022



MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

Muir Modulars

Estimated Completion Spring 2023



MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO

Bancroft Modulars

Estimated Completion Fall 2022



MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO



Bancroft Entry

Estimated Completion Fall 2022

MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO

Bancroft Field

Estimated Completion Fall 2022



MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO

McKinley Campus Upgrades

Estimated Completion Fall 2023



MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO

Shade Structures

Estimated Completion Fall 2022



MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO


GARFIELD SCHOOL
GARFIELD GATORS
watchfire
SAN LEANDRO UNIFIED SCHOOL DISTRICT
THANK YOU!
Any feedback or questions?
BUILDING A CULTURE OF EXCELLENCE
MEASURE J1
YOUR BOND DOLLARS AT WORK
MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO