MEASURE N

PROJECT UPDATE

AARON KERRIGAN, BOND DIRECTOR

JUNE 27, 2023

MEASURE N
BUILDING GREAT SCHOOLS FOR SAN LEANDRO



CURRENT PROJECT TIMELINE







$67,000,000
Projected Budget

Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

Fall 2024 →





FUN FACTS

What it takes to build a state-of-the-art gymnasium!

Project Update

SAN LEANDRO HIGH GYMNASIUM

- 610 tons of steel
- 130 total columns
- 400+ different construction workers
- 2100 cubic yards of concrete
- 233 concrete truck deliveries

Fall 2024 →

Project Update

SAN LEANDRO HIGH AQUATICS CENTER



May 2023

Project Update

LINCOLN HIGH CAMPUS

- New campus next to the SLUSD Adult School
- New classrooms and multipurpose room
- New athletic and outdoor learning spaces
- New marquee

$26,000,000
Projected Budget







Fall 2023





Project Update

LINCOLN HIGH CAMPUS

- New campus next to the SLUSD Adult School
- New classrooms and multipurpose room
- New athletic and outdoor learning spaces
- New marquee

$26,000,000
Projected Budget

Fall 2023

Project Update

MCKINLEY ELEMENTARY
SAFETY DROP OFF

- New safety pick up and drop off area
- Additional parking area
- Redesigned school entryway
- New security fencing
- Electric vehicle charging stations

$2,500,000
Budget Total





August 2023

Project Update

BANCROFT MIDDLE SCHOOL COURTYARD

- New shade structures
- New hardscape
- New landscaping
- New outdoor furniture
- New student gathering spaces

$1,750,000
Budget Total





August 2023

Project Update

MEASURE N
CONSTRUCTION

PRESENTED BY AARON KERRIGAN, BOND DIRECTOR
JUNE 27, 2023

THANK YOU

