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AMENDMENT #9 

 PROFESSIONAL ENVIRONMENTAL CONSULTING SERVICES 

FOR THE   

SAN LEANDRO UNIFIED SCHOOL DISTRICT 

 

 

 This “AMENDMENT” made and entered into this February 26, 2013 by and between San 

Leandro Unified School District, a political subdivision of the State of California, herein called 

“District” and the “Consultant”. 

 Vista Environmental Consulting 

 2984 Teagarten St. 

San Leandro Ca. 94577 

Principal in Charge: Mr. Charles Bove 

License CA DGS Certified Small Business OSDS Ref# 44364 

T: 510-346-8860 

E-Mail: chuckbove@vista-env.com 

Taxpayer ID 27-4539765 

  

Herein called “Consultant”, 

 

Whereas, the parties entered into an agreement on November 17, 2009 whereby Engineer 

was to provide  environmental consulting services at the Washington, McKinley, Garfield 

and Monroe Elementary Schools and at the John Muir Middle School and 
 

Now therefore the parties agree to amend and modify the Agreement as follows: 

 

1.0  DESCRIPTION OF AMENDMENT No. 09 

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), 

Exhibit A (Project Description and Schedule), Article 3a (Compensation).   
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Exhibit A services shall be expanded as follows: 

 

II Project Scope amended to include, Remediation Oversight at the Madison District Office at 

$17,760.00 
 

  

 

2.0 COMPENSATION  

 

In Article 7 and in Exhibit B add $17,760.00 to the revised fee of $542,780.00 so that the 

adjusted Not To Exceed Fee is in the amount of $ 560,540.00. 

 

  
To the extent that this Amendment conflicts with any of the provisions of the Agreement, the 

terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity 

or conflict is created by this Amendment as to the services and/or deliverables to be provided by 

the Architect, the provision shall be given the interpretation most favorable to the District. 

  

 

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this____    

day of February   , 2013.   

 

Architect      District       

Charles Bove, Principal    Song Chin-Bendib Assistant Superintendent 

of Business and Operations 


