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AMENDMENT NO. 8 
 

PROFESSIONAL INSPECTOR OF RECORD SERVICES 

FOR 

SAN LEANDRO USD MEASURE B AND M PROJECTS 
 

 
 

This “AMENDMENT” made and entered into this November 19, 2013 by and between San 
Leandro Unified School District, a political subdivision of the State of California, herein called 
“District” and the “Consultant”. 
 

Jerome R. Zalinski 
P.O. Box 36 
Gustine, CA 95322 

 

 

Principal: Jerome Zalinski 
DSA Inspector#2520 
(209) 854-2370 
(209)854-1842, fax 
Email: jerome@jrzalinski.com 
Taxpayer Id No. 558929212 

 

 

Herein called “Consultant” or “Inspector”, 
 
Whereas, the parties entered into an agreement on June 3, 2009, whereby Consultant was to 
provide Inspection Services in connection with the SLHS Arts Education Building, SLHS Library 
Expansion and Bancroft MS Heating & Roofing Projects. 
 

Whereas, the District desired additional services of the Inspector of Record services on 
projects in 2010, 2011, 2012 and 2013, 
 

Whereas, the District, desires further additional services of the Inspector of Record on 
Additional inspection services and time for 2013 projects, 
 

Now therefore, the parties agree to amend and modify the Agreement as follows: 
 

1.0       DESCRIPTION OF THE AMENDMENT 
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This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), 
Article 2 (Term of Agreement), Exhibit A (Project Description and Schedule), Article 3a 
(Compensation). 
 
Exhibit A services shall be amended as follows: 
 
General Description of the Amendment 
 
The scope of services consists of additional services of the Inspector of Record on the 2013 
additional time and IOR services on 2013 projects. 
 
COMPENSATION 
 
Prior to this Amendment to total not-to-exceed was $1,398,520, this Amendment adds $55,930 
to bring the new no-to-exceed amount to $1,467,755. 
 
Specific Project Amounts: 
Pacific Sports Complex & Burrell Field (M)         $20,400 
Muir MS Track & Field (M)    $13,305 
Eight (8) Elementary School Athletic (M)            $17,000 
Madison ES District Office & IMC (BS)  $14,280 
Madison ES Seismic & Windows (BS)    $4,250 
Total                                                                $69,235 

 

 

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the 
terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity 
or conflict is created by this Amendment as to the services and/or deliverables to be provided by 
the Inspector, the provision shall be given the interpretation most favorable to the District. 
 

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this 
                 day of November, 
2013. 

Consultant District 
 

 
 

By: Jerome Zalinski    Song Chin-Bendib, 
Principal Associate Superintendent of 

Business & Operations 


