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CONTRACT FOR DESIGN AND CONSTRUCTION 
(GOVERNMENT CODE § 4217.10 ET SEQ.) 

 
THIS CONTRACT is entered into and effective _________________________, 20__________ (“Contract” or 
“Agreement”), by and between SunPower Corporation, Systems (“Designer/Builder” or “SunPower”) and San 
Leandro Unified School District (“District” or “Customer”).  Designer/Builder and District may be referred to herein 
individually as a “Party” or collectively as “Parties.” 
 

RECITALS 
 
WHEREAS, District owns and/or operates certain public facilities specifically described as:  
 

(1) Bancroft Middle School, located at 1150 Bancroft Ave., San Leandro, CA 94577 
(2) San Leandro High School, located at 2200 Bancroft Ave., San Leandro, CA 94577 

 
(“Facilities” or “School Sites” or “Sites” or “Premises”) and District wants to reduce its Facilities’ energy costs and 
improve the Facilities’ energy quality/reliability by contracting to procure and implement certain new and 
upgraded energy system related equipment and materials; and  
 
WHEREAS, Designer/Builder is a full‐service energy services company with the technical capabilities to provide 
services to the District including, but not limited to, energy and energy system engineering, design, procurement, 
construction management, installation, construction, training, monitoring and verification, maintenance, 
operation, and repair; and 
 
WHEREAS, Designer/Builder provided a comprehensive energy analysis (“CEA”) and recommended an energy plan 
to implement certain Energy Conservation Measures in the form of solar panels, monitoring systems, and tracking 
devices (“ECM's").  The CEA identified potential energy and operational savings opportunities at the identified 
District’s Facilities and identified estimated program costs to implement the recommended ECM's and presented 
an overall potential energy cost and consumption savings of implementing the ECM recommendations. 

WHEREAS, District desires that Designer/Builder design, install, maintain and operate, and Designer/Builder desires 
to design, install, maintain and operate solar systems to be located on the School Sites;  
 
WITNESSETH, that for and in consideration of the mutual covenants herein contained, the Parties hereto agree as 
follows: 
 

AGREEMENT 
 
1. The Designer/Builder shall furnish the Services or Work described herein to the District for a maximum not to 

exceed the total price of the following amounts.  District shall pay Designer/Builder for all Services contracted 
for under this Contract:  

SCOPE OF WORK  COST 

Capital Charges:  Solar PV Work at the School Sites, including twenty (20) year 
production guarantee (see separate agreement (Exhibit “H”))  $5,511,583 

Service Charges (paid annually): Twenty Year Operations and Maintenance – Per 
Separate Agreement (Exhibit “B”)  $453,933 

TOTAL FOR CAPITAL AND SERVICE CHARGES  $5,965,516 

 
(“Contract Price”).  The District shall carry an allowance of $25,000, not included in the scope of work above, 
for unforeseen soil or underground conditions at all school sites.  The Contract Price shall be 
Designer/Builder’s total compensation to perform the following services (“Services” or “Work”): 
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The assessment, engineering, design, procurement, construction management, installation, 
construction, training, monitoring, verification, maintenance, operation, and repair, of PV systems with 
Expected Energy Production of 1,777,792 (kWh) of energy in year one of system operation, produced 
through the following systems:  

 

School Site  Product Type 

System 
Size at 

Each Site 
(kWdc) 

Capacity % 
Split (if 
Multiple 

System Types)

Expected 
First Year 
Output 
(kWh) 

EPC 
PRICE 

($/Watt) 
– 

includes 
PeGu 

O&M Fee 
Years 
0‐10 

O&M Fee 
Years 
11‐20 

O&M Fees
All 20 Years

Bancroft MS 
Carport/T5/Shade 

Structure 
240  22%/42%/36% 363,829 $5.41 $50,076  $64,102  $114,179 

San Leandro 
HS  

Carport/T5/ 
Shade Structure 

939  43%/8%/49% 1,413,963 $4.49 $149,010  $190,745  $339,754 

   Totals:  1179  39%/15%/46% 1,777,792 $4.68 $199,086  $254,847  $453,933 

 
System Type Key:  T5 = SunPower Self‐Ballasted Rooftop System 

 
A data acquisition system with monitoring capability with password‐protected internet access via 
SunPowerMonitor.com. 

 
All as further described in this Contract and Exhibits (“Project”). 

 
2. Work shall be completed within the time specified in Exhibit C (“Contract Time”) from the date specified in the 

District’s Notice(s) to Proceed, as indicated in the Schedule in Exhibit “C,” attached hereto and incorporated 
herein by this reference.  Designer/Builder agrees that if the Work is not completed within the Contract Time 
and/or pursuant to the Project schedule, construction schedule, or project milestones developed pursuant to 
provisions of the Contract, including the Schedule in Exhibit “C,” it is understood, acknowledged, and agreed 
that the District will suffer damage which is not capable of being calculated.  Pursuant to Government Code 
section 53069.85, Designer/Builder shall forfeit to the District, as fixed and liquidated damages for these 
incalculable damages, the sum of One Thousand Dollars ($1,000.00) per MWdc per day for each and every 
calendar day of delay beyond the date the “Designer/Builder Requests Permission to Operate Letter From 
Utility” specified in Exhibit “C” for each Site.  (For example, if Designer/Builder requests “Permission to operate 
letter(s)” for all but the San Leandro High School Site, the total liquidated damages amount during that time 
that this one (1) site is not operating shall be $938.90 per calendar day ($938.90) These liquidated damages 
apply only to the Construction portion of this Contract and not to the Operations & Maintenance Agreement, 
as described in Exhibit “B,” or the Agreement for Production Guarantee, as described in Exhibit “H.” 
 

3. Designer/Builder shall prepare a detailed schedule of values for all of the Work that must include quantities 
and prices of items aggregating the Contract Price and must subdivide the Work into component parts in 
sufficient detail to serve as the basis for progress payments during construction.  This schedule of values must 
be approved by the District prior to it being used as a basis for payment. 

 
4. The Designer/Builder shall not commence the Work under this Contract until the Designer/Builder has 

submitted and the District has approved the endorsement(s) of insurance required under the Terms and 
Conditions and the District has issued a Notice(s) to Proceed.  The Designer/Builder shall not commence the 
procurement, installation, and construction portions of the Work under this Contract until the 
Designer/Builder has submitted and the District has approved the performance bond and the payment (labor 
and material) bond(s) for the scope of Work indicated in each Notice(s) to Proceed. 

 
5. The District is performing its compliance with the California Environmental Quality Act (“CEQA”).  It is a 
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condition precedent to the District’s obligations under this Contract that the District’s Board of Education 
approves the Project under CEQA and/or exempts the Project from CEQA, although the District will pay for 
undisputed and documented design and/or planning services rendered to date in response to Notice(s) to 
Proceed (“NTP”) if the District cannot comply with CEQA.  See Exhibit "C" for information regarding the 
Project’s Schedule and the intended timing of the District’s issuance of an NTP.  The Parties acknowledge that 
Designer/Builder is not obligated to commence construction portions of the Work under an NTP unless and 
until the above condition precedent to the District’s obligations have been satisfied or waived.   
 

6. The District may seek funding and/or financing as part of the Qualified Zone Academy Bonds (QZAB) program.  
If the District pursues this funding and/or financing, Designer/Builder agrees to assist the District in those 
efforts and shall facilitate the involvement of the QZAB program’s necessary donation partner (or “10% 
partner”) which may be, without limitation, Project Lead the Way. 

 
7. This Contract incorporates by this reference the Terms and Conditions attached hereto.  The Designer/Builder, 

by executing this Contract, agrees to comply with all the Terms and Conditions. 
 
8. The Contract includes only the following documents, as indicated (“Contract Documents”): 
 

   X     Terms and Conditions to Contract

   X     Non‐Collusion Affidavit   

   X     Prevailing Wage Certification 

   X     Workers’ Compensation Certification 

   X     Criminal Background Investigation 
Certification 

   X     Drug‐Free Workplace / Tobacco‐Free 
Environment Certification 

   X     Asbestos & Other Hazardous Materials 
Certification 

   X     Lead‐Product(s) Certification 

   X     Roofing Contract Financial Interest 
Certification 

   X     Iran Contracting Act Certification 

   X     Insurance Certificates and Endorsements 

   X     Performance Bond (District’s Form) 

   X     Payment Bond (District’s Form) 

   X     Plans (See Exhibit “G” for List of  Plans and 
Specifications) 

   X     Work Specifications (See Exhibit “G” for List 
of  Plans and Specifications) 

  X    Exhibit “A” (Scope of Work) 

   X     Exhibit “B” (Operations & Maintenance 
(“O&M”) Agreement) 

   X     Exhibit “C” (Schedule) 

   X     Exhibit “D” (Contract Price Breakdown 
Payment Schedule) 

   X     Exhibit “E” (Schedule of Values) 

   X     Exhibit “F” (District’s Rules and 
Regulations) 

   X     Exhibit “G” (List of Plans, Specifications and 
Drawings for School Sites) 

   X     Exhibit “H” (Solar Systems Production 
Guarantee) 

   X     Exhibit “I” (Warranties ) 

   X     Exhibit “J” (Academy Program) 

   X     Exhibit “K” (Additional Contract 
Documents) 

     X     Exhibit “L” (Davis Bacon Wage Information) 

     X     Exhibit “M” (Project Stabilization 
Agreement) 

     X     Exhibit “N” (PG&E Easement) 

   X     Exhibit “O” (Education Program) 

 

 
Interpretation of Contract Documents:  Questions concerning the intent, precedence, or meaning of the 
Contract Documents, including the Plans, Specifications and Drawings, shall be resolved by giving precedence 
in the following order: 

 
1. District‐approved modifications, beginning with the most recent (if any); 
2. The base Contract’s provisions (through Section 15); 
3. The Terms and Conditions to Contract; 
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4. Exhibit “A”; 
5. Exhibit “K”; 
6. The Additional Contract Documents; 
7. Figured dimensions; 
8. Large‐scale drawings; 
9. Small‐scale drawings.   

 
In the event there is an inconsistency between any of the Contract Documents, the Designer/Builder shall 
notify the District and perform the Work in accordance with the stardard approved by the District. 

 
9. Designer/Builder hereby acknowledges that the Division of the State Architect (“DSA”) and the District’s DSA 

Project Inspector(s) (“Inspector” or “IOR”) have authority to approve and/or stop Work if the 
Designer/Builder’s Work does not comply with the requirements of the Contract, Title 24 of the California 
Code of Regulations, and all applicable laws.  The Designer/Builder shall be liable for any delay caused and 
extra work required by its non‐compliant Work.  Designer/Builder shall not be liable for delay caused solely by 
the District. 

 
10. Inspection and acceptance of the Work shall be performed by: 
 

a. The District’s Project Inspector with whom the District will contract at or prior to the District 
issuing a Notice(s) to Proceed to Designer/Builder; 

b. The Assistant Superintendent of the District, and/or his/her designee.  
 
11. Designer/Builder recognizes that the District may obtain the services of a construction manager for this 

Project. The construction manager, if any, would be authorized to give Designer/Builder Services 
authorizations, and issue written approvals and Notices to Proceed on behalf of District.  The District reserves 
the right to designate a different construction manager at any time.  The District shall provide forty‐eight (48) 
hours notice to Designer/Builder if District designates a different construction manager.  Any task, including, 
but not limited to, reviews or approvals that the District may perform pursuant to this Contract may be 
performed by the construction manager, unless that task indicates it shall be performed by the governing 
board of the District. 

 
12. Unless otherwise indicated herein for a longer period of time, the Designer/Builder shall guarantee all labor 

and material used in the performance of this Contract for a period of one year from the date of the District’s 
written approval of the Work. 

 
13. The Designer/Builder shall not contract with any subconsultants to perform architecture or engineering for the 

Project, without the District’s pre‐approval, which shall not be unreasonably withheld.  The following 
individuals are the Designer/Builder’s key personnel, none of which can be replaced unless approved by the 
District per the requirements of the provisions indicated herein: 

   

Project Development and Team Leader Nathan Griset 

Senior Project Manager and Team Leader for Project 
Execution  

Pat Dalton

Project Development  Bill Kelly, P.E. 

Project Management   Rita Soto

Project Engineering  Ross Heiman 

Development Engineering  William Yeager 

Project Design  Austin Quig‐Hartman 

Electrical Engineering   Priyantha Sirisooriya, P.E. 

Civil, Structural, & Geotechnical Engineering  Peter Todd, P.E. 

Construction Management   Clint Ash
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Safety  Bryan Baker 

QA/QC  Ben Tuke

Procurement  Erin McGee 

Performance Engineering   Ben Bourne 

Architect  TBD

General Contractor  TBD

 
14. By signing this Contract, Designer/Builder certifies, under penalty of perjury, that all the information provided 

in the Contract is true, complete, and correct, to the best of its knowledge. 
 
15. Information regarding Designer/Builder: 
 

Type of Business Entity: 
____ Individual 
____ Sole Proprietorship 
____ Partnership  
____ Limited Partnership 
____ Corporation  
____ Limited Liability Company 
____ Other: _________________ 
 

   
Employer Identification and/or Social Security Number 
NOTE: Federal Code of Regulations sections 6041 and 6209 require 
non‐corporate recipients of $600.00 or more to furnish their taxpayer 
identification number to the payer.  The regulations also provide that 
a penalty may be imposed for failure to furnish the taxpayer 
identification number.  In order to comply with these regulations, the 
District requires your federal tax identification number or Social 
Security number, whichever is applicable. 
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ACCEPTED AND AGREED on the date indicated below:  
 
 
Dated:            , 20___

San Leandro Unified School District 
 

Signature:             

Print Name:             

Print Title:             

           

Address:              

           

Telephone:             

Facsimile:             

E‐Mail:              

 

Dated:    , 20___

SunPower Corporation, Systems 
 

Signature:             

Print Name:  Jeffrey Dasovich       

Print Title:  VP Sales, U&C Americas      

Cal. Contractor License No.: 890895      

Address:  1414 Harbour Way South, Richmond, CA 94804 

Telephone:  510‐540‐0550        

 

 
Notice.  Any notice required or permitted to be given under this Contract shall be deemed to have been given, 
served, and received if given in writing and either personally delivered or deposited in the United States mail, 
registered or certified mail, postage prepaid, return receipt required, or sent by overnight delivery service, or 
facsimile transmission, addressed to the above individuals.  Any notice personally given or sent by facsimile 
transmission shall be effective upon receipt.  Any notice sent by overnight delivery service shall be effective the 
business day next following delivery thereof to the overnight delivery service.  Any notice given by mail shall be 
effective three (3) days after deposit in the United States mail. 
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TERMS AND CONDITIONS TO CONTRACT 
 

1. NOTICE(S) TO PROCEED: Designer/Builder shall not commence any Work at any site until it receives Notice to 
Proceed.  The District reserves the right to issue multiple Notices to Proceed related to the Project, as 
indicated in Exhibit “C,” and shall utilize the attached form with that form’s requirements. 

2. SITE EXAMINATION: After the Designer/Builder has performed its Design Development services, but in no 
case longer than forty‐five (45) days from the Notice to Proceed, Designer/Builder will provide a certification 
that states that it has examined the Site and will accept all measurements, specifications and conditions 
affecting the Work to be performed at the Site as set forth in the Notice to Proceed.  By executing the 
certification, Designer/Builder will warrant that it has made all Site examination(s) that it deems necessary as 
to the condition of the Site, its accessibility for materials, workers and utilities, and Designer/Builder’s ability 
to protect existing surface and subsurface improvements.  No claim for allowance of time or money will be 
allowed as to any other undiscovered condition on the Site except for those disclosed by Designer/Builder in 
its certification and for which a price to mitigate or fix the condition has been agreed to by the Parties.  
Notwithstanding the aforementioned, should the Designer/Builder discover any latent or unknown conditions, 
which will substantively and materially affect the cost to perform the Work hereunder, Designer/Builder may 
request that the District permit Designer/Builder to increase system sizes elsewhere on site. 

3. EQUIPMENT AND LABOR: The Designer/Builder shall furnish all tools, equipment, apparatus, facilities, 
transportation, labor, and material necessary to furnish the Services herein described, the Services to be 
performed at such times and places as directed by and subject to the approval of the authorized District 
representative indicated in the Work specifications attached hereto. 

4. SUBCONTRACTORS: Subcontractors, if any, engaged by the Designer/Builder for any Service or Work under 
this Contract shall be subject to the approval of the District, which shall not be unreasonably withheld.  
Designer/Builder agrees to bind every subcontractor by the terms of the Contract as far as such terms are 
applicable to subcontractor’s work, including, without limitation, all indemnification, insurance and warranty 
requirements.  If Designer/Builder shall subcontract any part of this Contract, Designer/Builder shall be fully 
responsible to the District for acts and omissions of its subcontractor and of persons either directly or 
indirectly employed by itself.  Nothing contained in the Contract shall create any contractual relations 
between any subcontractor and the District. 

5. TERMINATION / SUSPENSION:   

5.1. If Designer/Builder fails to perform Designer/Builder’s material duties as required by this Contract, or 
if Designer/Builder fails to fulfill in a timely and professional manner Designer/Builder’s material 
obligations under this Contract, or if Designer/Builder shall violate any of the material terms or 
provisions of this Contract, and any such failure is not excused by the terms of this Contract, the 
District shall have the right to terminate this Contract, in whole or in part, unless such failures and 
violations are caused by the District, effective immediately upon the District giving twenty (20) days 
written notice thereof to the Designer/Builder, during which time the Designer/Builder may attempt 
to correct such failures and violations to the District’s reasonable satisfaction.  In the event of a 
termination pursuant to this subdivision, Designer/Builder may invoice District for all Services 
performed until the notice of termination, but District shall have the right to withhold payment and 
deduct any amounts equal to the District’s costs because of Designer/Builder’s actions, errors, or 
omissions that caused the District to terminate the Designer/Builder.  The District may, at its 
discretion, provide the Designer/Builder time to cure its default or breach. 

5.2. District shall have the right in its sole discretion to terminate the Contract, in whole or in part, for its 
own convenience.  In the event of a termination for convenience, Designer/Builder may invoice 
District and District shall pay all undisputed invoice(s) for recoverable costs for Work performed until 
the date of termination, reasonable demobilization costs, and rental costs for equipment that 
Designer/Builder cannot mitigate with diligent efforts.  In the event that District terminates this 
Contract as provided in this subsection and there are no known potential claims related to 
Designer/Builder’s Work, District shall, within fourteen (14) Days after the date of termination, 
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release the Performance and Payment Bonds, although the Surety on Performance and Payment 
Bonds shall remain liable as indicated herein for all Designer/Builder’s Work performed until the date 
of termination. 

5.3. Except as indicated in this Article, termination shall have no effect upon any of the rights and 
obligations of the Parties arising out of any transaction occurring prior to the effective date of such 
termination.  

5.4. The Designer/Builder has the right to terminate this Contract if the District does not fulfill its material 
obligations under this Contract.  Such termination shall be effective upon fifteen (15) days written 
notice to the District.  Designer/Builder may invoice District and District shall pay all undisputed 
invoice(s) for Services performed until the Designer/Builder’s notice of termination.  

5.5. The District has the right to suspend, in whole or in part, the Project.  If the District suspends the 
Project for more than sixty (60) cumulative days, the Designer/Builder shall be compensated for 
Services performed prior to notice of that suspension.  When the Project is resumed, the Project 
Schedule shall be adjusted and the Designer/Builder’s compensation shall be equitably adjusted to 
provide for expenses incurred associated with the suspension and in the resumption of the 
Designer/Builder’s Services.  If the District suspends the Project for more than two (2) years, the 
Designer/Builder may terminate this Agreement by giving written notice. 

6. SAFETY AND SECURITY: Designer/Builder is responsible for maintaining safety in the performance of this 
Contract.  Designer/Builder shall be responsible to ascertain from the District the rules and regulations 
pertaining to safety, security, and driving on school grounds, particularly when children are present, as per 
Exhibit “F.”  In the event that the aforementioned rules conflict with the terms of this Contract, the terms of 
this Contract shall prevail. 

7. CHANGE IN SCOPE OF WORK: Any change in the scope of the Work, method of performance, nature of 
materials or price thereof, or any other matter materially affecting the performance or nature of the Work 
shall not be paid for or accepted unless such change, addition, or deletion is approved in advance and in 
writing by a valid change order executed by the District and Designer/Builder.  Designer/Builder specifically 
understands, acknowledges, and agrees that the District shall have the right to request any alterations, 
deviations, reductions, or additions to the Project or Work, and the cost thereof shall be added to or deducted 
from the amount of the Contract Price by fair and reasonable valuations.  Designer/Builder also agrees to 
provide the District with all information requested to substantiate the cost of the change order and to inform 
the District whether the Work will be done by the Designer/Builder or a subcontractor.  In addition to any 
other information requested, Designer/Builder shall submit, prior to approval of the change order, its request 
for a time extension (if any), as well as all information necessary to substantiate its belief that such change will 
delay the completion of the Work.  If Designer/Builder fails to submit its request for a time extension or the 
necessary supporting information, it shall be deemed to have waived its right to request such extension.  The 
maximum mark‐up by Designer/Builder for subcontractor work shall be Ten Percent (10%) on subcontractor 
labor and Five Percent (5%) for materials and One And One Half Percent (1.5%) for bonds and insurance.  

8. TRENCH SHORING: If this Contract is in excess of $25,000 and is for the excavation of any trench deeper than 
five (5) feet, Designer/Builder must submit and obtain District acceptance, in advance of excavation, of a 
detailed plan showing the design of shoring, bracing, sloping, or other provisions to be made for worker 
protection from the hazard of caving ground during the excavation of such trench or trenches. If the plan 
varies from the shoring system standards, the plan shall be prepared by a registered civil or structural 
engineer. 

9. EXCAVATIONS OVER FOUR FEET: If this Contract includes excavations over four (4) feet, Designer/Builder shall 
promptly, and before the following conditions are disturbed, notify the District, in writing, of any: (1) Material 
that the Designer/Builder believes may be material that is hazardous waste, as defined in Section 25117 of the 
Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law; (2) Subsurface or latent physical conditions at the site differing 
from those indicated; or (3) Unknown physical conditions at the site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as inherent in work of the character 
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provided for in the Contract.   The District shall promptly investigate the conditions, and if it finds that the 
conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
Designer/Builder's cost of, or the time required for, performance of any part of the Work shall issue a change 
order under the procedures described in the Contract.  In the event that a dispute arises between the District 
and the Designer/Builder whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Designer/Builder's cost of, or time required for, performance of any part of the 
work, the Designer/Builder shall not be excused from any scheduled completion date provided for by the 
contract, but shall proceed with all Work to be performed under the contract. The Designer/Builder shall 
retain any and all rights provided either by Contract or by law which pertain to the resolution of disputes and 
protests between the Parties. 

10. LEAD‐BASED PAINT: Pursuant to the Lead‐Safe Schools Protection Act (Education Code Section 32240 et seq.) 
and other applicable law, no lead‐based paint, lead plumbing and solders, or other potential sources of lead 
contamination shall be utilized on this Project, and only trained and state‐certified contractors, inspectors and 
workers shall undertake any action to abate existing risk factors for lead. Designer/Builder must execute the 
Lead‐Based Paint Certification, if applicable.  

11. WORKERS: Designer/Builder shall at all times enforce strict discipline and good order among its employees 
and the employees of its subcontractors and shall not employ or work any unfit person or anyone not skilled in 
work assigned to him or her.  Any person in the employ of the Designer/Builder or a subcontractor whom the 
District may deem incompetent or unfit shall be dismissed from the Site and shall not again be employed at 
Site without written consent from the District. 

12. CORRECTION OF ERRORS: Designer/Builder shall perform, at its own cost and expense and without 
reimbursement from the District, any work necessary to correct errors or omissions which are caused by the 
Designer/Builder’s failure to comply with the Contract requirements and the standard of care required herein. 

13. SUBSTITUTIONS: No substitutions of material from those specified in the approved final design shall be made 
without the prior written approval of the District, which shall not be unreasonably withheld. 

14. DESIGNER/BUILDER SUPERVISION: Designer/Builder shall provide competent supervision of personnel 
employed on the job Site, use of equipment, and quality of workmanship. 

15. CLEAN UP: Debris shall be removed from the Premises by the Designer/Builder.  The Site shall be in order at all 
times when work is not actually being performed and shall be maintained in a reasonably clean condition. 

16. ACCESS TO WORK:  District shall provide all required access to the Premises to Designer/Builder, provided that 
Desinger/Builder closely coordinates its operations with the District so that the District’s operations are 
minimally impacted by the Designer/Builder’s operations.  District representatives shall have access to the 
Work wherever it is in preparation or in progress.  Designer/Builder shall provide safe and proper facilities for 
such access. 

17. PROTECTION OF WORK AND PROPERTY: The Designer/Builder shall erect and properly maintain at all times, 
as required by conditions and progress of the Work, all necessary safeguards, signs, and barriers, for 
protection of workers and the public, and shall post danger signs warning against hazards created by the 
Work.  In an emergency affecting life and safety of life or of Work or of adjoining property, Designer/Builder, 
without special instruction or authorization from District, is permitted to act at his discretion to prevent such 
threatened loss or injury. 

18. OTHER CONTRACTS/CONTRACTORS:  District reserves the right to let other contracts, and/or to perform work 
with its own forces, in connection with the Project.  Designer/Builder shall afford other contractors reasonable 
opportunity for introduction and storage of their materials and execution of their work and shall properly 
coordinate and connect Designer/Builder’s Work with the work of other contractors.  In addition to 
Designer/Builder’s obligation to protect its own Work, Designer/Builder shall protect the work of any other 
contractor that Designer/Builder encounters while working on the Project.  Nothing herein contained shall be 
interpreted as granting to Designer/Builder exclusive occupancy of the Site, the Premises, or of the Project.  
Designer/Builder shall not cause any unnecessary hindrance or delay to the use and/or school operation(s) of 
the Premises and/or to District or any other contractor working on the Project.  If simultaneous execution of 
any contract or school operation is likely to cause interference with performance of Designer/Builder’s 
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Contract, Designer/Builder shall coordinate with those contractor(s), person(s), and/or entity(s) and shall 
notify the District of the resolution. 

19. ASSIGNMENT OF CONTRACT:  The Designer/Builder shall not assign or transfer in any way any or all of its 
rights, burdens, duties, or obligations under this Contract without the prior written consent of the District.  
This provision shall not limit the Designer/Builder’s right to subcontract portions of its Work to other entities 
and assign this Contract and all related contracts without the consent of the District (i) to direct affiliate of 
Designer/Builder; (ii) to an entity that is controlled by, controls, or is under common control with 
Designer/Builder; or (iii) pursuant to a merger, consolidation, transfer of substantially all its assets, or by 
operation of law. This Contract will be binding on, enforceable by, and inure to the benefit of, the Parties and 
their respective successors and permitted assigns.  Any assignment made in contravention of this clause shall 
be void and unenforceable. 

20. COMPLETION: 

20.1. Walk‐Through as Prerequisite to Determination of Completion.  When the Designer/Builder believes 
that the Work is complete except for minor corrective items, it shall so notify the District.  Promptly 
thereafter, the District shall schedule a final walk‐through of the Project by the Designer/Builder, the 
District, the Inspector and the District to determine whether and to what extent the Work is 
complete.  Any erroneous claims of completion by the Designer/Builder resulting in a premature 
walk‐through shall be at the Designer/Builder’s sole cost and expense, and the District shall be 
entitled to reduce its payments to the Designer/Builder under the Contract by an amount equal to 
any costs incurred by the District due to the erroneous claims by the Designer/Builder that the 
Project is complete.  Minor corrective (or “punch‐list”) items shall be identified in the final walk‐
through of the Project. Notwithstanding the provisions listed prior, the District shall accept as 
complete the different scope of work as each is completed, at different dates, as opposed to waiting 
for the entire Work to be completed prior to issuance of its Acceptance of Work. 

20.2. District’s Acceptance of Work.  The District, in its sole discretion, may either (a) accept the Work as 
complete notwithstanding the need to complete minor corrective items (as distinguished from 
incomplete items), if the Work has otherwise been completed to the satisfaction of the District and 
the Inspector, or (b) refrain from accepting the Work as complete until the entire Work and all 
portions thereof, including all punch‐list items, have been completed to the satisfaction of the District 
and the Inspector.  The Work shall only be accepted as complete by an action of the District’s School 
Board (“Completion” or “Acceptance of Work”). 

20.3. Notice of Completion.  Once the District has accepted the Work as indicated herein, the District shall 
thereafter cause a Notice of Completion to be recorded in the County Recorder’s Office. 

20.4. Designer/Builder’s Failure to Correct Punch‐List Items.  If the Designer/Builder fails to complete the 
minor corrective items prior to the expiration of the thirty‐five (35) day period immediately following 
recording of the Notice of Completion, the District shall withhold from the final payment owing to the 
Designer/Builder under the Contract an amount equal to 150% the estimated cost, as determined by 
the District, of each item until such time as the item is completed.   

20.5. Time Is Of The Essence: Time is of the essence in the performance of and compliance with each of 
the provisions and conditions of this Contract.  

21. BENEFICIAL USE: District reserves the right to receive beneficial use of the Work before formal Contract 
completion and upon receipt of Permission to Operate Letter and/or Permission to Interconnect from PG&E.  
Beneficial use shall not constitute final acceptance or approval of any part of the Work covered by this 
Contract, nor shall beneficial use extend the date specified for Completion of the Work.  The Parties may 
mutually agree that the date that the Generating Facilities begin producing power can be deemed the date of 
the Permission to Operate Letter and/or Permission to Interconnect from PG&E for sake of the Production 
Guarantee. 

22. FORCE MAJEURE CLAUSE:  

22.1. The term "Force Majeure" shall mean those events caused beyond the control of the affected Party 
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and which by the exercise of due diligence such Party could not reasonably avoid and which it has 
been unable to overcome, including acts of God and public enemy; fire; epidemics, landslides, 
volcanic activity, terrorism,  strike; loss or shortage of transportation facilities; lock‐out; 
commandeering of materials, product, plant, or facilities by the government; relocation or 
construction of transmission facilities or the shutdown of such facilities for the purpose of necessary 
repairs; work by local utility directly impacting the Project; flood; earthquake; tornado; severe storm; 
civil disobedience; sabotage; restraint by court order or public authority (whether valid or invalid).   

22.2. Neither party shall be considered to be in default in the performance of any material obligation 
hereunder during the time and to the extent that it is prevented from obtaining delivery or 
performing by a Force Majeure event.  Neither Party shall be relieved of its obligation to perform if 
such failure is due to causes arising out of its own negligence or due to removable or remediable 
causes which it fails to remove or remedy with the exercise of all best efforts within a reasonable 
time period.  Either Party rendered unable to fulfill any of its obligations under this Contract by 
reason of an event of Force Majeure shall give prompt written notice of such fact to the other Party.   
Notwithstanding a Force Majeure event, the party claiming such an event must provide satisfactory 
evidence that the event caused the delay or lack of performance and was not due to the fault or 
neglect of the party claiming a Force Majeure event.  

22.3. Designer/Builder is aware that governmental agencies and utilities, including, without limitation, the 
Division of the State Architect, the Department of General Services, gas companies, electrical utility 
companies, water districts, and other agencies may have to approve Designer/Builder ‐prepared 
drawings or approve a proposed installation.  Designer/Builder has included in the Project Schedule, 
time for possible review of its drawings and for reasonable delays and damages that may be caused 
by such agencies.  Designer/Builder is not entitled to make a claim for damages or delays arising from 
the review of Designer/Builder’s drawings or other approvals from the Division of the State Architect, 
the Department of General Services, gas companies, electrical utility companies, water districts, and 
other agencies, unless the time of that review is drastically in excess of normal time for such a review, 
which the District shall reasonably determine. 

23. INDEMNIFICATION / HOLD HARMLESS CLAUSE: To the furthest extent permitted by California law, 
Designer/Builder shall defend, indemnify, and hold harmless the District, its trustees, members, agents, 
representatives, officers, consultants, employees, and volunteers (the “indemnified parties”) from any and all 
demands, losses, liabilities, claims, suits, and actions (the “claims”) of any kind, nature, and description, 
including, but not limited to, attorneys’ fees and costs, directly or indirectly arising out of, connected with, or 
resulting from the performance of this Contract to the extent the claims are caused by the negligence, 
recklessness, or willful misconduct of Designer/Builder.  The District shall have the right to accept or reject any 
legal representation that Designer/Builder proposes to defend the District.  However, such acceptance shall 
not be unreasonably withheld. This indemnification, defense, and hold harmless obligation includes any failure 
or alleged failure by Designer/Builder to comply with any provision of law, any failure or alleged failure to 
timely and properly fulfill all of its obligations under the Contract in strict accordance with their terms, and 
without limitation, any stop notice actions or liens, including liens by the California Department of Labor 
Standards Enforcement. 

24. PAYMENT:  

24.1. On a monthly basis, Designer/Builder shall submit an application for payment based upon the 
estimated value for materials delivered or Services performed under the Contract as of the date of 
submission (“Application for Payment”) and consistent with the information in Exhibit “D.”  Within 
thirty (30) days after District’s receipt of the Application for Payment, Designer/Builder shall be paid a 
sum equal to ninety‐five percent (95%) of the value of the Work performed (Assuming the value of 
the Work performed is verified by Inspector and certified by Designer/Builder) up to the last day of 
the previous month, less the aggregate of previous payments and amount to be withheld.  The 
District may deduct from any payment an amount necessary to protect the District from loss because 
of: (1) liquidated damages which have accrued as of the date of the application for payment; (2) any 
sums expended by the District in performing any of Designer/Builder’s obligations under the Contract 
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which Designer/Builder has failed to perform or has performed inadequately; (3) defective Work not 
remedied; (4) stop notices as allowed by state law; (5) reasonable doubt after seventy‐five percent 
(75%) of the Capital Charges have been paid to Designer/Builder that the Work can be completed for 
the unpaid balance of the Total Contract price or by the scheduled completion date; (6) 
unsatisfactory prosecution of the Work by Designer/Builder; (7) unauthorized deviations from the 
Contract; (8) failure of the Designer/Builder to maintain or submit on a timely basis proper and 
sufficient documentation as required by the Contract or by District during the prosecution of the 
Work; (9) erroneous or false estimates by the Designer/Builder of the value of the Work performed; 
(10) any sums representing expenses, losses, or damages, as determined by the District, incurred by 
the District for which Designer/Builder is liable under the Contract; and (11) any other sums which 
the District is entitled to recover from Designer/Builder under the terms of the Contract or pursuant 
to state law, including section 1727 of the California Labor Code.  The failure by the District to deduct 
any of these sums from a progress payment shall not constitute a waiver of the District’s right to such 
sums.  The District shall retain five percent (5%) from all amounts owing as retention.  Retention shall 
be paid pursuant to Public Contract Code sections 7107, 7200, 7201 and 9200, et seq.  The District 
may, at its discretion, reduce the retention and/or file a partial notice of completion for one site. 

24.2. Payment for material stored on or off the School Sites is allowed at the sole discretion of the District. 
If allowed, proof of off‐site material purchases (invoices and checks and/or bills of lading) and 
appropriate insurance coverage will be required.  The Designer/Builder shall furnish to the District 
written consent from the Surety approving the advanced payment for materials stored off site.  The 
maximum prepayment allowed by the District shall be one hundred (100%) percent of the actual 
value of the item being considered, less retention as indicated above.   The District shall be the sole 
judge of fair market value, which shall be reasonably determined.  The Designer/Builder shall protect 
stored materials from damage.  Damaged materials, even though paid for, shall not be incorporated 
into the Work. 

24.3. For its Application for Payment to be due, owing and payable, the Designer/Builder must submit an 
updated Project Schedule with its Application for Payment. 

25. PERMITS, APPROVALS, AND LICENSES:    

25.1. The Designer/Builder and all of its employees, agents, and subcontractors shall secure and maintain 
in force, at Designer/Builder’s sole cost and expense, all licenses and permits as are required by law, 
in connection with the furnishing of materials, supplies, or Services herein listed.   

25.2. Designer/Builder is responsible for obtaining on behalf of the District and at Designer/Builder’s 
expense, permits and approvals (including DSA approval), required for the building, installation, and 
start‐up of the Work hereunder which are required to complete the Project.   

25.3. District will cooperate fully with and assist Designer/Builder’s obtaining all permits and approvals 
required under this Contract.   

25.4. The District shall be responsible for obtaining any other permits or approvals that may be required, 
including annual operating permits as applicable.  District represents that there are no existing 
approvals or other DSA actions required from previous projects that may impact DSA’s approval of 
Designer/Builder’s design. 

26. INDEPENDENT CONTRACTOR STATUS: While engaged in carrying out the Services of this Contract, the 
Designer/Builder is an independent contractor, and not an officer, employee, agent, partner, or joint venture 
of the District.  Designer/Builder shall be solely responsible for its own Worker's Compensation insurance, 
taxes, and other similar charges or obligations.  Designer/Builder shall be liable for its own actions, including 
its negligence or gross negligence, and shall be liable for the acts, omissions, or errors of its agents or 
employees. 

27. ANTIDISCRIMINATION:  It is the policy of the District that in connection with all work performed under 
Contracts there be no discrimination against any employee engaged in the work because of race, national 
origin, ancestry, religion, age, physical or mental disability, sex, or sexual orientation of such person, and 
therefore the Designer/Builder agrees to comply with applicable Federal and California laws including, but not 
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limited to the California Fair Employment Practice Act beginning with Government Code Section 12900 and 
Labor Code Section 1735.  In addition, the Designer/Builder agrees to require like compliance by all its 
subcontractor(s). 

28. DISABLED VETERAN BUSINESS ENTERPRISES:  Section 17076.11 of the Education Code requires school 
districts using funds allocated pursuant to the State of California School Facility Program for the construction 
or modernization of a school building (SFP Funds) to have a participation of at least 3 percent, per year, of the 
overall dollar amount expended each year by the school district, for disabled veteran business enterprises 
(DVBE).  If this Contract uses SFP Funds, Designer/Builder must submit, with its executed Contract, appropriate 
documentation to the District identifying the steps Designer/Builder has taken to solicit DVBE participation in 
conjunction with this Contract. 

29. PAYMENT BOND AND PERFORMANCE BOND: The Designer/Builder shall not commence the Work until it has 
provided to the District, in a form acceptable to the District, a Payment (Labor and Material) Bond and a 
Performance Bond, each in an amount equivalent to 100 percent of the Contract Price issued by a surety 
admitted to issue bonds in the State of California and otherwise acceptable to the District. All performance 
bond liability will cease one (1) year from the completion date of the work of this Contract.  The balance of any 
warranty or guarantee beyond one year required by District shall continue to be guaranteed solely by 
Designer/Builder.  The payment bond liability will cease at the termination of any time required by law.  
Notwithstanding anything to the contrary in the Contract, the Payment (Labor and Material) Bond and the 
Performance Bond are not applicable to the Agreement for Production Guarantee, the Services pursuant to 
the O&M Agreement or the warranties indicated this Contract, except for the one‐year 
“WARRANTY/QUALITY” indicated below.  If approved by the District, the amount and number of a Payment 
(Labor and Material) Bond and a Performance Bond may be equal to the portion of the Contract Price 
authorized by a Notice to Proceed and/or Project Addendum.   

30. DESIGNER/BUILDER’S INSURANCE:  Designer/Builder has in force, and during the term of this Contract shall 
maintain in force with the minimum indicated limits, the following insurance.  All policies shall contain waivers 
of subrogation against the District.  All of Designer/Builder’s insurance shall be with admitted insurance 
companies with an A.M. Best rating of no less than A: VII. 

30.1. Commercial General Liability Insurance. Coverage to be written on an occurrence form.  Coverage to 
be at least as broad as ISO form CG 002 (07/98),  without endorsements that limit the policy terms 
with respect to: (1) the definition of an Insured Contract, (2) provisions for severability of interest, (3) 
explosion, collapse, underground hazard:  

 $1,000,000 per occurrence for Bodily Injury and Property Damage 

 $2,000,000 General Aggregate ‐ other than Products/Completed Operations 

 $2,000,000 Products/Completed Operations Aggregate 

 $1,000,000 Personal & Advertising Injury 

 $500,000 Fire Damage 

30.2. Automobile Liability.  Coverage to be written on an occurrence form.  Coverage for any auto, 
including all owned, hired and non‐owned vehicles: combined single limit of $1,000,000;  

30.3. Excess Liability Insurance.  Coverage to be written on an occurrence form. Coverage terms and limits 
to apply excess of the per occurrence and/or aggregate limits provided for Commercial General 
Liability, Auto Liability and Professional Liability.  Coverage terms and limits to also apply in excess of 
those required for Employers Liability:  

 $15,000,000 each occurrence 

 $15,000,000 aggregate 

30.4. Professional Liability insurance (Errors & Omissions).  Coverage to be written on an occurrence‐
made form:  

 $1,000,000 per occurrence 
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 $2,000,000 aggregate 

30.5. Workers Compensation: Statutory limits; and  

30.6. Employers’ Liability: $1,000,000.   

 Bodily Injury by accident $1,000,000 each accident 

 Bodily Injury by disease $1,000,000 each employee 

 Bodily Injury by disease $1,000,000 policy limit 

Commercial General Liability, Automobile Liability, Workers Compensation, and Employer’s Liability limits may 
be reached through a combination of primary and umbrella/excess policies.  The Designer/Builder shall 
provide to the District certificate(s) of insurance and endorsements satisfactory to the District.  The policy(ies) 
shall not be cancelled without thirty (30) days written notice to the District prior to cancellation.  Except for 
worker’s compensation insurance and professional liability insurance, the District, shall be named as an 
additional insured on all policies. The Designer/Builder’s policy(ies) shall be primary; any insurance carried by 
the District shall only be secondary and supplemental.  The Designer/Builder shall not allow any subcontractor, 
employee, or agent to commence work on this Contract or any subcontract until the insurance required of the 
Designer/Builder of the subcontractor, or agent has been obtained.   

31. WARRANTY/QUALITY: Unless a longer warranty is called for elsewhere in the Contract, the Designer/Builder, 
manufacturer, or their assigned agents shall guarantee the workmanship, product or service performed 
against defective workmanship, defects or failures of materials for a minimum period of one (1) year from the 
date the District accepts all completed Work.   

32. CONFIDENTIALITY: To the extent permitted by applicable law, the Parties shall maintain the confidentiality of 
all information, documents, programs, procedures, and all other items that the Parties encounter during the 
Project and/or pursuant to the Contract.  This requirement shall be ongoing and shall survive the expiration or 
termination of this Contract and specifically includes all student, parent, and disciplinary information. 

33. CONFLICT OF INTEREST:  Designer/Builder understands that its professional responsibility is solely to the 
District.  Designer/Builder warrants that it and its employees and/or subcontractors presently have no interest 
and will not acquire any direct or indirect interest that would conflict with its performance under this 
Contract, including, without limitation, any direct and/or indirect interest with: (a) entity(ies) performing 
construction in the same discipline and in competition with any contractor on a District project; (b) entity(ies) 
connected or related to a trade union or joint labor management committee; (c) the District. 

34. COMPLIANCE WITH LAWS: Designer/Builder shall give all notices and comply with all laws, ordinance, rules 
and regulations bearing on conduct of the Work as indicated or specified.  If Designer/Builder observes that 
any of the Work required by this Contract is at variance with any such laws, ordinance, rules or regulations, 
Designer/Builder shall notify the District, in writing, and, at the sole option of the District, any necessary 
changes to the scope of the Work shall be made and this Contract shall be appropriately amended in writing, 
or this Contract shall be terminated effective upon Designer/Builder’s receipt of a written termination notice 
from the District.  If Designer/Builder performs any work that is in violation of any laws, ordinances, rules or 
regulations, without first notifying the District of the violation, Designer/Builder shall bear all costs arising 
therefrom. 

35. DISTRICT’S RIGHT TO AUDIT:  District retains the right to review and audit, and the reasonable right of access 
to Designer/Builder’s and any sub‐consultant’s premises to review and audit the Designer/Builder’s 
compliance with the provisions of this Contract (“District’s Right”). The District’s Right includes, at District’s 
sole cost, the right to inspect, photocopy, and to retain copies, outside of the Designer/Builder’s premises, of 
any and all Project‐related records and other information with appropriate safeguards, if such retention is 
deemed necessary by the District in its sole discretion. The District shall keep this information confidential, as 
allowed by applicable law and return all confidential and proprietary information after the audit has been 
completed. 

35.1. The District’s Right includes the right to examine any and all books, records, documents and any other 
evidence of procedures and practices that the District determines are necessary to discover and 
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verify that the Designer/Builder is in compliance with all requirements of this Contract.  

35.2. If there is a claim for additional compensation or for Extra Services, the District’s Right includes the 
right to examine books, records, documents, and any and all other evidence and accounting 
procedures and practices that the District determines are necessary to discover and verify all direct 
and indirect costs, of whatever nature, which are claimed to have been incurred, or anticipated to be 
incurred.  

35.3. The Designer/Builder shall maintain complete and accurate records in accordance with generally 
accepted accounting practices in the industry. The Designer/Builder shall make available to the 
District for review and audit, all Project‐related accounting records and documents, and any other 
financial data.  Upon District’s request, the Designer/Builder shall submit exact duplicates of originals 
of all requested records to the District.  

35.4. The Designer/Builder shall include audit provisions in any and all of its subcontracts, and shall ensure 
that these sections are binding upon all subconsultants.  

35.5. The Designer/Builder shall retain all Project‐related records and other information with appropriate 
safeguards during the Term of this Contract and for a minimum of five (5) years thereafter.  

Designer/Builder shall comply with these provisions within fifteen (15) days of the District’s written request to 
review and audit any or all of Designer/Builder’s Project‐related records and information.  

36. DISPUTES:  In the event of a dispute between the Parties as to performance of the Work, the interpretation of 
this Contract, or payment or nonpayment for work performed or not performed, the Parties shall attempt to 
resolve the dispute by those procedures set forth in Public Contract Code section 20104 et seq., if applicable.  
Pending resolution of the dispute, Designer/Builder agrees it will neither rescind the Contract nor stop the 
progress of the Work, but will allow determination by the court of the State of California, in the county in 
which the District’s administration office is located, having competent jurisdiction of the dispute.  All claims of 
over $375,000, which are outside the scope of Public Contract Code section 20104, et seq., may be 
determined by independent arbitration if mutually agreeable, otherwise by litigation. 

36.1. Notice of the demand for arbitration of a dispute shall be filed in writing with the other party to the 
Contract.   

36.2. The demand for arbitration of any claim of over $375,000 shall be made within a reasonable time 
after written notice of the dispute has been provided to the other party, but in no case longer than 
ninety (90) days after initial written notice, and the demand shall not be made later than the time of 
Designer/Builder submission of the request for final payment. 

36.3. Prior to Designer/Builder’s initiation of any litigation or proceeding to recover any money damages 
under this Contract, Design/Builder must first comply with the claims presentation requirements set 
forth in California Government Code Section 900 et seq. 

37. LABOR CODE AND OTHER LABOR/WORKFORCE REQUIREMENTS:  The Designer/Builder shall comply with all 
applicable provisions of the California Labor Code, Division 3, Part 7, Chapter 1, Articles 1‐5, including, without 
limitation, the payment of the general prevailing per diem wage rates for public work projects of more than 
one thousand dollars ($1,000).  Copies of the prevailing rate of per diem wages are on file with the District.  In 
addition, the Designer/Builder and each subcontractor shall comply with Chapter 1 of Division 2, Part 7 of the 
California Labor Code, beginning with Section 1720, and including Section 1735, 1777.5 and 1777.6, forbidding 
discrimination, and Sections 1776, 1777.5 and 1777.6 concerning the employment of apprentices by 
Designer/Builder or subcontractors.  Willful failure to comply may result in penalties, including loss of the right 
to bid on or receive public works contracts.   

37.1. Certified Payroll Records. Designer/Builder and its subcontractor(s) shall keep accurate certified 
payroll records of employees and shall make them available to the District immediately upon request.  
The District is subject to the California Department of Industrial Relation’s Compliance Monitoring 
Unit’s labor compliance program.  The Designer/Builder specifically acknowledges and understands 
that it shall fully comply with the California Department of Industrial Relation’s Compliance 
Monitoring Unit’s labor compliance program at no cost to the District. 
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37.2. Project Stabilization Agreement.  The District has entered into a Project Stabilization Agreement with 
Building and Construction Trades Council of Alameda County and local trade unions (PSA).   The 
Designer/Builder shall comply with the PSA.   

38.  ANTI‐TRUST CLAIM: Designer/Builder and its subcontractor(s) agree to assign to the District all rights, title, 
and interest in and to all causes of action they may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the 
Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the 
Contract or a subcontract. This assignment shall be made and become effective at the time the District 
tenders final payment to the Designer/Builder, without further acknowledgment by the Parties.  

39. GOVERNING LAW: This Contract shall be governed by and construed in accordance with the laws of the State 
of California with venue of any action in a County in which the District administration office is located. 

40. PROVISIONS REQUIRED BY LAW DEEMED INSERTED: Each and every provision of law and clause required by 
law to be inserted in this Contract shall be deemed to be inserted herein and this Contract shall be read and 
enforced as though it were included therein. 

41. BINDING CONTRACT:  This Contract shall be binding upon the Parties and upon their successors and assigns, 
and shall inure to the benefit of said parties and their successors and assigns. 

42. DISTRICT WAIVER:  District's waiver of any term, condition, covenant or waiver of a breach of any term, 
condition or covenant shall not constitute the waiver of any other term, condition or covenant or the waiver 
of a breach of any other term, condition or covenant. 

43. INVALID TERM:  If any provision of this Contract is declared or determined by any court of competent 
jurisdiction to be illegal, invalid or unenforceable, the legality, validity or enforceability of the remaining parts, 
terms and provisions shall not be affected thereby, and said illegal, unenforceable or invalid part, term or 
provision will be deemed not to be a part of this Contract. 

44. ENTIRE CONTRACT:  This Contract sets forth the entire Contract between the Parties and fully supersedes any 
and all prior agreements, understanding, written or oral, between the Parties pertaining to the subject matter 
thereof.  This Contract may be modified only by a writing upon mutual consent. 

45. OWNERSHIP OF CERTAIN PROPRIETARY PROPERTY RIGHTS: District shall not, by virtue of this Contract, 
acquire any interest in any formulas, patterns, devices, secret inventions or processes, copyrights, patents, 
other intellectual or proprietary rights, or similar items of property which are or may be used in connection 
with the equipment.  Designer/Builder shall grant to District a perpetual, irrevocable royalty‐free license for 
any and all software or other intellectual property rights necessary for District to continue to operate, 
maintain, and repair the equipment in a manner that will yield maximum energy production and/or energy 
consumption reductions. 

46. OWNERSHIP OF ANY EXISTING EQUIPMENT: Ownership of any equipment and materials presently existing at 
the Facilities at the time of execution of this Contract shall remain the property of the District even if it is 
replaced or its operation made unnecessary by work performed by Designer/Builder pursuant to this Contract.  
If applicable, Designer/Builder shall advise District in writing of all equipment and materials that will be 
replaced at the Facilities and District shall, within five (5) business days of Designer/Builder’ notice, designate 
in writing to Designer/Builder which replaced equipment and materials that should not be disposed of off‐site 
by Designer/Builder (the "Retained Items").  It is understood and agreed to by both Parties that District shall 
be responsible for and designate the location and storage for the Retained Items.  Designer/Builder shall be 
responsible for the disposal of replaced equipment and materials, except for the Retained Items.  
Designer/Builder shall use commercially reasonable efforts to remove the Retained Items in such a manner as 
to avoid damage thereto, or if it is unreasonable to avoid damage altogether, to minimize the damage done.   

47. UTILITY WORK: District expressly understands and agrees that the definition "Force Majeure" above also 
includes any Interconnection Facilities work that may need to be performed by the local utility ("Utility") in 
order for Designer/Builder to fully implement the Project.  "Interconnection Facilities" shall mean any 
distribution or transmission lines and other facilities that may be required to connect equipment supplied 
under this Contract to an electrical distribution/transmission system owned and maintained by the Utility.  
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Any Interconnection Facilities work that may be required will be performed by the Utility under a separate 
contract between District and the Utility.  Designer/Builder shall prepare all Interconnection Facilities 
documentation, and collect all Interconnection Facilities information in a time frame to ensure maximum 
benefit to the District and to comply with all requirements.  Designer Builder shall also cooperate and assist 
the District in facilitating the Interconnection Facilities work.   

48. ENERGY CREDITS:  District shall own all right, title, and interest associated with or resulting from the 
development, construction, installation and ownership of the any facilities installed on the Project 
(“Generating Facilities”).  This ownership includes the production, sale, purchase or use of the energy output 
including, and includes without limitation: 

48.1. All Environmental Incentives associated in any way with the Generating Facilities.  “Environmental 
Incentives” means all rights, credits (including tax credits), rebates, benefits, reductions, offsets and 
allowances and entitlements of any kind, howsoever entitled or named (including carbon credits and 
allowances), whether arising under federal, state or local law, international treaty, trade association 
membership or the like arising from the Generating Facilities or the energy produced or otherwise 
from the development, construction, installation or ownership of the Generating Facilities or the 
production, sale, purchase, consumption or use of the energy produced from the Generating 
Facilities.  Without limiting the forgoing, “Environmental Incentives” includes green tags, renewable 
energy credits, tradable renewable certificates, portfolio energy credits, the right to apply for (and 
entitlement to receive) incentives under the California Solar Initiative or other incentive programs 
offered by the State of California and the right to claim federal income tax credits under Section 45 or 
48 of the Code as such credits are available arising from the Environmental Attributes of the 
Generating Facilities or the energy produced from the Generating Facilities or the production, sale, 
purchase, consumption or use of the energy produced from the Generating Facilities. 

48.2. All rights and interests in performance based incentive payments to be made under the California 
Solar Initiative.   

48.3. All reporting rights and the exclusive rights to claim that the District is responsible for the delivery of 
the energy from the Generating Facilities. 

48.4. The District is responsible for the reductions in emissions of pollution and greenhouse gases resulting 
from the generation of the energy and the delivery thereof to each Energy Delivery Point. 

48.5. The District is entitled to all credits, certificates, registrations, etc., evidencing or representing any of 
the foregoing. 

48.6. District shall be the owner of and shall be entitled to all: (i) carbon reduction tonnes as defined under 
the California Action Reserve  or such similar definition as enacted by the State of California or the 
U.S. Federal Government; and (ii) “renewable energy credits,” as such term is defined in 
Section 399.12(h)(2) of the California Public Utilities Code, associated with the Generating Facilities, 
and Designer/Builder shall take such steps as District shall reasonably request to confirm District’s 
ownership of such renewable energy credits. 

48.7. Design/Builder is not responsible for compliance, certification, reporting, or other requirements 
associated with the sale, ownership, rights, or certifications for these energy credits, but 
Design/Builder will provide reasonable advice and consultation to the District as requested. 

48.8. Design/Builder will use commercially reasonable efforts so that the data collection of the system will 
be sufficient to take advantage of the energy credit market. 

48.9. Rebate Programs.  On behalf of the District, Designer/Builder shall prepare and submit to the 
applicable agencies all applications and documentation necessary for all available energy production 
and/or energy efficiency rebate(s), incentive(s), and/or loan program(s) (“Incentive Funds”).  This 
shall include actions necessary to ensure compliance with the Utility’s (currently PG&E) net metering 
program and all interconnection agreements and related documents for the District’s participation 
and utilization of the benefits of that program.  While Designer/Builder has extensive experience in 
assisting Districts with procuring Incentive Funds for school districts, Designer/Builder does not 



Contract For Design & Construction – SLUSD and SunPower  Page 18 

guarantee that these Incentive Funds will be received by the District.  Procurement, or lack thereof, 
of these Incentive Funds will not alter the Contract Amount of this Contract, or payment timeline 
associated with standard progress invoicing and payments.     

49. RESPONSIBILITIES OF THE DISTRICT 

49.1. The District shall examine the documents submitted by the Designer/Builder and shall render 
decisions so as to avoid unreasonable delay in the process of the Designer/Builder’s Services.  

49.2. The District shall verbally or in writing advise the Designer/Builder if the District becomes aware of 
any fault or defect in the Project, including any errors, omissions or inconsistencies in the 
Designer/Builder’s documents.  Failure to provide such notice shall not relieve Designer/Builder of its 
responsibility therefore, if any.  

49.3. Unless the District and the Designer/Builder agree that a hazardous materials consultant shall be a 
consultant of the Designer/Builder, the District shall furnish the services of a hazardous material 
consultant or other consultants when such services are requested in writing by Designer/Builder and 
deemed necessary by the District or are requested by the District.  These services shall include: 
asbestos and lead paint survey; abatement documentation; and specifications related to said matters 
which are to be incorporated into bid documents prepared by Designer/Builder.  If the hazardous 
materials consultant is furnished by the District and not a consultant of the Designer/Builder, the 
specifications shall include a note to the effect that they are included in the Designer/Builder’s bid 
documents for the District’s convenience and have not been prepared or reviewed by the 
Designer/Builder.  The note shall also direct questions about the specifications to its preparer.    

49.4. District personnel and/or its designated representatives shall coordinate with Designer/Builder as 
may be requested and desirable for the coordination or management of work related to the Project.  

49.5. The District shall provide to the Designer/Builder all relevant information it knows it possesses 
regarding the Project that the Designer/Builder needs to perform its Services.  The District shall 
provide this information and its decisions required under this Contract in a timely manner and to 
avoid unreasonable delay in the Project.  

50. LIABILITY OF DISTRICT 

50.1. Other than as provided in this Contract, and except as prohibited by law, District’s financial 
obligations under this Contract shall be limited to the payment of the compensation provided in this 
Contract.  Notwithstanding any other provision of this Contract, and except as prohibited by law, in 
no event shall District be liable, regardless of whether any claim is based on contract or tort, for any 
special, consequential, indirect or incidental damages, including, but not limited to, lost profits or 
revenue, arising out of or in connection with this Contract for the Services performed in connection 
with this Contract.  

50.2. District shall not be responsible for any damage to persons or property as a result of the 
Designer/Builder’s use, misuse or failure of any equipment used by Designer/Builder, or by its 
employees, even though such equipment be furnished or loaned to Designer/Builder by District.  

 
51. PRODUCTION GUARANTEE.  Designer/Builder hereby guarantees to District guaranteed energy output from 

each System as indicated in the attached Exhibit “H” (Solar Systems Production Guarantee) (“Production 
Guarantee” or “Performance Guarantee”).  The Production Guarantee is only excused by the terms of Exhibit 
“H” and shall not be excused by a failure of equipment, a failure of maintenance, operations, or repair, or any 
failed performance of Designer/Builder pursuant to its obligations under the Operations & Maintenance 
Agreement, attached hereto as Exhibit “B.”  If Designer/Builder must exceed its obligations under the 
Operations & Maintenance Agreement to satisfy its obligations under the Production Guarantee, then the 
Designer/Builder shall take all necessary actions to satisfy the Production Guarantee, at no expense to the 
District. 
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NON‐COLLUSION AFFIDAVIT 
Public Contract Code section 7106 

 
TO BE EXECUTED BY DESIGNER/BUILDER AND SUBMITTED WITH CONTRACT 
 
STATE OF CALIFORNIA    ) 
        ) ss.  COUNTY OF         ) 
 
           of the party making the foregoing bid or contract , that the bid or 
contract is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation; that the bid or contract is genuine and not collusive or sham; that the bidder or 
contractor has not directly or indirectly induced or solicited any other bidder or contractor to put in a false or sham 
bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or contractor or 
anyone else to put in a sham bid or contract, or that anyone shall refrain from bidding or issuing a proposal; that 
the bidder or contractor has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price or contract price or to secure any advantage against the public body 
awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid or 
contract are true; and further, that the bidder or contractor has not, directly or indirectly, submitted his or her bid 
price or contract price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid or contract. 
 
I certify and declare under penalty of perjury under the laws of the State of California that all the foregoing 
information in this Noncollusion Affidavit is true and correct. 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             

 (ATTACH NOTARIAL ACKNOWLEDGMENT FOR THE ABOVE SIGNATURE) 
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PREVAILING WAGE CERTIFICATION 
 
I hereby certify that I will conform to the State of California Public Works Contract requirements regarding 
prevailing wages, benefits, on‐site audits with 48‐hours notice, payroll records, and apprentice and trainee 
employment requirements, for all Work on the above Project. 
 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             

 
 

 
 
 

WORKERS’ COMPENSATION CERTIFICATION 
 

Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or more of the 
following ways: 
 
a. By being insured against liability to pay compensation by one or more insurers duly authorized to 

write compensation insurance in this state. 
 
b. By securing from the Director of Industrial Relations a certificate of consent to self‐insure, which 

may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to 
self‐insure and to pay any compensation that may become due to his employees. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against 
liability for workers' compensation or to undertake self‐insurance in accordance with the provisions of that code, 
and I will comply with such provisions before commencing the performance of the Work of this Contract. 
 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             

 
(In accordance with Article 5 ‐ commencing at section 1860, chapter 1, part 7, division 2 of the Labor Code, the 
above certificate must be signed and filed with the awarding body prior to performing any Work under this 
Contract.) 
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CRIMINAL BACKGROUND INVESTIGATION CERTIFICATION 
 
The undersigned does hereby certify to the governing board of the District as follows:  

 
That I am a representative of the Designer/Builder currently under contract ("Contract") with the District; 
that I am familiar with the facts herein certified, and am authorized and qualified to execute this 
certificate on behalf of Designer/Builder.  

 
Designer/Builder certifies that it has taken at least one of the following actions with respect to the construction 
Project that is the subject of the Contract (check all that apply):  
 
  The Designer/Builder has complied with the fingerprinting requirements of Education Code section 

45125.1 with respect to all Designer/Builder's employees and all of its subcontractors’ employees who 
may have contact with District pupils in the course of providing Services pursuant to the Contract, and the 
California Department of Justice has determined that none of those employees has been convicted of a 
felony, as that term is defined in Education Code section 45122.1.  A complete and accurate list of 
Designer/Builder's employees and of all of its subcontractors' employees who may come in contact with 
District pupils during the course and scope of the Contract is attached hereto; and/or  

 
   Pursuant to Education Code section 45125.2, Designer/Builder has installed or will install, prior to 

commencement of Work, a physical barrier at the Work Site, that will limit contact between 
Designer/Builder's employees and District pupils at all times; and/or  

 
X  Pursuant to Education Code section 45125.2, Designer/Builder certifies that all employees will be under 

the continual supervision of, and monitored by, an employee of the Designer/Builder who the California 
Department of Justice has ascertained has not been convicted of a violent or serious felony.  The name 
and title of the employee who will be supervising Designer/Builder's employees and its subcontractors' 
employees is 
 
Name: Patrick Dalton or designated responsible party             
 
Title: Senior Project Manager                   
 

   The Work on the Contract is at an unoccupied school site and no employee and/or subcontractor or 
supplier of any tier of Contract shall come in contract with the District pupils. 

 
Designer/Builder’s responsibility for background clearance extends to all of its employees, Subcontractors, and 
employees of Subcontractors coming into contact with District pupils regardless of whether they are designated as 
employees or acting as independent contractors of the Designer/Builder. 
 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             
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DRUG‐FREE WORKPLACE / TOBACCO‐FREE ENVIRONMENT CERTIFICATION 
 
Government Code section 8350 et seq., the Drug‐Free Workplace Act of 1990, requires that every person or 
organization awarded a contract or grant for the procurement of any property or service from any state agency 
must certify that it will provide a drug‐free workplace by doing certain specified acts.  In addition, the Act provides 
that each contract or grant awarded by a state agency may be subject to suspension of payments or termination of 
the contract or grant, and the contractor or grantee may be subject to debarment from future contracting, if the 
contracting agency determines that specified acts have occurred.  The District is not a “state agency” as defined in 
the applicable section(s) of the Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions and requirements of 
Government Code section 8350 et seq., the Drug‐Free Workplace Act of 1990.  Contractor shall certify that it will 
provide a drug‐free workplace by doing all of the following:  
 
1 Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, 

possession, or use of a controlled substance is prohibited in the person’s or organization’s workplace and 
specifying actions which will be taken against employees for violations of the prohibition; 

 
2 Establishing a drug‐free awareness program to inform employees about all of the following: 

a. The dangers of drug abuse in the workplace. 
b. The person’s or organization’s policy of maintaining a drug‐free workplace. 
c. The availability of drug counseling, rehabilitation, and employee‐assistance programs. 
d. The penalties that may be imposed upon employees for drug abuse violations. 
 

3 Requiring that each employee engaged in the performance of the contract or grant be given a copy of the 
statement required above, and that, as a condition of employment on the contract or grant, the employee 
agrees to abide by the terms of the statement. 

 
I understand that if the District determines that I have either (a) made a false certification herein, or (b) violated 
this certification by failing to carry out the requirements of section 8355, that the Contract awarded herein is 
subject to termination, suspension of payments, or both.  I further understand that, should I violate the terms of 
the Drug‐Free Workplace Act of 1990, I may be subject to debarment in accordance with the requirements of 
section 8350 et seq.  
 
I acknowledge that I am aware of the provisions of Government Code section 8350 et seq. and hereby certify that I 
will adhere to the requirements of the Drug‐Free Workplace Act of 1990. 
 
In addition, and pursuant to, without limitation, 20 U.S.C section 6083, Labor Code section 6400 et seq., Health & 
Safety Code section 104350 et seq. and District Board Policies, all District sites, including the Project site, are 
tobacco‐free environments.  Smoking and the use of tobacco products by all persons is prohibited on or in District 
property.  District property includes school buildings, school grounds, school owned vehicles and vehicles owned 
by others while on District property.  I acknowledge that I am aware of the District’s policy regarding tobacco‐free 
environments and hereby certify that I will adhere to the requirements of that policy and not permit any of my 
firm’s employees, agents, subcontractors, or my firm’s subcontractors’ employees or agents to use tobacco and/or 
smoke on the Project site 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             
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ASBESTOS & OTHER HAZARDOUS MATERIALS CERTIFICATION 
 
Designer/Builder hereby certifies that no Asbestos, or Asbestos‐Containing Materials, polychlorinated biphenyl 
(PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state health 
agencies as a hazardous material, or any other material defined as being hazardous under federal or state laws, 
rules, or regulations “New Material Hazardous”, shall be furnished, installed, or incorporated in any way into the 
Project or in any tools, devices, clothing, or equipment used to affect any portion of Designer/Builder's work on 
the Project for District. 
 
Designer/Builder further certifies that it has instructed its employees with respect to the above‐mentioned 
standards, hazards, risks, and liabilities. 
 
Asbestos and/or asbestos‐containing material shall be defined as all items containing but not limited to chrysotile, 
crocidolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all material containing greater than one‐tenth 
of one percent (.1%) asbestos shall be defined as asbestos‐containing material. 
 
Any disputes involving the question of whether or not material is New Hazardous Material shall be settled by 
electron microscopy or other appropriate and recognized testing procedure, at the District’s determination.  The 
costs of any such tests shall be paid by Designer/Builder if the material is found to be New Hazardous Material. 
 
All Work or materials found to be New Hazardous Material or Work or material installed with “New Hazardous 
Material” containing equipment will be immediately rejected and this Work will be removed at Designer/Builder's 
expense at no additional cost to the District. 
 
Designer/Builder has read and understood the document Hazardous Materials Procedures & Requirements, and 
shall comply with all the provisions outlined therein. 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich                

Title:           VP Sales, U&C Americas             
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LEAD‐PRODUCT(S) CERTIFICATION 
 
California Occupational Safety and Health Administration (CalOSHA), Environmental Protection Agency (EPA), 
California Department of Health Services (DHS), California Department of Education (CDE), and the Consumer 
Product Safety Commission (CPSC) regulate lead‐containing paint and lead products. 
 
Because the Designer/Builder and its employees will be providing services for the District, and because the 
Designer/Builder’s work may disturb lead‐containing building materials, DESIGNER/BUILDER IS HEREBY NOTIFIED 
of the potential presence of lead‐containing materials located within certain buildings utilized by the District.  All 
school buildings built prior to 1993 are presumed to contain some lead‐based paint until sampling proves 
otherwise. 
 
The CDE mandates that school districts utilize DHS lead‐certified personnel when a lead‐based hazard is identified.  
Examples of lead‐certified personnel include: project designers, inspectors, and abatement workers.  Furthermore, 
since it is assumed by the district that all painted surfaces (interior as well as exterior) within the District contain 
some level of lead, it is imperative that the Designer/Builder, its workers and subcontractors fully and adequately 
comply with all applicable laws, rules and regulations governing lead‐based materials (Including Title 8, California 
Code of Regulations, Section 1532.1).  Any and all Work which may result in the disturbance of lead‐containing 
building materials must be coordinated through the District.  
 
The California Education Code also prohibits the use or import of lead‐containing paint, lead plumbing and solders, 
or other potential sources of lead contamination in the construction of any new school facility or in the 
modernization or renovation of any existing school facility.  The Designer/Builder shall provide the District with any 
sample results prior to beginning Work, during the Work, and after the completion of the Work.  The District may 
request to examine, prior to the commencement of the Work, the lead training records of each employee of the 
Designer/Builder.  If failure to comply with these laws, rules, and regulations results in a site or worker 
contamination, the Designer/Builder will be held solely responsible for all costs involved in any required corrective 
actions, and shall defend, indemnify and hold harmless the District, pursuant to the indemnification provisions of 
the Contract, for all damages and other claims arising there from.  If lead disturbance is anticipated in the Work, 
only persons with appropriate accreditation, registrations, licenses and training shall conduct this Work. 
 
It shall be the responsibility of the Designer/Builder to properly dispose of any and all waste products, including 
but not limited to, paint chips, any collected residue, or any other visual material that may occur from the prepping 
of any painted surface.  It will be the responsibility of the Designer/Builder to provide the proper disposal of any 
hazardous waste by a certified hazardous waste hauler.  This company shall be registered with the Department of 
Transportation (DOT) and shall be able to issue a current manifest number upon transporting any hazardous 
material from any school site within the District. 
 
THE UNDERSIGNED HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT HE OR SHE HAS RECEIVED 
NOTIFICATION OF POTENTIAL LEAD‐BASED MATERIALS ON THE OWNER’S PROPERTY, AS WELL AS THE EXISTENCE 
OF APPLICABLE LAWS, RULES AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL OF, SUCH MATERIALS 
WITH WHICH IT MUST COMPLY.  THE UNDERSIGNED ALSO WARRANTS THAT HE OR SHE HAS THE AUTHORITY TO 
SIGN ON BEHALF OF AND BIND THE DESIGNER/BUILDER. 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             
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ROOFING CONTRACT FINANCIAL INTEREST CERTIFICATION (Public Contract Code § 3006) 
 

I, Jeffrey Dasovich,  SunPower Corporation, Systems               
  Name              Name of Designer/Builder  
 
certify that I have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 
contribution, or any financial incentive whatsoever to or from any person in connection with the roof project 
contract  or subcontract on the Project. As used in this certification, “person” means any natural person, business, 
partnership, corporation, union, committee, club, or other organization, entity, or group of individuals.   
 
Furthermore, I Jeffrey Dasovich,  SunPower Corporation, Systems             
    Name              Name of Designer/Builder  

 
certify that I do not have, and throughout the duration of the Contract, I will not have, any financial relationship in 
connection with the performance of the Contract with any architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor that is not disclosed below.  
 
I, Jeffrey Dasovich,  SunPower Corporation, Systems             

Name              Name of Designer/Builder  
 
have the following financial relationships with an architect, engineer, roofing consultant, materials manufacturer, 
distributor, or vendor, or other person in connection with the following roof project contract: 
 

Name of firm ("Firm"): SunPower Corporation, Systems 
 
Mailing address: 1414 Harbour Way South, Richmond, CA 94804 
 
Address of branch office used for this Project: 1414 Harbour Way South, Richmond, CA 94804 
 
If subsidiary, name and address of parent company: N/A             

 
 
I certify that to the best of my knowledge, the contents of this disclosure are true, or are believed to be true. 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             

 
 

END OF DOCUMENT 
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IRAN CONTRACTING ACT CERTIFICATION (Public Contract Code § 2204) 
 

Pursuant to Public Contract Code (PCC) section 2204, an Iran Contracting Act certification is required for 
solicitations of goods or services of one million dollars ($1,000,000) or more.   
 
Designer/Builder shall complete ONLY ONE of the following two paragraphs.   
 

  1.  Designer/Builder’s Proposal is less than one million dollars ($1,000,000).  
OR  

X  2.  Designer/Builder’s Proposal is one million dollars ($1,000,000) or more, but 
Designer/Builder is not on the current list of persons engaged in investment activities in 
Iran created by the California Department of General Services (“DGS”) pursuant to 
Public Contract Code § 2203(b), and Designer/Builder is not a financial institution 
extending twenty million dollars ($20,000,000) or more in credit to another person, for 
45 days or more, if that other person will use the credit to provide goods or services in 
the energy sector in Iran and is identified on the current list of persons engaged in 
investment activities in Iran created by DGS.  

OR  
  3.  Designer/Builder’s Proposal is one million dollars ($1,000,000) or more, but the District 

has given prior written permission to Designer/Builder to submit a proposal pursuant to 
PCC 2203(c) or (d). A copy of the written permission from the District is included with 
this Contract.   

 
I certify that I am duly authorized to legally bind the Designer/Builder to this certification, that the contents of this 
certification are true, and that this certification is made under the laws of the State of California. 
 

Date:                            

Proper Name of Designer/Builder:     SunPower Corporation, Systems           

Signature:                          

Print Name:         Jeffrey Dasovich               

Title:           VP Sales, U&C Americas             

 
 

END OF DOCUMENT 
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PERFORMANCE BOND 
(100% of Contract Price) 

 
(Note:  Designer/Builder must use this form, NOT a surety company form.) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
WHEREAS, the governing board (“Board”) of the San Leandro Unified School District, (“District”) and SunPower 
Corporation, Systems (“Principal)” have entered into a contract for the furnishing of all materials and labor, 
services and transportation, necessary, convenient, and proper to perform the following project: 
 

                   (Project Name) 
(“Project” or “Contract”) 

 
which Contract dated         , 20___, and all of the Contract Documents attached to or 
forming a part of the Contract, are hereby referred to and made a part hereof, and  
 
WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful performance 
of the Contract; 
 
NOW, THEREFORE, the Principal and              (“Surety”) are held and 
firmly bound unto the Board of the District in the penal sum of            
       DOLLARS ($    ), lawful money of the United States, for the payment of 
which sum well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to: 
 

- Perform all the work required to complete the Project; and  
 
- Pay to the District all damages the District incurs as a result of the Principal’s failure to perform all 

the Work required to complete the Project. 
 
The condition of the obligation is such that, if the above bounden Principal, his or its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform 
the covenants, conditions, and agreements in the Contract and any alteration thereof made as therein provided, 
on his or its part to be kept and performed at the time and in the intent and meaning, including all contractual 
guarantees and warrantees of materials and workmanship for one (1) year from the completion date of the work 
of this Contract, and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full force and virtue. 
 
As a condition precedent to the satisfactory completion of the Contract, the above obligation shall hold good for 
one (1) year from the completion date of the work of this Contract, during which time Surety’s obligation shall 
continue if Designer/Builder shall fail to make full, complete, and satisfactory repair, replace, and totally protect 
the District from loss or damage resulting from or caused by defective materials or faulty workmanship. Nothing 
herein shall limit the District’s rights or the Designer/Builder’s or Surety’s obligations under the Contract, law or 
equity, including, but not limited to, California Code of Civil Procedure section 337.15 during the bond term. 
 
The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or 
addition to the terms of the contract or to the work to be performed there under or the specifications 
accompanying the same shall in any way affect its obligation on this bond, and it does hereby waive notice of any 
such change, extension of time, alteration, or addition to the terms of the Contract or to the work or to the 
specifications. 
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Any claims under this bond may be addressed to the Surety at the following address.  This cannot be the 
Designer/Builder’s broker for this bond, but must be an employee of the Surety or the Surety’s legal counsel: 

 

               

 

               

 

Attention:             

 

Telephone No.:  (  )   ‐     

 

Fax No.:    (  )   ‐     

 

E‐mail Address:           

 
 
IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be 
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the      
day of           , 20___. 
 
(Affix Corporate Seal)      SUNPOWER CORPORATION, SYSTEMS         

Principal 
 
                 
By 

 
                 
Surety 
 
                 
By 
 
                 
Name of California Agent of Surety 
 
                 
Address of California Agent of Surety  
 
                 
Telephone Number of California Agent of Surety  

 
Designer/Builder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney 
and Certificate of Authority for Surety.  The California Department of Insurance must authorize the Surety to be 
an admitted surety insurer. 
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PAYMENT BOND 
Contractor's Labor & Material Bond 

(100% of Contract Price) 
 

(Note: Designer/Builder must use this form, NOT a surety company form.) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
WHEREAS, the governing board (“Board”) of the San Leandro Unified School District, (or “District”) and SunPower 
Corporation, Systems (“Principal”) have entered into a contract for the furnishing of all materials and labor, 
services and transportation, necessary, convenient, and proper to 
 

                   (Project Name) 
(“Project” or “Contract”) 

 
which Contract dated         , 20___, and all of the Contract Documents attached to or 
forming a part of the Contract, are hereby referred to and made a part hereof, and  
 
WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon the performance of 
the work, to file a good and sufficient bond with the body by which the Contract is awarded in an amount equal to 
100 percent (100%) of the Contract price, to secure the claims to which reference is made in sections 3179 through 
3214 and 3247 through 3252 of the Civil Code of California, and division 2, part 7, of the Labor Code of California.  
 
NOW, THEREFORE, the Principal and            , (“Surety”) are held and 
firmly bound unto all laborers, material men, and other persons referred to in said statutes in the sum of    
           Dollars ($    ), lawful money of the United States, being 
a sum not less than the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, jointly and 
severally, by these presents. 
 
The condition of this obligation is that if the Principal or any of his or its subcontractors, of the heirs, executors, 
administrators, successors, or assigns of any, all, or either of them shall fail to pay for any labor, materials, 
provisions, provender, or other supplies, used in, upon, for or about the performance of the work contracted to be 
done, or for any work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act 
with respect to such work or labor, that the Surety will pay the same in an amount not exceeding the amount 
herein above set forth, and also in case suit is brought upon this bond, will pay a reasonable attorney's fee to be 
awarded and fixed by the Court, and to be taxed as costs and to be included in the judgment therein rendered. 
 
It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all persons, 
companies, and corporations entitled to file claims under sections 3179 through 3214 and 3247 through 3252 of 
the Civil Code, so as to give a right of action to them or their assigns in any suit brought upon this bond. 
 
Should the condition of this bond be fully performed, then this obligation shall become null and void; otherwise it 
shall be and remain in full force and affect. 
 
And the Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or 
addition to the terms of Contract or the specifications accompanying the same shall in any manner affect its 
obligations on this bond, and it does hereby waive notice of any such change, extension, alteration, or addition. 
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IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be 
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the      
day of       , 20___. 
 
 
(Affix Corporate Seal)      SUNPOWER CORPORATION, SYSTEMS         

Principal 
 

                 
By 

 
                 
Surety 
 
                 
By 
 
                 
Name of California Agent of Surety 
 
                 
Address of California Agent of Surety  
 
                 
Telephone Number of California Agent of Surety  

 
Designer/Builder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney 
and Certificate of Authority for Surety.  The California Department of Insurance must authorize the Surety to be 
an admitted surety insurer. 
 



Contract For Design & Construction – SLUSD and SunPower  Page 31 

Exhibit “A” 
 

SCOPE OF WORK 
 
Article 1. ASSESSMENT.  Designer/Builder shall prepare an analysis of the types, quantities, and placement of 

energy conservation measures or alternate energy equipment including the best options for 
photovoltaic (PV) panel design and installation at the Sites. 

Article 2. DESIGN SERVICES 

2.1. During the Design and Construction Phases of the Project, Designer/Builder will meet with District to 
review equipment, scope of work, and installation plans that relate to the design and construction of 
the Project.   

2.2. During the course of the Work, and at least weekly, Designer/Builder will provide reports to the 
District of the general status and progress of the Work. 

2.3. Although the Parties acknowledge that the Designer/Builder’s Services are not completely severable 
between design, procurement, installation, construction, commissioning, and training, the following 
scopes of services will be generally referred to as the Services that the Designer/Builder shall perform 
during the design phase of the Work for the scopes of work for which Designer/Builder is designing 
the Project, which are the following portions of the Project: 

Design, Installation, and Construction of Photovoltaic Systems at the School Sites with 
a cumulative first year energy production of  1,777,792 kilowatt‐hours (kWh). 

2.4. Scope, Responsibilities, And Services Of Designer/Builder 

2.4.1. Designer/Builder shall provide Services that shall comply with professional architectural 
standards, recognized industry standards for professional skill and judgment, and applicable 
requirements of federal, state, and local law. 

2.4.2. Designer/Builder acknowledges that all California school districts are now obligated to 
develop and implement storm water requirements.   

2.4.3. Designer/Builder shall contract for or employ at Designer/Builder’s expense, consultant(s) to 
the extent deemed necessary for completion of its Services on the Project including, but not 
limited to, architects, mechanical, electrical, structural, engineers, and low voltage, data, and 
telephone consultants related to the installation of the data acquisition system as necessary, 
licensed as required by the State of California.  Nothing in the foregoing procedure shall 
create any contractual relationship between the District and any consultant employed by the 
Designer/Builder under terms of the Agreement. 

2.4.4. The District shall provide to Design/Builder information and documentation, but only that 
the District currently has, related to the School Sites including geotechnical reports; 
topographic surveys; as‐built documentation including architectural, electrical, mechanical 
and structural construction drawings that represent the current state of and the original 
construction of the buildings on each site; and related items.  If Designer/Builder determines 
that the information or documentation the District provides is insufficient for purposes of 
design or if the Designer/Builder believes it needs additional information, including a 
topographical survey; geotechnical report; structural, mechanical, and/or chemical tests; 
tests for air and/or water pollution; test borings; test pits; determinations of soil bearing 
values; determinations of the location of all subsurface utilities; percolation tests; ground 
corrosion tests; resistivity tests; tests for hazardous materials; and/or tests for anticipating 
subsoil conditions, the Designer/Builder shall procure those items, at its expense, that it 
determines are required to complete the Project. 

2.4.5. Designer/Builder shall be responsible for the professional quality and technical accuracy of 
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all studies, reports, projections, master plans, designs, drawings, specifications and other 
services furnished by Designer/Builder under the Contract as well as coordination with all 
Master plans, studies, reports and other information provided by District.  Designer/Builder 
shall, without additional compensation, correct or revise any errors or omissions in its 
studies, reports, projections, master plans, design, drawings, specifications and other 
services. 

2.4.6. The District will review and approve design documentation based on the requirements in 
this Agreement.  Additional documents may be requested by the District as needed. The 
precise organization and format of the design submittals shall be agreed upon by 
Designer/Builder and the District prior to the first design submission.  The District will review 
all submittals, may provide written comments, and may conduct design review meetings for 
each stage of the process.  Designer/Builder shall provide additional detail, as required for 
District design review and approval, at each successive stage of design review.  
Designer/Builder shall not order equipment and materials until Schematic Design submittals 
have been approved.  Designer/Builder shall not begin construction until Construction 
Documents have been approved and all required permits have been obtained, including DSA 
approval.  The District will formally approve, in writing, each phase of the design and is the 
sole arbiter of whether each phase of the design has been completed.  The Designer/Builder 
shall not enter a subsequent design phase without the approval of the District. 

2.4.7. Designer/Builder shall be held solely responsible for obtaining approvals from the District, 
including revising designs as necessary until they are given approval by the District and all 
other required entities and organizations.  System design shall comply with all applicable 
laws, statutes, ordinances, codes, rules, and regulations for construction projects of 
jurisdictions with authority over the District.  Designer/Builder is responsible for providing 
designs approved by professionals of all necessary disciplines, each duly licensed in the State 
of California.  Designer/Builder’s designs shall conform to the District’s deterimination of 
aesthetics, and the designs must not conflict with any current District operations. 

2.4.8. Designer/Builder shall coordinate with District personnel and/or its designated 
representatives as may be requested and desirable, including with other professionals 
employed by the District for the design, coordination or management of other work on the 
School Sites. 

2.4.9. Designer/Builder shall identify the regulatory agencies that have jurisdiction over essential 
building and design elements and coordinate with and implement the requirements of the 
regulatory agencies or their authorized agents, including, without limitation, California 
Department of Education (CDE), the Office of Public School Construction (OPSC), the 
Department of General Services (DGS), DSA Fire/Life Safety, DSA Access Compliance Section, 
DSA Structural Safety, State Fire Marshal, County and City Health Inspectors and any 
regulatory office or agency that has authority for review and supervision of school district 
construction projects.  

2.4.9.1. Construction Documents must be reviewed and approved by the DSA.  
Designer/Builder shall be responsible for obtaining all DSA approvals and shall 
account for DSA requirements in their system designs, project pricing, and 
schedule.  Designer/Builder represents to the District that it has a complete and 
accurate understanding of DSA requirements. 

2.4.10. Designer/Builder shall provide Services required to obtain local agencies’ approval for off‐
Site work related to the Project including review by regulatory agencies having jurisdiction 
over the Project, if applicable.  

2.4.11. Designer/Builder shall coordinate with the District’s DSA Project Inspector(s). 

2.4.12. Designer/Builder shall provide computer‐generated pictures of the construction, 
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downloaded to computer files, updated as requested by the District, that the District may 
use on its website. Pictures shall be limited to Designer/Builder’s Project scope. 

2.4.13. As part of the basic Services pursuant to this Contract, Designer/Builder is NOT responsible 
for the following, however, it shall coordinate and integrate its work with any of the 
following information and/or services provided by District: 

2.4.13.1. Ground contamination or hazardous material analysis.  

2.4.13.2. Any asbestos and/or lead testing, design or abatement. 

2.4.13.3. Compliance with the California Environmental Quality Act (“CEQA”), except that 
Designer/Builder agrees to coordinate its Work with that of any CEQA consultants 
retained by the District, to provide current elevations and schematic drawings for 
use in CEQA compliance documents, and to incorporate any mitigation measures 
adopted by the District into the Project design at no additional cost to the District.  
If the District and/or its CEQA consultant does not provide mitigation measures to 
the Designer/Builder when reasonably required for incorporation into the Project 
design, the Designer/Builder may invoice the District for the work required to 
incorporate those mitigation measures as Extra Services. 

2.4.13.4. Historical significance report.  

2.4.13.5. Re‐zoning: it is assumed that the proposed locations are zoned for solar electric 
installations and no delays will occur due to zoning issues. 

2.4.13.6. Easement adjustments: it is assumes that no roads, bridges, utility power lines, local 
CC&R’s, etc, will be of such a nature as to disrupt the solar installation and no 
delays will occur due to easement issues. 

2.5. Designer/Builder Staff  

2.5.1. The Designer/Builder has been selected to perform the Services herein because of the skills 
and expertise of key individuals. 

2.5.2. The Designer/Builder shall not change any of the key personnel without prior written 
approval by District, unless said personnel cease to be employed by Designer/Builder.  In 
either case, District shall be allowed to interview and approve replacement personnel. Such 
approval shall not be unreasonably withheld or delayed. 

2.5.3. If any designated lead or key person fails to perform to the reasonable satisfaction of the 
District, then upon written notice the Designer/Builder shall have five (5) days to remove 
that person from the Project and replace that person with one reasonably acceptable to the 
District.   

2.5.4. Designer/Builder shall comply with Education Code section 17302(a) and agrees that any 
plans and/or specifications included in the Services shall be prepared under the supervision 
of licensed personnel, and that licensed personnel shall be in “responsible charge” of 
persons who observe the construction. 

2.6. Ownership Of Data 

2.6.1. Pursuant to Education Code section 17316, the Contract creates a non‐exclusive and 
perpetual license for District to use, at its discretion, in connection with this Contract, all 
plans, including, but not limited to, record drawings, specifications, and estimates that the 
Designer/Builder or its consultants, prepares or causes to be prepared pursuant to this 
Contract, limited to this Work. 

2.6.2. The Designer/Builder retains all rights to all copyrights, designs and other intellectual 
property embodied in the plans, record drawings, specifications, estimates, and other 
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documents that the Designer/Builder or its consultants prepares or causes to be prepared 
pursuant to this Contract.   

2.6.3. The Designer/Builder shall perform the Services and prepare design documents under the 
Contract with the assistance of Computer Aided Design Drafting (CADD) (e.g., AutoCAD) 
Technology.  The Designer/Builder shall deliver to the District, on request “thumb” drive, 
and/or compact disc format and compatible with AutoCAD 2006 (not .pdf).  As to any 
drawings that Designer/Builder provides in a CADD file format, the District acknowledges 
that anomalies and errors may be introduced into data when it is transferred or used in a 
computer environment, and that the District should rely on hard copies of all documents. 

2.6.4. In order to document exactly what CADD information was given to the District, 
Designer/Builder and District shall each sign a “hard” copy of reproducible documents that 
depict the information at the time Designer/Builder produces the CADD information.  District 
agrees to release Designer/Builder from all liability, damages, and/or claims that arise due to 
any changes made to this information by anyone other than the Designer/Builder or 
Consultant(s) subsequent to it being given to the District. 

2.6.5. Following the termination of the Contract, for any reason whatsoever, the Designer/Builder 
shall promptly deliver to the District upon written request the following items (hereinafter 
“Instruments of Service”) in electronic format (Microsoft Word), assuming the District has 
made all payments to Designer/Builder as required by the termination provisions in this 
Contract.   

2.6.5.1. One set of the Contract, including the bidding requirements, specifications, and all 
existing cost estimates for the Project, in hard copy, reproducible format. 

2.6.5.2. Where applicable one set of fixed image CADD files in DXF format of the drawings 
that are part of the Contract. 

2.6.5.3. Where applicable one set of non‐fixed image CADD drawing files in DXF and/or 
DWG format of the site plan, floor plans (architectural, plumbing, structural 
mechanical and electrical), roof plan, sections and exterior elevations of the Project. 

2.6.5.4. All finished or unfinished documents, studies, reports, calculations, drawings, maps, 
models, photographs, and reports prepared by the Designer/Builder under the 
Contract.  

2.6.6. In the event the District changes or uses any fully or partially completed documents without 
the Designer/Builder’s knowledge and participation, the District agrees to release 
Designer/Builder of responsibility for such changes, and shall indemnify, defend and hold the 
Designer/Builder harmless from and against any and all claims, liabilities, suits, demands, 
losses, costs and expenses, including, but not limited to, reasonable attorneys’ fees, on 
account of any damages or losses to property or persons, including injuries or death, or 
economic losses, arising out of that change or use except to the extent the Designer/Builder 
is found to be liable in a forum of competent jurisdiction.  In the event District uses any fully 
or partially completed documents without the Designer/Builder’s full involvement, the 
District shall remove all title blocks and other information that might identify the 
Designer/Builder and the Designer/Builder’s consultants.  

2.7. Certificate Of Designer/Builder 

2.7.1. Designer/Builder certifies that the Designer/Builder is properly licensed under the laws and 
regulations of the State of California to provide the professional Services that it has herein 
agreed to perform. 

2.8. Design Submittals   
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2.8.1. Designer/Builder shall prepare a comprehensive submittal package for each phase of the 
design Services that will be reviewed and approved by the District.  Each submittal package 
shall include, at a minimum, the following documenation in sufficient detail for the 
corresponding phase of the design: 

2.8.1.1. Site Layout Drawings 

2.8.1.2. Construction Specifications (trenching, mounting, etc.) 

2.8.1.3. Equipment Layout Drawings 

2.8.1.4. Detailed Drawings 

2.8.1.5. Fire Access Lane Details (for parking lots) 

2.8.1.6. Single‐Line Diagrams 

2.8.1.7. Architectural Drawings (include elevations of solar carport structures) 

2.8.1.8. Mechanical Drawings 

2.8.1.9. Geotechnical Drawings 

2.8.1.10. Manufacturer’s Cut Sheets 

2.8.1.11. Equipment Specifications 

2.8.1.12. Data Acquisition System (DAS) Specifications, Cut Sheets, and Data Specifications 

2.8.2. Designer/Builder shall include adequate time for District review and approval of submittals, 
as well as re‐submittals and re‐reviews.  The maximum District review time shall be ten (10) 
days from the date of receipt of each submittal package during each phase of the design 
review. 

2.8.3. In addition to other submittals required of Designer/Builder, Designer/Builder shall provide 
the following submittals as part of the performance of the Services.  The cost of developing 
and providing submittals shall be included in the Contract Price. 

Submittal  Submittal Date 

I.   System Design

a. System Design Documentation At each design milestone  

b. Warranties At Construction Documents milestone  

c. Testing Plan At Construction Documents milestone  

d. Training Plan At Construction Documents milestone  

e. Power production modeling At Construction Documents milestone 

II.  Procurements and Construction

a. Quality Assurance / Quality Control 

(QA/QC) Plan 
30 days before commencement of 
construction  

b. As‐built Documentation After completion of Proving Period 

III.  Commissioning/Testing

a. Acceptance Test Results  After Acceptance Test 

b. Startup Test Results After Startup Test 

c. Monitoring Data (Proving Period) Continually throughout Proving Period 

d. Proving Period Report 30 days after System Startup 

IV.   Training 

a. Training Materials 30 days before Training Session 

b. Monitoring Manual 30 days before Training Session 
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c. Operations & Maintenance Manual 30 days before Training Session 

 

Article 3. DESIGN SERVICES BY PHASE 

3.1.1. Early Design Phase(s).  Designer/Builder agrees to provide the services described below:  
The District shall provide all information available to it to the extent the information relates 
to Designer/Builder’s scope of work.  This information shall include, if available,  

3.1.1.1. Physical characteristics; 

3.1.1.2. Legal limitations and utility locations for the Project site(s); 

3.1.1.3. Written legal description(s) of the Project site(s); 

3.1.1.4. Grades and lines of streets, alleys, pavements, and adjoining property and 
structures;  

3.1.1.5. Adjacent drainage;  

3.1.1.6. Rights‐of‐way, restrictions, easements, encroachments, zoning, deed restrictions, 
and boundaries and contours of the Project site(s);  

3.1.1.7. Locations, dimensions and necessary data with respect to existing buildings, other 
improvements and trees; 

3.1.1.8. Information concerning available utility services and lines, mechanical and other 
services, both public and private, above and below grade, including inverts and 
depths; 

3.1.1.9. Surveys, reports, as‐built drawings; 

3.1.1.10. Subsoil data, chemical data, and other data logs of borings;  

3.1.1.11. DSA Numbers for all buildings, as necessary to obtain DSA approval of plans to be 
submitted by Designer/Builder under the contracted scope of work. 

3.1.2. Designer/Builder shall Visually Verify this information and all existing utilities related to the 
Project and document the location of existing utility lines, telephone, water, sewage, storm 
drains and other lines on or around the Project to the extent determinable by the 
documents provided by the District.  “Visually Verify” means to verify to the fullest extent 
possible by physical inspection and reasonable investigation and without any destructive 
action.  Designer/Builder shall also verify and document the location of all underground 
utilities potentially impacting the project using ground penetrating radar.   

3.2. Schematic Design  and Design Development Phases.  The Designer/Builder shall prepare for the 
District’s review design reports, containing the following items if applicable to the Project scope, as 
follows: 

3.2.1. Prepare and review with District staff a scope of work list and work plan identifying specific 
tasks including, but not limited to: concepts, Schematic Design preparation and Design 
Development preparation that are part of the work of the Project.  Also identified will be 
specific task responsibilities of the Designer/Builder, required completion times necessary 
for the review and approval by the District and by pertinent regulatory agencies and 
additional definition of deliverables. 

3.2.2. Designer/Builder shall prepare “Schematic Design” documents consisting of drawings and 
other documents illustrating the scale and relationship of Project components, including but 
not limited to, schematic design studies, site utilization plans, PV array layouts, a shading 
analysis, module glare analysis, electrical single‐line diagrams, equipment lists and bills of 
material, and equipment cut sheets or specifications. 
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3.2.3. Designer/Builder shall prepare “Design Development” documents consisting of elevations, 
cross sections, and other drawings and documents necessary to depict the design of the 
Project.  This submittal shall include architectural, structural, geotechnical, mechanical and 
electrical design documents and equipment specifications to illustrate the size, character, 
and quality of the Project and demonstrate that it meets the performance specifications 
defined in this RFP.  The Design Development documents shall represent 100% of the 
intended scope for the Project. 

3.2.3.1. Solar system layout at the School Sites. 

3.2.3.2. Structural 

3.2.3.2.1. Structural drawing with all major members located and sized. 

3.2.3.2.2. Layout structural and identify structural systems  

3.2.3.2.3. Identify foundation requirement (including fill requirement, piles) with 
associated soil pressure, water table and seismic center. 

3.2.3.3. Landscape and Hardscape 

3.2.3.3.1. Trees to be removed within the construction area will be identified. 
Designer/Builder will assist the District in identifying other potential 
trees that District may be required to remove to prevent shading that 
will impact power generation of the System(s) in areas outside the 
construction area 

3.2.4. Presentation 

3.2.4.1. Designer/Builder shall present and review with the District the detailed design 
information and deliverables for this phase, including both Schematic Design and 
Design Development documents. 

3.3. Construction Documents Phase.   Upon District’s acceptance of Designer/Builder’s work in the 
Schematic Design and Design Development Phases and assuming District has not delayed or 
terminated the Contract, the Designer/Builder shall prepare from the accepted deliverables from the 
previous design phase a set of 100% complete construction documents (“CDs”) for submission to DSA 
and for review by the District.  The CDs shall conform to all applicable governmental, regulatory, and 
code requirements, and all pertinent federal, state, and local permitting agencies.  The CDs shall show 
the work to be done, as well as the materials, workmanship, finishes, and equipment required for the 
Project.  CDs shall comply with and illustrate methods to achieve, at a minimum, all proposed 
performance specifications.  The CDs shall be stamped and signed by professionals of all necessary 
disciplines, each duly licesed in the State of California, including without limitation a licensed 
architect and a licensed engineer.  The CD’s shall consist of the following for each proposed system 
within Designer/Builder’s scope of work: 

3.3.1. Architectural 

3.3.1.1. Completed site plan. 

3.3.1.2. Architectural details completed. 

3.3.1.3. Site utility plans completed. 

3.3.1.4. Fixed equipment details and identification completed. 

3.3.2. Structural 

3.3.2.1. Structural calculations completed. 

3.3.3. Electrical 
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3.3.3.1. Electrical plans completed 

3.3.3.2. Projected energy production calculations and report. 

3.3.4. Landscape and Hardscape 

3.3.4.1. Trees within the construction area will be identified for Designer/Builder removal. 

3.3.4.2. Trees impacting solar production will be identified for District trimming or removal.   

3.3.5. Deliverables and Numbers of Copies 

3.3.5.1. Designer/Builder shall provide to the District a hard copy of the following items 
produced in this phase, together with one copy of each item in electronic format: 

3.3.5.1.1. Two copies of reproducible copies of working drawings; 

3.3.5.1.2. Two copies of engineering calculations; 

3.3.5.1.3. Two copies of statement of requirements for testing and inspection of 
service for compliance with applicable codes; 

3.3.5.1.4. Two copies of DSA file including all correspondence, meeting, back 
check comments, checklists to date.   

3.3.6. Record Drawings.  During construction, Designer/Builder shall incorporate information on 
As‐Builts, sketches, details, and clarifications, and prepare one set of final Record Drawings 
for the District.  The Record Drawings shall incorporate onto one set of electronic drawings, 
all changes from all As‐Builts, sketches, details, and clarifications.  The Designer/Builder shall 
deliver the Record Drawings to the District at completion of the construction and it shall be a 
condition precedent to the District’s approval of the Designer/Builder’s final payment.  
Record Drawings shall be stamped and signed by a professional of all necessary disciplines, 
including without limitation an architect and an engineer, that are duly licensed in the State 
of California. 

3.3.7. O&M Manuals / Warranties.  Designer/Builder shall review equipment, operation and 
maintenance manuals, and a complete set of warranty documents for all equipment and 
installed systems, to ensure that they meet the requirements of the plans and specifications. 
The Designer/Builder shall deliver the O&M Manuals / Warranties to the District at 
completion of the construction and it shall be a condition precedent to the District’s 
approval of the Designer/Builder’s final payment. 

Article 4. DESCRIPTION OF WORK AND SERVICES BY SCOPE  

4.1. General.  Designer/Builder shall design, install, and construct the Work at the School Sites.  The Entire 
Project shall be installed to conform to National Electric Code, Division of the State Architect (“DSA”) 
requirements, PG&E interconnection agreements, City and County access requirements, and 
incentives under the California Solar Initiative (CSI).  Designer/Builder’s Work shall include: 

4.1.1. Meetings and discussions as needed with DSA, Fire Department, PG&E, and others as 
needed to achieve project approval.   

4.1.2. Criteria for beneficial use as defined in the Contract,  

4.1.3. Installation of elevated solar carport structures allowing parking below and traffic circulation 
between canopies.  Structures shall be limited to the areas generally indicated on the site 
plans provided in Exhibit “G”, unless changes to locations are mutually agreed upon by the 
District and Designer/Builder.    

4.1.4. Installation of electrical equipment pad and utility tie‐ins shall be limited to the areas 
generally indicated on the site plans provided in the site examination certification per 
section 2 of the Terms and Conditions of this Contract, unless changes to locations are 
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mutually agreed upon by the District and Designer/Builder. To the extent practical, the 
selection of the final location will consider methods to block the view of the electrical 
equipment from offsite public areas. 

4.1.5. Removal of light standards in areas with solar structure(s) and replacement with lighting 
attached to the underside of the solar structure(s). Existing lighting circuits can be re‐used 
for PV Array support structures lighting system and those existing circuits have ample 
current carrying capacity to provide required lighting at PV Array support structures.  New 
lighting circuit installation is excluded from this proposal as well as any required timing 
circuit reconfiguration. Lighting design and/or installation beyond the PV Array support 
structures is not included in this agreement. 

4.2. PG&E Requirements and Proposition 39.  The CSI provides financial incentives to customers installing 
PV systems in the investor owned utility territories of Pacific Gas and Electric (PG&E), Southern 
California Edison, and San Diego Gas and Electric.  Designer/Builder shall ensure that all of the Work, 
as required, complies with all requirements, including the metering and monitoring requirements, 
outlined in the CSI Program Handbook. 

The District has prepared and submitted the necessary documentation for energy production 
incentives from the CSI.  Due to the short supply of remaining incentive funds, the District has been 
placed on the waitlist for the CSI incentives.  Upon execution of the Agreement, Designer/Builder 
shall  be responsible for completing any further actions necessay to secure the incentives, including 
actions necessary to ensure compliance with the PG&E’s net metering program, all interconnection 
agreements, and related documents for the District participation and utilization of the benefits of the 
CSI program.  Designer/Builder shall attend all site verification visits, and shall assist the District in 
satisfying the requirements of the CSI program and in providing updated documentation to CSI 
program administrators throughout the Project, as required by rules of the CSI program.  All 
incentives shall be paid directly from CSI to the District. 

Designer/Builder shall assist the District in satisfying the requirements of Proposition 39 (the 
California Clean Energy Jobs Act) and in providing updated documentation to applicable state 
agencies related to Proposition 39, including the California Energy Commission. 

4.3. DSA Approvals & Permits 

4.3.1. Designer/Builder, its designers and contractors shall provide documentation required for all 
approvals by DSA. 

4.3.2. Designer/Builder shall notify the District and the District’s Project Inspector(s) of required 
inspections and shall provide reasonable access and accommodations for inspections. 

4.4. Protection Of Existing Structures And Utilities 

4.4.1. The School Sites have above‐grade and below‐grade structures, utility lines, and other 
installations that are known or believed to exist in the area of the Work.  Designer/Builder 
shall locate these existing installations before proceeding with excavation and other 
operations that could damage same; maintain them in service, where appropriate; and 
repair damage to them caused by the performance of the Work.  Should damage occur to 
these existing installations, the costs of repair shall be at the Designer/Builder's expense and 
made to the District's satisfaction, unless it complies with the provisions of the “Change in 
Scope of Work” in the Terms & Conditions to Contract. 

4.4.2. Designer/Builder shall be alert to the possibility of the existence of additional structures and 
utilities.  If Designer/Builder encounters additional structures and utilities, Designer/Builder 
will immediately report to the District for disposition of same as indicated in the General 
Conditions.  

4.4.3. Landscape and Hardscape  
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4.4.3.1. Designer/Builder shall perform all landscape and hardscape work at each site for 
areas under and around each new structure, fencing, and parking lot areas as 
necessary to return sites to practical, presentable and functional condition(s), 
consistent with the surrounding area.. This includes, unless inappropriate, paving 
where surrounding areas are paved and planting where surrounding areas have 
planting, excluding replanting of trees removed to allow construction of the Project. 

4.4.4. Designer/Builder shall ensure that none of the undergrounding power lines it installs will 
create the potential for electrolytic corrosion of any other underground utilities near such 
power lines.  Where the potential for electrolytic corrosion exists, Designer/Builder shall 
design and install either (1) a cathodic protection system to protect such utilities or (2) 
another protection system approved by the District.  

4.5. Site Access 

4.5.1. Exclusive of local ordinances, District will reasonably grant access to construction site during 
standard working hours (7 am – 5 pm, Monday‐Friday), provided that Desinger/Builder 
closely coordinates its operations with the District so that the District’s operations are 
minimally impacted by the Designer/Builder’s operations.  Designer/Builder shall coodinate 
its operations with the District, so that the District’s operations are minimally impacted. 

4.5.2. No new access roads are planned; however, should the need arise, District and 
Designer/Builder shall agree upon reasonable accommodations and compensation.  
Designer/Builder shall return existing surfaces to a preconstruction condition.   

4.5.3. District and Designer/Builder shall provide 24/7 unrestricted access to existing electric utility 
meter and the utility lockable disconnect location 

4.5.4. District to permit using on site water and power as available for construction at no charge to 
Designer/Builder, with the exception of fire hydrants 

4.5.5. District to permit use of a temporary diesel generator onsite during construction activities, 
subject to local ordinances. 

4.6. Specific Requirements:  

4.6.1. General Considerations. All documentation and components furnished by Designer/Builder 
shall be developed, designed, and/or fabricated using high quality design, materials, and 
workmanship meeting the requirements of the District and all applicable industry codes and 
standards.  Designer/Builder shall perform the Work in accordance with all standards within 
these Specific Requirements.  The installations shall comply with at least, but not limited to, 
the latest approved versions of the International Building Code (IBC), National Electrical 
Code (NEC), Pacific Gas and Electric (PG&E) Interconnection Requirements, and all other 
federal, state, and local jurisdictions having authority.   

4.6.2. Electrical Design Standards.  All Work shall comply with at least, but not limited to, the 
following electrical industry standards, wherever applicable: 

 Electronic Industries Association (EIA) Standard 569  

 Illumination Engineering Society of North America (IESNA) Lighting Standards  

 Institute of Electrical and Electronics Engineers (IEEE) Standards  

 National Electrical Manufacturers Association (NEMA)  

 National Electric Code (NEC) 

 Insulated Power Cable Engineers Association (IPCEA)  

 Certified Ballast Manufacturers Association (CBMA)  

 Underwriters Laboratories, Inc. (UL)  
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 National Fire Protection Association (NFPA)  

 Pacific Gas and Electric Utility Requirements 

 American National Standards Institute (ANSI)  

 Occupational Health and Safety Administration (OSHA)  

 American Disabilities Act (ADA)  

 American Society for Testing and Materials (ASTM)  

 National Electrical Contractors Association (NECA)  

 National Electrical Testing Association (NETA)  

 International Building Code (IBC)  

 All other authorities having jurisdiction 

4.6.3. Modules.  In addition to other applicable standards, the PV modules provided by 
Designer/Builder shall comply with at least, but not limited to, the following: 

4.6.3.1. IEEE 1262 “Recommended Practice for Qualifications of Photovoltaic Modules”.  

4.6.3.2. Modules shall be new, undamaged, fully warranted without defect.  

4.6.3.3. Modules shall comply with the State of California SB1 Guidelines for Eligibility, listed 
at: http://www.gosolarcalifornia.org/equipment/pv_modules.php 

4.6.3.4. Modules shall have minimum maintenance requirements and high reliability, have a 
minimum 25‐year design life, and be designed for normal, unattended operation. 

4.6.3.5. Bolted and similar connections shall be non‐corrosive and designed to prevent 
twisting over the 25‐year design life of the PV system.  

4.6.3.6. The environmental impact of any hazardous material in the PV modules must be 
disclosed to the District, including any special maintenance requirements and 
proper disposal/recycling of the modules at the end of their useful life.   

4.6.4. Inverters.  In addition to other applicable standards, inverters provided by Designer/Builder 
must comply with at least, but not limited to the following: 

4.6.4.1. Inverters shall be suitable for grid interconnection and shall be compliant with all 
PG&E interconnection requirements. 

4.6.4.2. Inverters shall comply with the State of California SB1 Guidelines for Eligibility, 
listed at: http://www.gosolarcalifornia.org/equipment/inverters.php 

4.6.4.3. IEEE 929‐2000 – “Recommended Practice for Utility Interface of Photovoltaic 
Systems”.  

4.6.4.4. Inverters must automatically reset and resume normal operation after a power 
limiting operation.  

4.6.4.5. The inverter shall be capable of continuous operation into a system with voltage 
variation of plus or minus 10% of nominal. The inverter shall operate in an ambient 
temperature range of   ‐20°C to +50°C.  

4.6.4.6. Inverters shall include all necessary self‐protective features and self‐diagnostic 
features to protect the inverter from damage (in the event of component failure or 
from parameters beyond normal operating range due to internal or external 
causes).  The self protective features shall not allow the inverters to be operated in 
a manner which may be unsafe or damaging.  
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4.6.4.7. Inverters shall be sized to provide maximum power point tracking for voltage and 
current range expected from PV array for temperatures and solar insolation 
conditions expected for Project conditions.  

4.6.4.8. Inverters shall be capable of adjusting to "sun splash" from all possible 
combinations of cloud fringe effects without interruption of electrical production.  

4.6.4.9. Inverters shall be UL 1741 and IEEE 1547 compliant.  

4.6.4.10. Inverters shall have a THD < 5%.  

4.6.4.11. Enclosures shall be rated NEMA 3R within an appropriate shelter.  

4.6.4.12. Power factor shall be 0.99 or higher.  

4.6.4.13. Inverter selection shall take into account anticipated noise levels produced and 
minimize interference with District activities.  

4.6.5. Mounting Systems.  The mounting systems shall be designed and installed with reliable 
components proven in similar projects, and the PV modules may be fixed.  The mounting 
systems shall be designed to resist dead load, live load, corrosion UV degradation, wind 
loads, and seismic loads appropriate to the geographic area over the expected 25‐year 
lifetime.  Designer/Builder shall submit an analysis of each structure impacted by the Project, 
and Designer/Builder shall submit all supporting evidence, calculations, and documentation. 
The analysis shall demonstrate that existing structures are not compromised or adversely 
impacted by the installation of PV systems, equipment, or other activity related to the Work.  
Mounting systems must also meet the following requirements at a minimum: 

4.6.5.1. All structural components, including array structures, shall be designed in a manner 
commensurate with attaining a minimum 25‐year design life.  Design of structural 
components shall account for the prevention of corrosion at the connections 
between dissimilar metals.  

4.6.5.2. Thermal loads caused by fluctuations of component and ambient temperatures 
shall be accounted for in the design and selection of mounting systems such that 
neither the mounting system nor the surface on which it is mounted shall degrade 
or be damaged over time. 

4.6.5.3. Each PV module mounting system must be certified by the module manufacturer as 
(1) an acceptable mounting system that shall not void the module warranty, and as 
(2) a conforming mounting system per the module manufacturer’s mounting 
parameters. 

4.6.5.4. Final coating and paint colors shall be reviewed and approved by the District during 
Design Review. 

4.6.5.5. Painting or other coatings must not interfere with the grounding and bonding of the 
array. 

4.6.6. Corrosion Control.  

4.6.6.1. Each PV system and associated components must be designed and selected to 
withstand the environmental conditions of the site (e.g., temperatures, winds, rain, 
flooding, etc.) to which they will be exposed. 

4.6.6.2. Particular attention shall be given to the prevention of corrosion at the connections 
between dissimilar metals. 

4.6.7. Roofing Requirements.  The installation of PV modules, inverters and other equipment shall 
provide adequate room for access and maintenance of the existing building and existing 
fixtures.  A minimum of three feet of clearance will be provided between PV equipment and 
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existing mechanical equipment and other equipment mounted on the roof.  A minimum of 
four feet of clearance shall be provided between PV equipment and the edge of the roof.  
Clearance guidelines of the DSA as well as the local fire marshal shall be followed.  The 
installation of solar systems of roof tops will be reviewed by the DSA for code compliance by 
adherence to the State Fire Marshal Solar Photovoltaic Installation Guideline.  The PV 
equipment shall not be installed in a way that obstructs air flow into or out of building 
systems or equipment.  Proposed roof top mounted systems may be ballasted or 
penetrating systems and must meet or exceed the following requirements: 

4.6.7.1. Systems shall not exceed the ability of the existing structure to support the entire 
solar system and withstand increased wind uplift and seismic loads.  The capability 
of the existing structure to support proposed solar systems shall be verified by 
Designer/Builder prior to design approval. 

4.6.7.2. All racking systems shall allow for the District staff to perform roof inspection, 
cleaning, and maintenance operations with minimal obstructions from the racking; 
maintenance activities include, but are not limited to, leak identification, or repair 
once the solar system is installed.   

4.6.7.3. Roof penetrations, if part of the mounting solution, shall be kept to a minimum. 

4.6.7.4. Designer/Builder shall perform all work so that existing roof warranties shall not be 
voided, reduced, or otherwise negatively impacted. 

4.6.7.5. No work shall compromise roof drainage, cause damming or standing water or 
cause excessive soil build‐up. 

4.6.7.6. All materials and/or sealants must be chemically compatible. 

4.6.7.7. Thermal movement that causes scuffing to the roof must be mitigated as part of the 
mounting solution. 

4.6.7.8. All roof penetrations shall be waterproofed. 

4.6.7.9. The Designer/Builder shall not create a roof penetratration until, as part of system 
design review and approval, Designer/Builder submits detail(s) for the sealing of 
that roof penetrations, and the detail(s) are approved in writing by the District and 
the manufacturer of the existing roofing system.  The District will make available 
the roofing manufacturer for each building for consultation with Designer/Builder 
as part of the design process.  

4.6.7.10. All roofing work shall be performed by a licensed roofing contractor who is certified 
by the roofing materials manufacturer for the specific materials or systems 
comprising each roof upon which a solar system will be installed.   

4.6.7.11. As part of the design submittals, Designer/Builder shall include signed certificates 
from the roofing manufacturer stating: 

 The roofing contractor is certified installer of the complete roofing 
system. 

 The manufacturer’s Technical Representative is qualified and 
authorized to approve the complete roofing system. 

 Project plans and specifications meet the requirements of the existing 
roof warranty. 

 Existing warranty incorporates the new roofing work and flashing 
work. 



Contract For Design & Construction – SLUSD and SunPower  Page 44 

4.6.7.12. Any damage to roofing material during installation of PV systems must be remedied 
by the Designer/Builder. 

4.6.7.13. The installation of PV modules, inverters and other equipment on building roofs will 
be designed to minimize visibility of the equipment from the ground. 

4.6.8. Shade Structure Requirements.  Designer/Builder is responsible for incorporating the 
following elements in the design and construction of the Project: 

4.6.8.1. Minimum height: all shade structures shall be designed to have a minimum clear 
height of ten (10) feet. 

4.6.8.2. Maximum height: At the south parking lot next to San Leandro High School there 
are specific height restrictions.  Upon approval by District and PG&E, all shade 
structures and equipment shall be design and installed to have a maximum height 
of fifteen (15) feet above the surface of the ground or parking lot pavement in the 
PG&E Wire Easement area, adjacent to San Leandro High School on Bancroft 
Avenue.  Designer/Builder will be responsible for gaining all PG&E encroachment 
approvals and waivers. 

4.6.8.3. All shade structures shall be installed with fascia surrounding the exposed edge of 
the structure’s purlins.  

4.6.8.4. Shade structures located in parking lots shall have above‐grade concrete pier 
foundations. 

4.6.8.5. Shade structure columns, beams, and fascia shall be painted or finished to match 
site colors or to a finish of the District’s approval. 

4.6.8.6. Shade structures and all attached equipment shall be designed and installed so as 
to minimize the ability to climb structures 

4.6.8.7. Shade structures shall be installed such that the finished height of the array is 
uniform and is subject to the District’s approval at design submittal. 

4.6.9. Ancillary Equipment Enclosures.  Designer/Builder will be responsible for incorporating the 
following elements in the design and construction of the Project: 

4.6.9.1. All string inverters for carports will be column mounted to the carport structure. 
String inverters for the rooftop arrays will be wall mounted. 

4.6.9.2. All ground mounted ancillary equipment shall be surrounded by a fence to prevent 
students, vandals, and trespassers from gaining access.  The fence shall be a six (6) 
foot high chain link fence.  

4.6.9.3. All ancillary equipment shall be located in a manner that minimizes its impact to 
normal District operations and minimizes resulting visual impacts.  

4.6.10. Lightning and Surge Protection  

4.6.10.1. Designer/Builder shall utilize lightning arrestors to protect appropriate equipment 
from lightning strikes. 

4.6.10.2. Designer/Builder shall utilize surge suppressors to protect the appropriate 
equipment from electrical surges. 

4.6.11. Short Circuit Coordination Study 

4.6.11.1. The Designer/Builder shall conduct a short‐circuit and coordination study (SCCS) 
that includes all of the overcurrent protective devices installed on the project 
(AC/DC fuses and AC/DC circuit breakers).  This study will ensure that the devices 
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installed as part of a PV system are coordinated with the rest of a site’s distribution, 
preventing an unintentional outage due to an isolated PV system fault.  

4.6.11.2. The study shall be submitted, with calculations, for District review and approval as 
part of design review. 

4.6.12. Wiring and Cabling Runs 

4.6.12.1. Designer/Builder shall layout and install all AC conductors in conduit.  

4.6.12.2. Conduit buried underground shall be suitable for the application and compliant 
with all applicable codes. PVC shall be constructed of a virgin homopolymer PVC 
compound and be manufactured according to NEMA and UL specifications.  All PVC 
conduit feeders shall contain a copper grounding conductor sized per NEC 
requirements and continuity shall be maintained throughout conduit runs and 
pullboxes.  Pullboxes shall be traffic rated with lockable lids.  Minimum conduit size 
shall be ¾”.  A tracing/caution tape must be installed in the trench over all buried 
conduit.  All underground conduits placed in trenches, buried under roadways, or 
swales shall be encased with red dyed concrete slurry cap. 

4.6.12.3. Conduit installed using horizontal directional boring (HDB), shall include tracer tape 
or traceable conduit. The minimum depth of the conduit shall be per NEC 2011 
Article 300.5.  The Designer/Builder is responsible for demonstrating that all 
conduits installed utilizing horizontal boring meets the minimum depth requirement 
and is solely responsible for any remediation costs and schedule impacts if the 
specification is not met.  Designer/Builder must provide documentation of final 
depth and routes of all conduit installed in horizontal bores. 

4.6.12.4. Conduit installed on building roofs shall not be installed near roof edges or parapets 
to reduce visibility.  Any conduit penetrations through roof surfaces shall not be 
made within five (5) feet of the roof edge to reduce visibility.  If conduit is installed 
on the exterior face of any building, it shall be painted to match the existing 
building color.  In all cases, the visible impact of conduit runs shall be minimized and 
the design and placement of conduit shall be reviewed and approved by the District 
as part of Design Review.  

4.6.12.5. Electro‐metallic tubing (EMT) shall be used for wiring or cabling indoors, above 
grade locations, and where conduit needs to be protected from damage.  EMT shall 
not be installed underground, or embedded in concrete.  EMT shall be cold‐rolled 
zinc coated steel and be manufactured to UL and ANSI standards. Fittings shall be 
watertight and malleable gripping ring compression type.  Pressure cast material for 
nuts of compression ring type fittings and set‐screw type connections are not 
acceptable.  

4.6.12.6. Galvanized Rigid Conduit (GRC) shall be used where exposed to weather or where 
subject to physical damage in exposed areas up to 8’ above finished floor. Above 8’ 
finished floor elevation, EMT shall be used.  GRC shall be continuous hot‐dipped 
galvanized manufactured per UL and ANSI requirements.  Rigid aluminum conduit is 
not acceptable.  Conduit bodies for use with steel conduit, rigid or flexible, shall be 
manufactured per UL requirements and shall be cast metal with gasketed closures. 
Fittings for GRC conduit shall be malleable iron or forged steel with cadmium or zinc 
coating.  Union couplings for joining rigid conduit at intermediate runs shall be of 
the same material as the conduit.  Couplings shall be threaded concrete‐tight to 
permit completing conduit runs when neither conduit can be turned and to permit 
breaking the conduit run at the union. Set screw connectors are not acceptable.  

4.6.12.7. Minimum conduit size shall be ¾”.  
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4.6.12.8. All conduits, boxes, enclosures, etc. shall be secured per NEC 690 requirements.  

4.6.12.9. All conductors shall be insulated copper rated for 1000V, maximum. DC conductors 
shall be PV wire 1000V UL Listed Sunlight resistant wire.  

4.6.12.10. All items shall be tested to U.L. standards.  

4.6.12.11. All feeders and branch circuits shall be sized to minimize voltage drop and 
losses and shall be in compliance with NEC requirements.  

4.6.12.12. All systems, conduit, boxes, components, etc. shall be grounded and bonded 
per NEC requirements and as required herein below under “Grounding and 
Bonding.” 

4.6.12.13. Designer/Builder will be responsible for locating, identifying and protecting 
existing underground utilities conduits, piping, substructures, etc. and ensuring that 
no damage is inflicted upon existing infrastructure.  

4.6.12.14. Designer/Builder shall install the exposed string cable homeruns along the 
beams or structure where the inverter is installed. 

4.6.12.15. All exposed string wiring must be installed above the lower surface of the 
structural purlins and beams.  Wire loops under framing members are not 
acceptable. 

4.6.13. Grounding and Bonding 

4.6.13.1. Module ground wiring splices shall be made with irreversible crimp connectors. 

4.6.13.2. All exposed ground wiring must be routed above the lower surface of any structural 
framing. 

4.6.13.3. For shade structure installations, grounding electrode conductors shall be bonded 
to structure columns either just below grade or below the top surface of concrete 
bollards.  

4.6.14. System Security Requirements 

4.6.14.1. Designer/Builder shall utilize tamper‐resistant PV module to rack fasteners for all PV 
module mounting. 

4.6.14.2. Designer/Builder shall utilize tamper‐resistant fasteners for all electrical fittings, pull 
boxes and other enclosures. 

4.6.15. Meters 

4.6.15.1. Designer/Builder shall supply and install PG&E approved a Net Generation Output 
Meter (NGOM) for each PV system. 

4.6.15.2. Generation Meters shall use Internet Protocol (IP) communication and shall not 
require a custom network for connection.  

4.6.15.3. Generation Meters shall have the capability to store metered data (including 
instantaneous kW, kWh, voltage, current, and phase information) in fifteen (15) 
minute intervals and retain such information for at least seven (7) days. 

4.6.16. Shade Structure Lighting 

4.6.16.1. Installation of shade structure PV systems in all locations shall include and the 
installation of new security high efficiency lighting.  Installation of shade structure 
PV systems shall include the removal of existing security light poles, foundations, 
and fixtures that are no longer effective. 
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4.6.16.2. Lighting shall be LED lighting or other similar energy efficient lighting system.  

4.6.16.3. New parking lot fixtures shall be installed to provide parking lot illumination 
compliant with IESNA requirements or recommendations for illumination and 
safety.  

4.6.16.4. Minimum horizontal illuminance of one (1) foot‐candle shall be maintained at 
ground level with a uniformity ratio (maximum to minimum) of 15:1.  

4.6.16.5. The new lighting is required to illuminate the entire parking area and adjacent 
pedestrian walkways affected by the removal of existing lights, not just the area 
under the PV modules.  

4.6.16.6. A photometric illumination plot must be submitted for each parking lot showing all 
existing lighting and proposed new SSS canopy lighting. 

4.6.16.7. Submit California Title 24 Outdoor Lighting calculations with all lighting drawings 
and show evidence of compliance. 

Replacement parking lot lighting shall be served from an existing parking lot lighting circuit 
and any existing circuits and existing control function shall be maintained, or if replaced, 
done so at the approval of the District. 

4.6.17. Monitoring System, DAS, and Reporting.  Designer/Builder shall design, build, activate and 
ensure proper functioning of Data Acquisition Systems (DAS) that enable the District to track 
the performance of the PV Systems as well as environmental conditions through an online 
web‐enabled graphical user interface and information displays.  Designer/Builder shall 
provide equipment to connect the DAS via existing Wi‐Fi network or cellular data network at 
all locations. The District will pay for the cost of cellular data service if needed, but not for 
the modem or other equipment needed to connect to the cellular network.   

4.6.17.1. The DAS(s) (SMS) shall provide access to at least the following data: 

 Inverter and System Level Instantaneous AC system output (kW)  

 Inverter and System Level PV System production (kWh) over pre‐defined 
intervals that may be user configured 

 Inverter and System Level AC and DC voltage  

 Horizontal and in‐plane irradiance (at least two (2) sensors for each, at different 
positions in the array)  

 Ambient and back‐of‐cell temperature (at least two (2) sensors for each, at 
different positions in the array)  

 Inverter status flags and general system status information  

 System availability  

 Site Load information.  Available load data for the meter the system is 
connected to shall be collected by the solar monitoring solution as part of the 
DAS.   

4.6.17.2. Environmental data (temperatures, wind speed, and irradiance) shall be collected 
via an individual weather station installed for each system at the District.  

4.6.17.3. Data collected by the DAS shall be presented in an online web interface, accessible 
from any computer through the Internet with appropriate security (e.g., password 
controlled access).  The user interface shall allow visualization of the data at least in 
the following increments: 15 minutes, hour, day, week, month, and year.  The 
interface shall access data recorded in a server that may be stored on‐site or 
remotely with unfettered access by the District for the life of the Project.  The 
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online interface shall enable users to export all available data in Excel or ASCII 
comma‐separated format for further analysis and data shall be downloadable in at 
least 15 minute intervals for daily, weekly, monthly and annual data. 

4.6.17.4. The Monitoring system shall enable for the diagnoses potential problems and 
perform remediating action.  The monitoring system shall provide alerts when the 
system is not functioning within acceptable operating parameters.  These 
parameters shall be defined during the design phase of the Project and specified in 
the DAS design document. 

4.6.17.5. Designer/Builder acknowledges that it shall provide all the reports required of it 
pursuant to the terms of the O&M Agreement and that those reports and system 
performance data shall be made available electronically to the District in a format 
and at a frequency to be determined during the Design Review process. 

4.6.17.6. Designer/Builder shall provide additional reports shall be made available to the 
District to assist the District in reconciling system output with utility bills and the 
production guarantee, as determined in the Design Review process.A Monitoring 
Manual shall be provided to the District in printed or online form that describes 
how to use the monitoring system, including the export of data and the creation of 
custom reports.   

4.6.18. Other Considerations 

4.6.18.1. All Balance of Systems (wiring, components, conduits, and connections) must be 
suited for conditions for which they are to be installed.  

4.6.18.2. Local DC and AC disconnects shall be located in accessible locations near inverters.  

4.6.18.3. Outdoor enclosures shall be rated NEMA 3R, NEMA 4, or NEMA 4X.  

4.6.19. Federal Aviation Administration (FAA) Requirements.  Designer/Builder shall be responsible 
to submit the appropriate FAA Form 7460‐1, along with any other required forms and 
documentation, for all proposed PV systems within the approach or takeoff paths or on the 
property of airports as defined by the Code of Federal Regulations Title 14 Part 77.9. 

4.6.20. Interconnection.  Designer/Builder is responsible for obtaining all necessary PG&E 
interconnection approvals for each PV system being installed.  Designwe/Builder must 
comply with all interconnection requirements, such as California Public Utilities Commission 
(CPUC) Rule 21 for the PG&E service territory.  Designer/Builder is responsible for the proper 
planning and scheduling of interconnection approvals and any potential interconnection 
study.  Systems installed as part of this Project will take advantage of Net Energy Metering 
(NEM).  Designer/Builder shall be responsible for ensuring the system design and 
interconnection qualifies for NEM. 

4.6.21. Production Modeling.  Production modeling of the PV systems shall be performed using 
PVSYST or equivalent modeling software using TMY3 weather data for the Oakland 
International Airport.  The simulations shall accurately simulate energy production for 
proposed system layouts, sizes, and orientation.  It is critical that PV production models are 
accurate with all methodology and assumptions described.  The District will independently 
verify production models are accurate to the designed systems and utilize simulation results 
for economic evaluations.  Designer/Builder shall be responsible for updating the production 
models each time changes are made to the proposed system designs that will impact 
production.  

4.6.22. Shading 

4.6.22.1. Designer/Builder shall adhere to the following requirements in order to avoid 
excessive shading on modules.  For any object near an array that is higher than the 
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lowest point of that array by height H, Designer/Builder shall locate the array 
farther from the object than: 

4.6.22.1.1. 1.5H to the North of the object 

4.6.22.1.2. 2H to the East or West of the object 

4.6.22.2. Any Designer/Builder whose system design does not adhere to these rules shall 
perform a shading analysis justifying the basis for their design, including any 
proposed tree removal, and explaining why shading does not create an adverse 
performance and/or economic impact. 

4.6.22.3. Any trees that are in the footprint of systems to be installed by the Designer/Builder 
shall be removed by the Designer/Builder at their expense, subject to the approval 
of the District.  A tree shall be considered to be in the footprint of a system if its 
canopy would extend over any part of the system, including structural components 
or modules.  The District will remove or prune, at its discretion, trees planted 
outside of the work area that shade PV systems (at present time or in the 
foreseeable future), provided the Designer/Builder identifies these trees during the 
design process.  The Designer/Builder shall be responsible for any required tree 
remediation efforts resulting from tree removal, Including compliance with all 
applicable tree removal ordinances, laws and regulations. 

4.7. Commissioning / Testing 

4.7.1. Description 

4.7.1.1. Following completion of construction, Designer/Builder shall provide the following 
Commissioning/Testing services for the PV systems: 

 Acceptance Testing 

 System Startup 

 Proving Period 

 Fine Tuning 

4.7.1.2. Designing/Builder cannot start Commisioning/Testing until the District approves a 
detailed Testing Plan submitted by Designer/Builder, covering Acceptance Testing, 
System Startup, Proving Period, and Fine Tuning.  The completion of 
Commissioning/Testing means the entire Project, including Acceptance Testing, 
System Startup, Proving Period, but excluding Fine Tuning, has been performed to 
the requirements of the Contract and is verified in writing by the District.  Fine 
Tuning is not a condition of District issuance of a Notice of Completion.   

4.7.2. Commissioning Duties And Responsibilities 

4.7.2.1. Designer/Builder Duties and Responsibilities:  

 Assure the participation and cooperation of subcontractors and suppliers under 
their jurisdictions as required to complete the commissioning process.  

 Complete Commissioning/Testing Report Forms.  Reports are to be completed in 
a neat easily readable condition.  

 Complete the respective startup and check out procedures and insure readiness 
of equipment and systems prior to the start of the functional performance 
testing.  Written confirmation of System readiness for performance testing is 
required.  

 Provide qualified representatives for the functional performance commissioning 
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process.  

 Assure that all subcontractors and suppliers include in their respective contracts 
cost necessary to participate in and complete the commissioning process.  

4.7.2.2. Duties and responsibilities of others for Commissioning:  The commissioning 
process requires the active participation of the District and the IOR, and any other 
related Consultants on the project.  

4.7.3. Acceptance Testing.  Designer/Builder shall perform a complete acceptance test for each PV 
system.  The acceptance test procedures include component tests as well as other standard 
tests, inspections, safety and quality checks.  All testing and commissioning shall be 
conducted in accordance with the manufacturer’s specifications.   

4.7.3.1. The section of the Testing Plan that covers Acceptance Testing shall be equivalent 
or superior to the CEC (California Energy Commission) “Guide to Photovoltaic (PV) 
System Design and Installation”, Section 4 and shall cover at least the following: 

 Detailed test methods, including sample calculations and reference to standards 
as required or applicable, and list of tested equipment.  

 Designer/Builder’s Pre‐Test Checklist to ensure readiness and any safety 
measures are in‐place.  

 Details of all necessary adjustments, balancing, required equipment isolation or 
configuration, test equipment and instruments, calibration, and personnel 
needed.  

 Acceptance Criteria: For each test phase, specifically indicate what is considered 
an acceptable test result.  

4.7.3.2. The Acceptance Testing section of the Testing Plan shall include (but not be limited 
to) the following tests:  

 String‐level testing for all PV strings.  

 Inverter testing for all inverters. The inverters shall be commissioned on‐site by 
a qualified technician and shall confirm that the inverter can be operated locally 
per specification and that automatic operations such as wake‐up and sleep 
routines, power tracking and fault detection responses occur as specified.  

 Testing of all sensors of the DAS.  

 Testing of the Data Presentation interface of the DAS.  

4.7.3.3. After Designer/Builder conducts all Acceptance Testing based on the Testing Plan 
approved by the District, Designer/Builder shall submit a detailed Acceptance Test 
Report to the District for review.  

4.7.3.4. The Acceptance Test Report shall document the results of the tests conducted 
following the Testing Plan, and include additional information such as the date and 
time each test was performed.  It shall also make reference to any problem and 
deficiencies found during testing.  If there was troubleshooting done, the Report 
shall describe the troubleshooting methods and strategy.  Designer/Builder shall be 
responsible for providing the labor and equipment necessary to troubleshoot the 
System. 

4.7.4. System Startup.   

4.7.4.1. Following District approval of the Acceptance Test Report, Designer/Builder shall 
conduct tests over twenty‐four (24) hours and at a time resolution of fifteen (15) 
minutes, recording the following data: 
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 Average AC output (kW) 

 Average DC output (kW) 

 Hourly PV system production (kWh) 

 AC and DC voltage 

 Horizontal and in‐plane irradiance 

 Ambient and cell temperature 

 Inverter status flags and general system status information 

4.7.4.2. These data points shall be presented in a manner that best depicts the actual 
performance of the system for District review and approval and shall be submitted 
as part of the Startup Test Report. 

4.7.4.3. The District and the DSA Project Inspector (IOR) shall be present to observe, inspect 
and identify deficiencies in Building Systems Operations. 

4.7.5. Proving Period (30 days). 

4.7.5.1. Upon completion of Acceptance Testing and System Startup, and approval by the 
District, Designer/Builder shall monitor the system during a thirty (30) day Proving 
Period and submit a report for District review and approval prior to final acceptance 
by the District.  This includes monitoring system output and ensuring the correct 
functioning of system components over this time.  The values for the following data 
shall be acquired every fifteen (15) minutes over thirty (30) days: 

 AC system output (kW) 

 PV system production (kWh) 

 AC and DC voltage 

 Horizontal and in‐plane irradiance 

 Ambient and cell temperature 

 Inverter status flags and general system status information 

 System availability 

4.7.5.2. Designer/Builder shall utilize calibrated test instruments and the DAS and 
monitoring system to collect the test data described above, which shall be made 
available to the District for access throughout the Proving Period.  Designer/Builder 
shall determine through analysis of data from the Proving Period whether the PV 
system delivers the expected production as determined by the final approved 
design (i.e., Construction Documents).  Actual production shall be compared against 
expected production using actual weather data and other system inputs (such as 
module cell temperature factor, module mismatch, inverter efficiency, and wiring 
losses) for calculating expected production.  The production figures for all meters, 
whether existing or installed by, or on behalf of PG&E, or by, or on behalf of the 
Designer/Builder, shall be correlated during this test to verify their accuracy in 
measuring system production. 

4.7.5.3. All data and reports required herein shall be fully functional and available to the 
District at the commencement of the Proving Period.  Data and reporting 
requirements are included in the testing scope of the Proving Period and 
deficiencies in these areas (including missing data, inaccurate reports, and other 
issues that make validation of system performance inconclusive) shall be grounds 
for denying approval of the Proving Period Report.   

4.7.5.4. If a PV system does not perform to design specifications, diagnostic testing shall be 
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performed by Designer/Builder, deficiencies shall be identified with proposed 
corrective actions submitted to the District, and the Proving Period test repeated. 
Designer/Builder shall be responsible for providing the labor and equipment 
necessary to troubleshoot the system.  The Proving Period Report shall be 
submitted after the successful completion of this phase and submitted to the 
District for review and approval.  The report shall contain, but not be limited to, the 
following information; calculations shall be provided in Excel format with formulas 
visible to allow for peer review: 

 System description 

 Test period 

 Test conditions 

 Test results 

 Anomalies identified during test 

 Corrective action performed 

 Actual measured performance 

 Calculations detailing expected performance under TMY conditions 

4.7.6. Fine Tuning 

4.7.6.1. Upon completion of Acceptance Testing, System Startup, and Proving Period, the 
Designer/Builderin is responsible for fine tuning for one (1) year after District’s 
acceptance of the Proving Period.  During this time the Designer/Builder is 
responsible for optimizing systems and correcting deficiencies arising under normal 
operating conditions.  

4.7.6.1.1. Includes a period after the Utility issues Permission To Operate (PTO) 
where systems are optimized under "live" operating conditions and 
any outstanding construction deficiencies are corrected.  

4.7.6.1.2. Fine Tuning shall extend from date of PTO to one year after PTO.  

4.8. Training 

4.8.1. The Respondent shall provide two, two (2) hour sessions of on‐site training for District 
personnel in all aspects of operation, routine maintenance, and safety of the PV systems, 
DAS, and monitoring solution.  

4.8.2. At a minimum, training topics shall include the following: 

4.8.2.1. PV system safety, including shut‐down procedures 

4.8.2.2. PV module maintenance  

4.8.2.3. Inverter overview  

4.8.2.4. DAS and monitoring solution, including standard and custom reporting 

4.8.2.5. Designer/Builder shall submit a proposed Training Plan during the design process 
for approval and provide all training materials and manuals to support on‐site 
training in advance of scheduled training sessions (see schedule of submittals in 
“Submittals” section). The on‐site portion of the training program shall be 
scheduled to take place at the jobsite at a time agreeable to both the District and 
Designer/Builder. 

4.9. Maintenance, Operations and Repair.  The Designer/Builder shall perform all work and services as 
indicated in the Operations & Maintenance Agreement, attached hereto as Exhibit “B”. 
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The scope of Work at each Site is anticipated to include the following Systems.  This scope will be finalized at the 
conclusion of the Design Development phase.  In addition, the drawings attached hereto as part of Exhibit “G” 
indicated the anticipated System layouts for each Site. 
 

Exhibit A‐1.1 
System Description – Bancroft Middle School 

 
System Size (DC kW):   239.9 kWDC 
System Location:   Play area, east parking area, and roof of gymnasium 
Modules:    SunPower E20 435W (320 modules) PV modules or better for carports and shade 

structures; SunPower E20 327W (308 modules) PV modules or better for rooftop 
system 

Inverter:   Power One 27.6 kWAC TRIO‐27.6‐TL‐OUTD‐US‐480 and Power One 20.0 kWAC TRIO‐
20.0‐TL‐OUTD‐US‐480 

Mounting Structure:   SunPower fixed tilt dual‐cantilever carport DSA pre‐checked structures or better. 
Expected characteristics: (i) 11’ depth piers with 2.5’ exposed concrete bollards above 
grade; (ii) ‐19 and 71 degree azimuths; (iii) 10 degree tilt; and (iv) 10’ clearance.  

  SunPower T5 rooftop mounting structure. Expected characteristics: (i) ‐19 degree 
azimuth; and (ii) 5 degree tilt. 

Tracking System:   None 
Generation Meters:  PowerLogic ION 8600 
DAS/Monitoring System:  SunPower Monitoring System (SMS) 
Expected Production:  Year 1 Total = 363,829 kWh 
  25‐Year Total = 8,828,058 kWh 

Exhibit A‐1.2 
System Description – San Leandro High School 

 
System Size (DC kW):   938.9 kWDC 
System Location:   Northwest parking, adjacent to track and portables, adjacent to pool, west of tennis 

courts, southeast parking, and roof of main building (east wing). 
Modules:    SunPower E20 435W (1990 modules) PV modules or better for carports and shade 

structures; SunPower E20 327W (224 modules) PV modules or better for rooftop 
system 

Inverter:   Power One 27.6 kWAC TRIO‐27.6‐TL‐OUTD‐US‐480 and Power One 20.0 kWAC TRIO‐
20.0‐TL‐OUTD‐US‐480 

Mounting Structure:   SunPower fixed tilt dual‐cantilever carport DSA pre‐checked structures or better. 
Expected characteristics: (i) 11’ depth piers with 2.5’ exposed concrete bollards above 
grade; (ii) various azimuths; (iii) 10 degree tilt; and (iv) 10’ clearance.  

  SunPower T5 rooftop mounting structure. Expected characteristics: (i) 43 degree 
azimuth; and (ii) 5 degree tilt. 

Tracking System:   None 
Generation Meters:  PowerLogic ION 8600 
DAS/Monitoring System:  SunPower Monitoring System (SMS) 
Expected Production:  Year 1 Total = 1,413,963 kWh 
  25‐Year Total = 34,301,676 kWh 
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Exhibit “B” 
 

OPERATIONS & MAINTENANCE AGREEMENT 
 

This Operations and Maintenance Agreement (“O&M Agreement”) is made and entered into by and between the 
San Leandro Unified School District (“District” or “Customer”) and SunPower Corporation, Systems(“Operator”) 
(collectively, “Parties”). 
 
NOW, THEREFORE, the Parties agree as follows: 
 
1. Services.   

 
1.1. For the Compensation indicated herein, the Operator shall provide the following services (“Services” or 

“Work”). 
 

System Service Frequency

Customer Technical Support Hotline
a. Technical support line: 1‐800‐251‐9728  (24 hours per day, 7 

days per week) 
b. Support technicians specialize in remote troubleshooting and providing 

step‐by‐step diagnosis instructions 
 

As needed

Performance Monitoring Website
a. Customer website for monitoring operational and environmental 

performance of the solar power system 
b. All site data can be downloaded to Customer’s computer in Microsoft Excel 

format 
c. Customer will be provided with login credentials for use during the term of 

this Agreement 
 

As needed

Performance Reports 
a. Monthly Production report  
b. Annual Performance report  
c. Actual vs. expected performance of the System for the period with a 

comparison of performance to a typical weather year 
d. Environmental benefits will be estimated and included 
e. Annual Operations and Maintenance records will be provided to Customer 

upon request 
f. Optional custom reports can be supplied on a time and material basis 
 

Monthly 

Daily Performance Monitoring and Notification
a. Continuous monitoring of Customer’s System via experienced solar 

monitoring technicians 
b. Operational status (inverter and system on/off) and performance alerts 

(actual vs. expected performance) are continuously monitored by the 
SunPower Operations Center (SOC) system computers and monitoring 
technicians that automatically receive alerts of system anomalies 

c. Monitoring technicians identify and respond to system alerts including 
contacting Customer’s system administrator 

 

As needed

Preventive Maintenance, Inspections & Testing
a. Array 

Annual 
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i. Inspect PV modules for damage, discoloration or de‐lamination
ii. Inspect mounting system for damage or corrosion 

b. Trackers 
i. Inspect tracker components for damage or corrosion 
ii. Inspect tracker controllers for damage 
iii. Lubricate tracker motors and jackscrews 
iv. Verify proper operation and alignment 

c. Inverter 
i. Torque checks on critical electrical terminations 
ii. Clean all filters and fans 
iii. Inspect inverter pad and container 
iv. All other preventive maintenance required by the warranties required 

in the Contract for Design and Construction between District and 
Operator. 

d. Electrical BOS 
i. Inspect ground braids, electrodes and conductors for damage 
ii. Perform thermo‐graphic analysis of combiner boxes, inverters, 

transformers, and conductor connections to buses, breakers or 
disconnects 

e. Meteorological Station 
i. Inspect weather measurement equipment for damage 
ii. Clean pyranometers and reference cells 

f. Site Conditions 
i. Inspect drainage conditions 
ii. Inspect vegetation for array shading or fire hazards 
iii. Inspect safety conditions and proper signage 

g. Maintenance Reporting 
i. Record results of all inspections 
ii. Take photographs of any damage or defects identified 
iii. Inform Owner and warranty providers of all deficiencies identified 
iv. Provide Owner with recommendations for corrective actions 

 

Performance Review 
a. Review of the following System performance data with an Operator’s 

performance engineer and proposal of a recommend action plan where 
applicable: 
i. Expected vs. Actual system production (kWh) 
ii. System Availability 
iii. Recoverable Degradation 
iv. Performance Index 
v. Operation and Maintenance Records 
vi. Safety, Accidents and Environmental Reporting 
vii. Proposal of Recommended Actions 

 

Annual 

Corrective Maintenance 
a. On‐site troubleshooting & diagnostics of all system components 
b. Use diligent efforts to ensure the dispatch of field service resources and 

arrival on‐site within two (2) business days of system anomaly occurrence 
(with notification via automated or manual means) for repairs, but in no 
event longer than three (3) business days. 

c. Use diligent efforts to ensure that any corrective action required to restore 
the system to fully operational status shall be completed within three (3) 

As needed
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1.2. Additional Services.  On the terms and conditions set forth in this O&M Agreement, Customer may 
request and Operator agrees to provide according to the Transactional Services Table below, the 
following additional services indicated below: 

   
1.2.1. Energy Billing and Settlement 

1.2.1.1. Operator will calculate amounts due under Power Purchase Agreements or Incentive 
Programs 

1.2.1.2. For Power Purchase Agreements, invoices will be sent as PDF email attachments to 
designated contact 

1.2.1.3. For Incentive Programs, Operator will submit production data on behalf of Customer 
1.2.2. Vegetation Management  

1.2.2.1. For roof mounted systems, pull any weeds protruding from array 
1.2.2.2. For ground mounted systems, mechanical mowing, herbicidal application, and/or sheep 

grazing may be used 
1.2.3. IV‐Curve Tracing 

1.2.3.1. IV‐curve tracing of all strings 
1.2.3.2. Comparison to commissioning baseline and prior year results 
1.2.3.3. Recommendations for further module analysis or power warranty claims 

1.2.4. Module Thermography 
1.2.4.1. IR camera analysis of all PV modules 
1.2.4.2. Identification of potential hot spots 
1.2.4.3. Recommendations for warranty claims and other corrective actions 

1.2.5. Sensor Calibration 
1.2.5.1. Field comparison of pyranometers and reference cells to calibrated sensor 
1.2.5.2. Adjust field sensor to within ±3% of calibrated sensor and record changed parameters 
1.2.5.3. Operator may replace pyranometers in lieu of field calibration 

1.2.6. Corrosion Protection 
1.2.6.1. Elco‐meter testing 
1.2.6.2. Surface preparation 
1.2.6.3. Zinc application 

1.2.7. Transformer Preventive Maintenance 
1.2.7.1. Maintain records of load current and voltage 
1.2.7.2. Record liquid level and temperature 
1.2.7.3. Test ground connections 
1.2.7.4. Inspect surge arresters (if present)  

business days of the service resources arriving on‐site, 
d. Inverter and Data Acquisition System resets: 

i. Unlimited remote resets (if capability enabled and connection 
available) 

ii. Unlimited on‐site resets for systems under Operator’s warranty 
iii. Up to two on‐site resets per year for systems out of warranty 

e. Processing of warranty claims on behalf of Customer and verification of 
replaced equipment 

f. Pursuant to the warranty in the Design‐Build Agreement, Operator shall 
provide complete inverter repair and/or replacement, as needed, for first 
twenty (20) years all labor, materials and equipment included. 
 

Module Cleaning 
a. Surface washing of all modules 
b. Pressure washer settings not to exceed 1,500 PSI 
c. Before and after photographs will be provided 
 

Annual 
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1.2.7.5. External Inspection 
1.2.7.6. Cabinet Interior Inspection 

1.2.8. Switchgear Preventive Maintenance 
1.2.8.1. Electrical terminal thermography 
1.2.8.2. Visual inspection 
1.2.8.3. Vacuum cleaning of cabinet interior 

 
Transactional Services 

 

Charge Description –  
Rates / costs to be charged on 

a time and materials 
Amount  Notes 

Operator Engineering Support  $175 

Hourly rate charged for engineering labor used in 
the performance of engineering services, 
requested by Customer, and not included in the 
Subscription Services. 

Operator Field Service Support  $150 
Hourly rate charged for Operator labor performed 
on site, requested by Customer, and not included 
in the Subscription Services. 

Subcontracted Labor  Billed as incurred 

Subcontracted labor performed on Site, requested 
by Customer, for work not included in the 
Subscription Services will be billed at cost plus 
15%. 

Travel Expenses  Billed as incurred 
Includes transportation, lodging, meals and 
incidentals plus 15%, for travel more than 100 
miles from the Site 

Materials  Billed as incurred Billed according to the Operator list price.

Note:  Operator reserves the right to annual adjust this rate schedule, not to exceed a mutually 
agreed‐upon inflation index such as the Consumer Price Index. 

 
1. Term.  Operator shall commence providing services under this O&M Agreement on the Start Date as defined in 

the Production Guarantee between the Parties and will diligently perform as required herein for twenty (20) 
years from that date (“Term”).  Documentation of the Start Date for each system will be as noted on the first 
invoice submitted to the Utility by the third party monitoring provider required pursuant to the CSI Program 
and that initiates the CSI incentive payment process.  The Parties agree that if this O&M Agreement is in any 
way voided by an action based on Education Code section 17596, to the extent permitted by applicable law, 
the Parties will enter into and approve subsequent agreement(s) for  terms of 5 years each and under the same 
terms and conditions of this O&M Agreement, provided that the full term of services provided under all such 
agreements shall not exceed the earlier of 20 years from the date of the Contract for Design and Construction 
(“Design‐Build Contract”) or the termination of the Production Guarantee as defined and as set forth in the 
Design‐Build Contract. 

 
2. Submittal of Documents.  The Operator shall not commence the Work under this O&M Agreement until the 

Operator has submitted and the District has approved the certificate(s) and affidavit(s), and the 
endorsement(s) of insurance required as indicated below:   

 
    X    Signed O&M Agreement  
    X    Workers' Compensation Certification 
    X    Fingerprinting/Criminal Background Investigation Certification 
    X    Insurance Certificates and Endorsements 
    X    W‐9 Form 
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3. Compensation.  District agrees to pay the Consultant for Services satisfactorily rendered pursuant to this 

Agreement, on an annual basis beginning on each site’s completion date and on each anniversary of the 
Commencement date pursuant to the following tables, as applicable, for all Sites over the Term (“O&M Fee”). 

 

Year  Bancroft MS 
San Leandro 

HS 
TOTAL 

1  $4,249  $12,644  $16,893 

2  $4,377  $13,024  $17,400 

3  $4,508  $13,414  $17,922 

4  $4,643  $13,817  $18,460 

5  $4,783  $14,231  $19,014 

6  $4,926  $14,658  $19,584 

7  $5,074  $15,098  $20,172 

8  $5,226  $15,551  $20,777 

9  $5,383  $16,017  $21,400 

10  $5,544  $16,498  $22,042 

11  $5,711  $16,993  $22,703 

12  $5,882  $17,503  $23,384 

13  $6,058  $18,028  $24,086 

14  $6,240  $18,568  $24,809 

15  $6,427  $19,125  $25,553 

16  $6,620  $19,699  $26,319 

17  $6,819  $20,290  $27,109 

18  $7,023  $20,899  $27,922 

19  $7,234  $21,526  $28,760 

20  $7,451  $22,172  $29,623 

TOTAL  $114,179  $339,754  $453,933 
 

4. Notice.  Any notice required or permitted to be given under this O&M Agreement shall be as indicated in the 
Contract for Design and Construction entered into between the District and Operator dated 
___________________ (“Design‐Build”). 
 

5. Personnel. The following individuals are the Designer/Builder’s key personnel, none of which can be replaced 
unless approved by the District per the requirements of the provisions indicated herein, and which approval 
shall not be unreasonably withheld: 

 

Operations and Maintenance  Cliff Kalinowski 

Operations and Maintenance  Michael Moone 

 
6. Termination.   
 

6.1. Without Cause by District.  District may, with at least 30 days prior notice, with or without reason, 
terminate this O&M Agreement and compensate Operator only for services satisfactorily rendered to 
the date of termination.  Written notice by District shall be sufficient to stop further performance of 
services by Operator.  Notice shall be deemed given when received by the Operator or no later than 
three days after the day of mailing, whichever is sooner.  In addition, if District terminates this O&M 
Agreement without cause, Operator shall no longer be obligated to provide the Production Guarantee 
as defined and as set forth in the Design‐Build Contract and that guarantee shall be immediately 
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terminated and be of no further force and effect.  
 
6.2. With Cause by Operator.  Operator may terminate this O&M Agreement with cause.  Cause shall 

include:  
 

6.2.1. Upon thirty (30) days of Operator’s notice of material violation of this O&M Agreement by the 
District;  
 

6.2.2. Upon thirty (30) days of Operator’s notice of any act by District exposing the Operator to liability to 
others for personal injury or property damage; or 
 

6.2.3. Upon Operator’s notice to District if District is adjudged a bankrupt, District makes a general 
assignment for the benefit of creditors or a receiver is appointed on account of District 's insolvency.   
 

Written notice by Operator shall contain the reasons for such  intention to terminate for cause.   District 
shall have  thirty  (30)  calendar days after  that notice  to  cure Operator’s  reasons  for  such  intention  to 
terminate  for  cause,  to  the  reasonable  satisfaction  of  Operator,  which  shall  not  be  unreasonably 
withheld.  In the event of this termination with cause by Operator, the District may secure the required 
services from another contractor. If Operator terminates this O&M Agreement with cause as permitted in 
this provision Operator shall no longer be obligated to provide the Production Guarantee set forth in the 
Design‐Build Contract and the guarantee shall be immediately terminated and be of no further force and 
effect.  If the District disputes the validity of the termination for cause, the District may seek resolution of 
the dispute pursuant to the dispute resolution procedures established in the Design‐Build Contract.  If a 
determination  is made  that  the  termination was  invalid,  the Production Guarantee shall be  reinstated 
and shall be retroactive to the date of termination. 

 
6.3. With Cause by District.  District may terminate this O&M Agreement upon giving of written notice of 

intention to terminate for cause.  Cause shall include:   
 

6.3.1. Upon thirty (30) days of District’s notice material violation of this O&M Agreement by the Operator; 
or   
 

6.3.2. Upon thirty (30) days of District’s notice of any act by Operator exposing the District to liability to 
others for personal injury or property damage; or 
 

6.3.3. Upon District’s notice to Operator if Operator is adjudged a bankrupt, Operator makes a general 
assignment for the benefit of creditors or a receiver is appointed on account of Operator's 
insolvency. 
   

6.4. Written notice by District shall contain the reasons for District’s intention to terminate for cause.  
Operator shall have thirty (30) calendar days after that notice to cure District’s reasons for its intention 
to terminate for cause, to the reasonable satisfaction of District, which shall not be unreasonably 
withheld.   

 
6.4.1. In the event of this termination with cause, the District may secure the required services from a 

Replacement Operator.  If the annual fee of the remaining Term that the Replacement Operator will 
perform exceeds the Operator’s annual O&M Fee for the remaining Term, the Operator shall 
immediately pay to the District the difference between those two amounts.  For the purposes of this 
calculation, the ratio of the Replacement Operator’s annual fee and the Operator’s annual O&M Fee 
shall not exceed one‐hundred fifty percent (150%).    

 
6.4.2. The scope of the Replacement Operator’s O&M Agreement must be identical to The “Services” 

Section of this O&M Agreement.   
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6.4.3. The District shall demonstrate to Operator that it has sought competitive proposals for the 

Replacement Operator and that it has selected the lowest responsive and responsible vendor that 
also meets the District’s reasonable selection criteria.  
 

6.5. If District terminates this O&M Agreement with cause as permitted in this provision, then the 
Production Guarantee set forth in the Design‐Build Contract will also terminate  Operator shall 
calculate Guarantee Payments and Portfolio‐Wide Performance to determine if any Guarantee 
Payments are due for the period between the end of the preceding True‐Up Period and the effective 
date of termination.  Operator shall pay the District any Guarantee Payments due according to the 
provisions of the Production Guarantee.  Additionally, Operator shall refund to the District the pro‐rata 
portion of the Production Guarantee Fee for the remaining Term of the Production Guarantee.  

 
6.6. In the event of this termination with cause, the District may secure a Production Guarantee from a 

Replacement Operator.   
 

6.6.1. If the Production Guarantee fee of the Replacement Operator exceeds the pro‐rata portion of the 
Operator’s Production Guarantee Fee for the remaining Term of the Production Guarantee, the 
Operator shall immediately pay to the District the difference between the Replacement Operator’s 
Production Guarantee Fee and the pro‐rata portion of the Operator’s Production Guarantee Fee for 
the remaining Term of the Production Guarantee.  For the purposes of this calculation, the ratio of 
the Replacement Operators Production Guarantee Fee and the pro‐rata portion of the Operator’s 
Production Guarantee Fee for the remaining Term of the Production Guarantee shall not exceed 
one‐hundred fifty percent (150%).   
 

6.6.2. The terms of the Replacement Operator’s Production Guarantee must be identical to the Production 
Guarantee between the Parties.   
 

6.6.3. The District shall demonstrate to Operator that it has sought competitive proposals for the 
Replacement Operator and that it has selected the lowest responsive and responsible vendor that 
also meets the District’s reasonable selection criteria.  

 
6.7. If, after demonstrating to Operator’s reasonable satisfaction that it has made diligent efforts, the 

District cannot secure a Production Guarantee from a Replacement Operator at less than 150% of the 
Operator’s Production Guarantee Fee for the remaining Term, then Operator will immediately pay to 
the District an amount equal to 50% of the pro rata portion of the Operator’s Production Guarantee 
Fee for the remaining Term of the Production Guarantee. 
 

6.8. The foregoing provisions are in addition to, and do not limit, any other rights or remedies available to 
District. If the Operator disputes the validity of the termination for cause, the Operator may seek 
resolution of said dispute pursuant to the dispute resolution procedures established in the Design‐Build 
Contract.  If a determination is made that the termination was invalid, then, at the District’s discretion, 
(1) the termination shall be deemed to be a termination without cause by the District pursuant to the 
provisions herein above or (2) this O&M Agreement shall be reinstated.  

 
7. Indemnification.  To the furthest extent permitted by California law, Operator shall defend, indemnify, and 

hold free and harmless the District, its agents, representatives, officers, consultants, employees, trustees, and 
volunteers (“the indemnified parties”) from any and all claims, demands, causes of action, costs, expenses, 
liability, loss, damage or injury of any kind, in law or equity (“Claim”), to property or persons, including 
personal injury and/or death, to the extent that any of the above arise out of, pertain to, or relate to the 
negligence, recklessness, errors or omissions, or willful misconduct of Operator, its officials, officers, 
employees, subcontractors, consultants, or agents directly or indirectly arising out of, connected with, or 
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resulting from the performance of the Services, the Project, or this O&M Agreement, including without 
limitation the payment of all consequential damages.  The District shall have the right to accept or reject any 
legal representation that Operator proposes to defend the indemnified parties. 

 
8. Insurance. 
 

8.1. The Operator shall procure and maintain at all times it performs any portion of the Services the 
following insurance with minimum limits equal to the amount indicated below.   

 
8.1.1. Commercial General Liability and Automobile Liability Insurance.  Commercial General Liability 

Insurance and Any Auto Automobile Liability Insurance that shall protect the Operator, the 
District, and the State from all claims of bodily injury, property damage, personal injury, death, 
advertising injury, and medical payments arising performing any portion of the Services.  (Form 
CG 0001 and CA 0001, or forms substantially similar, if approved by the District.) 

 
8.1.2. Workers’ Compensation and Employers’ Liability Insurance.  Workers’ Compensation Insurance 

and Employers’ Liability Insurance for all of its employees performing any portion of the Services. 
In accordance with provisions of section 3700 of the California Labor Code, the Operator shall be 
required to secure workers’ compensation coverage for its employees.  If any class of employee 
or employees engaged in performing any portion of the Services under this O&M Agreement are 
not protected under the Workers’ Compensation Statute, adequate insurance coverage for the 
protection of any employee(s) not otherwise protected must be obtained before any of those 
employee(s) commence performing any portion of the Services. 

 
8.1.3. Professional Liability (Errors and Omissions).  Professional Liability (Errors and Omissions) 

Insurance as appropriate to the Operator’s profession. 
 

Type of Coverage  Minimum 
Requirement 

Commercial General Liability Insurance, including Bodily Injury, Personal 
Injury, Property Damage, Advertising Injury, and Medical Payments 

Each Occurrence 
General Aggregate 

 
 
$ 1,000,000 
$ 1,000,000 

Automobile Liability Insurance ‐  Any Auto
Each Occurrence 
General Aggregate 

 
$ 1,000,000 
$1 ,000,000 

Professional Liability  $1 ,000,000 

Workers Compensation  Statutory Limits

Employer’s Liability  $ 1,000,000 

 
8.2. Proof of Carriage of Insurance.  The Operator shall not commence performing any portion of the 

Services until all required insurance has been obtained and certificates indicating the required 
coverage have been delivered in duplicate to the District and approved by the District.  Certificates and 
insurance policies shall include the following:  

 
8.2.1. A clause stating that the policy shall not be cancelled without thirty (30) days written notice to 

the District prior to cancellation.  
 

8.2.2. Language stating in particular those insured, extent of insurance, location and operation to 
which insurance applies and expiration date 

 
8.2.3. An endorsement stating that the District and the State and their agents, representatives, 
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employees, trustees, officers, consultants, and volunteers are named additional insured under all 
policies except Workers’ Compensation Insurance, Professional Liability, and Employers’ Liability 
Insurance.  An endorsement shall also state that Operator’s insurance policies shall be primary to 
any insurance or self‐insurance maintained by District. 

 
8.2.4. All policies shall be written on an occurrence form. 

 
8.3. Acceptability of Insurers.  Insurance shall be with admitted insurance companies with an A.M. Best 

rating of no less than A: VII, unless otherwise acceptable to the District.  
 
9. Assignment / Subcontracting.  Operator may subcontract the Work of this O&M Agreement or any part of it 

only upon prior approval of the District, which shall not be unreasonably withheld.  Neither party shall, on the 
basis of this O&M Agreement, contract on behalf of or in the name of the other party.  An agreement made in 
violation of this provision shall confer no rights on any party and shall be null and void.   
 
9.1. The Operator shall provide a list of any subcontractor that it contracts with to provide services 

pursuant to this O&M Agreement and shall, to the extent required by applicable law, comply with all 
applicable provisions of the Subletting and Subcontracting Fair Practices Act (Public Contract Code 
section 4100, et seq.,). 

 
10. Compliance with Laws.  Operator shall observe and comply with all rules and regulations of the governing 

board of the District and all federal, state, and local laws, ordinances and regulations.  Operator shall give all 
notices required by any law, ordinance, rule and regulation bearing on conduct of the Work as indicated or 
specified.  If Operator observes that any of the Work required by this O&M Agreement is at variance with any 
laws, ordinance, rules or regulations, Operator shall notify the District, in writing, and, at the sole option of the 
District, any necessary changes to the scope of the Work shall be made and this O&M Agreement shall be 
appropriately amended in writing, or this O&M Agreement shall be terminated effective upon Operator’s 
receipt of a written termination notice from the District.  If Operator performs any work that is in violation of 
any laws, ordinances, rules or regulations, without first notifying the District of the violation, Operator shall 
bear all costs arising therefrom. 

 
11. Certificates/Permits/Licenses.  Operator and all Operator's employees or agents shall secure and maintain in 

force all certificates, permits and licenses as are required by law in connection with the furnishing of Services 
pursuant to this O&M Agreement.  

 
12. Employment with Public Agency.  Operator, if an employee of another public agency, agrees that Operator 

will not receive salary or remuneration, other than vacation pay, as an employee of another public agency for 
the actual time in which services are actually being performed pursuant to this O&M Agreement.  

 
13. Drug‐Free / Smoke Free Policy.  No drugs, alcohol and/or smoking are allowed at any time in any buildings 

and/or grounds on District property.  No students, staff, visitors, consultants or contractors are to use drugs on 
the Sites. 

 
14. Anti‐Discrimination.  It is the policy of the District that in connection with all work performed under contracts 

there be no discrimination against any employee engaged in the work because of race, color, ancestry, 
national origin, religious creed, physical disability, medical condition, marital status, sexual orientation, 
gender, or age and therefore the Operator agrees to comply with applicable Federal and California laws 
including, but not limited to the California Fair Employment and Housing Act beginning with Government Code 
Section 12900 and Labor Code Section 1735 and District policy.  In addition, the Operator agrees to require like 
compliance by all its subcontractor(s). 

 
15. Labor Code Requirements / Labor Compliance Program.  Operator certifies that it is aware of the provisions of 

California Labor Code that require the payment of prevailing wage rates and the performance of other 
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requirements on certain “public works” and “maintenance” projects (“Prevailing Wage Laws”).  Since the 
Operator is performing Services as part of an applicable “public works” or “maintenance” project, and since the 
total compensation is $1,000 or more, the Operator agrees to fully comply with and to require its consultant(s) 
to fully comply with all applicable prevailing wage requirements of the California Labor Code.  This shall 
include, without limitation, compliance with any applicable Labor Compliance Program, the California 
Department of Industrial Relation’s Compliance Monitoring Unit’s labor compliance program, and any 
applicable Project Stabilization Agreement, and include coordination with the persons responsible for 
operation of any applicable programs.  If the Operator employs consultant(s), the Operator shall ensure that its 
contract(s) with its consultant(s) include language notifying the consultant(s) of the District’s or any applicable 
Labor Compliance Program, if any. 

 
16. Fingerprinting of Employees.  The Fingerprinting/Criminal Background Investigation Certification must be 

completed and attached to this Agreement prior to Operator’s performing of any portion of the Services. 
 
17. No Rights In Third Parties.  This O&M Agreement does not create any rights in, or inure to the benefit of, any 

third party except as expressly provided herein. 
 
18. Limitation of District Liability.  Other than as provided in this O&M Agreement, District’s financial obligations 

under this O&M Agreement shall be limited to the payment of the compensation provided in this O&M 
Agreement.  Notwithstanding any other provision of this O&M Agreement, in no event, shall District be liable, 
regardless of whether any claim is based on contract or tort, for any special, consequential, indirect or 
incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with 
this O&M Agreement for the services performed in connection with this O&M Agreement. 

 
19. Conflict of Interest.  Through its execution of this O&M Agreement, Operator acknowledges that it is familiar 

with the provisions of section 1090 et seq. and Section 87100 et seq. of the Government Code of the State of 
California, and certifies that it does not know of any facts which constitute a violation of said provisions.  In the 
event Operator receives any information subsequent to execution of this O&M Agreement, which might 
constitute a violation of said provisions, Operator agrees it shall notify District of this information. 

 
20. Integration/Entire Agreement of Parties.  This O&M Agreement constitutes the entire agreement between the 

Parties related to the Work of this O&M Agreement and supersedes all prior discussions, negotiations, and 
agreements, whether oral or written.  This O&M Agreement may be amended or modified only by a written 
instrument executed by both Parties. 

 
21. California Law.  This O&M Agreement shall be governed by and the rights, duties and obligations of the Parties 

shall be determined and enforced in accordance with the laws of the State of California.  The Parties further 
agree that any action or proceeding brought to enforce the terms and conditions of this O&M Agreement shall 
be maintained in the county in which the District’s administrative offices are located. 

 
22. Disputes: In the event of a dispute between the Parties as to performance of Work, O&M Agreement 

interpretation, or payment, the Parties shall attempt to resolve the dispute by negotiation and/or mediation, if 
agreed to by the Parties.  Pending resolution of the dispute, Operator shall neither rescind the Agreement nor 
stop Work. 

 
23. Waiver.  The waiver by either party of any specific breach of any term, covenant, or condition herein contained 

shall not be deemed to be a waiver of that term, covenant, condition, or any subsequent breach of the same or 
any other term, covenant, or condition herein contained. 

   
24. Severability.  If any term, condition or provision of this O&M Agreement is held by a court of competent 

jurisdiction to be invalid, void or unenforceable, the remaining provisions will nevertheless continue in full force 
and effect, and shall not be affected, impaired or invalidated in any way. 
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25. Authority to Bind Parties.  Neither party in the performance of any and all duties under this O&M Agreement, 
except as otherwise provided in this O&M Agreement, has any authority to bind the other to any agreements 
or undertakings. 

 
26. Attorney Fees/Costs.  Should litigation be necessary to enforce any terms or provisions of this O&M 

Agreement, then each party shall bear its own litigation and collection expenses, witness fees, court costs and 
attorney’s fees. 

 
27. Captions and Interpretations.  Paragraph headings in this O&M Agreement are used solely for convenience, 

and shall be wholly disregarded in the construction of this O&M Agreement.  No provision of this O&M 
Agreement shall be interpreted for or against a party because that party or its legal representative drafted that 
provision, and this O&M Agreement shall be construed as if jointly prepared by the Parties. 

 
28. Calculation of Time.  For the purposes of this O&M Agreement, “days” refers to calendar days unless otherwise 

specified. 
 
29. Signature Authority.  Each party has the full power and authority to enter into and perform this O&M 

Agreement, and the person signing this O&M Agreement on behalf of each party has been properly authority 
and empowered to enter into this O&M Agreement. 

 
30. Counterparts.  This O&M Agreement and all amendments and supplements to it may be executed in 

counterparts, and all counterparts together shall be construed as one document. 
 
31. Incorporation of Recitals and Exhibits.  The Recitals and each exhibit attached hereto are hereby incorporated 

herein by reference. 
 
IN WITNESS WHEREOF, the Parties hereto have executed this O&M Agreement on the date indicated below. 
 
Dated:          , 20___
 
San Leandro Unified School District 
 
By:             
 
Print Name:           
 
Print Title:           

Dated:    , 20___
 
SunPower Corporation, Systems 
 
By:             
 
Print Name:  Jeffrey Dasovich       
 
Print Title:  VP Sales, U&C Americas   
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WORKERS’ COMPENSATION CERTIFICATION 
 

Labor Code Section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or more of the following 
ways: 

 
 By being insured against liability to pay compensation by one or more insurers duly authorized to 

write compensation insurance in this State. 
 

 By securing from the Director of Industrial Relations a certificate of consent to self‐insure, which 
may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to 
self‐insure and to pay any compensation that may become due to its employees. 

 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against 
liability for workers’ compensation or to undertake self‐insurance in accordance with the provisions of that code, 
and I will comply with such provisions before commencing the performance of the Work of this O&M Agreement. 
 

 
Date:                          
 
Name of Operator or Company:   SunPower Corporation, Systems             
 
Signature:       Jeffrey Dasovich                 
 
Print Name and Title:     VP Sales, U&C America_____________________________________________ 
 
 
(In accordance with Article 5 – commencing at Section 1860, Chapter 1, part 7, Division 2 of the Labor Code, the 
above certificate must be signed and filed with the District prior to performing any Work under this O&M 
Agreement.) 
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FINGERPRINTING/CRIMINAL BACKGROUND INVESTIGATION CERTIFICATION 
 
One of the 3 boxes below must be checked, with the corresponding certification provided, and this form must be 
attached to this O&M Agreement: 

  [TO BE COMPLETED BY AUTHORIZED DISTRICT EMPLOYEE ONLY.]   Operator’s employees will have only 
limited contact, if any, with District pupils and the District will take appropriate steps to protect the safety of any 
pupils  that may  come  in  contact with Operator’s employees  so  that  the  fingerprinting and  criminal background 
investigation  requirements of Education Code section 45125.1 shall not apply  to Operator  for  the services under 
this  O&M  Agreement.  As  an  authorized  District  official,  I  am  familiar with  the  facts  herein  certified,  and  am 
authorized to execute this certificate on behalf of the District. (Education Code § 45125.1 (c))  

Date:                        
District Representative’s Name and Title:                
Signature:                      
 

  The fingerprinting and criminal background investigation requirements of Education Code section 45125.1 
apply to Operator’s services under this O&M Agreement and Operator certifies its compliance with these provisions 
as follows:  “Consultant certifies that the Consultant has complied with the fingerprinting and criminal background 
investigation  requirements  of  Education  Code  section  45125.1  with  respect  to  all  Consultant’s  employees, 
subcontractors,  agents,  and  subcontractors’  employees  or  agents  (“Employees”)  regardless  of  whether  those 
Employees are paid or unpaid, concurrently employed by the District, or acting as  independent contractors of the 
Consultant, who may have  contact with District pupils  in  the  course of providing  services pursuant  to  the O&M 
Agreement,  and  the  California  Department  of  Justice  has  determined  that  none  of  those  Employees  has  been 
convicted of a felony, as that term is defined in Education Code section 45122. 1.  A complete and accurate list of all 
Employees who may come  in contact with District pupils during  the course and scope of  the O&M Agreement  is 
attached hereto.” 
 

  Consultant’s  services  under  this  O&M  Agreement  shall  be  limited  to  the  construction,  reconstruction, 
rehabilitation, or repair of a school facility and although all Employees will have contact, other than limited contact, 
with District pupils, pursuant to Education Code section 45125.2 District shall ensure the safety of the pupils by at 
least one of the following as marked: 
 

_____   The installation of a physical barrier at the worksite to limit contact with pupils.  
 
_____   Continual supervision and monitoring of all Consultant’s on‐site employees of Consultant by an 

employee  of  Consultant,  ________________________,  whom  the  Department  of  Justice  has 
ascertained has not been convicted of a violent or serious felony.  

 
_____   Surveillance of Employees by District personnel.  [TO BE COMPLETED BY AUTHORIZED DISTRICT 

EMPLOYEE ONLY.]  
Date:                        
District Representative’s Name and Title:                
Signature:                      
 

[MUST  BE  COMPLETED  BY  CONSULTANT’S  AUTHORIZED  REPRESENTATIVE.]    I  am  a  representative  of  the 
Consultant entering into this O&M Agreement with the District and I am familiar with the facts herein certified, and 
am authorized and qualified to execute this certificate on behalf of Consultant.  
 

Date:                          
Name of Consultant:                      
Signature:                        
Print Name and Title:           ____________________________________ 

   



Contract For Design & Construction – SLUSD and SunPower  Page 67 

Exhibit “C” 
 

SCHEDULE 
 

 The days indicated below will begin once the District issues Notice(s) to Proceed for the Project.  
 

 Notice(s) to Proceed 
 

o The District intends to issue Notice(s) to Proceed for the design and construction Services on or about 
___________, 20__.  The District reserves the right to issue the Notice(s) to Proceed later without 
impacting the overall duration to complete the Work specified in the Notice to Proceed or increasing 
the Contract Price.   

 
o District shall provide Notice(s) to Proceed to Designer/Builder pursuant to the Contract at which time 

Designer/Builder shall proceed with the Work.   
 

o District has sole discretion to issue Notice(s) to Proceed related by phase(s), by scope(s) of Work, by 
School Site(s), based on funding authorization(s) or allocation(s), or any other basis as determined by 
District.   

 

 Form of Notice to Proceed 
 
Re:  Notice to Proceed 
SAN LEANDRO UNIFIED SCHOOL DISTRICT 

 
Dear ________: 

This letter constitutes the “Notice to Proceed” with the above‐referenced project 
from San Leandro Unified School District.  The commencement date on which you are 
to begin your work on the project is __________________.  The Project must be 
completed by __________________.    

Pursuant to the requirements of the Contract Documents, you must also submit seven 
(7) copies of the following documents, all checked and approved by you, not later 
than the following dates: 

 A  construction  schedule by no  later  than  thirty  (30) days prior  to  the 
beginning of any construction activity occurring. 

 

 Copies  of  all  of  Designer/Builder’s  final  schedule  of  values;  all  shop 
drawings; all materials lists; all samples; Designer/Builder’s Safety plan 
by  no  later  than  fourteen  (14)  days  prior  to  the  beginning  of  any 
construction activity occurring. 

 

 A copy of each written subcontract between the Designer/Builder’s and any first‐tier Subcontractor, 
whether listed or not (and a written statement signed by the Designer/Builder’s giving the name of the 
Subcontractor and the terms and conditions of any unwritten subcontract by no later than fourteen (14) 
days prior to the beginning of any construction activity occurring.), 
 

 Project Schedule (Critical Path – Cost Loaded Schedule). After its design is complete for each Site and prior to 
performing any work on a particular Site, the Designer/Builder shall provide for the District’s review and 
approval, a detailed, critical path method schedule (cost‐loaded) to the District for each Site that complies 
with the Schedule below.  Once approved, these shall become the “Project Schedule(s)” for each Site.  



Contract For Design & Construction – SLUSD and SunPower  Page 68 

Designer/Builder shall update these critical path method schedule (1) monthly at the same time it submits its 
Application(s) for Payment and (2) at any time requested by the District.  

 
The Parties agree that the entire Project shall be completed within the timeframe indicated below: 

 
 

Project Schedules 
Project Schedule: Bancroft Middle School (Rooftop) 

 

 
SCHOOL   

Milestone  Milestone Date 

Award of contract  12‐30‐13 

   

Notice to proceed  12‐30‐13 

Schematic design submitted to district for approval  04‐09‐14 

Schematic design approved by District  04‐15‐14 

DSA package submitted to DSA and District  04‐30‐14 

DSA approval  07‐25‐14 

Construction Begins   06‐23‐14 

Construction Finish   08‐22‐14 

Designer/Builder Requests Permission to Operate Letter From Utility  08‐29‐14 

Permission to Operate Letter Issued by Utility  09‐05‐14 

O&M Services and Production Guarantee Start Date (estimated)  10‐18‐14 

   
 

Project Schedule: Bancroft Middle School (Carport and Shade Structures) 
 

 
SCHOOL   

Milestone  Milestone Date 

Award of contract  12‐30‐13 

   

Notice to proceed  12‐30‐13 

Schematic design submitted to district for approval  04‐09‐14 

Schematic design approved by District  04‐15‐14 

DSA package submitted to DSA and District  04‐30‐14 

DSA approval  06‐05‐14 

Construction Begins   06‐23‐14 

Construction Finish   08‐22‐14 

Designer/Builder Requests Permission to Operate Letter From Utility  08‐29‐14 

Permission to Operate Letter Issued by Utility  09‐05‐14 

O&M Services and Production Guarantee Start Date (estimated)  10‐18‐14 
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Project Schedule: San Leandro High School (Rooftop) 
 

SCHOOL   

Milestone  Milestone Date 

Award of contract  12‐30‐13 

   

Notice to proceed  12‐30‐13 

Schematic design submitted to district for approval  04‐09‐14 

Schematic design approved by District  04‐15‐14 

DSA package submitted to DSA and District  04‐30‐14 

DSA approval  07‐25‐14 

Construction Begins   06‐06‐14 

Construction Finish   08‐19‐14 

Designer/Builder Requests Permission to Operate Letter From Utility  08‐26‐14 

Permission to Operate Letter Issued by Utility  09‐02‐14 

O&M Services and Production Guarantee Start Date (estimated)  10‐15‐14 

   
 

Project Schedule: San Leandro High School (Carport and Shade Structures) 
 

SCHOOL   

Milestone  Milestone Date 

Award of contract  12‐30‐13 

   

Notice to proceed  12‐30‐13 

Schematic design submitted to district for approval  04‐09‐14 

Schematic design approved by District  04‐15‐14 

DSA package submitted to DSA and District  04‐30‐14 

DSA approval  06‐05‐14 

Construction Begins   06‐06‐14 

Construction Finish   08‐19‐14 

Designer/Builder Requests Permission to Operate Letter From Utility  08‐26‐14 

Permission to Operate Letter Issued by Utility  09‐02‐14 

O&M Services and Production Guarantee Start Date (estimated)  10‐15‐14 
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Exhibit “D” 
 

CONTRACT PRICE BREAKDOWN AND PAYMENT SCHEDULE 
 

SOLAR PV WORK AT ALL SCHOOL SITES  

Table D‐1 

The “Solar PV Work at All School Sites” portion of the Contract Price that is attributable to each School Site is as 
follows: 

#  Site  Total Capital Charge Costs 

1a  Bancroft Middle School ‐ Rooftop  $304,769 

1b  Bancroft Middle School – Carport/Shade $992,170 

2a  San Leandro High School ‐ Rooftop $194,431  

2b  San Leandro High School –
Carport/Shade  $4,020,212 

  TOTAL  $5,511,583 

 
OPERATIONS AND MAINTENANCE 

 
The “Operations and Maintenance” Charges portion of the Contract Price that is attributable to each School Site 
is as indicated in the “Compensation” section of the draft Operations and Maintenance Agreement (Exhibit “B”): 
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Exhibit “D” (Continued) 
 

ALLOWANCES 

If there are any amounts indicated as an “Allowance” in this Agreement, those amounts shall be handled as 
follows: 

 All Allowance amounts can only be used as directed by the District.  
 

 All Allowance amounts are used exclusively for the District's purposes and for scope(s) of work as directed 
by District.  

 

 The Designer/Builder will prepare detailed breakdown of all costs associated with  the work defined  for 
the Allowance.   These amounts will be charged against  the Allowance based on  final detailed payment 
receipts  and  back‐up  as  required  by  District,  and will  include  all  costs  of work  performed  under  the 
defined work scope. 

 

 If required by District, Designer/Builder shall obtain quotes  for equipment  from three separate vendors 
and present to District for consideration and selection.  

 

 "Designer/Builder shall not include in its pricing for any use of the Allowance amount, any cost of 
coordination, supervision, bond costs, supervision, installation or indirect project costs associated with 
performing the work of each Allowance.  Designer/Builder shall be permitted to charge only its direct 
costs plus ten percent (10%) to perform the work of any use of the Allowance amount, as indicated 
through documentation approved by the District." 

 

 At project closeout, unused Cash Allowance amounts shall be credited to the District. 
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Exhibit “E” 
 

SCHEDULE OF VALUES (DRAFT) 
 
Schedule of Values 
 
Designer/Builder shall prepare a detailed schedule of values for all of the Work that must include quantities and 
prices of items aggregating the Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  This schedule of values must be 
approved by the District prior to it being used as a basis for payment.  
 
 

 

   Schedule of Values    

Activity Name  Percent of Total  
Notice to Proceed  2% 

Preconstruction Work    

   Design Development 4% 

   DSA Submittal 4% 

   DSA Approval 3% 

Construction  Temp Facilities 2% 

   Foundations 5% 

   Structural Install 18% 

   PV Delivery 10% 

   Equipment Delivery 16% 

   Electrical installation 20% 

Interconnection 6% 

   Commissioning 5% 

   Testing 4% 

Final Completion  Training 0% 

   Punch List 1% 

DSA Close out  DSA Certification 2% 

 
100% 



Contract For Design & Construction – SLUSD and SunPower  Page 73 

Exhibit “F” 
 

DISTRICT’S RULES AND REGULATIONS 
 
1. Access.  Access to the school buildings and entry to buildings, classrooms, restrooms, mechanical rooms, 

electrical rooms, or other rooms, for construction purposes, must be coordinated with District and onsite 
District personnel before Work is to start.  Unless agreed to otherwise in writing, only a school custodian will 
be allowed to unlock and lock doors in existing building(s).  The custodian will be available only while school is 
in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 3:30 p.m. to accommodate 
Designer/Builder’s Work, the overtime wages for the custodian will be paid by the Designer/Builder, unless, at 
the discretion of the District, other arrangements are made in advance.   

 
2. Maintaining Services.  The Designer/Builder is advised that Work is to be performed in spaces regularly 

scheduled for instruction.  Interruption and/or periods of shutdown of public access, electrical service, water 
service, lighting, or other utilities shall be only as arranged in advance with the District.  Designer/Builder shall 
provide temporary services to all facilities interrupted by Designer/Builder’s Work. 

 
3. Maintaining Utilities.  The Designer/Builder shall maintain in operation during duration of Contract, drainage 

lines, storm drains, sewers, water, gas, electrical, steam, and other utility service lines within working area. 
 
4. Alcohol & Firearms.  Designer/Builder shall ensure that no alcohol, firearms, weapons, or controlled 

substances enter or are used at the Site.  Designer/Builder shall immediately remove from the Site and 
terminate the employment of any employee(s) found in violation of this provision. 

 
5. Work During Instructional Time.  Designer/Builder affirms that Work may be performed during ongoing 

instruction in existing facilities.  If so, Designer/Builder agrees to cooperate to the best of its ability to 
minimize any disruption to the school up to, and including, rescheduling specific work activities, at no 
additional cost to District. 

 
6. No Work During Student Testing.  Designer/Builder shall, at no additional cost to the District and at the 

District’s request, coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State‐required tests.  The District shall provide a 
testing schedule at least thirty (30) days prior to the start of work. 

 
7. Badge Policy For Designer/Builders. All Designer/Builders doing work for the District will provide their 

workers with identification badges.  These badges will be worn by all members of the Designer/Builder's staff 
who are working in a District facility.  

 
7.1. Badges must be filled out in full and contain the following information:  

 
7.1.1. Name of Designer/Builder 
7.1.2. Name of Employee 
7.1.3. Designer/Builder's address and phone number 

 
7.2. Badges are to be worn when the Designer/Builder or his/her employees are on site and must be 

visible at all times.  Designer/Builders must inform their employees that they are required to allow 
District employees or the Project Inspector to review the information on the badges upon request.  

 
7.3. Failure to display identification badges as required by this policy may result in the assessment of fines 

against the Designer/Builder.  
 
8. Language.  Unacceptable and/or loud language will not be tolerated, "Cat calls" or other derogatory language 

toward students or public will not be allowed. 
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9. Disturbing the Peace (Noise and Lighting) 

 
9.1. Designer/Builder shall observe the noise ordinance of the Site at all times including, without 

limitation, all applicable local, city, and/or state laws, ordinances, and/or regulations regarding noise 
and allowable noise levels. 

 
9.2. The District reserves the right to prohibit the use of radios at the Site, except for handheld 

communication radios (e.g., Nextel phones or radios). 
 

9.3. If portable lights are used after dark, all light must be located so as not to direct light into neighboring 
property. 

 
9.4. Equipment and impact tools shall have intake and exhaust mufflers. 

 
9.5. Designer/Builder shall cooperate with District to minimize and/or seize the use of noisy and vibratory 

equipment if that equipment becomes objectionable by its longevity. 
 

9.6. Designer/Builder acknowledges that adjacent facilities may remain in operation during all or a portion 
of the Work period, and it shall take all reasonable precautions to minimize noise as required by 
applicable laws and the Contract Documents. 

 
9.7. Notice of proposed noisy operations, including without limitation, operation of pneumatic demolition 

tools, concrete saws, and other equipment, shall be submitted to the District a minimum of forty‐
eight (48) hours in advance of their performance.  

 
10. Utility Shutdowns And Interruptions 
 

10.1. Designer/Builder shall give the District a minimum of three (3) days written notice in advance of any 
need to shut off existing utility services or to effect equipment interruptions.  The District will set 
exact time and duration for shutdown, and will assist Designer/Builder with shutdown.  Work 
required to re‐establish utility services shall be performed by the Designer/Builder. 

 
11. Traffic 
 

11.1. Driving on the Premises shall be limited to periods when students and public are not present.  If 
driving or deliveries must be made during the school hours, two (2) or more ground guides shall lead 
the vehicle across the area of travel.  In no case shall driving take place across playgrounds or other 
pedestrian paths during recess, lunch, and/or class period changes.  The speed limit on‐the Premises 
shall be five (5) miles per hour (maximum) or less if conditions require. 

 
11.2. All paths of travel for deliveries, including without limitation, material, equipment, and supply 

deliveries, shall be reviewed and approved by District in advance.  Any damage will be repaired to the 
pre‐damaged condition by the Designer/Builder. 

 
11.3. The District shall designate a construction entry to the Site.  If Designer/Builder requests, the District 

determines it is required, and to the extent possible, the District shall designate a staging area so as 
not to interfere with the normal functioning of school facilities.  Location of gates and fencing shall be 
approved in advance with the District and at Designer/Builder's expense. 

 
11.4. Parking areas shall be reviewed and approved by District in advance.  No parking is to occur under the 

drip line of trees or in areas that could otherwise be damaged. 
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12. Barriers And Enclosures:  
 

12.1. Designer/Builder shall obtain the District's written permission for locations and types of temporary 
barriers and enclosures, including fire‐rated materials proposed for use, prior to their installation.  

 
12.2. Designer/Builder shall provide and maintain temporary enclosures to prevent public entry and to 

protect persons using other buildings and portions of the Site and/or Premises, the public, and 
workers.  Designer/Builder shall also protect the Work and existing facilities from the elements, and 
adjacent construction and improvements, persons, and trees and plants from damage and injury from 
demolition and construction operations. 

 
12.3. Designer/Builder shall provide site access to existing facilities for persons using other buildings and 

portions of the Site, the public, and for deliveries and other services and activities. 
 
13. Tree and Plant Protection 
 

13.1. Designer/Builder shall preserve and protect existing trees and plants on the Premises that are not 
designated or required to be removed, and those adjacent to the Premises. 

 
13.2. Designer/Builder shall provide barriers to a minimum height of 4'‐0" around drip line of each tree and 

plant, around each group of trees and plants, as applicable, in the proximity of demolition and 
construction operations. 

 
13.3. Designer/Builder shall not park trucks, store materials, perform Work or cross over landscaped areas.  

Designer/Builder shall not dispose of paint thinners, water from cleaning, plastering or concrete 
operations, or other deleterious materials in landscaped areas, storm drain systems, or sewers.  Plant 
materials damaged as a result of the performance of the Work shall, at the option of the District and 
at Designer/Builder's expense, either be replaced with new plant materials equal in size to those 
damaged or by payment of an amount representing the value of the damaged materials as 
determined by the District. 

 
13.4. Designer/Builder shall remove soil that has been contaminated during the performance of the Work 

by oil, solvents, and other materials which could be harmful to trees and plants, and replace with 
good soil, at Designer/Builder's expense. 

 
14. Excavation Around Trees 
 

14.1. Excavation within drip lines of trees shall be done only where absolutely necessary and with written 
permission from the District. 

 
14.2. Where trenching for utilities is required within drip lines, tunneling under and around roots shall be 

by hand digging and shall be approved by the District.  Main lateral roots and taproots shall not be 
cut.  All roots 2 inches in diameter and larger shall be tunneled under and heavily wrapped with wet 
burlap so as to prevent scarring or excessive drying.  Smaller roots that interfere with installation of 
new work may be cut with prior approval by the District.  Roots must first be cut with a Vermeer, or 
equivalent, root cutter prior to any trenching. 

 
14.3. Where excavation for new construction is required within drip line of trees, hand excavation shall be 

employed to minimize damage to root system. Roots shall be relocated in backfill areas wherever 
possible.  If encountered immediately adjacent to location of new construction, roots shall be cut 
approximately 6 inches back from new construction. 

 
14.4. Approved excavations shall be carefully backfilled with the excavated materials approved for 
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backfilling.  Backfill shall conform to adjacent grades without dips, sunken areas, humps, or other 
surface irregularities.  Do not use mechanical equipment to compact backfill.  Tamp carefully using 
hand tools, refilling and tamping until Final Acceptance as necessary to offset settlement. 

 
14.5. Exposed roots shall not be allowed to dry out before permanent backfill is placed.  Temporary earth 

cover shall be provided, or roots shall be wrapped with four layers of wet, untreated burlap and 
temporarily supported and protected from damage until permanently relocated and covered with 
backfill. 

 
14.6. Accidentally broken roots should be sawed cleanly 3 inches behind ragged end. 

 
15. Security 
 

15.1. The Designer/Builder shall be responsible for project security for materials, tools, equipment, 
supplies, and completed and partially completed Work.  

 
16. Dust and Dirt 
 

16.1. Designer/Builder shall conduct demolition and construction operations to minimize the generation of 
dust and dirt, and prevent dust and dirt from interfering with the progress of the Work and from 
accumulating in the Work and adjacent areas including, without limitation, occupied facilities. 

 
16.2. Designer/Builder shall periodically water exterior demolition and construction areas to minimize the 

generation of dust and dirt. 
 

16.3. Designer/Builder shall ensure that all hauling equipment and trucks carrying loads of soil and debris 
shall have their loads sprayed with water or covered with tarpaulins, and as otherwise required by 
local and state ordinance. 

 
16.4. Designer/Builder shall prevent dust and dirt from accumulating on walks, roadways, parking areas, 

and planting, and from washing into sewer and storm drain lines. 
 

17. Job Sign(s): Signs other than a District‐approved Project sign and/or signs required by law, for safety, or for 
egress, shall not be permitted, unless otherwise approved in advance by the District. 

 
18. Publicity Releases.  Designer/Builder shall not release any information, story, photograph, plan, or drawing 

relating information about the Project to anyone, including press and other public communications medium, 
including, without limitation, on website(s). 
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Exhibit “G” 
 

LIST OF PLANS, SPECIFICATIONS AND DRAWINGS FOR SCHOOL SITES 
 

 
1. The DSA information for the shade structures is: 

  
PS10 S‐2 Occupancy: 
DSA Application # 02‐112720 
File No. PC‐100 
 
PS10 A‐3 Occupancy: 
DSA Application # 02‐113108 
File No. PC‐100 
 

  
2. Attached are array layouts for each of the Sites 
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Exhibit “H” 
 

SOLAR SYSTEMS PRODUCTION GUARANTEE AGREEMENT 
BETWEEN 

SUNPOWER CORPORATION, SYSTEMS AND SAN LEANDRO UNIFIED SCHOOL DISTRICT 
 

Table of Contents 
 

Article I.  Defined Terms 
Article II.  Production Guarantee 
Article III.  Customer Responsibilities 
Article IV.   Expected Energy Adjustment 
Article V.  Miscellaneous Provisions. 
Exhibit A:  Solar Power Systems 
Exhibit B:  Expected Energy 
Exhibit C:  Avoided Energy Price 
Exhibit D:  Typical Solar Insolation and AC Energy 
 

THIS SOLAR SYSTEM PRODUCTION GUARANTEE AGREEMENT  (“PGA”) dated _______________, 20___  (“Effective 
Date”),  is entered  into by and between SunPower Corporation, Systems, a Delaware corporation  (“SunPower”), 
with  its principal place of business at 1414 Harbour Way  South, Richmond, California 94804, and  San  Leandro 
Unified School District (“Customer”) with  its principal place of business at 14735 Juniper Street, San Leandro, CA 
94579.    In  this  PGA,  SunPower  and  Customer  are  referred  to  individually  as  a  “Party”  and  collectively  as  the 
“Parties.” 
 

Recitals 
 
WHEREAS,  SunPower  has  separately  entered  into  an  Agreement  for Design,  Installation  and  Commissioning  of 
Solar/Photovoltaic System (“ESA” or “Design‐Build Contract”) and Operations and Maintenance Agreement (“O&M 
Agreement”) with  Customer  (collectively,  “Solar  Agreement”)  pursuant  to which  Customer  has  purchased  from 
SunPower the solar power Systems identified in the exhibits attached hereto (“Systems”); and 

 
WHEREAS, SunPower and Customer desire to enter into an agreement pursuant to which SunPower will guarantee 
annual energy generation by the Systems;  
 
NOW,  THEREFORE,  FOR GOOD  AND  VALUABLE  CONSIDERATION,  the  receipt  and  adequacy  of which  is  hereby 
acknowledged, SunPower and Customer agree as follows: 
 

ARTICLE I. DEFINED TERMS 
 
Section 1.01 Defined Terms.   

As used in this PGA, the following terms shall have the meanings set forth below:   

 Actual Generation means, for each Guarantee Year during the Term, each System’s alternating 
current or “AC” electricity production in kilowatt‐hours (“kWh”) as measured under Section 2.03. 

 Avoided  Energy  Price  per  kWh means  the  amounts  that  the  Customer will  be  paid  for  each 
Kilowatt‐hour as set out in Exhibit C:  Avoided Energy Price. 

 Customer Responsibilities shall have the meaning set forth in Section 3.02. 

 Data  Acquisition  System  or  DAS  means  SunPower’s  system  that  displays  historical 
meteorological  and  production  data  over  an  Internet  connection  and  consists  of  hardware 
located on‐site and software housed on SunPower’s DAS server.  The DAS measures and logs, at a 
minimum,  the  following  parameters  on  a  15‐minute  average  basis  at  the  Sites:  actual  AC 
electricity production of each System (in kWh) as recorded from the kWh  interval records of the 
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Revenue Meter, and solar irradiance (in W/m2). 

 ESA shall have the meaning set forth in the recitals. 

 Expected  Energy means,  for  the  System  in  a  specified Guarantee  Year,  the  kilowatt hours  set 
forth in Exhibit B:  Expected Energy. 

 Force Majeure means: 
o Acts  of  God,  including,  without  limitation,  earthquakes,  epidemics,  landslides,  fires, 

explosion, volcanic activity, 100‐year storms and floods or similar occurrence causing any 
disruption to System energy generation or impedance to a Party’s Site access;  

o Acts  of  terrorism,  vandalism,  theft,  a  public  enemy,  war,  war  defense  conditions, 
blockade,  insurrection,  riots, general arrest or  restraint of government and people, or 
civil  disturbance  causing  any  material  reduction  to  System  energy  generation  or 
impedance to a Party’s Site access; 

o Any general (i.e., national or regional) strikes, walkouts, lockouts, or similar industrial or 
labor actions or disputes causing any material reduction to System energy generation or 
impedance  to  a  Party’s  Site  access  (excluding  strikes,  walkouts,  lockouts  or  similar 
industrial or labor actions limited to a party or any subcontractor or materials supplier);  

o Any  temporary or permanent quarantines, blockades,  rules or  regulations, enacted or 
imposed  by  governmental  authorities  causing  any  disruption  to  System  energy 
generation or impedance to a Party’s Site access;  

o Changes  in  any  law,  ordinance,  or  regulation  relating  specifically  to  the  design, 
construction,  installation,  interconnection  or  operation  of  the  System  which  law  is 
effective after the date of this PGA that materially and adversely affects the ability of a 
Party to perform its obligations under this PGA or under the Solar Agreement;  

o Impingements  on  solar  access  by  structures  or  activities  on  neighboring  sites  or  by 
facilities causing any material reduction to System energy generation or impedance to a 
Party’s Site access that are beyond the control of either Party;  

o Externally  caused  outages  causing  any  disruption  to  System  energy  generation  or 
impedance to a Party’s Site access, including:  

 Network Disturbance Hours:  hours during the Period when a fluctuation in the 
utility network parameters (e.g., a frequency or voltage variation) disconnected 
the  inverters  or  Facility  from  the  utility  network  and  prevented  energy  from 
being evacuated from the Facility; 

 Network  Outage  Hours:  hours  during  the  Period  when  a  failure  in  the 
distribution network or in the Connection Infrastructure prevented energy from 
being evacuated from the Facility; 

 Owner Caused Hours:  hours during the Period when the equipment or Facility is 
off‐line due to Owner required outages; 

 Major Maintenance Hours:    hours  during  the  Period when  the  equipment  or 
Facility  is off‐line due  to Owner‐requested major maintenance work  that  falls 
outside of the scope of System Services, as defined by and provided pursuant to 
the O&M Agreement, and the warranties provided under the ESA. 

 Guaranteed  Level means  95%  of  the  Expected  Energy  for  a  Guarantee  Year  for  a  specified 
System.   For  the purpose of using  this percentage  in  the applicable  calculation  in Section 2.01 
below, the value of 95% shall be used. 

 Guarantee Year means each  successive 12‐month period during  the Term  commencing on  the 
first day of the Term. 

 In Compliance Letter shall have the meaning set forth in Section 3.03. 

 Kilowatt‐hour or kWh means electrical energy expressed in kilowatt‐hours. 

 Noncompliance Period shall have the meaning set forth in Section 3.03. 

 O&M Agreement shall have the meaning set forth in the recitals. 

 Out of Compliance Letter shall have the meaning set forth in Section 3.03. 

 PVSim means the software program utilized by SunPower to predict the amount of energy a Solar 
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Power System will produce  in an average year which currently has the following characteristics:  
(1)  based  on  PVFORM,  the  photovoltaic  simulation  software  produced  by  Sandia  National 
Laboratories and the US Department of Energy, (2) all photovoltaic characteristics are modeled, 
(3)    all  ancillary  array  losses  are  taken  into  account  and  (4)  PVSim  simulations  use  either 
measured data or typical meteorological year files from Meteonorm and NREL. 

 Revenue Meter means  the principal meter of a given System  from which energy production  is 
read and documented. 

 SEMMY  or  Simulated  Energy  in  a Measured Meteorological  Year means, with  respect  to  any 
Guarantee Year, Year 1 AC kWh production of  the System simulated by PVSim using measured 
average hourly irradiance, wind speed, and air temperature as recorded by the Data Acquisition 
System, holding all other inputs equal to those used in calculating SETMY. 

 SETMY  or  Simulated  Energy  for  a  Typical  Meteorological  Year  means  the  Year  1  AC  kWh 
production of the System simulated by PVSim using average hourly  irradiance, wind speed, and 
air temperature data contained within the Weather File. 

 Site means the real estate where the System and any support structure are located including any 
building and building roof that touch or support the System. 

 Solar Agreement means the agreement(s) described in the recitals. 

 Start Date  for each System  shall be  the  later of  the date of Completion or  the date when  the 
“Permission to Operate Letter Issued by Utility” as determined pursuant to the ESA. 

 System  means  Customer’s  photovoltaic  system  located  at  each  Site  and  purchased  from 
SunPower as more particularly identified in Exhibit A:  Solar Power Systems. 

 Subcontractor means, any person or firm who contracts with SunPower or with any contractor of 
any tier operating under a contract with SunPower to provide or furnish any supplies, materials, 
equipment, or  services of any kind, whether design, construction,  service, or otherwise,  for  the 
System. 

 Term means  the  period  commencing  on  the  Start  Date  and  expiring  on  the  twentieth  (20th) 
anniversary thereof. 

 True‐up Period means each successive five  (5) year period during the Term commencing on the 
first day of the Term. 

 Weather Adjustment means the method for reconciling expected kWh during a typical weather 
year with the actual meteorological conditions measured on‐site, as described in Section 2.01. 

 Weather File means the following typical meteorological year data set, which contains average 
hourly values of measured  solar  radiation,  temperature, and wind  speed: NREL  (TMY3), United 
States, California, CONCORD CONCORD‐BUCHANAN FIELD,  Latitude:38.00 degrees,  Longitude:  ‐
122.05 degrees, Elevation: 7.00 meters. 

 
ARTICLE II. PRODUCTION GUARANTEE  

 
SunPower guarantees to Customer that the Actual Generation of each System during any Guarantee Year, subject 
to  the  limitations,  terms and conditions stated  in  this PGA, shall be not  less  than  the product of the Guaranteed 
Level  and  the  Expected  Energy,  as  adjusted  for  measured  meteorological  conditions  in  Section  2.01.  
Notwithstanding any other terms in this PGA, component failures not caused by an act of Force Majeure or by the 
Customer,  including  but  not  limited  to  failure  of  one  or more  inverters,  shall  not  excuse  Solar  Power  System 
performance obligations under this PGA.   
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Section 2.01 Guaranteed Production Calculations.   

SunPower shall calculate the Annual Deficit for each System for each Guarantee Year during the Term: 

 
Where “Weather Adjustment” means the following ratio: 

ሻܻܯܯܧሺܵ	ݎܻܽ݁	݈ܽܿ݅݃݋݈ݎ݋ݐ݁ܯ	݀݁ݎݑݏܽ݁ܯ	ܽ	݊݅	ݕ݃ݎ݁݊ܧ	݀݁ݐ݈ܽݑ݉݅ܵ
ሻܻܯܶܧሺܵ	ݎܻܽ݁	݈ܽܿ݅݃݋݈ݎ݋ݐ݁ܯ	݈ܽܿ݅݌ݕܶ	ܽ	ݎ݋݂	ݕ݃ݎ݁݊ܧ	݀݁ݐ݈ܽݑ݉݅ܵ

 

   
Section 2.02  “Guarantee” Payments /Reimbursement.   

(i) if  the  ∑ Annual Deficits > 0  for any  System,  then  SunPower  shall pay  to Customer an 
amount equal to the product of  (i) the Annual Deficit and  (ii) the Avoided Energy Price 
per kWh for each Guarantee Year, aggregated for the Guarantee Years comprising such 
True‐Up (a “Guarantee Payment”); 

(ii) SunPower shall, by invoice, promptly notify Customer of any Guarantee Payment due to 
the Customer.  A Guarantee Payment shall be payable within thirty (30) days of the date 
of such invoice.  

(b) At the end of each True‐up Period, SunPower shall provide Customer with a report detailing the 
calculations set forth in Section 2.01 for each Guarantee Year.  This report shall contain sufficient 
information for the Customer to be able to determine the accuracy of SunPower’s conclusion as to 
the amount, if any, of Guarantee Payment.  

Section 2.03 Portfolio‐Wide Performance. 

(a) In addition, SunPower shall calculate the annual Portfolio‐Wide Performance totaled across all 
Systems for each True‐up Period during the term: 

݋݈݅݋݂ݐݎ݋ܲ െܹ݅݀݁	ܲ݁݁ܿ݊ܽ݉ݎ݋݂ݎ

ൌ 	 ෍ ݊݋݅ݐܽݎ݁݊݁ܩ	݈ܽݑݐܿܣ
௔௟௟	ௌ௬௦௧௘௠௦

െ	 ෍ ሺ݀݁ݐܿ݁݌ݔܧ	ݕ݃ݎ݁݊ܧ	ݔ	100%ሻݔ	ݎ݄݁ݐܹܽ݁	ݐ݊݁݉ݐݏݑ݆݀ܣ
௔௟௟	ௌ௬௦௧௘௠௦

 

At the end of each True‐up Period, if the Portfolio‐Wide Performance is ≥ 0, then Section 2.02 
notwithstanding, SunPower will not owe any Guarantee Payment.  Any Early Guarantee 
Payment(s) pursuant to Sections 2.01 and 2.02 shall not be reduced or otherwise affected by this 
Section 2.03.     
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Section 2.04 Actual Generation Measurement. 
The process for measuring Actual Generation for each Guarantee Year shall be:   
(a) Initial  Production Data  Collection.   During  the  Term,  SunPower will  collect  energy  production 

data using  its Data Acquisition System.   For each Guarantee Year, SunPower will sum  the daily 
kWh production provided by the DAS to calculate the Actual Generation for such Guarantee Year.   

(b) Equipment  Calibration  and  Replacement.  SunPower  will  have  the meteorological  equipment 
independently  calibrated  or  replaced  at  its  own  expense  every  eighteen  to  thirty  months.  
SunPower shall notify the other Party of the scheduled calibration date and time no less than 30 
days prior, and shall provide the Customer written proof of calibration or replacement.   

(c) Contingency for Equipment Failure.    In the event of hardware, communication, or other failure 
affecting the DAS, SunPower will make commercially reasonable efforts to resolve the failure in a 
timely manner.  In the event that data is lost, Actual Generation shall be adjusted to compensate 
for such lost data: 
(i) In  lieu  of  lost meteorological  data,  SunPower will  utilize  such  data  obtained  from  a 

nearby meteorological station that SunPower monitors and selects for such purpose. 
(ii) In  lieu  of  lost  electricity  data,  SunPower will  utilize  the  cumulative  data  from  System 

meter readings to calculate the electricity generated during the missing interval.  In the 
event that data from the System meter is inaccurate or missing, SunPower will simulate 
electricity production during the missing interval utilizing measured meteorological data 
and PVSim. The simulated electricity production during the missing interval will be added 
to the Actual Generation for the subject Guarantee Year. 

This  Section  2.04(c)  states  SunPower’s  sole  liability,  and  Customer’s  exclusive  remedy,  for  any 
Guaranteed Production arising from any equipment failure or lost data relating to the DAS. 
 

ARTICLE III. CUSTOMER RESPONSIBILITIES 
 
Section 3.01 Designated Contacts.   

Customer hereby designates an individual as “Primary Contact” and another individual as “Secondary 
Contact,” each of whom shall be authorized to represent Customer in the administration of this PGA:  
 
Primary Contact: 

Name:   Song Chin‐Bendib 
Position:    Associate Superintendent, Business and Operations 
Work Phone:   (510) 667‐3506 
Fax:    (510) 895‐4159 
Mailing address:  San Leandro Unified School District  

14735 Juniper Street, San Leandro, CA 94579 
Email:   schinbendib@sanleandro.k12.ca.us 

 
Secondary Contact: 

Name:   ___________________  
Position:    ___________________ 
Work Phone:   (510) ___________________ 
Cell Phone:   (510) ___________________ 
Fax:    (510) ___________________ 
Mailing address:  San Leandro Unified School District  

  14735 Juniper Street, San Leandro, CA 94579 
Email:   ___________________ @sanleandro.k12.ca.us 

 
Section 3.02 Customer Responsibilities.   

Throughout the Term, and as conditions to the obligations of SunPower hereunder, Customer shall: 
(a) maintain and substantially comply with the requirements of an O&M Agreement with SunPower 

for the System; 
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(b) not be in breach of any Customer obligations under the Solar Agreement; 
(c) grant reasonable access to the System by SunPower personnel and representatives;  
(d) ensure  that Primary and Secondary Contacts have  the capability  to  resolve any  failures of DAS 

communications, and 
(e) not modify, alter, damage, service, shade, or repair, without SunPower’s prior written approval, 

any  part  of  the  System,  the  supporting  structure  for  the  System  (including  building  roof,  if 
applicable), or the associated wiring. 
 

Section 3.03 Customer’s Failure to Uphold Responsibilities.   
SunPower’s obligations under this PGA shall be suspended for the duration of Customer’s failure to satisfy 
one or more of Customer’s Responsibilities under Section 3.02.  SunPower shall promptly notify Customer 
of  any  such  failures  (“Out  of  Compliance  Letter”).    In  any  event  that  Customer  disputes  the  Out  of 
Compliance  Letter,  the  Parties  shall meet  and  confer within  thirty  (30)  days  of written  notice  of  such 
dispute by District  to  resolve  the dispute.    In  the event  the dispute  is not  resolved  in  that manner,  the 
Parties shall submit the dispute to mediation before a neutral party agreed to by and between the Parties. 
Upon  Customer’s  cure  of  all  failures  described  in  an  Out  of  Compliance  Letter,  SunPower  will  notify 
Customer (“In Compliance Letter”) that Customer  is complying with Customer’s Responsibilities.   For any 
period  between  the  issuance  of  an  Out  of  Compliance  Letter  and  of  an  In  Compliance  Letter  (a 
“Noncompliance Period”), SunPower shall have no liability under this PGA.  Each month in which there is a 
Noncompliance Period, any Actual Generation  in such month(s) shall be disregarded  in the calculation of 
Annual Deficits  under  Section  2.01  and  the  Expected  kWh  for  any Guarantee  Year  in which  there  is  a 
Noncompliance Period shall be reduced by an amount proportionate to the period so disregarded and to 
the actual or reasonably estimated meteorological data during such period. 
 

ARTICLE IV. EXPECTED ENERGY ADJUSTMENT 
 
Section 4.01 Adjustment of Expected Energy.   

If, and to the extent, any of the following events results in a change in the production of electricity by the 
System, Expected Energy shall be adjusted correlatively for the period of such change: 
(a) There is an event of Force Majeure; or 
(b) There is any change in usage of or structures on any of the Sites, or buildings at or near any of the 

Sites, which causes additional shading, soiling, or otherwise reduced performance of the System. 
Section 4.02 Notification of Changes to Expected Energy.  

If SunPower determines  that any changes to Expected Energy are  required based on an event or events 
described  in  Section  4.01,  then  SunPower  shall  notify  the  Customer  in  writing  of  the  basis  for  its 
determination and SunPower  shall either provide  revised definitions of Expected Energy  in exhibits  that 
shall replace the current exhibits to this PGA, or specify a date by which it shall do so.  Such determination 
by SunPower shall be subject to Customer’s acceptance, which shall not unreasonably be withheld.  In the 
event that SunPower and Customer cannot reach agreement on appropriate changes to Expected Energy 
based on an event or events described in Section 4.01, the Parties shall resolve the matter in accordance 
with Section 5.02 below. 
 

ARTICLE V. MISCELLANEOUS PROVISIONS.  
 
Section 5.01 Limitation of Liability.   

Except  for  liabilities arising  from or  related  to a Party’s willful misconduct, neither Party  shall be  liable 
under this PGA for any  indirect, consequential or punitive damages,  including, without  limitation,  loss of 
profits,  loss of revenue, or  loss of use of any equipment or facilities.   Except for  liabilities arising from or 
related  to a Party’s willful misconduct, and  the  limits of  the  insurance policies SunPower  is  required  to 
maintain under this PGA regardless of whether such  limits have been reduced or exhausted,  in no other 
event shall SunPower’s liability hereunder exceed the total payment obligations of SunPower to the District 
arising under Section 2.02. 

Section 5.02 Technical Disputes.   
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In case of any technical dispute between the Parties  in a matter related to the calculation of the Actual 
Generation,  Annual  Deficit,  or  Annual  Surplus,  the  Customer  shall  have  the  right  to  request  the 
appointment of a  technical expert  (the Expert), serving as a neutral arbitrator,  for  the  resolution of  the 
issue.    This  technical  expert may  be  one  of  the  following  entities,  assuming  both  Parties  are  satisfied 
regarding  their expertise and  impartiality:  Sandia National  Laboratories, BEW Engineering,  SGS  S.A., or 
TUV Rheinland.  If none of these experts  is available or accepted by both Parties, the Parties will work  in 
good faith to secure a suitable alternate Expert. The Expert shall finally determine the technical matter at 
issue  in accordance with  the provisions of  this Contract, acting as arbitrator. The Expert shall deliver  its 
determination to the Parties  in writing,  including an explanation of the underlying reasons, within thirty 
(30)  calendar days after  the acceptance of  the mandate. The Expert’s determination  shall be  final and 
binding upon the Parties. The costs of the determination, including fees and expenses of the Expert, shall 
be borne by the Party the Expert deems is in the wrong.  

Section 5.03 Notices.   
All notices or other communications given, delivered or made under this PGA by either party to the other 
party  shall  be  in writing  and  shall  be  delivered  personally,  by  first‐class mail,  by  reputable  overnight 
delivery company, or by facsimile  (with reasonable proof of successful transmission).   All such notices or 
communications to a party shall be mailed, delivered or faxed to such party at its address shown below, or 
to such other address as the party may designate by ten (10) days’ prior notice: 
If to Customer: 

San Leandro Unified School District  
14735 Juniper Street, San Leandro, CA 94579 
Telephone No:  (510) 667‐3500 
Attention:  Associate Superintendent, Business and Operations 

If to SunPower: 
SunPower Corporation, Systems 
1414 Harbour Way South 
Richmond, California 94804 USA 
Telephone No.: (510) 260‐8218 
Attention:   ________________ 
 

Any notice sent by overnight delivery service shall be effective the business day next following delivery 
thereof to the overnight delivery service.  Any notice given by mail shall be effective three (3) days after 
deposit in the United States mail.  A courtesy copy of the notice shall be sent by electronic mail. 

Section 5.04 Entire Agreement.   
This PGA and referenced exhibits or other attachments hereto constitute the entire agreement regarding 
the  subject matter  of  this  PGA  and  supersede  all  prior  agreements  and  understandings  between  the 
parties  relating  to  the  subject matter  of  this  PGA.    Nothing  herein  shall  operate  to  limit,  or  relieve 
SunPower of any obligation or liability arising under or related to the ESA or O&M Agreement, or result in 
merger of this PGA with either, or both of the ESA or O&M Agreement. 

Section 5.05 Amendments.   
This  PGA may  not  be  amended,  supplemented  or  otherwise modified  except  by  a written  instrument 
specifically referring to this PGA and signed by both parties, or as specifically allowed under the terms and 
conditions outlined in this PGA, subject to approval of the District’s governing Board, as required. 

Section 5.06 No Waiver.  
 Failure or delay by a party to exercise any right or remedy under this PGA shall not constitute a waiver 
thereof.   A waiver of breach or default  shall not operate as a waiver of any other breach or default, a 
waiver of the provision  itself, or of the same type of breach or default on a  future occasion.   No waiver 
shall be effective unless explicitly set forth in writing and executed by the party making the waiver. 

Section 5.07 Successors and Assigns.   
Except as provided herein, no party may assign  this PGA without  the prior written consent of  the other 
party.  Such consent shall not be unreasonably withheld.  Either party may assign the PGA without consent 
to a parent or subsidiary, an acquirer of assets, or a successor by merger.  Nothing in this PGA, expressed 
or  implied,  is  intended to confer any rights, remedies, obligations or  liabilities under or by reason of this 
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PGA upon any person or entity other than the parties.  In the event there is a change in ownership of the 
System  or  any  component  of  the  Site,  Customer  shall  cause  the  new  owner  to  execute  and  deliver  to 
SunPower an assumption of Customer’s obligations under  this PGA  in a  form  reasonably acceptable  to 
SunPower.  

Section 5.08 Severability.   
If  any  part of  this  PGA  shall  be  invalid  or  unenforceable  under  any  applicable  law,  such  invalidity  or 
unenforceability shall not affect the enforceability of any other part hereof.   

Section 5.09 Counterparts.   
This PGA may be executed in any number of counterparts, each of which shall be deemed to be an original 
and all of which together shall constitute one and the same instrument.  A facsimile or electronic signature 
shall be deemed to be the equivalent of the actual original signature. 

Section 5.10 Applicable Law.   
This PGA  shall be governed  in all  respects by  the  laws of  the  State of California,  in  each  case without 
application of conflict of  laws principles and without regard to the actual place or places of residence or 
business of the parties or the actual place or places of negotiation, execution or delivery of this PGA.  All 
disputes under or  related  to  this PGA  shall be  filed and heard  in  the  jurisdiction  in which  the System  is 
located. 

Section 5.11 Interpretation.   
Each party agrees that this PGA will be  interpreted fairly to carry out  its purpose and  intent.   Each party 
waives any statute or  rule of construction or  interpretation, which would  require  that any ambiguity be 
interpreted against any party. 

 
IN WITNESS WHEREOF, SunPower and Customer have executed this PGA. 
 

SUNPOWER: 
 
SUNPOWER CORPORATION, SYSTEMS, 
a Delaware corporation 
 
By:  __________________________ 
 
Name:  Jeffrey Dasovich_________________________ 
 
Title:  VP Sales, U&C Americas_________________ 

CUSTOMER:
 
San Leandro Unified School District 
 
 
By:  __________________________ 
 
Name:  __________________________ 
 
Title:  __________________________ 
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Exhibit A: Solar Power Systems 
 

Solar Power System Name  Solar Power System Location/Address 

Bancroft Middle School  1150 Bancroft Ave., San Leandro, CA 94577 

San Leandro High School  2200 Bancroft Ave., San Leandro, CA 94577 
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Exhibit B: Expected Energy 
 

Exhibit B1: Bancroft Middle School 
 
  

Guarantee Year  Annual Production (kWh) 

1  363,831 

2  362,921 

3  362,014 

4  361,109 

5  360,206 

6  359,306 

7  358,407 

8  357,511 

9  356,618 

10  355,726 

11  354,837 

12  353,950 

13  353,065 

14  352,182 

15  351,302 

16  350,423 

17  349,547 

18  348,674 

19  347,802 

20  346,932 

TOTAL:  7,106,363 
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Exhibit B2: San Leandro High School 
 
  

Guarantee Year  Annual Production (kWh) 

1  1,413,963 

2  1,410,141 

3  1,406,616 

4  1,403,099 

5  1,399,592 

6  1,396,093 

7  1,392,602 

8  1,389,121 

9  1,385,648 

10  1,382,184 

11  1,378,729 

12  1,375,282 

13  1,371,844 

14  1,368,414 

15  1,364,993 

16  1,361,580 

17  1,358,176 

18  1,354,781 

19  1,351,394 

20  1,348,016 

TOTAL:  27,611,980 
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          Exhibit C: Avoided Energy Price 
 
 
 

Guarantee 
Year 

Utility Price per 
kWh 

1  $0.1965 

2  $0.2024 

3  $0.2085 

4  $0.2147 

5  $0.2212 

6  $0.2278 

7  $0.2346 

8  $0.2417 

9  $0.2489 

10  $0.2564 

11  $0.2641 

12  $0.2720 

13  $0.2802 

14  $0.2886 

15  $0.2972 

16  $0.3062 

17  $0.3153 

18  $0.3248 

19  $0.3345 

20  $0.3446 
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Exhibit D: Typical Solar Insolation and AC Energy 
 

Exhibit D1: Bancroft Middle School 
 
 

 
   

(kWh/m2/day) (kWh/m2)

Jan 2.17 67 15,635                                    

Feb 2.65 74 16,925                                    

Mar 3.44 106 23,448                                    

Apr 6.21 186 40,047                                    

May 6.71 208 43,853                                    

Jun 7.64 229 47,379                                    

Jul 6.82 211 43,480                                    

Aug 6.17 191 40,726                                    

Sep 5.51 165 34,941                                    

Oct 3.56 110 24,457                                    

Nov 2.67 80 18,350                                    

Dec 2.01 62 14,588                                    

Year TMY 4.63 1692 363,831                                  

Monthly Summaries

Complete 
Simulation

1692

AC Energy w/Availability Loss
(kWh)

Time Range
Global Horizontal Irradiance (GHI)

4.63 363,831
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Exhibit D2: San Leandro High School 
 
 

 
 
 
 
   

(kWh/m2/day) (kWh/m2)

Jan 2.17 67 64,394                                    

Feb 2.65 74 67,307                                    

Mar 3.44 106 92,541                                    

Apr 6.21 186 154,256                                  

May 6.71 208 167,892                                  

Jun 7.64 229 178,387                                  

Jul 6.82 211 163,790                                  

Aug 6.17 191 155,934                                  

Sep 5.51 165 136,347                                  

Oct 3.56 110 96,568                                    

Nov 2.67 80 75,264                                    

Dec 2.01 62 60,993                                    

Year TMY 4.63 1692 1,413,676                               

Monthly Summaries

Complete 
Simulation

1692

AC Energy w/Availability Loss
(kWh)

Time Range
Global Horizontal Irradiance (GHI)

4.63 1,413,676
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Exhibit “I” 
WARRANTIES 

 
1. Designer/Builder Warranties.  Designer/Builder shall provide a comprehensive twenty (20) year warranty 

on all system components against defects in materials and workmanship under normal application, 
installation, and use and service conditions.  

Additionally, the following minimum warranties are required: 

 PV Modules: The PV modules are to be warranted against degradation of power output of 
greater than 15% of the original minimum rated power in the first ten (10) years and greater than 
20% in the first twenty (20) years of operation.  

 Inverter: The inverter shall carry an extended warranty of at least twenty (20) years.  

 Meters: At minimum, meters shall have a one (1) year warranty. For meters integrated in 
inverters, the meter warranty period must match the inverter. 

 Mounting system: twenty (20) year warranty, covering at least structural integrity and corrosion.  

 Balance of system components: the remainder of system components shall carry manufacturer 
warranties conform to industry standards. 

All work performed by Designer/Builder must not render void, violate, or otherwise jeopardize any 
preexisting District facility or building warranties or the warranties of system components. 

2. Manfacturers’ Warranties.  In addition to the specific warranties offered by Designer/Builder, 
Designer/Builder shall provide all warranties that are the standard warranties from the manufacturers of 
components of the System.  Designer/Builder is assigning these warranties to the District and these 
warranties shall not, in any way, reduce or limit the Production Guarantee and/or any additional warranty 
terms or durations indicated in the Contract. 

3. Additional Warranties.  Additional warranties that shall be provided by Designer/Builder include the 
following: 
 

 Notice Of Modification Request To Roofing Manufacturer 

 Roofing Manufacturer’s Certification Of Existing Roof Warranty 
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Exhibit “J” 
ACADEMY PROGRAM  

 
 

[RESERVED] 
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Exhibit “K” 
ADDITIONAL CONTRACT DOCUMENTS  

TO 
AGREEMENT FOR DESIGN AND CONSTRUCTION 

 
 

San Leandro Unified School District 
and 

SunPower Corporations, Systems 
 
 

 Coordination and Project Meetings 

 Construction Schedule ‐ Network Analysis 

 Submittals 

 Regulatory Requirements 

 Testing Laboratory Services 

 Temporary Facilities and Controls 

 Site Standards  

 Temporary Tree and Plant Protection 

 Storm Water Pollution Prevention Plan – Construction 

 Materials and Equipment 

 Delivery, Storage and Handling 

 Contract Closeout and Final Cleaning 

 Field Engineering 

 Cutting and Patching 

 Demolition Waste Management 

 Operation and Maintenance Data 

 Warranties 

 Record Documents 

 Commissioning 

 School Site Test Calendar 
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COORDINATION AND PROJECT MEETINGS 
 

1. GENERAL 
1.1. SECTION INCLUDES 

1.1.1. Coordination Responsibilities of the Designer/Builder 
1.1.2. Field Engineering Responsibilities of the Designer/Builder 
1.1.3. Preconstruction Conference. 
1.1.4. Progress Meetings. 
1.1.5. Pre‐Installation Conferences. 
1.1.6. Post Construction Dedication. 

1.2. COORDINATION RESPONSIBILITIES OF THE DESIGNER/BUILDER 
1.2.1. Coordinate scheduling, submittals, and Work of the Specifications to assure efficient and 

orderly sequence of installation of interdependent construction elements, with 
provisions for accommodating items installed later. 

1.2.2. Prior to commencement of a particular type or kind of work examine relevant 
information, contract documents, and subsequent data issued to the Project. 

1.2.3. Verify that utility requirement characteristics of operating equipment are compatible 
with building utilities.  Coordinate work of various sections having interdependent 
responsibilities for installing, connecting to, and placing in service, such equipment. 

1.2.4. Closing up of holes, backfilling, and other covering up operations shall not proceed until 
all enclosed or covered work and inspections have been completed.  Verify before 
proceeding. 

1.2.5. Coordinate space requirements and installation of mechanical and electrical work which 
are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and 
conduit as closely as practicable; place runs parallel with line of building.  Utilize spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for 
repairs. 

1.2.6. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within 
the construction.  Coordinate locations of fixtures and outlets with finish elements. 

1.2.7. In locations where several elements of mechanical and electrical work must be 
sequenced and positioned with precision in order to fit into available space, prepare 
coordination drawings showing the actual conditions required for the installation.  
Prepare coordination drawings prior to purchasing, fabricating, or installing any of the 
elements required to be coordinated. 

1.2.8. Closing up of walls, partitions or furred spaces, and backfilling, and other covering up 
operations shall not proceed until all enclosed or covered work and inspections have 
been completed.  Verify before proceeding. 

1.2.9. Coordinate completion and clean up of Work of separate sections in preparation for 
Completion. 

1.2.10. After District occupancy of Project, coordinate access to Site for correction of defective 
Work and Work not in accordance with Contract Documents, to minimize disruption of 
District's activities. 

1.2.11. Coordinate all utility company work in accordance with the Contract Documents. 
1.3. FIELD ENGINEERING RESPONSIBILITIES OF THE DESIGNER/BUILDER 

1.3.1. Designer/Builder shall employ a Land Surveyor registered in the State of California and 
acceptable to the District. 

1.3.2. Control datum for survey is that established by District provided survey. 
Designer/Builder to locate and protect survey control and reference points. 

1.3.3. Replace dislocated survey control points based on original survey control. 
1.3.4. Provide field engineering services.  Establish elevations, lines, and levels utilizing 

recognized engineering survey practices. 
1.3.5. Upon completion of Work, submit certificate signed by the Land Surveyor, that 

elevations and locations of Work are in conformance with Contract Documents.  Record 
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deviations on Record Drawings. 
1.4. PRECONSTRUCTION CONFERENCE 

1.4.1. Construction Manager or Project Engineer will schedule a conference immediately after 
receipt of fully executed Contract Documents prior to Project mobilization. 

1.4.2. Mandatory Attendance:  Construction Manager, Project Engineer, Inspector of Record, 
District, Designer/Builder, Designer/Builder's Project Manager, and Designer/Builder's 
Job/Project Superintendent. 

1.4.3. Optional Attendance:  District's consultants, subcontractors, and utility company 
representatives. 

1.4.4. Construction Manager shall preside at conference and shall prepare and record minutes 
and distribute copies. 

1.4.5. Agenda: 
1.4.5.1. Execution of District‐Designer/Builder Contract. 
1.4.5.2. Issue Notice to Proceed. 
1.4.5.3. Submission of executed bonds and insurance certificates. 
1.4.5.4. Distribution of Contract Documents. 
1.4.5.5. Submission of list of Subcontractors, list of Products, Schedule of Values, and 

Progress Schedule. 
1.4.5.6. Designation of responsible personnel representing the parties. 
1.4.5.7. Procedures for processing Construction Directives and Change Orders. 
1.4.5.8. Procedures for Request for Information. 
1.4.5.9. Procedures for testing and inspecting. 
1.4.5.10. Procedures for processing applications for payment. 
1.4.5.11. Procedures for Project closeout. 
1.4.5.12. Use of Site. 
1.4.5.13. Work restrictions. 
1.4.5.14. District’s occupancy requirements or options. 
1.4.5.15. Responsibility for temporary facilities and controls. 
1.4.5.16. Construction waste management and recycling. 
1.4.5.17. Parking availability. 
1.4.5.18. Office, work and storage areas. 
1.4.5.19. Equipment deliveries and priority. 
1.4.5.20. Security. 
1.4.5.21. Progress cleaning. 

1.5. PROGRESS MEETINGS 
1.5.1. Construction Manager shall schedule and administer meetings throughout progress of 

the Work at a minimum of every week. 
1.5.2. Construction Manager or Project Engineer will make arrangements for meetings, 

prepare agenda, and preside at meetings and shall record minutes (Field Reports), and 
distribute copies. 

1.5.3. Attendance Required:  Job Superintendent, Construction Manager, Project Engineer, 
Project Inspector (Inspector of Record), District, Subcontractors, and suppliers as 
appropriate to agenda topics for each meeting. 

1.5.4. Agenda: 
1.5.4.1. Review minutes of previous meetings. (Field Reports) 
1.5.4.2. Review of Work progress. 
1.5.4.3. Field observations, problems, and decisions. 
1.5.4.4. Identification of problems which impede planned progress. 
1.5.4.5. Review of submittals schedule and status of submittals. 
1.5.4.6. Review of off‐site fabrication and delivery schedules. 
1.5.4.7. Maintenance of construction schedule. 
1.5.4.8. Corrective measures to regain projected schedules. 
1.5.4.9. Planned progress during succeeding work period. 
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1.5.4.10. Coordination of projected progress. 
1.5.4.11. Maintenance of quality and work standards. 
1.5.4.12. Effect of proposed changes on progress schedule and coordination. 
1.5.4.13. Other business relating to Work. 

1.5.5. District has authority to schedule meetings other than those listed, as necessary. 
1.6. PRE‐INSTALLATION CONFERENCES 

1.6.1. When required in individual specification section, Designer/Builder shall convene a pre‐
installation conference prior to commencing work of the section.  Refer to individual 
specification section for timing requirements of conference. 

1.6.2. Designer/Builder shall require his/her subcontractors and suppliers directly affecting, or 
affected by, work of the specific section to attend. 

1.6.3. Notify the Construction Manager, Project Engineer, Inspector of Record, and District 
four (4) days in advance of meeting date. 

1.6.4. The pre‐installation conference may coincide with a regularly scheduled progress 
meeting. 

1.6.5. Designer/Builder shall prepare agenda, preside at conference, record minutes, and 
distribute copies within two (2) days after conference to participants. 

1.6.6. The purpose of the meeting will be to review Contract Documents, conditions of 
installation, preparation and installation procedures, and coordination with related 
work and manufacturer's recommendations. 

1.6.7. Pre‐installation Schedule:  As a minimum, Work being installed under the Contract 
Documents technical sections will require pre‐installation conferences.  
Designer/Builder shall review the technical specifications and add all additional 
requirements for pre‐installation meetings contained in those sections. 

1.7. POST CONSTRUCTION DEDICATION 
1.7.1. Attendance Required: Project Superintendent, Designer/Builder, Project Manager, 

major subcontractors, Construction Manager, Project Engineer, Inspector of Record, and 
District. 

1.7.2. Preparation prior to Dedication: Designer/Builder and appropriate subcontractors and 
suppliers shall: 

1.7.3. Assist District in operation of mechanical devices and systems. 
1.7.3.1. Verify operation and adjust controls for communication systems. 
1.7.3.2. Assist District in operation of lighting systems. 

 
END OF DOCUMENT 
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CONSTRUCTION SCHEDULE ‐ NETWORK ANALYSIS 
 

1. GENERAL 
1.1. REFERENCES 

1.1.1. Construction Planning and Scheduling Manual ‐ A Manual for General Designer/Builders 
and the Construction Industry, The Associated General Designer/Builders of America 
(AGC). 

1.1.2. CSI ‐ Construction Specifications Institute MP‐2‐1 Master Format. 
1.1.3. U.S. National Weather Service ‐ Local Climatological Data. 

1.2. PERFORMANCE REQUIREMENTS 
1.2.1. Ensure adequate scheduling during construction activities so Work may be prosecuted 

in an orderly and expeditious manner within stipulated Contract Time. 
1.2.2. Ensure coordination of Designer/Builder and subcontractors at all levels. 
1.2.3. Ensure coordination of submittals, fabrication, delivery, erection, installation, and 

testing of Products, materials and equipment. 
1.2.4. Ensure on‐time delivery of District furnished Products, materials and equipment. 
1.2.5. Ensure coordination of jurisdictional reviews. 
1.2.6. Prepare applications for payment. 
1.2.7. Monitor progress of Work. 
1.2.8. Prepare proper requests for changes to Contract Time. 
1.2.9. Prepare proper requests for changes to Construction Schedule. 
1.2.10. Assist in detection of schedule delays and identification of corrective actions. 

1.3. QUALITY ASSURANCE 
1.3.1. Perform scheduling work in accordance with Construction Planning and Scheduling 

Manual published by the AGC. 
1.3.2. Maintain one copy of Construction Planning and Scheduling Manual on Site. 
1.3.3. In the event of discrepancy between the AGC publication and the Contract Documents, 

provisions of the Contract Documents shall govern. 
1.4. QUALIFICATIONS 

1.4.1. Scheduler:   
1.4.1.1. Designer/Builder shall retain a construction scheduler to work in enough 

capacity to perform all of the Designer/Builder’s requirements to prepare 
the Construction Schedule. The Scheduler shall plan, coordinate, execute, 
and monitor a cost/resource loaded CPM schedule as required for Project 
and have a minimum of five (5) years direct experience using P6 

1.4.1.2. (or other pre‐approved program).  
1.4.1.3. Scheduler will cooperate with District and shall be available on site for 

monitoring, maintaining and updating schedules in a timely manner.   
1.4.1.4. District has the right to reject the Scheduler based upon a lack of 

experience as required by this Document or based on lack of performance 
and timeliness of schedule submittals/fragnets on past projects.  
Designer/Builder shall within seven (7) calendar days of District’s rejection, 
propose another scheduler who meets the experience requirements stated 
above. 

1.4.2. Administrative Personnel:  Five (5) years minimum experience in using and monitoring 
schedules on comparable projects. 

1.5. SUBMITTALS 
1.5.1. Submit Short Interval Schedule at each Construction Progress Meeting. 
1.5.2. Submit Time Adjustment Schedule within five (5) days of commencement of a claimed 

delay. 
1.5.3. Submit Recovery Schedules as required for timely completion of Work or when 

demanded by the District. 
1.5.4. Submit job cost reports when demanded by the District. 
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1.5.5. Submit one (1) reproducible and two (2) copies of each schedule and cost report. 
1.6. REVIEW AND EVALUATION 

1.6.1. Designer/Builder shall participate in joint review of Construction Schedule and Reports 
with District and Construction Manager. 

1.6.2. Within seven (7) days of receipt of District and Construction Manager's comments 
provide satisfactory revision to Construction Schedule or adequate justification for 
activities in question. 

1.6.3. In the event that an activity or element of Work is not detected by District or 
Construction Manager review, such omission or error shall be corrected by next 
scheduled update and shall not affect Contract Time. 

1.6.4. Acceptance by District of corrected Construction Schedule shall be a condition 
precedent to making any progress payments. 

1.6.5. Cost‐loaded values of Construction Schedule shall be basis for determining progress 
payments. 

1.6.6. Review and acceptance by District and Construction Manager of Preliminary Work 
Schedule or Construction Schedule does not constitute responsibility whatsoever for 
accuracy or feasibility of schedules nor does such acceptance expressly or impliedly 
warrant, acknowledge or admit reasonableness of activities, logic, duration, manpower, 
cost or equipment loading stated or implied on schedules. 

1.7. FORMAT 
1.7.1. Prepare diagrams and supporting mathematical analyses using Precedence 

Diagramming Method, under concepts and methods outlined in AGC Construction 
Planning and Scheduling Manual. 

1.7.2. Listings:  Reading from left to right, in ascending order for each activity. 
1.7.3. Diagram Size:  11X17. 
1.7.4. Scale and Spacing:  To allow for legible notations and revisions. 
1.7.5. Illustrate order and interdependence of activities and sequence of Work. 
1.7.6. Illustrate complete sequence of construction by activity. 
1.7.7. Provide legend of symbols and abbreviations used. 

1.8. COST AND SCHEDULE REPORTS 
1.8.1. Activity Analysis:  Tabulate each activity of network diagram and identify for each 

activity: 
1.8.1.1. Description. 
1.8.1.2. Interface with outside contractors or agencies. 
1.8.1.3. Number. 
1.8.1.4. Preceding and following number. 
1.8.1.5. Duration. 
1.8.1.6. Earliest start date, earliest finish date. 
1.8.1.7. Actual start date, actual finish date. 
1.8.1.8. Latest start date, latest finish date. 
1.8.1.9. Total and free float. 
1.8.1.10. Identification of critical path activity. 
1.8.1.11. Monetary value keyed to Schedule of Values. 
1.8.1.12. delete 
1.8.1.13. delete 
1.8.1.14. Percentage complete. 
1.8.1.15. Variance positive or negative. 

1.8.2. Cost Report:  Tabulate each activity of network diagram and identify for each activity: 
1.8.2.1. Description. 
1.8.2.2. Number. 
1.8.2.3. Total cost. 
1.8.2.4. Percentage complete. 
1.8.2.5. Value prior to current period. 
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1.8.2.6. Value this period. 
1.8.2.7. Value to date. 

1.8.3. Required Sorts:  List activities in sorts or groups: 
1.8.3.1. By activity number. 
1.8.3.2. By amount of float time in order of early start. 
1.8.3.3. By responsibility in order of earliest start date. 
1.8.3.4. In order of latest start dates. 
1.8.3.5. In order of latest finish dates. 
1.8.3.6. Application for payment sorted by Schedule of Values. 
1.8.3.7. Listing of activities on critical path. 

1.8.4. Listing of basic input data which generates schedule. 
1.9. CONSTRUCTION SCHEDULE  

1.9.1. Designer/Builder shall develop and submit a preliminary schedule of construction (or 
Preliminary Construction Schedule) as required by this Document and the Contract 
Documents.  It shall be submitted in computer generated format and shall be organized 
by representing the Designer/Builder’s intended sequencing of the Work.  The 
Preliminary Construction Schedule shall include activities such as mobilization, 
preparation of submittals, specified review periods, procurement items, fabrication 
items, milestones, and all detailed construction activities. 

1.9.2. Upon District’s acceptance of the Preliminary Construction Schedule, Designer/Builder 
shall update the accepted Preliminary Construction Schedule until Designer/Builder’s 
Construction Schedule is fully developed and accepted.  Once approved by District, this 
shall become the Construction Schedule.  This schedule shall include and identify all 
tasks that are on the Project’s critical path with a specific determination of the start and 
completion of each critical path task, all contract milestones and each milestone’s 
completion date(s) as may be required by the District, and the date of Project 
Completion.  Since updates to the Construction Schedule are the basis for payment to 
Designer/Builder, submittal and acceptance of the Construction Schedule and updates 
shall be a condition precedent to making of monthly payments, as indicated in the 
Contract. 

1.9.3. Failure to submit an adequate or accurate Preliminary Construction Schedule, 
Construction Schedule, updates thereto or failure to submit on established dates, will be 
considered a breach of Contract. 

1.9.4. Failure to include any activity shall not be an excuse for completing all Work by required 
Completion Date. 

1.9.5. Activities of long intervals shall be broken into increments no longer than fourteen (14) 
days or a value over $20,000.00 unless approved by the District or it is non‐construction 
activity for procurement and delivery. 

1.9.6. The Construction Schedule shall comply with the following and include the following: 
1.9.6.1. Provide a written narrative describing Designer/Builder’s approach to 

mobilization, procurement, and construction during the first thirty (30) 
calendar days including crew sizes, equipment and material delivery, Site 
access, submittals, and permits. 

1.9.6.2. Shall designate critical path or paths. 
1.9.6.3. Procurement activities to include mobilization, shop drawings and sample 

submittals. 
1.9.6.4. Identification of key and long‐lead elements and realistic delivery dates. 
1.9.6.5. Construction activities in units of whole days limited to fourteen (14) days 

for each activity except non‐construction, procurement and delivery. 
1.9.6.6. Approximate cost and duration of each activity. 
1.9.6.7. Shall contain seasonal weather considerations.   
1.9.6.8. Indicate a date for Project Completion that is no later than Completion 

Date subject to any time extensions processed as part of a Change Order. 
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1.9.6.9. Conform to mandatory dates specified in the Contract Documents. 
1.9.6.10. Designer/Builder shall allow for inclement weather in the Proposed 

Baseline Schedule by incorporating an activity titled “Rain Day Impact 
Allowance” as the last activity prior to the Completion Milestone.  No 
other activities may be concurrent with it.  The duration of the Rain Day 
Impact Allowance activity will in accordance with the Special Conditions, 
and will be calculated from the Notice to Proceed until the Completion. 

1.9.6.11. Level of detail shall correspond to complexity of work involved. 
1.9.6.12. Indicate procurement activities, delivery, and installation of District 

furnished material and equipment. 
1.9.6.13. Designate critical path or paths. 
1.9.6.14. Subcontractor work at all levels shall be included in schedule. 
1.9.6.15. As developed shall show sequence and interdependence of activities 

required for complete performance of Work. 
1.9.6.16. Shall be logical and show a coordinated plan of Work. 
1.9.6.17. Show order of activities and major points of interface, including specific 

dates of completion. 
1.9.6.18. Duration of activities shall be coordinated with subcontractors and 

suppliers and shall be best estimate of time required. 
1.9.6.19. Shall show description, duration and float for each activity. 

1.9.7. Activity.  An activity shall meet the following criteria: 
1.9.7.1. Any portion or element of Work or action that is precisely described, 

readily identifiable, and is a function of a logical sequential process. 
1.9.7.2. Descriptions shall be clear and concise.  Beginning and end shall be readily 

verifiable.  Starts and finishes shall be scheduled by logical restraints. 
1.9.7.3. Responsibility shall be identified with a single performing entity. 
1.9.7.4. Additional codes shall identify building, floor, and CSI classification. 
1.9.7.5. Assigned dollar value (cost‐loading) of each activity shall cumulatively 

equal total contract amount.  Mobilization, bond and insurance costs shall 
be separate.  General requirement costs, overhead, profit, shall be 
prorated throughout all activities.  Activity costs shall correlate with 
Schedule of Values. 

1.9.7.6. Each activity shall have manpower‐loading assigned. 
1.9.7.7. Major construction equipment shall be assigned to each activity. 
1.9.7.8. Activities labeled start, continue or completion are not allowed. 

1.9.8. Equipment and Materials.  For major equipment and materials show a sequence of 
activities including: 
1.9.8.1. Preparation of shop drawings and sample submissions. 
1.9.8.2. Review of shop drawings and samples. 
1.9.8.3. Finish and color selection. 
1.9.8.4. Fabrication and delivery. 
1.9.8.5. Erection or installation. 
1.9.8.6. Testing. 

1.9.9. Include a minimum of fifteen (15) days prior to Completion Date for punch lists and 
clean up.  No other activities shall be scheduled during this period. 

1.10. SHORT INTERVAL SCHEDULE 
1.10.1. The Four‐Week Rolling Schedule shall be based on the most recent District Accepted 

Construction Schedule or Update.  It shall include weekly updates to all construction, 
submittal, fabrication/procurement, and separate Work Contract activities.  
Designer/Builder shall ensure that it accurately reflects the current progress of the 
Work. 

1.10.2. Shall be fully developed horizontal bar‐chart‐type schedule directly derived from 
Construction Schedule. 
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1.10.3. Prepare schedule on sheet of sufficient width to clearly show data. 
1.10.4. Provide continuous heavy vertical line identifying first day of week. 
1.10.5. Provide continuous subordinate vertical line identifying each day of week. 
1.10.6. Identify activities by same activity number and description as Construction Schedule. 
1.10.7. Show each activity in proper sequence. 
1.10.8. Indicate graphically sequences necessary for related activities. 
1.10.9. Indicate activities completed or in progress for previous two (2) week period. 
1.10.10. Indicate activities scheduled for succeeding two (2) week period.  
1.10.11. Further detail may be added if necessary to monitor schedule. 

1.11. REQUESTED TIME ADJUSTMENT SCHEDULE  
1.11.1. Updated Construction Schedule shall not show a Completion Date later than the 

Contract Time, subject to any time extensions processed as part of a Change Order. 
1.11.2. If an extension of time is requested, a separate schedule entitled "Requested Time 

Adjustment Schedule" shall be submitted to District and Construction Manager. 
1.11.3. Indicate requested adjustments in Contract Time which are due to changes or delays in 

completion of Work. 
1.11.4. Extension request shall include forecast of Project Completion date and actual 

achievement of any dates listed in Contract Documents. 
1.11.5. To the extent that any requests are pending at time of any Construction Schedule 

update, Time Adjustment Schedule shall also be updated. 
1.11.6. Schedule shall be a time‐scaled network analysis. 
1.11.7. Accompany schedule with formal written time extension request and detailed impact 

analysis justifying extension. 
1.11.8. Time impact analysis shall demonstrate time impact based upon date of delay, and 

status of construction at that time and event time computation of all affected activities.  
Event times shall be those as shown in latest Construction Schedule. 

1.11.9. Activity delays shall not automatically constitute an extension of Contract Time. 
1.11.10. Failure of subcontractors shall not be justification for an extension of time. 
1.11.11. Float is not for the exclusive use or benefit of any single party.  Float time shall be 

apportioned according to needs of project, as determined by the District. 
1.11.12. Float suppression techniques such as preferential sequencing, special lead/lag logic 

restraints, extended activity durations, or imposed dates shall be apportioned according 
to benefit of Project. 

1.11.13. Extensions will be granted only to extent that time adjustments to activities exceed total 
positive float of the critical path and extends Completion date. 

1.11.14. District shall not have an obligation to consider any time extension request unless 
requirements of Contract Documents, and specifically, but not limited to these 
requirements are complied with. 

1.11.15. District shall not be responsible or liable for any construction acceleration due to failure 
of District to grant time extensions under Contract Documents should requested 
adjustments in Contract Time not substantially comply with submission and justification 
requirements of Contract for time extension requests. 

1.11.16. In the event a Requested Time Adjustment Schedule and Time Impact Analysis are not 
submitted within ten (10) days after commencement of a delay it is mutually agreed 
that delay does not require a Contract Time extension. 

1.12. RECOVERY SCHEDULE 
1.12.1. When activities are behind Construction Schedule a supplementary Recovery Schedule 

shall be submitted. 
1.12.2. Designer/Builder shall prepare and submit to the District a Recovery Schedule at any 

time requested by the District, at no cost to the District. 
1.12.3. Form and detail shall be sufficient to explain and display how activities will be 

rescheduled to regain compliance with Construction Schedule and to complete the 
Work by the Completion Date. 
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1.12.4. Maximum duration shall be one (1) month and shall coincide with payment period. 
1.12.5. Ten (10) days prior to expiration of Recovery Schedule, Designer/Builder shall have to 

show verification to determine if activities have regained compliance with Construction 
Schedule.  Based upon this verification the following will occur: 
1.12.5.1. Supplemental Recovery Schedule will be submitted to address subsequent 

payment period 
1.12.5.2. Construction Schedule will be resumed. 

1.13. UPDATING SCHEDULES 
1.13.1. Review and update schedule at least ten (10) days prior to submitting an Application for Payment. 
1.13.2. Maintain schedule to record actual progress. 
1.13.3. Identify approved Change Orders which affect schedule as separate new activities. 
1.13.4. Change Orders of less than $5,000.00 value or less than three (3)  days duration need not be shown 

unless critical path is affected. 
1.13.5. No other revisions shall be made to schedule unless authorized by District. 
1.13.6. Written Narrative Report: Designer/Builder shall include a written report to explain the Monthly 

Schedule Update. The narrative shall, at a minimum include the following headings with appropriate 
discussions of each topic: 
1.13.6.1. Activities or portions of activities completed during previous reporting period. 
1.13.6.2. Actual start dates for activities currently in progress. 
1.13.6.3. Deviations from critical path in days ahead or behind. 
1.13.6.4. List of major construction equipment used and any equipment idle. 
1.13.6.5. Number of personnel by craft engaged on Work during reporting period. 
1.13.6.6. Progress analysis describing problem areas. 
1.13.6.7. Current and anticipated delay factors and their impact. 
1.13.6.8. Proposed corrective actions and logic revisions for Recovery Schedule. 
1.13.6.9. Proposed modifications, additions, deletions and changes in logic of Construction 

Schedule. 
1.13.6.10. In updating the Schedule, Designer/Builder shall not modify Activity ID numbers, 

schedule calculation rules/criteria, or the Activity Coding Structure required. 
1.13.7. Schedule update will form basis upon which progress payments will be made. 
1.13.8. District will not be obligated to review or process Application for Payment until schedule and 

Progress Report have been submitted. 
1.14. DISTRIBUTION 

1.14.1. Following joint review and acceptance of updated schedules distribute copies to District, 
Construction Manager, and all other concerned parties. 

1.14.2. Instruct recipients to promptly report in writing any problem anticipated by projections shown in 
schedule. 

2. PRODUCTS 
2.1. SCHEDULING SOFTWARE 
Designer/Builder shall utilize Microsoft Project software to employ the Critical Path Method (CPM) in the 
development and maintenance of the Construction Schedule. The scheduling software shall be capable of being 
resource loaded with manpower, costs and materials. It shall also be capable of generating time‐scaled logic diagrams, 
resource histograms and profiles, bar charts, layouts and reports with any and/or all activity detail.  

 
END OF DOCUMENT 
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SUBMITTALS 
 

1. GENERAL 
1.1. SUBMITTAL PROCEDURES – USE OF PRE‐APPROVED PROGRAM 
 

1.1.1. DESIGNER/BUILDER SHALL UTILIZE E‐Builder 
1.1.2. PROJECT MANAGEMENT® SOFTWARE (LATEST VERSION) BY ORACLE (PCM) FOR THE 

SUBMITTAL PROCESS.   DESIGNER/BUILDER MAY ONLY US A DIFFERENT 
PROGRAM/SOFTWARE WITH THE PRIOR, WRITTEN CONSENT OF THE DISTRICT 
AND/OR AT THE DISTRICT’S DIRECTION. 
 

1.1.3. Designer/Builder shall transmit each submittal in conformance with requirements of this 
Document.  For each submittal, Designer/Builder shall: 
1.1.3.1. Sequentially number the transmittal forms. Resubmitted submittals  must  have 

the original number with an alphabetic suffix; 
1.1.3.2. Identify Project and District's project number, Designer/Builder, Subcontractor 

or supplier; pertinent Drawing sheet and detail number(s), and specification 
Section number, as appropriate; 

1.1.3.3. Apply Designer/Builder's stamp, signed or initialed certifying that review, 
verification of equipment required, field dimensions, adjacent construction 
work, and coordination of information is in accordance with the requirements 
of the Work and Contract Documents. Submittals without Designer/Builder's 
stamp and signature will be returned without review. 

1.1.4. Coordinate preparation and processing of submittals with performance of Work.  
Transmit each submittal sufficiently in advance of performance of Work to avoid delay.   
1.1.4.1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 
1.1.4.2. Coordinate transmittal of different types of submittals for related parts of 

Work so processing will not be delayed because of the need to review 
submittals concurrently for coordination. 

1.1.4.3. District reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

1.1.5. Comply with Contract Documents for list of submittals and time requirements for 
scheduled performance of Work. 

1.1.6. No extension of Contract Time will be authorized because of failure to transmit 
submittals to the District sufficiently in advance of the Work to permit processing. 

1.1.7. Identify variations from Contract Documents and Product or system limitations which 
may be detrimental to successful performance of the completed Work. 

1.1.8. Provide space for review stamps. 
1.1.9. Revise and resubmit submittals as required, identify all changes made since previous 

submittal. 
1.1.10. Distribute copies of reviewed submittals to concerned parties. Instruct parties to 

promptly report any inability to comply with provisions. 
1.1.11. Submittals not requested will not be recognized or processed. Submittals not requested 

will be returned without review. 
1.2. SHOP DRAWINGS 

1.2.1. Do not reproduce Contract Documents or copy standard information as the basis of 
shop drawings. Standard information prepared without specific reference to the Project 
is not a shop drawing. 

1.2.2. Do not use or allow others to use Shop Drawings which have been submitted and have 
been rejected. 

1.3. PCM (OR OTHER PRE‐APPROVED PROGRAM) ELECTRONIC SUBMITTAL PROCESS 
1.3.1. Submittal Procedure for Large Format shop drawings. 
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1.3.1.1. Designer/Builder shall provide large format Shop Drawings directly to the 
District and the Construction Manager (CM) and Designer/Builder will 
upload/post an electronic transmittal (with a detailed description of the 
submittal including the subject, specification number and number of drawings) 
on PCM (or other pre‐approved program).  

1.3.1.2. Designer/Builder shall verify that the Schedule of Submittals and all submittal 
log(s) on PCM (or other pre‐approved program) are accurate and up to date.  

1.3.1.3. The District and Construction Manager will review and markup each Submittal 
and provide changes to Designer/Builder for Designer/Builder’s incorporation 
into the Submittal. 

1.3.1.4. This process will continue until the Designer/Builder has provided a Submittal 
that is acceptable to the District and the Construction Manager. 

1.3.1.5. Once a Submittal is accepted, the District will provide a final accepted 
Submittal to the Designer/Builder and the Designer/Builder will closeout that 
one Submittal.   

1.3.1.6. Designer/Builder shall send one (1) copy of the completed record submittal of 
the large format documents to a vendor for scanning and posting on PCM (or 
other pre‐approved program). 

1.3.2. Product Data, Calculations and Small Format Drawings 
1.3.2.1. Designer/Builder shall upload/post one (1) electronic copy (from 

manufacturer’s website or pre‐scanned) of the product literature, data, 
calculations, and/or small format shop drawings to PCM (or other pre‐
approved program) with a Transmittal (with a detailed description of the 
submittal) directly to the CM. 

1.3.2.2. The District and Construction Manager will review and markup each Submittal 
and provide changes to Designer/Builder for Designer/Builder’s incorporation 
into the Submittal. 

1.3.2.3. This process will continue until the Designer/Builder has provided a Submittal 
that is acceptable to the District and the Construction Manager. 

1.3.2.4. Once a Submittal is accepted, the District will provide a final accepted 
Submittal to the Designer/Builder and the Designer/Builder will closeout that 
one Submittal.   

1.3.2.5. Designer/Builder shall send one (1) copy of the completed record submittal of 
the large format documents to a vendor (Ford Graphics is suggested) for 
scanning and posting on PCM (or other pre‐approved program). 

1.3.3. Sample Submittal Procedure – (Product / Assembly Samples) 
1.3.3.1. Designer/Builder shall provide four (4) physical samples directly to the District 

and the CM and Designer/Builder will upload/post an electronic transmittal 
(with a detailed description of the submittal including the subject, specification 
number and number of drawings) on PCM (or other pre‐approved program).  

1.3.3.2. The District and Construction Manager will review and markup each Submittal 
and provide changes to Designer/Builder for Designer/Builder’s incorporation 
into the Submittal. 

1.3.3.3. This process will continue until the Designer/Builder has provided a Submittal 
that is acceptable to the District and the Construction Manager. 

1.3.3.4. Once a Submittal is accepted, the District will provide a final accepted 
Submittal to the Designer/Builder and the Designer/Builder will closeout that 
one Submittal.   

1.3.3.5. Designer/Builder shall send one (1) copy of the completed record submittal of 
the large format documents to a vendor (Ford Graphics is suggested) for 
scanning and posting on PCM (or other pre‐approved program). 

1.4. PRODUCT DATA 
In addition to the above requirements, mark each copy to identify applicable products, models, options, 
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and other data. Supplement manufacturers' standard data to provide information unique to this Project. 
1.5. SAMPLES 

1.5.1. In addition to the above requirements, submit samples to illustrate functional and 
aesthetic characteristics of the Product in accordance with this Document, with integral 
parts and attachment devices. Coordinate sample submittals for interfacing work. 

1.5.2. Where specific colors or patterns are not indicated, provide materials and products 
specified in the full range of color, texture and pattern for selection by District. Range 
shall include standard stocked color/texture/pattern, standard color/texture/pattern 
not stocked, but available from manufacturer, and special color/ texture/pattern 
available from manufacturer as advertised in product data and brochures. Unless 
otherwise indicated in individual specification sections, District may select from any 
range at no additional cost to District.  

1.5.3. Include identification on each sample, with full Project information. 
1.5.4. Submit the number of samples that Designer/Builder requires, plus one that will be 

retained by Construction Manager and one by District. 
1.5.5. Reviewed samples which may be used in the Work are indicated in individual 

specification Sections. 
1.6. MANUFACTURER'S INSTRUCTION 

1.6.1. When specified in individual specification Sections, submit manufacturers' printed 
instructions for delivery, storage, assembly, installation, start‐up, adjusting, and 
finishing, in quantities specified for Product Data. 

1.6.2. Identify conflicts between manufacturers' instructions and Contract Documents. 
1.7. MANUFACTURER'S CERTIFICATES 

1.7.1. When specified in individual specification Sections, submit manufacturers' certificate to 
Construction Manager for review, in quantities specified for Product Data. 

1.7.2. Indicate material or Product conforms to or exceeds specified requirements. Submit 
supporting reference date, affidavits, and certifications as appropriate. 

1.7.3. Certificates may be recent or previous test results on material or Product, but must be 
acceptable to District. 

1.8. MOCK‐UP 
1.8.1. Where indicated, provide mock‐ups as required. Mock‐ups shall be prepared per the 

specifications and shall accurately and reasonably represent the quality of construction 
the Designer/Builder will provide. If the mock‐up or portions thereof do not adequately 
represent the quality of the work specified, the Designer/Builder shall modify it as 
needed. 

1.8.2. Once completed to the District’s satisfaction, the mock‐up shall serve as the standard of 
quality for the work. 

1.8.3. All mock‐ups, at District’s option, shall remain the property of the District. If not 
required by the District, Designer/Builder shall remove and dispose of the mock‐up. 

1.8.4. Where indicated, on‐site mock‐ups, if accepted, may be integrated into the Work. 
1.9. DEFERRED APPROVAL REQUIREMENTS 

1.9.1. Installation of deferred approval items shall not be started until detailed plans, 
specifications, and engineering calculations have been accepted and signed by the 
Architect or Engineer in general responsible charge of design and signed by a California 
registered Architect or professional engineer who has been delegated responsibility 
covering the work shown on a particular plan or specification and approved by the 
Division of the State Architect (DSA). Deferred approval items for this Project are as 
indicated in the Contract Documents 

1.9.2. Deferred approval drawings and specifications become part of the approved documents 
for the Project when they are submitted to and approved by DSA. 

1.9.3. Submit material using electronic submittal process as defined above. 
1.9.4. Identify and specify all supports, fasteners, spacing, penetrations, etc., for each of the 

deferred approval items, including calculations for each and all fasteners. 
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1.9.5. Submit documents to District for review prior to forwarding to the DSA. 
1.9.6. Documents shall bear the stamp and signature of the Structural, Mechanical, or 

Electrical Engineer licensed in California who is responsible for that work. 
1.9.7. District and its subconsultants will review the documents only for conformance with 

general design concept.  The Designer/Builder will then forward the Submittal to DSA 
for approval. 

1.9.8. Designer/Builder shall respond to review comments made by DSA and revise and 
resubmit submittal to DSA for final approval. 

 
END OF DOCUMENT
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REGULATORY REQUIREMENTS 
1. GENERAL 

1.1. DESCRIPTION 
This section covers the general requirements for regulatory requirements pertaining to the Work and is 
supplementary to all other regulatory requirements mentioned or referenced elsewhere in the Contract 
Documents. 
1.2. REQUIREMENTS OF REGULATORY AGENCIES 

1.2.1. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful orders 
of all public authorities having jurisdiction of the Work, are hereby incorporated into the 
Contract Documents as if repeated in full herein and are intended to be included in any 
reference to Code or Building Code, unless otherwise specified, including, without 
limitation, the references in the list below.  Designer/Builder shall make available at the 
Site copies of all the listed documents applicable to the Work as the District and/or 
Construction Manager may request, including, without limitation, applicable portions of 
the California Code of Regulations (C.C.R.). 

1.2.2. This Project shall be governed by applicable regulations, including, when applicable, the 
State of California’s  Administrative Regulations for the Division of the State Architect‐
Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, C.C.R., and the most current 
version on the date the Contract is executed and as it pertains to school construction 
including, without limitation: 
1.2.2.1. Test and testing laboratory pursuant to Section 4‐335 (District shall pay for the 

testing laboratory). 
1.2.2.2. All special inspections pursuant to Section 4‐333(d). 
1.2.2.3. Designer/Builder shall submit verified reports pursuant to Section 4‐336 & 4‐

343(c). 
1.2.2.4. Administration 

1.2.2.4.1. Duties of the Architect and Engineers shall be pursuant to 
Section and 4‐341. 

1.2.2.4.2. Duties of Designer/Builder shall be pursuant Section 4‐343. 
1.2.2.4.3. Verified Reports shall be pursuant to Section 4‐336. 

1.2.2.5. Designer/Builder shall keep and make available a copy of Part 1 and 2 of the 
most current version of C.C.R., Title 24 at the Site during construction. 

1.2.2.6. When necessary, Designer/Builder shall notify the Division of State Architect 
(DSA) upon the start of construction pursuant to Section 4‐331. 

1.2.2.7. Addenda and Change Orders shall be pursuant to Section 4‐338. 
1.2.3. Items of deferred approval shall be clearly marked on the first sheet of the 

Designer/Builder’s and/or Engineer's approved Drawings.  All items later submitted for 
approval, when necessary, shall be pursuant to Title 24 requirements to the DSA.  
1.2.3.1. Building Standards Administrative Code, C.C.R., Title 24, Part 1. 
1.2.3.2. California Building Code (CBC), C.C.R., Title 24, Part 2; (International Building 

Code and California Amendments). 
1.2.3.3. California Electrical Code (CEC), C.C.R., Title 24, Part 3; (National Electrical Code 

and California Amendments). 
1.2.3.4. California Mechanical Code (CMC), C.C.R., Title 24, Part 4; (Uniform Mechanical 

Code and California Amendments). 
1.2.3.5. California Plumbing Code (CPC), C.C.R., Title 24, Part 5; (Uniform Plumbing 

Code and California Amendments). 
1.2.3.6. California Fire Code (CFC), C.C.R., Title 24, Part 9; (International Fire Code and 

California Amendments). 
1.2.3.7. California Referenced Standards Code, C.C.R., Title 24, Part 12. 
1.2.3.8. State Fire Marshal Regulations, C.C.R., Title 19, Public Safety. 
1.2.3.9. Partial List of Applicable NFPA Standards: 

1.2.3.9.1. NFPA 13 – Standard for the Installation of Sprinkler Systems. 
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1.2.3.9.2. NFPA 14 – Standard for the Installation of Standpipe and 
Hose Systems. 

1.2.3.9.3. NFPA 17A – Standard for Wet Chemical Extinguishing Systems 
1.2.3.9.4. NFPA 24 – Standard for the Installation of Private Fire Service 

Mains and Their Appurtenances. 
1.2.3.9.5. (California Amended) NFPA 72 ‐ National Fire Alarm and 

Signaling Code. 
1.2.3.9.6. NFPA 253 ‐ Standard Method of Test for Critical Radiant Flux 

of Floor Covering Systems Using a Radiant Heat Energy 
Source. 

1.2.3.9.7. NFPA 2001 – Standard on Clean Agent Fire Extinguishing 
Systems. 

1.2.3.10. California Division of the State Architect Interpretation of Regulations Manual. 
 

END OF DOCUMENT 
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TESTING LABORATORY SERVICES 
 

1. GENERAL 
1.1. REFERENCES 

1.1.1. ASTM D3740 ‐ Practice for Evaluation of Agencies Engaged in Testing and/or Inspection 
of Soil and Rock as Used in Engineering Design and Construction. 

1.1.2. ASTM E329 ‐ Recommended Practice for Inspection and Testing Agencies for Concrete, 
Steel, and Bituminous Materials as Used in Construction. 

1.1.3. CBC ‐ California Building Code. 
1.1.4. UBC ‐ Uniform Building Code. 
1.1.5. Title 24, Parts 1 and 2, of the California Code of Regulations.  Designer/Builder shall keep 

a copy of these available at the job Site for ready reference during construction 
1.1.6. DSA ‐ Division of the State Architect, Office of Regulation Services, Structural Safety 

Section.  DSA shall be notified at or before the start of construction. 
1.2. OBSERVATION AND SUPERVISION 

1.2.1. The District and Construction Manager or their appointed representatives will review 
the Work and the Designer/Builder shall provide facilities and access to the Work at all 
times as required to facilitate this review.  Administration by the Designer/Builder and 
any consulting Structural Engineer will be in accordance with applicable regulations, 
including, without limitation, 24 C.C.R. §4‐341. 

1.2.2. One or more Project Inspector(s) approved by DSA and employed by or in contract with 
the District( “Project Inspector”), will observe the Work in accordance with  24 C.C.R. 
§§4‐333(b) and 4‐342:  

1.2.3. Project Inspector shall have access to the Work wherever it is in preparation or progress 
for ascertaining that the Work is in accordance with the Contract Documents and all 
applicable code sections.  Designer/Builder shall provide facilities and access as required 
and shall provide assistance for sampling or measuring materials. 
1.2.3.1. Project Inspector will notify District and Construction Manager and inform 

Designer/Builder of any observed failure of Work or material to conform to 
Contract Documents. 

1.2.3.2. The Project Inspector shall observe and monitor all testing and inspection 
activities required. 

1.2.4. Designer/Builder shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to 24 C.C.R. §4‐343.  Designer/Builder shall 
supervise and direct the Work and maintain a competent superintendent on the Project 
who is authorized to act in all matters pertaining to the Work.  The Designer/Builder 
shall inspect all materials, as they arrive, for compliance with the Contract Documents.  
Designer/Builder shall reject defective Work or materials immediately upon delivery or 
failure of the Work or material to comply with the Contract Documents.  The 
Designer/Builder shall submit verified reports as indicated in the Contract Documents, 
including, without limitation, the Specifications and as required by 24 C.C.R. §4‐336. 

1.3. TESTING LABORATORIES AND AGENCIES 
1.3.1. Testing agencies and tests shall be in conformance with the Contract Documents and 

the requirements of 24 C.C.R. §4‐335. 
1.3.2. Testing and inspection in connection with earthwork shall be under the direction of the 

District's consulting soils engineer ("Soils Engineer”). 
1.3.3. Testing and inspection of construction materials and workmanship shall be performed 

by a qualified laboratory ("Testing Laboratory" or “Laboratory”).  The Testing Laboratory 
shall be under direction of an engineer registered in the State of California, shall 
conform to requirements of ASTM E329, and shall be employed by or in contract with 
the District. 

1.4. TESTS AND INSPECTIONS 
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1.4.1. Designer/Builder shall be responsible for notifying District and Project Inspector of all 
required tests and inspections.  Designer/Builder shall notify District and Project 
Inspector forty‐eight (48) hours in advance of performing any Work requiring testing or 
inspection.  

1.4.2. Designer/Builder shall provide access to Work to be tested and furnish incidental labor, 
equipment, and facilities to facilitate all inspections and tests. 

1.4.3. District will pay for first inspections and tests required by the Title 24 and other 
inspections or tests that District and/or Construction Manager may direct to have made, 
including, but not limited to, the following principal items: 
1.4.3.1. Tests and observations for earthwork and pavings. 
1.4.3.2. Tests for concrete mix designs, including tests of trial batches. 
1.4.3.3. Tests and inspections for structural steel work. 
1.4.3.4. Field tests for framing lumber moisture content. 
1.4.3.5. Additional tests directed by District that establish that materials and 

installation comply with the Contract Documents. 
1.4.3.6. Test and observation of welding and expansion anchors. 
1.4.3.7. Factory observation of components and assembly of modular prefabrication 

structures and buildings. 
1.4.4. District may at its discretion, pay and back charge Designer/Builder for: 

1.4.4.1. Retests or reinspections, if required, and tests or inspection required due to 
Designer/Builder error or lack of required identifications of material. 

1.4.4.2. Uncovering of work in accordance with Contract Documents. 
1.4.4.3. Testing done on weekends, holidays, and overtime will be chargeable to 

Designer/Builder for the overtime portion. 
1.4.4.4. Testing done off site. 

1.4.5. Testing and inspection reports and certifications: 
1.4.5.1. If initially received by Designer/Builder, Designer/Builder shall provide to each 

of the following a copy of the agency or laboratory report of each test or 
inspection or certification:   District; Construction Manager, if any; Consulting 
Engineer, if any; Other Engineers on the Project, as appropriate; and; Project 
Inspector. 

1.4.5.2. When the test or inspection is one required by the Title 24, a copy of the report 
shall also be provided to the DSA. 

1.5. SELECTION AND PAYMENT 
1.5.1. District will hire and pay for services of an independent Testing Laboratory to perform 

specified inspection and testing as specified by District's Testing Laboratory. 
1.5.2. District’s hiring of Testing Laboratory shall in no way relieve Designer/Builder of its 

obligation to perform work in accordance with requirements of Contract Documents. 
1.6. DISTRICT'S TESTING LABORATORY RESPONSIBILITIES 

1.6.1. Test samples of mixes submitted by Inspector. 
1.6.2. Perform specified inspection, sampling, and testing of Products in accordance with 

specified standards. 
1.6.3. Notify Designer/Builder of observed irregularities or non‐conformance of Work or 

Products. 
1.6.4. Attend preconstruction conferences and progress meetings when requested by 

Designer/Builder. 
1.7. LABORATORY REPORTS 

1.7.1. After each inspection and test, District shall then submit one copy of laboratory report 
to Designer/Builder Reports of test results of materials and inspections found not to be 
in compliance with the requirements of the Contract Documents shall be forwarded 
immediately. 

1.7.2. Each Testing Laboratory shall submit a verified report covering all of the tests which 
were required to be made by that agency during the progress of the Project. Such report 
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shall be furnished each time that Work is suspended, covering the tests up to that time 
and at the Completion of the Project, covering all tests. 

1.8. LIMITS ON TESTING LABORATORY AUTHORITY 
1.8.1. Laboratory may not release, revoke, alter, or enlarge on requirements of Contract 

Documents. 
1.8.2. Laboratory may not approve or accept any portion of the Work. 
1.8.3. Laboratory may not assume any duties of Designer/Builder 
1.8.4. Laboratory has no authority to stop the Work. 

1.9. DESIGNER/BUILDER RESPONSIBILITIES 
1.9.1. Submit proposed items for testing as required herein and/or as further required in the 

Contract Documents for review in accordance with applicable specifications. 
1.9.2. Cooperate with Laboratory personnel, and provide access to the Work and to 

manufacturer's facilities. 
1.9.3. Notify Construction Manager, District, and Testing Laboratory 48 hours prior to 

expected time for operations requiring inspection and testing services. 
1.9.4. When tests or inspections cannot be performed after such notice, reimburse District for 

Laboratory personnel and travel expenses incurred due to the Designer/Builder's 
negligence. 

1.9.5. Designer/Builder shall notify District a sufficient time in advance of the manufacture of 
material to be supplied by Designer/Builder pursuant to the Contract Documents, which 
must by terms of the Contract be tested, in order that the District may arrange for the 
testing of same at the source of supply. 
1.9.5.1. Any material shipped by the Designer/Builder from the source of supply prior 

to having satisfactorily passed such testing and inspection or prior to the 
receipt of notice that such testing and inspection will not be required shall not 
be incorporated in the Work. 

1.9.6. Contract and pay for services of District's Testing Laboratory to perform additional 
inspections, sampling and testing required when initial tests indicate Designer/Builder's 
work and/or materials does not comply with Contract Documents. 

1.10. SCHEDULE OF INSPECTIONS AND TESTS Per DSA Approved T&I sheet 
The Testing Laboratory shall perform tests and inspections for the following in conformance with the 
(CBC) California Building Code (International Building Code with State of California Amendments),  
California Code of Regulations, Title 24, Part 2:  

 Structural Tests and Special Inspections (Chapter 17A) 
o Special Inspections (§ 1704A) 

 Soils and Foundations (Chapter 18A) 
o Geotechnical Investigations  (§ 1803A) 

 Concrete (Chapter 19A)  
o Specifications for Tests and Materials (§ 1903A) 
o Concrete Quality, Mixing and Placing (§ 1905A) 
o Concrete Reinforcement and Anchor Testing (§ 1916A) 

 Masonry (Chapter 21A) 
o Masonry Construction Materials (§ 2103A) 
o Quality Assurance (§ 2105A) 

 Structural Steel (Chapter 22A) 
o Structural Steel (§ 2205A) 
o Identification & Protection of Steel for Structural Purposes (§ 2203A) 
o Testing (§ 2212A) 

 Wood (Chapter 23) 
o Minimum Standards and Quality (§ 2303) 
o Wood Construction (§  1704A.6) 

 Exterior Walls (Chapter 14) 
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o Masonry (§ 1404.4) 
o Masonry Construction Materials (§ 2103A) 
o Exterior Insulation and Finish Systems (§ 1408) 

 Roof Assemblies and Rooftop Structures (Chapter 15) 
o Materials (§ 1506) 

 Aluminum (Chapter 20) 
o Materials (§  2002) 
o Inspection (§ 2003) 

1.10.1. Electrical 
Testing, including, but not limited to: Equipment testing, all electrical system operations, 
grounding system and checking insulation after cable is pulled. 

1.11. PROJECT INSPECTOR’S ACCESS TO SITE 
1.11.1. A Project Inspector employed by the District in accordance with the requirement of 

State of California Code of Regulations, Title 24, Part 1 will be assigned to the Work. 
Project Inspector’s duties are specifically defined in 24. C.C.R. §4‐342, and as indicated 
in the Contract. 

1.11.2. District and Construction Manager shall at all times have access for the purpose of 
inspection to all parts of the Work and to the shops wherein the Work is in preparation, 
and Designer/Builder shall at all times maintain proper facilities and provide safe access 
for such inspection. 

1.11.3. The Work in all stages of progress shall be subject to the personal continuous 
observation of the Inspector. Inspector shall have free access to any or all parts of the 
Work at any time. Designer/Builder shall furnish the Inspector reasonable facilities for 
obtaining such information as may be necessary to keep Inspector fully informed 
respecting the progress and manner of the Work and the character of the materials. 
Inspection of the Work shall not relieve the Designer/Builder from any obligation set 
forth in the Contract Documents. 

1.11.4. The Inspector is not authorized to change, revoke, alter, enlarge or decrease in any way 
any requirement of the Contract Documents, drawings, specifications or subsequent 
change orders.   

1.11.5. Whenever there is insufficient evidence of compliance with any of the provisions of Title 
24 or evidence that any material or construction does not conform to the requirements 
of Title 24, the Division of the State Architect and/or the Project Inspector may require 
tests as proof of compliance. Test methods shall be as specified herein or by other 
recognized and accepted test methods determined by the Division of the State 
Architect. All tests shall be performed by a testing laboratory accepted by the Division of 
the State Architect and the District. 

 
END OF DOCUMENT 
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TEMPORARY FACILITIES AND CONTROLS 
 

1. GENERAL 
1.1. TEMPORARY UTILITIES 

1.1.1. Electric Power and Lighting 
1.1.1.1. Designer/Builder will furnish and pay for power during the course of the work 

to the extent power is not in the building(s) or on the Site.  Designer/Builder 
shall be responsible for providing temporary facilities required on the Site to 
point of intended use. 

1.1.1.2. Designer/Builder shall furnish, wire for, install, and maintain temporary 
electrical lights wherever it is necessary to provide illumination for the proper 
performance and/or observation of the Work: a minimum of 20 foot‐candles 
for rough work and 50 foot‐candles for finish work. 

1.1.1.3. Designer/Builder shall be responsible for maintaining existing lighting levels in 
the Project vicinity should temporary outages or service interruptions occur. 

1.1.2. Heat and Ventilation 
1.1.2.1. Designer/Builder shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified minimum 
conditions for the installation and curing of materials, and to protect materials 
and finishes from damage due to improper temperature and humidity 
conditions.  Portable heaters shall be standard units complete with controls. 

1.1.2.2. Designer/Builder shall provide forced ventilation and dehumidification, as 
required, of enclosed areas for proper installation and curing of materials, to 
disperse humidity, and to prevent accumulations of dust, fumes, vapors, and 
gases. 

1.1.2.3. Designer/Builder shall pay the costs of installation, maintenance, operation, 
and removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work. 

1.1.3. Water 
1.1.3.1. District will furnish and pay for water during the course of the work.   
1.1.3.2. Designer/Builder shall make potable water available for human consumption. 

1.1.4. Sanitary Facilities 
1.1.4.1. Designer/Builder shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be directed 
by the Inspector for the use of all workers.  The facilities shall be maintained in 
a sanitary condition at all times and shall be left at the Site until removal is 
directed by the Project Inspector or Designer/Builder completes all Work. 

1.1.4.2. Use of toilet facilities in the Work shall not be permitted except by consent of 
the Project Inspector and District. 

1.1.5. Telephone Service 
1.1.5.1. Designer/Builder shall arrange with local telephone service company for 

telephone service for the performance of the Work.  Designer/Builder shall, at 
a minimum, provide in its field office one line for telephone and one line for fax 
machine. 

1.1.5.2. Designer/Builder shall pay the costs for telephone and fax lines installation, 
maintenance, service, and removal; for Construction Site Office, Construction 
Manager’s Office and Inspector’s Office. 

1.1.6. Fire Protection: 
1.1.6.1. Designer/Builder shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for use for 
fire protection only and shall comply with all requirements of the California 
Fire, State Fire Marshall and/or its designee. 

1.1.6.2. Where on‐site welding and burning of steel is unavoidable, Designer/Builder 



Contract For Design & Construction – SLUSD and SunPower  Page 115 

shall provide protection for adjacent surfaces. 
1.1.7. Trash Removal: 
Designer/Builder shall provide trash removal on a timely basis from all Site Offices and the Site. 
1.1.8. Temporary Facilities: 

1.1.8.1. Unless otherwise indicated in the Special Conditions, Designer/Builder shall 
provide the following facilities, trailers, offices, furniture and services: 
1.1.8.1.1. one (1) 12X60 office trailer with two (2) offices for two (2) 

Construction Managers and an office for the Project 
Inspector; 

1.1.8.1.2. Basic furniture: chair, desks plan table, conference room 
table and chairs. 

1.2. CONSTRUCTION AIDS 
1.2.1. Plant and Equipment:  

1.2.1.1. Designer/Builder shall furnish, operate, and maintain a complete plant for 
fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workmen.  Include elevators, 
hoists, debris chutes, and other equipment, tools, and appliances necessary for 
performance of the Work. 

1.2.1.2. Designer/Builder shall maintain plant and equipment in safe and efficient 
operating condition.  Damages due to defective plant and equipment, and uses 
made thereof, shall be repaired by Designer/Builder at no expense to the 
District. 

1.2.2. No District tools or equipment shall be used by Designer/Builder for the performance of 
the Work. 

1.3. BARRIERS AND ENCLOSURES 
1.3.1. Designer/Builder shall obtain District's written permission for locations and types of 

temporary barriers and enclosures, including fire‐rated materials proposed for use, prior 
to their installation. 

1.3.2. Designer/Builder shall provide a six (6) foot high, chain link perimeter fence with posts 
as a temporary barrier around construction area.  Designer/Builder shall provide and 
maintain temporary enclosures to prevent public entry and to protect persons using 
other buildings and portions of the Site and/or Premises.  Designer/Builder shall remove 
temporary fence, barriers and enclosure upon Completion of the Work. 

1.3.3. Designer/Builder shall provide site access to existing facilities for persons using other 
buildings and portions of the Site, the public, and for deliveries and other services and 
activities. 

1.4. SECURITY 
Designer/Builder shall secure all construction equipment, machinery and vehicles, park and store only 
within fenced area, and render inoperable during non‐work hours.  Designer/Builder is responsible for 
insuring that no construction materials, tools, equipment, machinery or vehicles can be used for 
unauthorized entry or other damage or interference to activities and security of existing facilities adjacent 
to and in the vicinity of the Project Site.  
1.5. TEMPORARY CONTROLS 

1.5.1. Noise Control 
1.5.1.1. Designer/Builder acknowledges that adjacent facilities may remain in operation 

during all or a portion of the Work, and it shall take all reasonable precautions 
to minimize noise as required by applicable laws and the Contract Documents. 

1.5.1.2. Notice of proposed noisy operations, including without limitation, operation of 
pneumatic demolition tools, concrete saws, and other equipment, shall be 
submitted to District a minimum of forty‐eight (48) hours in advance of their 
performance. 

1.5.2. Noise and Vibration 
1.5.2.1. Equipment and impact tools shall have intake and exhaust mufflers. 
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1.5.2.2. Designer/Builder shall cooperate with District to minimize and/or cease the use 
of noisy and vibratory equipment if that equipment becomes objectionable by 
its longevity. 

1.5.3. Dust and Dirt 
1.5.3.1. Designer/Builder shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt from 
interfering with the progress of the Work and from accumulating in the Work 
and adjacent areas including, without limitation, occupied facilities. 

1.5.3.2. Designer/Builder shall periodically water exterior demolition and construction 
areas to minimize the generation of dust and dirt. 

1.5.3.3. Designer/Builder shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or covered 
with tarpaulins, and as otherwise required by local and state ordinance. 

1.5.3.4. Designer/Builder shall prevent dust and dirt from accumulating on walks, 
roadways, parking areas, and planting, and from washing into sewer and storm 
drain lines. 

1.5.4. Water 
Designer/Builder shall not permit surface and subsurface water, and other liquids, to accumulate 
in or about the vicinity of the Premises.  Should accumulation develop, Designer/Builder shall 
control the water or other liquid, and suitably dispose of it by means of temporary pumps, 
piping, drainage lines, troughs, ditches, dams, or other methods. 
1.5.5. Pollution 

1.5.5.1. No burning of refuse, debris, or other materials shall be permitted on or in the 
vicinity of the Premises. 

1.5.5.2. Designer/Builder shall comply with applicable regulatory requirements and 
anti‐pollution ordinances during the conduct of the Work including, without 
limitation, demolition, construction, and disposal operations.  

1.5.6. Lighting 
If portable lights are used after dark, all light must be located so as not to direct light into 
neighboring property. 

1.6. PUBLICITY RELEASES 
Designer/Builder shall not release any information, story, photograph, plan, or drawing relating 
information about the Project to third parties, including press and other public communications medium, 
including, without limitation, on website(s), without prior written approval from the District, such 
approval not to be unreasonably withheld or delayed. 
 
1.7. PUBLIC RECORDS.    
Pursuant to California Public Records Act (Govt. Code §6250 et seq.) (“Act”), information, writings and 
documents relating to this Contract, owned, used or retained by District (“Public Records”), that are not 
exempt from disclosure, must be disclosed to any person requesting a copy of the Public Records.  If 
District receives a request for Public Records that relates to confidential or exempt information provided 
District by Designer/Builder, District shall comply with the Act regarding the disclosure of exempted Public 
Records.  Designer/Builder shall not, however, control the disclosure of Public Records that is otherwise 
subject to disclosure pursuant to the Act (Govt. Code §6253.3).  Notwithstanding the foregoing, District 
and its agents shall not disseminate this Contract to third parties without Designer/Builder’s written 
authorization or a valid uncontested request under the Act.  
 

END OF DOCUMENT 
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SITE STANDARDS 
 

1. GENERAL 
1.1. REQUIREMENTS OF THE DISTRICT 

1.1.1. Drug‐Free Schools and Safety Requirements: 
1.1.1.1. No drugs, alcohol, smoking or the use of tobacco products are allowed at any 

time in any buildings, Designer/Builder‐owned vehicles or vehicles owned by 
others while on District property.  No students, staff, visitors, or contractors are 
to use drugs on these sites. 

1.1.1.2. Designer/Builder shall post: "Non‐Smoking Area" in a highly visible location on 
Site.  Designer/Builder may designate a smoking area outside of District 
property within the public right‐of‐way, provided that this area remains quiet 
and unobtrusive to adjacent neighbors.  This smoking area must be kept clean 
at all times. 

1.1.1.3. Designer/Builder shall ensure that no alcohol, firearms, weapons, or controlled 
substances enter or are used at the Site.  Designer/Builder shall immediately 
remove from the Site and terminate the employment of any employee(s) found 
in violation of this provision. 

1.1.2. Language:  Unacceptable and/or loud language will not be tolerated, "Cat calls" or other 
derogatory language toward students or public will not be allowed. 

1.1.3. Disturbing the Peace (Noise and Lighting): 
1.1.3.1. Designer/Builder shall observe the noise ordinance of the Site at all times 

including, without limitation, all applicable local, city, and/or state laws, 
ordinances, and/or regulations regarding noise and allowable noise levels. 

1.1.3.2. District reserves the right to prohibit the use of radios at the Site, except for 
handheld communication radios. 

1.1.3.3. If portable lights are used after dark, the lights must be located so as not to 
direct light into neighboring properties. 

1.1.4. Traffic: 
1.1.4.1. Driving on the Premises shall be limited to periods when students and public 

are not present.  If driving or deliveries must be made during the school hours, 
two (2) or more ground guides shall lead the vehicle across the area of travel.  
In no case shall driving take place across playgrounds or other pedestrian paths 
during recess, lunch, and/or class period changes.  The speed limit on‐the 
Premises shall be five (5) miles per hour (maximum) or less if conditions 
require. 

1.1.4.2. All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by District in 
advance.   

1.1.4.3. District shall designate a construction entry to the Site.  If Designer/Builder 
requests, District determines it is required, and to the extent possible, District 
shall designate a staging area so as not to interfere with the normal functioning 
of school facilities.  Location of gates and fencing shall be approved in advance 
with District and at Designer/Builder's expense. 

1.1.4.4. Parking areas shall be reviewed and approved by District in advance.  No 
parking is to occur under the drip line of trees or in areas that could otherwise 
be damaged. 

1.1.4.5. All of the above shall be observed and complied with by the Designer/Builder 
and all workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the discretion 
of the District.  The same rules and regulations shall apply equally to delivery 
personnel, inspectors, consultants, and other visitors to the Site. 

END OF DOCUMENT 
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TEMPORARY TREE AND PLANT PROTECTION 
 

WHERE SUBSTANTIAL TREE PROTECTION WILL BE REQUIRED ON THE SITE, OBTAIN AN ARBORIST TO REVIEW 
THIS DOCUMENT PRIOR TO CONSTRUCTION. 
 
1. GENERAL 

1.1. SUMMARY 
This Document includes the protection and trimming of existing trees that interfere with, or are affected 
by, execution of the Work, whether temporary or permanent construction. 
1.2. DEFINITIONS 
Tree Protection Zone:  Area surrounding individual trees or groups of trees to remain during construction, 
and defined by the drip line of individual trees or the perimeter drip line of groups of trees, unless 
otherwise indicated. 
1.3. SUBMITTALS 

1.3.1. Product Data:  For each type of product indicated. 
1.3.2. Tree Pruning Schedule:  Written schedule from arborist detailing scope and extent of 

pruning of trees to remain that interfere with or are affected by construction. 
1.3.3. Qualification Data:  For tree service firm and arborist. 
1.3.4. Certification:  From arborist, certifying that trees indicated to remain have been 

protected during construction according to recognized standards and that trees were 
promptly and properly treated and repaired when damaged. 

1.3.5. Maintenance Recommendations:  From arborist, for care and protection of trees 
affected by construction during and after completing the Work. 

1.4. QUALITY ASSURANCE 
1.4.1. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully 

completed tree protection and trimming work similar to that required for this Project 
and that will assign an experienced, qualified arborist to Project site during execution of 
tree protection and trimming. 

1.4.2. Arborist Qualifications:  An arborist certified by ISA (International Society of 
Arboriculture) or licensed in the jurisdiction where Project is located. 

1.4.3. Tree Pruning Standard:  Comply with ANSI A300 (Part 1), "Tree, Shrub, and Other Woody 
Plant Maintenance‐‐Standard Practices (Pruning)." 
1.4.3.1. Before tree protection and trimming operations begin, meet with District to 

review tree protection and trimming procedures and responsibilities. 
2. PRODUCTS 

2.1. MATERIALS 
2.1.1. Drainage Fill:  Selected crushed stone, or crushed or uncrushed gravel, washed, ASTM D 

448, Size 24, with 90 to 100 percent passing a 2‐1/2‐inch (63‐mm) sieve and not more 
than 10 percent passing a 3/4‐inch (19‐mm) sieve. 

2.1.2. Topsoil:  Natural or cultivated surface‐soil layer containing organic matter and sand, silt, 
and clay particles; friable, pervious, and black or a darker shade of brown, gray, or red 
than underlying subsoil; reasonably free of subsoil, clay lumps, gravel, and other objects 
more than 1 inch (25 mm) in diameter; and free of weeds, roots, and toxic and other 
nonsoil materials. 
2.1.2.1. Obtain topsoil only from well‐drained sites where topsoil is 4 inches (100 mm) 

deep or more; do not obtain from bogs or marshes. 
2.1.3. Filter Fabric:  Manufacturer's standard, nonwoven, pervious, geotextile fabric of 

polypropylene, nylon, or polyester fibers. 
2.1.4. Chain‐Link Fence:  Metallic‐coated steel chain‐link fence fabric of 0.120‐inch‐ (3‐mm‐) 

diameter wire; a minimum of 48 inches (1200 mm) high; with 1.9‐inch‐ (48‐mm‐) 
diameter line posts; 2‐3/8‐inch‐ (60‐mm‐) diameter terminal and corner posts; 1‐5/8‐
inch‐ (41‐mm‐) diameter top rail; and 0.177‐inch‐ (4.5‐mm‐) diameter bottom tension 
wire; with tie wires, hog ring ties, and other accessories for a complete fence system. 
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2.1.5. Select mulch as recommended by arborist or landscape architect. 
2.1.6. Organic Mulch:  Use shredded hardwood, ground or shredded bark, or wood and bark 

chips, all free of deleterious materials. 
3. EXECUTION 

3.1. PREPARATION 
3.1.1. Temporary Fencing:  Install temporary fencing around tree protection zones to protect 

remaining trees and vegetation from construction damage.  Maintain temporary fence 
and remove when construction is complete. 

3.1.2. Install chain‐link fence according to ASTM F 567 and manufacturer's written 
instructions. 

3.1.3. Protect tree root systems from damage caused by runoff or spillage of noxious materials 
while mixing, placing, or storing construction materials.  Protect root systems from 
ponding, eroding, or excessive wetting caused by dewatering operations. 

3.1.4. Mulch areas inside tree protection zones and other areas indicated. 
3.1.4.1. Select mulch as recommended by arborist or landscape architect. 
3.1.4.2. Apply 2‐inch (50‐mm) to 3‐inch (75‐mm) average thickness of organic mulch.  

Do not place mulch within 6 inches (150 mm)] of tree trunks. 
3.1.5. Do not store construction materials, debris, or excavated material inside tree protection 

zones.  Do not permit vehicles or foot traffic within tree protection zones; prevent soil 
compaction over root systems. 

3.1.6. Maintain tree protection zones free of weeds and trash. 
3.1.7. Do not allow fires within tree protection zones. 

3.2. EXCAVATION 
3.2.1. Install shoring or other protective support systems to minimize sloping or benching of 

excavations where construction or utility excavation is near trees to be protected. 
3.2.2. Do not excavate within tree protection zones, unless otherwise indicated. 
3.2.3. Where excavation for new construction is required within tree protection zones, hand 

clear and excavate to minimize damage to root systems.  Use narrow‐tine spading forks 
and comb soil to expose roots. 
3.2.3.1. Do not allow exposed roots to dry out before placing permanent backfill.  

Provide temporary earth cover or pack with peat moss and wrap with burlap.  
Water and maintain in a moist condition.  Temporarily support and protect 
roots from damage until they are permanently relocated and covered with soil. 

3.2.4. Where utility trenches are required within tree protection zones, tunnel under or 
around roots by drilling, auger boring, pipe jacking, or digging by hand. 
3.2.4.1. Root Pruning:  Do not cut main lateral roots or taproots; cut only smaller roots 

that interfere with installation of utilities.  Cut roots with sharp pruning 
instruments; do not break or chop. 

3.3. REGRADING 
3.3.1. Grade Lowering:  Where new finish grade is indicated below existing grade around 

trees, slope grade beyond tree protection zones.  Maintain existing grades within tree 
protection zones. 

3.3.2. Grade Lowering:  Where new finish grade is indicated below existing grade around 
trees, slope grade away from trees as recommended by arborist, unless otherwise 
indicated. 
3.3.2.1. Root Pruning:  Prune tree roots exposed during grade lowering.  Do not cut 

main lateral roots or taproots; cut only smaller roots.  Cut roots with sharp 
pruning instruments; do not break or chop. 

3.3.3. Minor Fill:  Where existing grade is 6 inches (150 mm) or less below elevation of finish 
grade, fill with topsoil.  Place topsoil in a single uncompacted layer and hand grade to 
required finish elevations. 
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3.3.4. Moderate Fill:  Where existing grade is more than 6 inches (150 mm) but less than 12 
inches (300 mm) below elevation of finish grade, place drainage fill, filter fabric, and 
topsoil on existing grade as follows: 
3.3.4.1. Carefully place drainage fill against tree trunk approximately 2 inches (50 mm) 

above elevation of finish grade and extend not less than 18 inches (450 mm) 
from tree trunk on all sides.  For balance of area within drip‐line perimeter, 
place drainage fill up to 6 inches (150 mm) below elevation of grade. 

3.3.4.2. Place filter fabric with edges overlapping 6 inches (150 mm) minimum. 
3.3.4.3. Place fill layer of topsoil to finish grade.  Do not compact drainage fill or topsoil.  

Hand grade to required finish elevations. 
3.4. TREE PRUNING 

3.4.1. Prune trees to remain that are affected by temporary and permanent construction. 
3.4.2. Prune trees to remain to compensate for root loss caused by damaging or cutting root 

system.  Provide subsequent maintenance during Contract period as recommended by 
arborist. 

3.4.3. Pruning Standards:  Prune trees according to ANSI A300 (Part 1), as recommended by 
arborist report. 

3.4.4. Adjust pruning requirements per arborist’s recommendations. 
3.4.5. Cut branches with sharp pruning instruments; do not break or chop. 
3.4.6. Modify below to specific project requirements. 
3.4.7. Chip removed tree branches and dispose of or spread over areas identified by District. 

3.5. TREE REPAIR AND REPLACEMENT 
3.5.1. Promptly repair trees damaged by construction operations within 24 hours.  Treat 

damaged trunks, limbs, and roots according to arborist's written instructions. 
3.5.2. Remove and replace trees indicated to remain that die or are damaged during 

construction operations or that are incapable of restoring to normal growth pattern. 
3.5.2.1. Provide new trees of 6‐inch (150‐mm) caliper size and of a when damaged 

trees more than 6 inches (150 mm) in caliper size, measured 12 inches (300 
mm) above grade, are required to be replaced.  Plant and maintain new trees 
as specified in Contract Documents. 

3.5.3. Where recommended by arborist report, aerate surface soil, compacted during 
construction, 10 feet (3 m) beyond drip line and no closer than 36 inches (900 mm) to 
tree trunk.  Drill 2‐inch (50‐mm) diameter holes a minimum of 12 inches (300 mm) deep 
at 24 inches (600 mm) o.c.  Backfill holes with an equal mix of augered soil and sand. 

3.6. DISPOSAL OF WASTE MATERIALS 
3.6.1. Burning is not permitted. 
3.6.2. Disposal:  Remove excess excavated material and displaced trees from Site. 

 
END OF DOCUMENT 
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STORM WATER POLLUTION PREVENTION PLAN – CONSTRUCTION   
 

IN ORDER TO ENROLL IN THE CONSTRUCTION STORM WATER PERMIT AND BEFORE CONSTRUCTION ACTIVITIES 
BEGIN, THE DISTRICT WILL FILE CERTAIN SUBMITTALS REFERRED TO AS PERMIT REGISTRATION DOCUMENTS 
(PRDS) WITH THE REGIONAL WATER QUALITY CONTROL BOARD.   
 
THE DESIGNER/BUILDER SHALL BE RESPONSIBLE FOR PREPARING SOME OR ALL OF THE PRDS.  
DESIGNER/BUILDER SHALL FOLLOW THE REQUIREMENTS HEREIN, OR SHALL PROVIDE A WRITING FROM ITS CIVIL 
ENGINEER FOR EACH SITE THAT THE PROJECT IS NOT SUBJECT TO THE STATE WATER RESOURCES CONTROL 
BOARD’S CONSTRUCTION GENERAL PERMIT (CGP) AND THAT THE PROJECT IS NOT A “CONSTRUCTION ACTIVITY” 
PURSUANT TO THE CGP. 
 
1. GENERAL  
The Clean Water Act and Porter Cologne Water Quality Act prohibit the discharge of any water containing 
pollutants from certain construction sites unless a National Pollutant Discharge Elimination System permit is first 
obtained and followed.  The National Pollutant Discharge Elimination System General Permit for Storm Water 
Discharges Associated with Construction and Land Disturbance Activities ( Construction Storm Water Permit) Order 
No. 2009‐0009‐DWQ as amended by Order No. 2010‐0014‐DWQ (NPDES No. CAS000002) issued by the California 
State Water Resources Control Board (State Water Board) authorizes the discharge of storm water and certain 
non‐storm water from construction sites if certain conditions and measures are taken.  The District has determined 
that the construction of this Project requires enrollment in the Construction Storm Water Permit.  
2. SUBMITTALS 

2.1. GENERAL 
2.1.1. All submittals shall be made in a form conducive for the District to electronically upload 

the approved submittals to the Storm water Multi‐Application Reporting and Tracking 
System (SMARTS).  

2.2. RISK ASSESSMENT 
2.2.1. Concurrent with the Schedule of Submittals as indicated in the Contract, 

Designer/Builder shall prepare and submit a proposed “Risk Assessment” as set forth in 
the Construction Storm Water Permit. 

2.2.2. The District’s Qualified SWPPP Designer/Builder (“QSD”) will review the 
Designer/Builder’s proposed Risk Assessment for compliance with the Construction 
Storm Water Permit.  If changes to the proposed Risk Assessment are required to 
comply with the Construction Storm Water Permit, the District QSD will identify such 
changes to the Designer/Builder   

2.2.3. Designer/Builder shall make the changes specified by the District’s QSD and shall submit 
the revised Risk Assessment to the District within seven (7) days of receipt of the 
changes identified by the District’s QSD.  If the changes had been acceptably made, the 
District’s QSD will approve the Risk Assessment and provide the Contract with a copy 
within seven (7) days of receipt of the revised Risk Assessment.   

2.3. SITE MAPS 
2.3.1. Concurrent with the Schedule of Submittals as indicated in the Contract, 

Designer/Builder shall prepare and submit proposed “Site Maps” as described in 
Attachment B of the Construction Storm Water Permit. 

2.3.2. The District’s QSD will review the Designer/Builder’s proposed Site Maps for compliance 
with the Construction Storm Water Permit.  If changes to the proposed Site Maps are 
required to comply with the Construction Storm Water Permit, the District QSD will 
identify such changes to the Designer/Builder   

2.3.3. Designer/Builder shall make the changes specified by the District’s QSD and shall submit 
the revised Site Maps to the District within seven (7) days of receipt of the changes 
identified by the District’s QSD.  If the changes had been acceptably made, the District’s 
QSD will approve the Site Maps and provide the Contract with a copy within seven (7) 
days of receipt of the revised SWPPP.   
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2.4. SWPPP 
2.4.1. Concurrent with the Schedule of Submittals as indicated in the Contract, 

Designer/Builder shall prepare and submit to the District a proposed SWPPP for the 
Work.   

2.4.2. The District’s Qualified SWPPP Designer/Builder (“QSD”) will review the 
Designer/Builder’s proposed SWPPP for compliance with the Construction Storm Water 
Permit.  If changes to the proposed SWPPP are required to comply with the 
Construction Storm Water Permit, the District QSD will identify such changes to the 
Designer/Builder   

2.4.3. Designer/Builder shall make the changes specified by the District’s QSD and shall submit 
the revised SWPPP to the District within seven (7) days of receipt of the changes 
identified by the District’s QSD.  If the changes had been acceptably made, the District’s 
QSD will approve the SWPPP and provide the Contract with a copy within seven (7) days 
of receipt of the revised SWPPP.   

2.5. RAIN EVENT ACTION PLAN (REAP) 
2.5.1. If Designer/Builder determines that Site is a Risk Level 1, concurrent with the Schedule 

of Submittals as indicated in the Contract, Designer/Builder shall prepare and submit to 
the District a proposed REAP for the Work.   

2.5.2. The District’s QSD will review the Designer/Builder’s proposed REAP for compliance with 
the Construction Storm Water Permit.  If changes to the proposed REAP are required to 
comply with the Construction Storm Water Permit, the District QSD will identify such 
changes to the Designer/Builder   

2.5.3. Designer/Builder shall make the changes specified by the District’s QSD and shall submit 
the revised REAP to the District within seven (7) days of receipt of the changes identified 
by the District’s QSD.  If the changes had been acceptably made, the District’s QSD will 
approve the REAP and provide the Contract with a copy within seven (7) days of receipt 
of the revised REAP.   

2.6. ACTIVE TREATMENT SYSTEM (ATS) 
2.6.1. If Designer/Builder determines that Site requires an ATS under the Construction Storm 

Water Permit, concurrent with the Schedule of Submittals as indicated in the Contract, 
Designer/Builder shall prepare and submit to the District a proposed ATS for the Work.   

2.6.2. The District’s QSD will review the Designer/Builder’s proposed ATS for compliance with 
the Construction Storm Water Permit.  If changes to the proposed ATS are required to 
comply with the Construction Storm Water Permit, the District QSD will identify such 
changes to the Designer/Builder   

2.6.3. Designer/Builder shall make the changes specified by the District’s QSD and shall submit 
the revised ATS to the District within seven (7) days of receipt of the changes identified 
by the District’s QSD.  If the changes had been acceptably made, the District’s QSD will 
approve the ATS and provide the Contract with a copy within seven (7) days of receipt of 
the revised ATS.   

2.7. RECORDS 
2.7.1. All electronic and hardcopy records required by the Construction Storm Water Permit 

shall be submitted to the District within seven (7) days of Completion of the Project.  
3. PERMIT REGISTRATION DOCUMENTS 

3.1. Prior to any activities on Site that disturb the Site’s surface, the Permit Registration Documents 
(PRDs) required by the Construction Storm Water Permit must be filed with the Regional Water 
Quality Control Board.  The District shall file the PRDs with the Regional Water Quality Control 
Board to activate coverage under the Construction Storm Water Permit. 

4. IMPLEMENTATION REQUIREMENTS 
4.1. Designer/Builder shall not conduct any activities that may affect the Site’s construction runoff 

water quality until the District provides Designer/Builder with the Waste Discharger 
Identification Number (WDID) assigned to this Project by the State Water Board.  

4.2. Designer/Builder shall keep a copy of the approved SWPPP at the job site. The SWPPP shall be 
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made available when requested by a representative of the Regional Water Quality Control Board, 
State Water Resources Control Board, United States Environmental Protection Agency, or the 
local storm water management agency.  Requests from the public shall be directed to the District 
for response. 

4.3. Designer/Builder shall designate in writing to the District a Qualified SWPPP Practitioner (QSP) 
who shall be responsible for implementing the SWPPP, REAP (if applicable), ATS (if applicable), 
conducting non‐storm water and storm water visual observations, and for ensuring that all best 
management practices (BMPs) required by the SWPPP and General Permit are properly 
implemented and maintained.  

4.4. All measures required by the SWPPP shall be implemented concurrent with the commencement 
of construction.  Pollution practices and devices shall be followed or installed as early in the 
construction schedule as possible with frequent upgrading of devices as construction progresses. 

4.5. Designer/Builder shall ensure that all measures are properly maintained and repaired to protect 
the water quality of discharges. 

5. INSPECTION, SAMPLING, ANALYSIS, AND RECORD KEEPING REQUIREMENTS 
5.1. The Designer/Builder’s QSP shall conduct all required visual observations, sampling, analysis, 

reporting, and record keeping required by the SWPPP and the Construction Storm Water Permit. 
6. REPORTING REQUIREMENTS 

6.1. Designer/Builder shall prepare and provide all the reports, which include, but are not limited to 
the Annual Report and any NEL Violation Reports or NAL Exceedance Reports, all of which are 
required by the SWPPP and the Construction Storm Water Permit. 

7. ANNUAL REPORT 
7.1. By August 1 of each year (defined as July 1 to June 30) that had at least one continuous three (3) 

month period coverage under the General Permit, Designer/Builder shall complete and submit to 
the District an Annual Report, as required by the General Permit. If the Project is complete prior 
to August 1, Designer/Builder shall submit the report prior to acceptance of the Project.  

8. COMPLETION OF WORK 
8.1. Clean‐up shall be performed as each portion of the work progresses. All refuse, excess material, 

and possible pollutants shall be disposed of in a legal manner off‐site and all temporary and 
permanent SWPPP devices shall be in place and maintained in good condition. 

8.2. At Completion of Work, Designer/Builder shall inspect installed SWPPP devices, and present the 
currently implemented SWPPP with all backup records to the District. 

9. NOTICE OF TERMINATION (NOT)  
9.1. A Notice of Termination (NOT) must be submitted by the Designer/Builder to the District for 

electronic submittal by the Legally Responsible Person via SMARTS to terminate coverage under 
the General Permit. The NOT must include a final Site Map and representative photographs of 
the Project site that demonstrate final stabilization has been achieved. The NOT shall be 
submitted to the District on or before the Designer/Builder submits its final application for 
payment.  If the Regional Water Board rejects the NOT for any reason, the Designer/Builder shall 
revise the NOT as many times as necessary to get the Regional Water Board’s approval.  The 
Regional Water Board will consider a construction site complete when the conditions of the 
General Permit, Section II.D have been met. 

10. QUALITY ASSURANCE  
10.1. Before performing any of the obligations indicated herein, the Designer/Builder’s QSP shall meet 

the training and certification requirements in the Construction Storm Water Permit. 
10.2. Designer/Builder shall perform the Work in strict compliance with the approved SWPPP, REAP, 

ATS, and the Construction Storm Water Permit. 
10.3. Designer/Builder shall conduct at least a one‐hour training session on the requirements of the 

SWPPP for each employee before an employee conducts any construction on the Site.   
Designer/Builder shall maintain documentation of this employee training at the site for review by 
the District or any regulatory agency. 

11. PERFORMANCE REQUIREMENTS  
11.1. The Storm Water Pollution Prevention Plan is a minimum requirement.  Revisions and 
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modifications to the SWPPP are acceptable only if they maintain levels of protection equal to or 
greater than originally specified. 

11.2. Read and be thoroughly familiar with all of the requirements of the SWPPP. 
11.3. Inspect and monitor all work and storage areas for compliance with the SWPPP prior to any 

anticipated rain. 
11.4. Complete any and all corrective measures as may be directed by the regulatory agency. 
11.5. Penalties:  Designer/Builder shall pay any fees and any penalties that may be imposed by the 

regulatory agency for non‐compliance with SWPPP during the course of Work.  
11.6. Costs: Designer/Builder to pay all costs associated with the implementation of the requirements 

of the SWPPP in order to maintain compliance with the Permit. This includes installation of all 
Housekeeping BMPs, General Site and Material Management BMPs, Inspection requirements, 
maintenance requirements, and all other requirements specified in the SWPPP. 

12. MATERIALS  
12.1. All temporary and permanent storm water pollution prevention facilities, equipment, and 

materials as required by or as necessary to comply with the SWPPP as described in the BMP 
Handbook. 

 
END OF DOCUMENT 
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MATERIALS AND EQUIPMENT 
 

1. GENERAL 
1.1. MATERIAL AND EQUIPMENT 

1.1.1. Only items approved by the District and/or Construction Manager shall be used. 
1.1.2. Designer/Builder shall submit lists of Products and other Product information in 

accordance with the Contract Documents, including, without limitation, the provisions 
regarding the submittals. 

1.2. MATERIAL AND EQUIPMENT COLORS 
1.2.1. The Designer/Builder shall comply with all schedule(s) of colors provided by the District 

and/or Construction Manager. 
1.2.2. No individual color selections will be made until after approval of all pertinent materials 

and equipment and after receipt of appropriate samples in accordance with the 
Contract Documents, including, without limitation, the provisions regarding the 
submittals. 

1.2.3. Designer/Builder shall request priority in writing for any item requiring advance ordering 
to maintain the approved Construction Schedule.  

1.3. DELIVERY, STORAGE, AND HANDLING 
1.3.1. Designer/Builder shall deliver manufactured materials in original packages, containers, 

or bundles (with seals unbroken), bearing name or identification mark of manufacturer. 
1.3.2. Designer/Builder shall deliver fabrications in as large assemblies as practicable; where 

specified as shop‐primed or shop‐finished, package or crate as required to preserve such 
priming or finish intact and free from abrasion. 

1.3.3. Designer/Builder shall store materials in such a manner as necessary to properly protect 
them from damage.  Materials or equipment damaged by handling, weather, dirt, or 
from any other cause will not be accepted. 

1.3.4. Materials are not be acceptable that have been warehoused for long periods of time, 
stored or transported in improper environment, improperly packaged, inadequately 
labeled, poorly protected, excessively shipped, deviated from normal distribution 
pattern, or reassembled. 

1.3.5. Designer/Builder shall store material so as to cause no obstructions of sidewalks, 
roadways, and underground services.  Designer/Builder shall protect material and 
equipment furnished pursuant to the Contract Documents. 

1.3.6. Designer/Builder may store materials on Site with prior written approval by the District, 
all material shall remain under Designer/Builder's control and Designer/Builder shall 
remain liable for any damage to the materials.  Should the Project Site not have storage 
area available, the Designer/Builder shall provide for off‐site storage at no cost to 
District. 

1.3.7. When any room in Project is used as a shop or storeroom, the Designer/Builder shall be 
responsible for any repairs, patching, or cleaning necessary due to that use.  Location of 
storage space shall be subject to prior written approval by District. 

2. PRODUCTS  
2.1. MANUFACTURERS 

2.1.1. Manufacturers listed in various sections of Contract Documents are names of those 
manufacturers that are believed to be capable of supplying one or more of items 
specified therein. 

2.1.2. The listing of a manufacturer does not imply that every product of that manufacturer is 
acceptable as meeting the requirements of the Contract Documents. 

2.2. FACILITIES AND EQUIPMENT 
Designer/Builder shall provide, install, maintain, and operate a complete and adequate facility for 
handling, the execution, disposal, and distribution of material and equipment as required for proper and 
timely performance of Work. 
2.3. MATERIAL REFERENCE STANDARDS 
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Where material is specified solely by reference to “standard specifications” and if requested by District, 
Designer/Builder shall submit for review data on actual material proposed to be incorporated into Work, 
listing name and address of vendor, manufacturer, or producer, and trade or brand names of those 
materials, and data substantiating compliance with standard specifications. 

3. EXECUTION 
3.1. WORKMANSHIP 

3.1.1. Where not more specifically described in any other Contract Documents, workmanship 
shall conform to methods and operations of best standards and accepted practices of 
trade or trades involved and shall include items of fabrication, construction, or 
installation regularly furnished or required for completion (including finish and for 
successful operation, as intended). 

3.1.2. Work shall be executed by tradespersons skilled in their respective field of work.  When 
completed, parts shall have been durably and substantially built and present a neat 
appearance. 

3.2. COORDINATION 
3.2.1. Designer/Builder shall coordinate installation of materials and equipment so as to not 

interfere with installation of other work.  Adjustment or rework because of 
Designer/Builder’s failure to coordinate will be at no additional cost to District. 

3.2.2. Designer/Builder shall examine in‐place materials and equipment for readiness, 
completeness, fitness to be concealed or to receive Work , and compliance with 
Contract Documents.  Concealing or covering work constitutes acceptance of additional 
cost which will result should in‐place materials and equipment be found unsuitable for 
receiving other work or otherwise deviating from the requirements of the Contract 
Documents. 

3.3. COMPLETENESS 
Designer/Builder shall provide all portions of the Work, unless clearly stated otherwise, installed complete 
and operational with all elements, accessories, anchorages, utility connections, etc., in manner to assure 
well‐balanced performance, in accordance with manufacturer's recommendations and in accordance with 
Contract Documents.  For example, electric water coolers require water, electricity, and drain services; 
roof drains require drain system; sinks fit within countertop, etc.  Terms such as “installed complete,” 
“operable condition,” “for use intended,” “connected to all utilities,” “terminate with proper cap,” 
“adequately anchored,” “patch and refinish,” “to match similar,” should be assumed to apply in all cases, 
except where completeness of functional or operable condition is specifically stated as not required. 
3.4. APPROVED INSTALLER OR APPLICATOR 
Designer/Builder shall ensure that all installations are only performed by a manufacturer’s approved 
installer or applicator. 
3.5. MANUFACTURER'S RECOMMENDATIONS 
All installations shall be in accordance with manufacturer's published recommendations and specific 
written directions of manufacturer's representative.  Should Contract Documents differ from 
recommendations of manufacturer or directions of manufacturer’s representative, Designer/Builder shall 
analyze differences, make recommendations to the District and the Construction Manager in writing, and 
shall not proceed until interpretation or clarification has been issued by the District and/or the 
Construction Manager. 

 
END OF DOCUMENT 
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DELIVERY, STORAGE AND HANDLING 
 

1. GENERAL 
1.1. PRODUCTS 

1.1.1. Products are as defined in the Contract. 
1.1.2. Designer/Builder shall not use and/or reuse materials and/or equipment removed from 

existing Site, except as specifically permitted by the Contract Documents. 
1.1.3. Designer/Builder shall provide interchangeable components of the same manufacturer, 

for similar components. 
1.2. TRANSPORTATION AND HANDLING 

1.2.1. Designer/Builder shall transport and handle Products in accordance with manufacturer's 
instructions. 

1.2.2. Designer/Builder shall promptly inspect shipments to confirm that Products comply with 
Contract requirements, are of correct quantity, and are undamaged. 

1.2.3. Designer/Builder shall provide equipment and personnel to properly handle Products to 
prevent soiling, disfigurement, or damage.  

1.3. STORAGE AND PROTECTION 
1.3.1. Designer/Builder shall store and protect Products in accordance with manufacturer's 

instructions, with seals and labels intact and legible.  Designer/Builder shall store 
sensitive Products in weather‐tight, climate controlled enclosures. 

1.3.2. Designer/Builder shall place fabricated Products that are stored outside, on above‐
ground sloped supports. 

1.3.3. Designer/Builder shall provide off‐site storage and protection for Products when Site 
does not permit on‐site storage or protection. 

1.3.4. Designer/Builder shall cover Products subject to deterioration with impervious sheet 
covering and provide ventilation to avoid condensation. 

1.3.5. Designer/Builder shall store loose granular materials on solid flat surfaces in a well‐
drained area and prevent mixing with foreign matter. 

1.3.6. Designer/Builder shall provide equipment and personnel to store Products by methods 
to prevent soiling, disfigurement, or damage. 

1.3.7. Designer/Builder shall arrange storage of Products to permit access for inspection and 
periodically inspect to assure Products are undamaged and are maintained under 
specified conditions. 

 
END OF DOCUMENT 
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CONTRACT CLOSEOUT AND FINAL CLEANING 
 

1. GENERAL 
1.1. CLOSEOUT PROCEDURES 
Designer/Builder shall comply with all closeout provisions as indicated in the Contract. 
1.2. FINAL CLEANING 

1.2.1. Designer/Builder shall execute final cleaning prior to final inspection. 
1.2.2. Designer/Builder shall clean equipment and fixtures to a sanitary condition. 
1.2.3. Designer/Builder shall remove waste and surplus materials, rubbish, and construction 

facilities from the Site. 
1.3. ADJUSTING 
Designer/Builder shall adjust operating products and equipment to ensure smooth and unhindered 
operation. 
1.4. RECORD DOCUMENTS AND SHOP DRAWINGS 
Designer/Builder shall legibly mark each item to record actual construction, including: 

1.4.1. Measured depths of foundation in relation to finish floor datum. 
1.4.2. Measured horizontal and vertical locations of underground utilities and appurtenances, 

referenced to permit surface improvements. 
1.4.3. Measured locations of internal utilities and appurtenances concealed in construction, 

referenced to visible and accessible features of the Work. 
1.4.4. Field changes of dimension and detail. 
1.4.5. Details not on original Contract Drawings 
1.4.6. Changes made by modification(s). 
1.4.7. References to related Shop Drawings and modifications. 
1.4.8. Designer/Builder will provide one set of Record Drawings to District. 
1.4.9. Designer/Builder shall submit all required documents to District and/or Construction 

Manager prior to or with its final Application for Payment. 
1.5. INSTRUCTION OF DISTRICT PERSONNEL 

1.5.1. Before final inspection, at agreed upon times, Designer/Builder shall instruct District's 
designated personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

1.5.2. For equipment requiring seasonal operation, Designer/Builder shall perform instructions 
for other seasons within six (6) months. 

1.5.3. Designer/Builder shall use operation and maintenance manuals as basis for instruction. 
Designer/Builder shall review contents of manual with personnel in detail to explain all 
aspects of operation and maintenance. 

1.5.4. Designer/Builder shall prepare and insert additional data in Operation and Maintenance 
Manual when need for such data becomes apparent during instruction. 

1.5.5. Designer/Builder shall use operation and maintenance manuals as basis for instruction.  
Designer/Builder shall review contents of manual with personnel in detail to explain all 
aspects of operation and maintenance. 

1.6. SPARE PARTS AND MAINTENANCE MATERIALS 
1.6.1. Designer/Builder shall provide products, spare parts, maintenance, and extra materials 

in quantities specified in the Specifications and in Manufacturer's recommendations. 
1.6.2. Designer/Builder shall provide District all required Operation and Maintenance Data. 
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FIELD ENGINEERING 
 

1. GENERAL 
1.1. REQUIREMENTS INCLUDED 

1.1.1. Designer/Builder shall provide and pay for field engineering services by a California‐
registered engineer, required for the Project, including, without limitations: 
1.1.1.1. Survey work required in execution of the Project. 
1.1.1.2. Civil or other professional engineering services specified, or required to execute 

Designer/Builder's construction methods. 
1.2. QUALIFICATIONS OF SURVEYOR OR ENGINEERS 
Designer/Builder shall only use a qualified licensed engineer or registered land surveyor, to whom District 
makes no objection. 
1.3. SURVEY REFERENCE POINTS 

1.3.1. Existing basic horizontal and vertical control points for the Project are those designated 
on the Drawings. 

1.3.2. Designer/Builder shall locate and protect control points prior to starting Site Work and 
preserve all permanent reference points during construction.  In addition 
Designer/Builder shall: 
1.3.2.1. Make no changes or relocation without prior written notice to District and 

Construction Manager. 
1.3.2.2. Report to District and Construction Manager when any reference point is lost 

or destroyed, or requires relocation because of necessary changes in grades or 
locations. 

1.3.2.3. Require surveyor to replace Project control points based on original survey 
control that may be lost or destroyed. 

1.4. RECORDS 
Designer/Builder shall maintain a complete, accurate log of all control and survey work as it progresses. 
1.5. SUBMITTALS 

1.5.1. Designer/Builder shall submit name and address of Surveyor and Professional Engineer 
to District and Construction Manager prior to its/their work on the Project. 

1.5.2. On request of District and Construction Manager, Designer/Builder shall submit 
documentation to verify accuracy of field engineering work, at no additional cost to the 
District. 

1.5.3. If applicable, Designer/Builder shall submit a certificate signed by registered engineer or 
surveyor certifying that elevations and locations of improvements are in conformance or 
nonconformance with Contract Documents. 

2. EXECUTION 
2.1. COMPLIANCE WITH LAWS 
Designer/Builder is responsible for meeting all applicable codes, OSHA, safety and shoring requirements. 
2.2. NONCONFORMING WORK 
Designer/Builder is responsible for any re‐surveying required by correction of nonconforming work. 

 
END OF DOCUMENT 
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CUTTING AND PATCHING 
 

1. GENERAL 
1.1. CUTTING AND PATCHING 

1.1.1. Designer/Builder shall be responsible for all cutting, fitting, and patching, including 
associated excavation and backfill, required to complete the Work or to: 
1.1.1.1. Make several parts fit together properly. 
1.1.1.2. Uncover portions of Work to provide for installation of ill‐timed Work. 
1.1.1.3. Remove and replace defective Work. 
1.1.1.4. Remove and replace Work not conforming to requirements of Contract 

Documents. 
1.1.1.5. Remove Samples of installed Work as specified for testing. 
1.1.1.6. Provide routine penetrations of non‐structural surfaces for installation of piping 

and electrical conduit. 
1.1.1.7. Attaching new materials to existing remodeling areas – including painting (or 

other finishes) to match existing conditions. 
1.1.2. In addition to Contract requirements, upon written instructions from District, 

Designer/Builder shall uncover Work to provide for observations of covered Work in 
accordance with the Contract Documents; remove samples of installed materials for 
testing as directed by District; and remove Work to provide for alteration of existing 
Work. 

1.1.3. Designer/Builder shall not cut or alter Work, or any part of it, in such a way that 
endangers or compromises the integrity of the Work, the Project, or work of others. 

1.1.4. Designer/Builder shall not cut and patch operating elements and safety related 
components in a manner that results in reducing their capacity to perform as intended 
or that results in increased maintenance or decreased operational life or safety.  
Operating elements include the following: 
1.1.4.1. Primary operational systems and equipment. 
1.1.4.2. Air or smoke barriers. 
1.1.4.3. Fire‐suppression systems. 
1.1.4.4. Mechanical systems piping and ducts. 
1.1.4.5. Control systems. 
1.1.4.6. Communication systems. 
1.1.4.7. Conveying systems. 
1.1.4.8. Electrical wiring systems. 

1.1.5. Designer/Builder shall not cut and patch miscellaneous elements or related components 
in a manner that could change their load‐carrying capacity, that results in reducing 
capacity to perform as intended, or that results in increased maintenance or decreased 
operational life of safety.  Miscellaneous elements include the following: 
1.1.5.1. Water, moisture or vapor barriers. 
1.1.5.2. Membranes and flashings. 
1.1.5.3. Exterior curtain‐wall construction. 
1.1.5.4. Equipment supports. 
1.1.5.5. Piping, ductwork, vessels and equipment. 
1.1.5.6. Noise and vibration control elements and systems. 
1.1.5.7. Shoring, bracing and sheeting. 

1.2. SUBMITTALS 
1.2.1. Designer/Builder shall submit written notice to District pursuant to the applicable notice 

provisions of the Contract Documents, requesting consent to proceed with the cutting 
or alteration (Request) at least ten (10) days prior  to any cutting or alterations that may 
affect the structural safety of Project, or work of others, including the following: 
1.2.1.1. The work of the District or other trades. 
1.2.1.2. Structural value or integrity of any element of Project. 
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1.2.1.3. Integrity or effectiveness of weather‐exposed or weather‐resistant elements or 
systems. 

1.2.1.4. Efficiency, operational life, maintenance or safety of operational elements. 
1.2.1.5. Visual qualities of sight‐exposed elements. 

1.2.2. Contractor's Request shall also include:  
1.2.2.1. Identification of Project. 
1.2.2.2. Description of affected Work. 
1.2.2.3. Necessity for cutting, alteration, or excavations. 
1.2.2.4. Affects of Work on District, other trades, or structural or weatherproof integrity 

of Project. 
1.2.2.5. Description of proposed Work: 

1.2.2.5.1. Scope of cutting, patching, alteration, or excavation. 
1.2.2.5.2. Trades that will execute Work. 
1.2.2.5.3. Products proposed to be used. 
1.2.2.5.4. Extent of refinishing to be done. 

1.2.2.6. Alternates to cutting and patching. 
1.2.2.7. Cost proposal, when applicable. 
1.2.2.8. The scheduled date the Designer/Builder intends to perform the Work and the 

duration of time to complete the Work. 
1.2.2.9. Written permission of other trades whose Work will be affected. 

1.3. QUALITY ASSURANCE 
1.3.1. Designer/Builder shall ensure that cutting, fitting, and patching shall achieve security, 

strength, weather protection, appearance for aesthetic match, efficiency, operational 
life, maintenance, safety of operational elements, and the continuity of existing fire 
ratings. 

1.3.2. Designer/Builder shall ensure that cutting, fitting, and patching shall successfully 
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and that 
materials shall match existing construction.  Where there is dispute as to whether 
duplication is successful or has been achieved to a reasonable degree, the District's 
decision shall be final. 

1.4. PAYMENT FOR COSTS 
1.4.1. Cost caused by defective Work or Work not conforming to Contract Documents, 

including costs for additional services of the District, its consultants, including but not 
limited to the Construction Manager, the Project Inspector(s), Engineers, and Agents, 
will be paid by Designer/Builder and/or deducted from the Contract by the District. 

1.4.2. District shall only pay for cost of Work if it is part of the original Contract Price or if a 
change has been made to the contract in compliance with the provisions of the 
Contract.  Cost of Work performed upon instructions from the District, other than 
defective or nonconforming Work, will be paid by District on approval of written Change 
Order.  Designer/Builder shall provide written cost proposals prior to proceeding with 
cutting and patching. 

2. PRODUCTS 
2.1. MATERIALS 

2.1.1. Designer/Builder shall provide for replacement and restoration of Work removed.  
Designer/Builder shall comply with the Contract Documents and with the Industry 
Standard(s), for the type of Work, and the Specification requirements for each specific 
product involved.  If not specified, Designer/Builder shall first recommend a product of a 
manufacturer or appropriate trade association for approval by the District. 

2.1.2. Materials to be cut and patched include those damaged by the performance of the 
Work. 

3. EXECUTION 
3.1. INSPECTION 
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3.1.1. Designer/Builder shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, excavating and 
backfilling.  After uncovering Work, Designer/Builder shall inspect conditions affecting 
installation of new products. 

3.1.2. Designer/Builder shall report unsatisfactory or questionable conditions in writing to 
District as indicated in the Contract and shall proceed with Work as indicated in the 
Contract. 

3.2. PREPARATION 
3.2.1. Designer/Builder shall provide shoring, bracing and supports as required to maintain 

structural integrity for all portions of the Project, including all requirements of the 
Project. 

3.2.2. Designer/Builder shall provide devices and methods to protect other portions of Project 
from damage. 

3.2.3. Designer/Builder shall, provide all necessary protection from weather and extremes of 
temperature and humidity for the Project, including without limitation, any work that 
may be exposed by cutting and patching Work.  Designer/Builder shall keep excavations 
free from water. 

3.3. ERECTION, INSTALLATION AND APPLICATION 
3.3.1. With respect to performance, Designer/Builder shall: 

3.3.1.1. Execute fitting and adjustment of products to provide finished installation to 
comply with and match specified tolerances and finishes. 

3.3.1.2. Execute cutting and demolition by methods that will prevent damage to other 
Work, and provide proper surfaces to receive installation of repairs and new 
Work. 

3.3.1.3. Execute cutting, demolition excavating, and backfilling by methods that will 
prevent damage to other Work and damage from settlement. 

3.3.1.4. Designer/Builder shall employ original installer or fabricator to perform cutting 
and patching for: 

3.3.1.5. Weather‐exposed surfaces and moisture‐resistant elements such as roofing, 
sheet metal, sealants, waterproofing, and other trades. 

3.3.1.6. Sight‐exposed finished surfaces. 
3.3.2. Designer/Builder shall execute fitting and adjustment of products to provide a finished 

installation to comply with specified products, functions, tolerances, and finishes as 
shown or specified in the Contract Documents including, where applicable, the Drawings 
and Specifications. 

3.3.3. Designer/Builder shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 
penetrations through surfaces.  Designer/Builder shall conform to all Code requirements 
for penetrations or the Drawings and Specifications, whichever calls for a higher quality 
or more thorough requirement.  Designer/Builder shall maintain integrity of both rated 
and non‐rated fire walls, ceilings, floors, etc. 

3.3.4. Designer/Builder shall restore Work which has been cut or removed.  Designer/Builder 
shall install new products to provide completed Work in accordance with requirements 
of the Contract Documents and as required to match surrounding areas and surfaces. 

3.3.5. Designer/Builder shall refinish all continuous surfaces to nearest intersection as 
necessary to match the existing finish to any new finish. 
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 DEMOLITION WASTE MANAGEMENT 
[TO THE EXTENT APPLICABLE TO THIS PROJECT] 

1. GENERAL 
1.1. DEFINITIONS 

1.1.1. Construction and Demolition Waste: Building and site improvement materials and 
waste materials resulting from construction and demolition or selective demolition 
operations. 

1.1.2. Disposal: Removal off‐site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

1.1.3. Recycle: Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse. 

1.1.4. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in 
another facility. 

1.1.5. Salvage and Reuse: Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

1.1.6. Waste Management Coordinator: Designer/Builder’s designated representative 
responsible for preparation and execution of demolition waste management plan. 

1.2. QUALITY ASSURANCE 
1.2.1. Waste Management Coordinator:  Submit qualifications for District’s approval. 
1.2.2. Regulatory Requirements: Comply with hauling and disposal regulations of authorities 

having jurisdiction. 
1.2.3. Waste Management Conference: Conduct conference at Project site to comply with 

requirements in Coordination and Meetings as indicated herein.  Review methods and 
procedures related to waste management including, but not limited to, the following: 
1.2.3.1. Review and discuss waste management plan including responsibilities of Waste 

Management Coordinator; 
1.2.3.2. Review requirements for documenting quantities of each type of waste and its 

disposition; 
1.2.3.3. Review and finalize procedures for materials separation and verify availability 

of containers and bins needed to avoid delays; 
1.2.3.4. Review procedures for periodic waste collection and transportation to recycling 

and disposal facilities; and 
1.2.3.5. Review waste management requirements for each trade. 

1.2.4. Quality of Recycled Material for Re‐Use On Site: Coordinate with testing requirements 
under the appropriate sections. 

1.3. RECYCLING DEMOLITION WASTE, GENERAL 
1.3.1. General: Recycle paper and beverage containers used by on‐site workers. 
1.3.2. Waste Recycling Receivers and Processors: Licensed entity normally engaged in the 

business of receiving, recycling, and processing waste materials with a minimum of 5 
years of documented experience with the types of waste products to be processed 
under the provisions of this section. 

1.3.3. Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives 
received for recycling waste materials shall be shared equally by District and 
Designer/Builder 

1.3.4. Procedures: Separate recyclable waste from other waste materials, trash, and debris. 
Separate recyclable waste by type at Project site to the maximum extent practical. 
1.3.4.1. Provide appropriately marked containers or bins for controlling recyclable 

waste until they are removed from Project site. Include list of acceptable and 
unacceptable materials at each container and bin. 

1.3.4.2. Inspect containers and bins for contamination and remove contaminated 
materials if found. 
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1.3.4.3. Stockpile processed materials on‐site without intermixing with other materials. 
Place, grade, and shape stockpiles to drain surface water. Cover to prevent 
windblown dust. 

1.3.4.4. Stockpile materials away from construction area. Do not store within drip line 
of remaining trees. 

1.3.4.5. Store components off the ground and protect from the weather. 
1.3.4.6. Remove recyclable waste off District's property and transport to recycling 

receiver or processor. 
1.4. RECYCLING DEMOLITION WASTE 

1.4.1. Bituminous Concrete Paving: Break up and transport paving to asphalt‐recycling facility, 
or process on‐site. 

1.4.2. Concrete Reinforcement: Remove reinforcement and other metals from concrete and 
sort with other metals. 

1.4.3. Concrete: Break up and transport to concrete‐recycling facility or process on site. 
1.4.4. Concrete: Crush concrete and screen to comply with requirements in Division 2 Section 

02300 ‐ Earthwork: Re‐use as fill at contractor’s option. 
1.4.5. Masonry Reinforcement: Remove metal reinforcement, anchors, and ties from masonry 

and sort with other metals. 
1.4.6. Masonry: Crush masonry and screen to comply with requirements in Division 2 Section 

02300 ‐ Earthwork for use as satisfactory soil for fill. 
1.4.7. Wood Materials: Separate lumber, engineered wood products, panel products, and 

treated wood materials. Dispose of as salvage or recycle for filler or mulch at an 
appropriate facility. 

1.4.8. Metals: Separate metals by type. 
1.4.8.1. Structural Steel and Other Metals: Separate members according to size, type of 

member, and length. 
1.4.8.2. Recycle bolts, nuts, washers, and other rough hardware. 
1.4.8.3. Non‐Ferrous Metals: Separate by type. 

1.4.9. Asphalt Shingle Roofing: Separate organic and glass‐fiber asphalt shingles and felts. 
Remove and dispose of nails, staples, and accessories. 

1.4.10. Gypsum Board: Stack large clean pieces on wood pallets and store in a dry location. 
Remove edge trim and sort with other metals. Remove and dispose of fasteners. 

1.4.11. Acoustical Ceiling Panels and Tile: Stack large clean pieces on wood pallets and store in 
a dry location. 

1.4.12. Acoustical Ceiling Suspension Systems: Separate suspension system, trim, and other 
metals from panels and tile and sort with other metals. 

1.4.13. Carpet and Pad: Roll large pieces tightly after removing debris, trash, adhesive, and tack 
strips. 

1.4.14. Equipment: Drain tanks, piping, and fixtures: Seal openings with caps or plugs. Protect 
equipment from exposure to weather. Sort and recycle by types of metal. 

1.4.15. Plumbing Fixtures:  Separate and recycle. 
1.4.16. Piping:  Reduce piping to straight lengths and arrange by type and size. Separate 

supports, hangers, valves, sprinklers, and other components by type and size. 
 

1.4.17. Lighting Fixtures: Remove lamps and separate fixtures by type and protect from 
breakage and weather. 

1.4.18. Electrical Devices: Separate switches, receptacles, switchgear, transformers, meters, 
panelboards, circuit breakers, and other devices by type. 

1.4.19. Conduit: Reduce conduit to straight lengths and store by type and size. 
1.4.20. Green Materials: Separate out roots, stumps, trunks, shrubs, mulch, and other green 

matter and transport off‐site for appropriate processing. 
1.5. DISPOSAL OF WASTE 
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1.5.1. General: Except for items or materials to be salvaged, recycled, or otherwise reused, 
remove waste materials from Project site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 

1.5.2. Do not allow waste materials that are to be disposed of accumulate on‐site. Remove 
and transport debris in a manner that will prevent spillage on or off site. 

1.5.3. Burning:  Do not burn and waste materials on‐site. 
1.5.4. Disposal: Transport waste materials off site and legally dispose of them. 
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OPERATION AND MAINTENANCE DATA 
1. GENERAL 

1.1. QUALITY ASSURANCE 
Designer/Builder shall prepare instructions and data by personnel experienced in maintenance and 
operation of described products. 
1.2. FORMAT 

1.2.1. Designer/Builder shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

1.2.2. Binders: Designer/Builder shall use commercial quality, 8‐1/2 by 11 inch, three‐side 
rings, with durable plastic covers; two inch maximum ring size. When multiple binders 
are used, Designer/Builder shall correlate data into related consistent groupings. 

1.2.3. Cover: Designer/Builder shall identify each binder with typed or printed title 
"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list title of 
Project and identify subject matter of contents. 

1.2.4. Designer/Builder shall arrange content by systems process flow under section numbers 
and sequence of Table of Contents of the Contract Documents. 

1.2.5. Designer/Builder shall provide tabbed fly leaf for each separate Product and system, 
with typed description of Product and major component parts of equipment. 

1.2.6. Text: The content shall include Manufacturer's printed data, or typewritten data on 24 
pound paper. 

1.2.7. Drawings: Designer/Builder shall provide with reinforced punched binder tab and shall 
bind in with text; folding larger drawings to size of text pages. 

1.3. CONTENTS, EACH VOLUME 
1.3.1. Table of Contents: Designer/Builder shall provide title of Project; names, addresses, and 

telephone numbers of any engineers, subconsultants, Subcontractor(s), and 
Designer/Builder with name of responsible parties; and schedule of Products and 
systems, indexed to content of the volume. 

1.3.2. For Each Product or System: Designer/Builder shall list names, addresses, and telephone 
numbers of Subcontractor(s) and suppliers, including local source of supplies and 
replacement parts. 

1.3.3. Product Data: Designer/Builder shall mark each sheet to clearly identify specific 
Products and component parts, and data applicable to installation. Delete inapplicable 
information. 

1.3.4. Drawings: Designer/Builder shall supplement Product data to illustrate relations of 
component parts of equipment and systems, to show control and flow diagrams.  
Designer/Builder shall not use Project Record Documents as maintenance drawings. 

1.3.5. Text: The Designer/Builder shall include any and all information as required to 
supplement Product data.  Designer/Builder shall provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions. 

1.4. MANUAL FOR MATERIALS AND FINISHES 
1.4.1. Building Products, Applied Materials, and Finishes:  Designer/Builder shall include 

Product data, with catalog number, size, composition, and color and texture 
designations.  Designer/Builder shall provide information for re‐ordering custom 
manufactured Products. 

1.4.2. Instructions for Care and Maintenance:  Designer/Builder shall include Manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental 
agents and methods, and recommended schedule for cleaning and maintenance. 

1.4.3. Moisture Protection and Weather Exposed Products:  Designer/Builder shall include 
Product data listing applicable reference standards, chemical composition, and details of 
installation.  Designer/Builder shall provide recommendations for inspections, 
maintenance, and repair. 

1.4.4. Additional Requirements:  Designer/Builder shall include all additional requirements as 
specified in the Specifications. 
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1.4.5. Designer/Builder shall provide a listing in Table of Contents for design data, with tabbed 
fly sheet and space for insertion of data. 

1.5. MANUAL FOR EQUIPMENT AND SYSTEMS 
1.5.1. Each Item of Equipment and Each System:  Designer/Builder shall include description of unit or 

system, and component parts and identify function, normal operating characteristics, and limiting 
conditions.  Designer/Builder shall include performance curves, with engineering data and tests, and 
complete nomenclature, and commercial number of replaceable parts. 

1.5.2. Panelboard Circuit Directories:  Designer/Builder shall provide electrical service characteristics, 
controls, and communications. 

1.5.3. Designer/Builder shall include color coded wiring diagrams as installed. 
1.5.4. Operating Procedures:  Designer/Builder shall include start‐up, break‐in, and routine normal 

operating instructions and sequences.  Designer/Builder shall include regulation, control, stopping, 
shut‐down, and emergency instructions.  Designer/Builder shall include summer, winter, and any 
special operating instructions. 

1.5.5. Maintenance Requirements:  Designer/Builder shall include routine procedures and guide for 
trouble‐shooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, 
balancing, and checking instructions. 

1.5.6. Designer/Builder shall provide servicing and lubrication schedule, and list of lubricants required.  
1.5.7. Designer/Builder shall include manufacturer's operation and maintenance instructions. 
1.5.8. Designer/Builder shall include sequence of operation by controls manufacturer. 
1.5.9. Designer/Builder shall provide original manufacturer's parts list, illustrations, assembly drawings, and 

diagrams required for maintenance. 
1.5.10. Designer/Builder shall provide control diagrams by controls manufacturer as installed. 
1.5.11. Designer/Builder shall provide Designer/Builder's coordination drawings, with color coded piping 

diagrams as installed. 
1.5.12. Designer/Builder shall provide charts of valve tag numbers, with location and function of each valve, 

keyed to flow and control diagrams. 
1.5.13. Designer/Builder shall provide list of original manufacturer's spare parts, current prices, and 

recommended quantities to be maintained in storage. 
1.5.14. Additional Requirements:  Designer/Builder shall include all additional requirements as specified in 

Specification(s). 
1.5.15. Designer/Builder shall provide a listing in Table of Contents for design data, with tabbed fly sheet and 

space for insertion of data. 
1.6. TRAINING 

1.6.1. Designer/Builder shall provide training to District relating to the equipment and systems installed 
and constructed by Designer/Builder.  Training shall be consistent with the training scope of work 
identified in Exhibit “A.” 

1.7. SUBMITTAL 
1.7.1. Concurrent with the Schedule of Submittals as indicated in the Contract, Designer/Builder shall 

submit to the District for review two (2) copies of a preliminary draft of proposed formats and 
outlines of the contents of the Manual. 

1.7.2. For equipment, or component parts of equipment put into service during construction and to be 
operated by District, Designer/Builder shall submit draft content for that portion of the Manual 
within ten (10) days after acceptance of that equipment or component. 

1.7.3. On or before the Designer/Builder submits its final application for payment, Designer/Builder shall 
submit two (2) copies of a complete Manual in final form. The District will provide comments to 
Designer/Builder and Designer/Builder must revise the content of the Manual as required by District 
prior to District's approval of Designer/Builder’s final Application for Payment. 

1.7.4. Designer/Builder must submit two (2) copies of revised Manual in final form within ten (10) days 
after receiving District’s comments.  Failure to do so will be a basis for the District withholding funds 
sufficient to protect itself for Designer/Builder’s failure to provide a final Manual to the District. 

END OF DOCUMENT 
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WARRANTIES 
1. GENERAL 

1.1. FORMAT 
1.1.1. Binders:  Designer/Builder shall use commercial quality, 8‐1/2 by 11 inch, three‐side 

rings, with durable plastic covers; two inch maximum ring size. 
1.1.2. Cover:  Designer/Builder shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 
1.1.3. Table of Contents:  Designer/Builder shall provide title of Project; name, address, and 

telephone number of Designer/Builder and equipment supplier, and name of 
responsible principal.  Designer/Builder shall identify each item with the number and 
title of the specific Specification, document, provision, or section in which the name of 
the Product or work item is specified. 

1.1.4. Designer/Builder shall separate each warranty with index tab sheets keyed to the Table 
of Contents listing, providing full information and using separate typed sheets as 
necessary.  Designer/Builder shall list each applicable and/or responsible 
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, and 
telephone number of each responsible principal(s).  

1.2. PREPARATION 
1.2.1. Designer/Builder shall obtain warranties, executed in duplicate by each applicable 

and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within ten (10) 
days after completion of the applicable item or work.  Except for items put into use with 
District's permission, Designer/Builder shall leave date of beginning of time of warranty 
until the date of completion is determined. 

1.2.2. Designer/Builder shall verify that warranties are in proper form, contain full 
information, and are notarized, when required. 

1.2.3. Designer/Builder shall co‐execute submittals when required. 
1.2.4. Designer/Builder shall retain warranties until time specified for submittal. 

1.3. TIME OF SUBMITTALS 
1.3.1. For equipment or component parts of equipment put into service during construction 

with District's permission, Designer/Builder shall submit a draft warranty for that 
equipment or component within ten (10) days after acceptance of that equipment or 
component. 

1.3.2. On or before the Designer/Builder submits its final application for payment, 
Designer/Builder shall submit all warranties and related documents in final form. The 
District will provide comments to Designer/Builder and Designer/Builder must revise the 
content of the warranties as required by District prior to District's approval of 
Designer/Builder’s final Application for Payment. 

1.3.3. For items of Work that are not completed until after the date of Completion, 
Designer/Builder shall provide an updated warranty for those item(s) of Work within ten 
(10) days after acceptance, listing the date of acceptance as start of warranty period. 

 
END OF DOCUMENT 
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RECORD DOCUMENTS 
1. RECORD DRAWINGS 

1.1. GENERAL 
1.1.1. “Record Drawings” may also be referred to in the Contract as “As‐Built Drawings.” 
1.1.2. As indicated in the Contract Documents, District will provide Designer/Builder with one 

set of reproducible plans of the original Contract Drawings. 
1.1.3. Designer/Builder shall maintain at each Project Site one (1) set of marked‐up plans and 

shall transfer all changes and information to those marked‐up plans, as often as 
required in the Contract Documents, but in no case less than once each month.  
Designer/Builder shall provide access to the Project Inspector to one set of reproducible 
Project Record Drawings (“As‐Builts”) showing all changes incorporated into the Work 
the preceding month. The As‐Builts shall be available at the Project Site. The 
Designer/Builder shall submit reproducible Project documents, and where applicable 
Project drawings, at the conclusion of the Project following review of the prints. 

1.1.4. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed letters. 
1.1.5. All deviations in construction, including but not limited to pipe and conduit locations 

and deviations caused by without limitation Change Orders, Construction  Directives, 
RFI’s, and Addenda, shall be accurately and legibly recorded by Designer/Builder 

1.1.6. Locations and changes shall be done by Designer/Builder in a neat and legible manner 
and, where applicable, indicated by drawing a "cloud" around the changed or additional 
information. 

1.2. RECORD DRAWING INFORMATION 
1.2.1. Designer/Builder shall record the following information: 

1.2.1.1. Locations of Work buried under or outside each building, including, without 
limitation, all utilities, plumbing and electrical lines, and conduits. 

1.2.1.2. Actual numbering of each electrical circuit. 
1.2.1.3. Locations of significant Work concealed inside each building whose general 

locations are changed from those shown on the Contract Drawings. 
1.2.1.4. Locations of all items, not necessarily concealed, which vary from the Contract 

Documents. 
1.2.1.5. Installed location of all cathodic protection anodes, if required. 
1.2.1.6. Deviations from the sizes, locations, and other features of installations shown 

in the Contract Documents. 
1.2.1.7. Locations of underground work, points of connection with existing utilities, 

changes in direction, valves, manholes, catch basins, capped stubouts, invert 
elevations, etc. 

1.2.1.8. Sufficient information to locate Work concealed in each building with 
reasonable ease and accuracy.  

1.2.2. In some instances, this information may be recorded by dimension.  In other instances, 
it may be recorded in relation to the spaces in the building near which it was installed. 

1.2.3. Designer/Builder shall provide additional drawings as necessary for clarification. 
1.2.4. Designer/Builder shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted." 
2. RECORD SPECIFICATIONS 

Designer/Builder shall mark each section legibly to record manufacturer, trade name, catalog number, 
and supplier of each Product and item of equipment actually installed. 

3. MAINTENANCE OF RECORD DOCUMENTS 
3.1. Designer/Builder shall store Record Documents apart from documents used for construction as 

follows: 
3.1.1. Provide files and racks for storage of Record Documents. 
3.1.2. Maintain Record Documents in a clean, dry, legible condition and in good order. 

3.2. Designer/Builder shall not use Record Documents for construction purposes. 
END OF DOCUMENT 
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COMMISSIONING 
4. GENERAL 

4.1. COMMISSIONING SCHEDULE  
4.1.1. Provide schedules for Designer/Builder Start‐Up work. 
4.1.2. Incorporate in overall construction schedule. 
4.1.3. Contractor's activities, which will be performed as specified under Fine Tuning, shall be 

completed within one (1) year from date of Completion. 
4.2. SUBMITTALS 

4.2.1. Submit Draft and Final Designer/Builder Start‐up Forms as described in this Document.  
Submit Draft Report for Construction Manager's review and comment prior to Final 
Submission. Submit Final Report not later than four (4) weeks before scheduled date of 
Completion. 

4.2.2. Prepare and submit one copy of report form to be used in preparation of reports for: 
4.2.3. Each System Report shall be submitted including the following: 

4.2.3.1. Project Name 
4.2.3.2. Name of System 
4.2.3.3. Index of report's content 
4.2.3.4. Adjacent to list of equipment, columns to indicate status of equipment 

operation, to date and to sign off equipment start‐up. 
4.2.3.5. Space to record equipment and operational problems which cannot be 

corrected with scheduled Designer/Builder Start‐Up program and which may 
delay Acceptance of Work. 

4.2.3.6. Manufacturer's equipment start‐up reports. 
4.2.3.7. Systems' testing, balancing, and adjusting reports. 
4.2.3.8. Equipment Report Forms shall include the following: Project name, name of 

equipment, starting and testing procedures to be performed and observations 
and test results to be recorded. 

4.3. SYSTEM FAILURES 
4.3.1. After a third failure of a system to successfully meet the criteria as set for in the 

functional performance testing process, the Designer/Builder shall reimburse the 
District for cost associated with any additional retesting required due to uncorrected 
deficiencies.  Costs shall include salary, benefits, overhead, travel costs and per diem 
lodging costs if applicable. 

 
END OF DOCUMENT 
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School Site Test Calendar 
 

At the time of execution of this Agreement, the District’s school site test calendars with the exact dates of testing 
activities are still being prepared. Those will be provided to Designer/Builder as soon as they are ready. 
 
Designer/Builder shall include in its construction schedule at least fifteen (15) weekdays at elementary school sites 
and at least twenty (20) weekdays at intermediate school sites and high school sites when Designer/Builder shall 
not be permitted to perform any work at the site. 
 
   



Contract For Design & Construction – SLUSD and SunPower  Page 142 

Exhibit “L” 
 

The following Davis Bacon Wage Information shall only apply to this Contract if the Dstrict utilizes QZAB funding and/or 
financing. 
 

DAVIS BACON WAGE INFORMATION 
 

29 C.F.R. 5.5 and FEDERAL WAGE DETERMINATIONS 
 

29 C.F.R. 5.5 
Code of Federal Regulations  
Title 29. Labor 

 Subtitle A. Office of the Secretary of Labor 
Part 5. Labor Standards Provisions Applicable to Contracts Covering Federally Financed and Assisted Construction (Also 
Labor  Standards Provisions Applicable  to Nonconstruction Contracts  Subject  to  the Contract Work Hours  and  Safety 
Standards Act) (Refs & Annos) 
Subpart A. Davis–Bacon and Related Acts Provisions and Procedures (Refs & Annos) 

 § 5.5 Contract provisions and related matters. 
 
  (a) The Agency head shall cause or require the contracting officer to insert in full in any contract in excess of $2,000 
which is entered into for the actual construction, alteration and/or repair, including painting and decorating, of a public building 
or public work, or building or work financed in whole or in part from Federal funds or in accordance with guarantees of a 
Federal agency or financed from funds obtained by pledge of any contract of a Federal agency to make a loan, grant or annual 
contribution (except where a different meaning is expressly indicated), and which is subject to the labor standards provisions of 
any of the acts listed in § 5.1, the following clauses (or any modifications thereof to meet the particular needs of the agency, 
Provided, That such modifications are first approved by the Department of Labor): 
 
  (1) Minimum wages. (i) All laborers and mechanics employed or working upon the site of the work (or under the 
United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the project), will be 
paid unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 
3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a 
part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers 
and mechanics. 
 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis‐Bacon Act 
on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of 
paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the appropriate wage 
rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in § 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be compensated 
at the rate specified for each classification for the time actually worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis‐Bacon poster (WH‐
1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers. 
 
  (ii)(A) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not 
listed in the wage determination and which is to be employed under the contract shall be classified in conformance with the 
wage determination. The contracting officer shall approve an additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 
 
  ( 1 ) The work to be performed by the classification requested is not performed by a classification in the wage 
determination; and 
 
  ( 2 ) The classification is utilized in the area by the construction industry; and 
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  ( 3 ) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
  (B) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the Administrator of 
the Wage and Hour Division, Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 
30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30‐day period that 
additional time is necessary. 
 
  (C) In the event the contractor, the laborers or mechanics to be employed in the classification or their 
representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all 
interested parties and the recommendation of the contracting officer, to the Administrator for determination. The 
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30‐day period that additional time is necessary. 
 
  (D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs (a)(1)(ii) (B) or 
(C) of this section, shall be paid to all workers performing work in the classification under this contract from the first day on 
which work is performed in the classification. 
 
  (iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
  (iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as 
part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe 
benefits under a plan or program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis‐Bacon Act have been met. The Secretary of Labor may require the contractor to set 
aside in a separate account assets for the meeting of obligations under the plan or program. 
 
  (2) Withholding. The (write in name of Federal Agency or the loan or grant recipient) shall upon its own action or 
upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or any other federally‐assisted 
contract subject to Davis‐Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the 
accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, 
and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event 
of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the 
work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of 
the project), all or part of the wages required by the contract, the (Agency) may, after written notice to the contractor, sponsor, 
applicant, or owner, take such action as may be necessary to cause the suspension of any further payment, advance, or 
guarantee of funds until such violations have ceased. 
 
  (3) Payrolls and basic records. (i) Payrolls and basic records relating thereto shall be maintained by the contractor 
during the course of the work and preserved for a period of three years thereafter for all laborers and mechanics working at the 
site of the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in the construction or 
development of the project). Such records shall contain the name, address, and social security number of each such worker, his 
or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis‐Bacon Act), daily and weekly 
number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in section 1(b)(2)(B) of the Davis‐Bacon Act, the contractor shall maintain records 
which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, 
and that the plan or program has been communicated in writing to the laborers or mechanics affected, and records which show 
the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of 
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trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs. 
 
  (ii)(A) The contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the (write in name of appropriate federal agency) if the agency is a party to the contract, but if the agency is not 
such a party, the contractor will submit the payrolls to the applicant, sponsor, or owner, as the case may be, for transmission to 
the (write in name of agency). The payrolls submitted shall set out accurately and completely all of the information required to 
be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to include an individually identifying number for each employee ( e.g. , 
the last four digits of the employee's social security number). The required weekly payroll information may be submitted in any 
form desired. Optional Form WH‐347 is available for this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the full social security 
number and current address of each covered worker, and shall provide them upon request to the (write in name of appropriate 
federal agency) if the agency is a party to the contract, but if the agency is not such a party, the contractor will submit them to 
the applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of agency), the contractor, or the 
Wage and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this section for a prime contractor to require a subcontractor to provide addresses 
and social security numbers to the prime contractor for its own records, without weekly submission to the sponsoring 
government agency (or the applicant, sponsor, or owner). 
 
  (B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and shall 
certify the following: 
 
  ( 1 ) That the payroll for the payroll period contains the information required to be provided under § 5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is being maintained under § 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, 
and that such information is correct and complete; 
 
  ( 2 ) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set 
forth in Regulations, 29 CFR part 3; 
 
  ( 3 ) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, as specified in the applicable wage determination incorporated into 
the contract. 
 
  (C) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH‐
347 shall satisfy the requirement for submission of the “Statement of Compliance” required by paragraph (a)(3)(ii)(B) of this 
section. 
 
  (D) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or 
criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code. 
 
  (iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this section 
available for inspection, copying, or transcription by authorized representatives of the (write the name of the agency) or the 
Department of Labor, and shall permit such representatives to interview employees during working hours on the job. If the 
contractor or subcontractor fails to submit the required records or to make them available, the Federal agency may, after 
written notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to 
make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
  (4) Apprentices and trainees —(i) Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship program, 
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who is not individually registered in the program, but who has been certified by the Office of Apprenticeship Training, Employer 
and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an 
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than 
the ratio permitted to the contractor as to the entire work force under the registered program. Any worker listed on a payroll at 
an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 
observed. Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level 
of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship 
program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in accordance with that determination. In the event the Office of 
Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the Office, withdraws 
approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 
 
  (ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training 
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved 
by the Employment and Training Administration. Every trainee must be paid at not less than the rate specified in the approved 
program for the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the 
trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a 
training plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on 
the wage determination for the classification of work actually performed. In addition, any trainee performing work on the job 
site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed. In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
  (iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 
30. 
 
  (5) Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 
 
  (6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 CFR 
5.5(a)(1) through (10) and such other clauses as the (write in the name of the Federal agency) may by appropriate instructions 
require, and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor with all the contract 
clauses in 29 CFR 5.5. 
 
  (7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for 
termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 
 
  (8) Compliance with Davis‐Bacon and Related Act requirements. All rulings and interpretations of the Davis‐Bacon 
and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 
 
  (9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall 
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not be subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 
 
  (10) Certification of eligibility. (i) By entering into this contract, the contractor certifies that neither it (nor he or 
she) nor any person or firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis‐Bacon Act or 29 CFR 5.12(a)(1). 
 
  (ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis‐Bacon Act or 29 CFR 5.12(a)(1). 
 
  (iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
  (b) Contract Work Hours and Safety Standards Act. The Agency Head shall cause or require the contracting officer 
to insert the following clauses set forth in paragraphs (b)(1), (2), (3), and (4) of this section in full in any contract in an amount in 
excess of $100,000 and subject to the overtime provisions of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by § 5.5(a) or 4.6 of part 4 of this title. As used in this paragraph, the terms 
laborers and mechanics include watchmen and guards. 
 
  (1) Overtime requirements. No contractor or subcontractor contracting for any part of the conract work which may 
require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to work in excess of forty hours in such workweek unless such laborer 
or mechanic receives compensation at a rate not less than one and one‐half times the basic rate of pay for all hours worked in 
excess of forty hours in such workweek. 
 
  (2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in 
paragraph (b)(1) of this section the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. 
In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation 
of the clause set forth in paragraph (b)(1) of this section, in the sum of $10 for each calendar day on which such individual was 
required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages 
required by the clause set forth in paragraph (b)(1) of this section. 
 
  (3) Withholding for unpaid wages and liquidated damages. The (write in the name of the Federal agency or the 
loan or grant recipient) shall upon its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the contractor or 
subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other federally‐
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages 
and liquidated damages as provided in the clause set forth in paragraph (b)(2) of this section. 
 
  (4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph 
(b)(1) through (4) of this section and also a clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with 
the clauses set forth in paragraphs (b)(1) through (4) of this section. 
 
  (c) In addition to the clauses contained in paragraph (b), in any contract subject only to the Contract Work Hours 
and Safety Standards Act and not to any of the other statutes cited in § 5.1, the Agency Head shall cause or require the 
contracting officer to insert a clause requiring that the contractor or subcontractor shall maintain payrolls and basic payroll 
records during the course of the work and shall preserve them for a period of three years from the completion of the contract 
for all laborers and mechanics, including guards and watchmen, working on the contract. Such records shall contain the name 
and address of each such employee, social security number, correct classifications, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made, and actual wages paid. Further, the Agency Head shall cause or require the 
contracting officer to insert in any such contract a clause providing that the records to be maintained under this paragraph shall 
be made available by the contractor or subcontractor for inspection, copying, or transcription by authorized representatives of 
the (write the name of agency) and the Department of Labor, and the contractor or subcontractor will permit such 
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representatives to interview employees during working hours on the job. 
 
(The information collection, recordkeeping, and reporting requirements contained in the following paragraphs of this section 
were approved by the Office of Management and Budget: 
 

Paragraph  OMB Control Number 

(a)(1)(ii)(B)  1215‐0140 

(a)(1)(ii)(C)  1215‐0140 

(a)(1)(iv)  1215‐0140 

(a)(3)(i)  1215‐0140, 1215‐0017 

(a)(3)(ii)(A)  1215‐0149 

(c)  1215‐0140, 1215‐0017 

 
 [48 FR 19540, Apr. 29, 1983, as amended at 51 FR 12265, Apr. 9, 1986; 55 FR 50150, Dec. 4, 1990; 57 FR 28776, June 26, 1992; 
58 FR 58955, Nov. 5, 1993; 61 FR 40716, Aug. 5, 1996; 65 FR 69693, Nov. 20, 2000; 73 FR 77511, Dec. 19, 2008] 
 
Effective Date Note: At 58 FR 58955, Nov. 5, 1993, § 5.5 was amended by suspending paragraph (a)(1)(ii) indefinitely. 
 
FEDERAL WAGE DETERMINATIONS 
 
 
General Decision Number: CA130029 11/15/2013  CA29 
 
Superseded General Decision Number: CA20120029 
 
State: California 
 
Construction Types: Building, Heavy (Heavy and Dredging) and  
Highway 
 
 
Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings,  
Madera, Mariposa, Merced, Monterey, San Benito, San 
Francisco,  
San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus 
and  
Tuolumne Counties in California. 
 
 
BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS 
(does not 
include hopper dredge work); HEAVY CONSTRUCTION 
PROJECTS (does 
not include water well drilling); HIGHWAY CONSTRUCTION 
PROJECTS 
 
 
Modification Number     Publication Date 
          0              01/04/2013 
          1              01/18/2013 
          2              02/08/2013 
          3              03/01/2013 
          4              03/08/2013 
          5              03/22/2013 

          6              04/05/2013 
          7              04/12/2013 
          8              05/10/2013 
          9              05/31/2013 
          10             06/07/2013 
          11             07/05/2013 
          12             07/19/2013 
          13             08/09/2013 
          14             08/23/2013 
          15             08/30/2013 
          16             09/06/2013 
          17             09/20/2013 
          18             09/27/2013 
          19             10/04/2013 
          20             11/15/2013 
 
* ASBE0016‐001 08/01/2013 
 
AREA 1:  ALAMEDA, CONTRA COSTA, LAKE, MARIN, 
MENDOCINO, 
MONTEREY, NAPA, SAN BENITO, SAN FRANCISCO, SAN 
MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, & SONOMA COUNTIES 
 
AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 
NORTE, 
EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, 
MADERA, 
MARIPOSA, MERCED,  MODOC, MONO, NEVADA, PLACER, 
PLUMAS, 
SACRAMENTO, SAN JOAQUIN, SHASTA, SIERRA, SISKIYOU, 
STANISLAU, 
SUTTER, TEHEMA, TRINITY, TULARE, TUOLUMNE, YOLO, & 
YUBA COUNTIES 
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                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
Protective Coverings,    
Coatings, and Finishes to all    
types of mechanical systems)   
     Area 1......................$ 57.15            18.62 
     Area 2......................$ 44.05            18.62 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ASBE0016‐004 01/01/2013 
 
                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from    
mechanical systems, whether    
they contain asbestos or not)....$ 31.13             6.95 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BOIL0549‐001 01/01/2013 
 
AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN 
MATEO & SANTA 
CLARA COUNTIES 
 
AREA 2: REMAINING COUNTIES 
 
 
                                  Rates          Fringes 
 
BOILERMAKER   
     Area 1......................$ 42.06            33.43 
     Area 2......................$ 38.37            31.32 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRCA0003‐001 06/01/2011 
 
                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 28.02            12.22 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRCA0003‐003 06/01/2011 
 
                                  Rates          Fringes 
 
MARBLE MASON.....................$ 39.22            18.68 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRCA0003‐005 05/01/2011 
 
                                  Rates          Fringes 
 
BRICKLAYER   

     ( 1) Fresno, Kings,  
     Madera, Mariposa, Merced....$ 34.11            19.34 
     ( 7) San Francisco, San  
     Mateo.......................$ 39.85            22.00 
     ( 8) Alameda, Contra  
     Costa, San Benito, Santa  
     Clara.......................$ 39.63            19.92 
     ( 9) Calaveras, San  
     Joaquin, Stanislaus,  
     Toulumne....................$ 35.11            18.99 
     (16) Monterey, Santa Cruz...$ 35.91            22.42 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRCA0003‐008 07/01/2013 
 
                                  Rates          Fringes 
 
TERRAZZO FINISHER................$ 33.15            13.93 
TERRAZZO WORKER/SETTER...........$ 39.95            24.39 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRCA0003‐011 01/01/2011 
 
AREA 1: Alameda, Contra Costa, Monterey, San Benito, San 
Francisco, San Mateo, Santa Clara, Santa Cruz 
 
AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne 
 
AREA 3: Fresno, Kings, Madera, Mariposa, Merced 
 
 
                                  Rates          Fringes 
 
TILE FINISHER   
     Area 1......................$ 21.44            12.31 
     Area 2......................$ 21.26            12.44 
     Area 3......................$ 21.01            11.58 
Tile Layer   
     Area 1......................$ 38.61            13.73 
     Area 2......................$ 34.41            13.68 
     Area 3......................$ 29.78            13.10 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0022‐001 07/01/2012 
 
San Francisco County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 38.65            25.68 
     Journeyman Carpenter........$ 38.50            25.68 
     Millwright..................$ 38.60            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* CARP0034‐001 07/01/2013 
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                                  Rates          Fringes 
 
Diver   
     Assistant Tender, ROV  
     Tender/Technician...........$ 38.60            29.78 
     Diver standby...............$ 43.38            29.78 
     Diver Tender................$ 42.38            29.78 
     Diver wet...................$ 85.91            29.78 
     Manifold Operator (mixed  
     gas)........................$ 47.38            29.78 
     Manifold Operator (Standby).$ 42.38            29.78 
 
DEPTH PAY (Surface Diving):   
050 to 100 ft    $2.00 per foot    
101 to 150 ft    $3.00 per foot    
151 to 220 ft    $4.00 per foot 
 
SATURATION DIVING: 
  The standby rate shall apply until saturation starts.  The 
  saturation diving rate applies when divers are under 
  pressure continuously until work task and decompression are 
  complete. The diver rate shall be paid for all saturation 
  hours. 
 
DIVING IN ENCLOSURES: 
  Where it is necessary for Divers to enter pipes or tunnels, 
  or other enclosures where there is no vertical ascent, the 
  following premium shall be paid:  Distance traveled from 
  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 
  necessary for a diver to enter any pipe, tunnel or other 
  enclosure less than 48" in height, the premium will be 
  $1.00 per foot. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications 
  within the diving crew (except dive supervisor) in a shift 
  are paid in the classification with the highest rate for 
  that shift. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0034‐003 07/01/2013 
 
                                  Rates          Fringes 
 
Piledriver.......................$ 38.60            29.78 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0035‐007 07/01/2012 
 
AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, 
Santa 
Clara counties 
 
AREA 2: Monterey, San Benito, Santa Cruz Counties 
 
AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, 
San 
Joaquin, Stanislaus, Tuolumne Counties 

 
 
                                  Rates          Fringes 
 
Modular Furniture Installer   
     Area 1 
      Installer I................$ 22.61            16.71 
      Installer II...............$ 19.18            16.71 
      Lead Installer.............$ 26.06            17.21 
      Master Installer...........$ 30.28            17.21 
     Area 2 
      Installer I................$ 19.96            16.71 
      Installer II...............$ 17.01            16.71 
      Lead Installer.............$ 22.93            17.21 
      Master Installer...........$ 26.56            17.21 
     Area 3 
      Installer I................$ 19.01            16.71 
      Installer II...............$ 16.24            16.71 
      Lead Installer.............$ 21.81            17.21 
      Master Installer...........$ 25.23            17.21 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0035‐008 08/01/2013 
 
AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, 
Santa 
Clara counties 
 
AREA 2: Monterey, San Benito, Santa Cruz Counties 
 
AREA 3: San Joaquin 
 
AREA 4: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, 
Stanislaus, Tuolumne Counties 
 
 
                                  Rates          Fringes 
 
Drywall Installers/Lathers:   
     Area 1......................$ 39.35            27.02 
     Area 2......................$ 33.47            27.02 
     Area 3......................$ 33.97            27.02 
     Area 4......................$ 32.62            27.02 
Drywall Stocker/Scrapper   
     Area 1......................$ 19.68            15.65 
     Area 2......................$ 16.74            15.65 
     Area 3......................$ 16.99            15.65 
     Area 4......................$ 16.31            15.65 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0152‐001 07/01/2012 
 
Contra Costa County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
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     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 38.65            25.68 
     Journeyman Carpenter........$ 38.50            25.68 
     Millwright..................$ 38.60            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0152‐002 07/01/2012 
 
San Joaquin County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.77            25.68 
     Journeyman Carpenter........$ 32.62            25.68 
     Millwright..................$ 35.12            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0152‐004 07/01/2012 
 
Calaveras, Mariposa, Merced, Stanislaus and Tuolumne 
Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 31.42            25.68 
     Journeyman Carpenter........$ 31.27            25.68 
     Millwright..................$ 33.77            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0217‐001 07/01/2012 
 
San Mateo County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 38.65            25.68 
     Journeyman Carpenter........$ 38.50            25.68 
     Millwright..................$ 38.60            27.27 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0405‐001 07/01/2012 
 
Santa Clara County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 38.65            25.68 
     Journeyman Carpenter........$ 38.50            25.68 
     Millwright..................$ 38.60            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0405‐002 07/01/2012 
 
San Benito County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.77            25.68 
     Journeyman Carpenter........$ 32.62            25.68 
     Millwright..................$ 35.12            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0505‐001 07/01/2012 
 
Santa Cruz County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.77            25.68 
     Journeyman Carpenter........$ 32.62            25.68 
     Millwright..................$ 35.12            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0605‐001 07/01/2012 
 
Monterey County 
 
                                  Rates          Fringes 
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Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.77            25.68 
     Journeyman Carpenter........$ 32.62            25.68 
     Millwright..................$ 35.12            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0701‐001 07/01/2012 
 
Fresno and Madera Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 31.42            25.68 
     Journeyman Carpenter........$ 31.27            25.68 
     Millwright..................$ 33.77            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0713‐001 07/01/2012 
 
Alameda County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 38.65            25.68 
     Journeyman Carpenter........$ 38.50            25.68 
     Millwright..................$ 38.60            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP1109‐001 07/01/2012 
 
Kings County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 38.50            25.68 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  

     Filer.......................$ 31.42            25.68 
     Journeyman Carpenter........$ 31.27            25.68 
     Millwright..................$ 33.77            27.27 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ELEC0006‐001 12/01/2011 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 30.12         3%+13.70 
     Technician..................$ 34.29         3%+13.70 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0006‐004 12/01/2012 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 31.12         3%+15.26 
     Technician..................$ 38.78         3%+15.26 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
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  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0006‐007 06/01/2013 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 56.92          25.5145 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0006‐008 12/01/2011 
 
CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS 
AND 
TUOLUMNE COUNTIES 
 
 
                                  Rates          Fringes 
 
Communications System   
     Installer...................$ 30.12         3%+13.70 
     Technician..................$ 34.29         3%+13.70 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:  Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 

 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ELEC0100‐002 06/01/2013 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 33.60            19.50 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ELEC0100‐005 12/01/2012 
 
FRESNO, KINGS, MADERA 
 
                                  Rates          Fringes 
 
Communications System   
     Installer...................$ 26.81            15.25 
     Technician..................$ 30.43            15.36 
 
SCOPE OF WORK   
  Includes the installation testing, service and maintenance, 
  of the following systems which utilize the transmission 
  and/or transference of voice, sound, vision and digital for 
  commercial, education, security and entertainment purposes 
  for the following: TV monitoring and surveillance, 
  background‐foreground music, intercom and telephone 
  interconnect, inventory control systems, microwave 
  transmission, multi‐media, multiplex, nurse call system, 
  radio page, school intercom and sound, burglar alarms, and 
  low voltage master clock systems. 
 
  A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE 
SYSTEMS 
  Background foreground music, Intercom and telephone 
  interconnect systems, Telephone systems Nurse call systems, 
  Radio page systems, School intercom and sound systems, 
  Burglar alarm systems, Low voltage, master clock systems, 
  Multi‐media/multiplex systems, Sound and musical 
  entertainment systems, RF systems, Antennas and Wave 
Guide, 
 
B. FIRE ALARM SYSTEMS Installation, wire pulling and testing   
 
  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring 
and 
  surveillance systems  Video security systems, Video 
  entertainment systems, Video educational systems, 
Microwave 
  transmission systems, CATV and CCTV 
 
  D. SECURITY SYSTEMS Perimeter security systems Vibration 
  sensor systems Card access systems Access control systems, 
  Sonar/infrared monitoring equipment 
 
  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE 
INTRINSIC  TO 
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  THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and 
  Data Acquisition)  PCM (Pulse Code Modulation) Inventory 
  Control Systems, Digital Data Systems  Broadband and 
  Baseband and Carriers Point of Sale Systems, VSAT Data 
  Systems  Data Communication Systems  RF and Remote 
Control 
  Systems, Fiber Optic Data Systems 
 
  WORK EXCLUDED Raceway systems are not covered 
(excluding 
  Ladder‐Rack for the purpose of the above listed systems). 
  Chases and/or nipples (not to exceed 10 feet) may be 
  installed on open wiring systems. Energy management 
  systems.  SCADA (Supervisory Control and Data Acquisition) 
  when not intrinsic to the above listed systems (in the 
  scope).  Fire alarm systems when installed in raceways 
  (including wire and cable pulling) shall be performed at 
  the electrician wage rate, when either of the following two 
  (2) conditions apply: 
  1.  The project involves new or major remodel building trades 
  construction. 
  2.  The conductors for the fire alarm system are installed in 
  conduit. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0234‐001 02/25/2013 
 
MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 45.65            22.57 
     Zone A......................$ 41.50            22.45 
 
  Zone A: All of Santa Cruz, Monterey, and San Benito Counties 
  within 25 air miles of Highway 1 and Dolan Road in Moss 
  Landing, and an area extending 5 miles east and west of 
  Highway 101 South to the San Luis Obispo County Line 
 
Zone B: Any area outside of Zone A 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0234‐003 12/01/2012 
 
MONTEREY, SAN BENITO, AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 30.62            15.37 
     Technician..................$ 34.86            15.37 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0302‐001 06/03/2013 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 51.67            25.70 
ELECTRICIAN......................$ 45.26            25.51 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0302‐003 12/01/2012 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 30.62            15.37 
     Technician..................$ 34.86            15.50 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
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  electrician. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0332‐001 06/03/2013 
 
SANTA CLARA COUNTY 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 60.46           29.344 
ELECTRICIAN......................$ 52.57           29.107 
 
  FOOTNOTES: Work under compressed air or where gas masks 
are 
  required, orwork on ladders, scaffolds, stacks, "Bosun's 
  chairs," or other structures and where the workers are not 
  protected by permanent guard rails at a distance of 40 to 
  60 ft. from the ground or supporting structures: to be paid 
  one and one‐half times the straight‐time rate of pay. 
  Work on structures of 60 ft. or over (as described above): 
  to be paid twice the straight‐time rate of pay. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ELEC0332‐003 12/01/2012 
 
SANTA CLARA COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 30.62           15.369 
     Technician..................$ 34.86           15.496 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ELEC0595‐001 06/01/2013 

 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 53.04         3%+28.77 
ELECTRICIAN......................$ 47.15         3%+28.77 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0595‐002 06/01/2013 
 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 38.25     9.025%+21.74 
ELECTRICIAN   
     (1) Tunnel work.............$ 35.70     9.025%+21.74 
     (2)  All other work.........$ 34.00     9.025%+21.74 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0617‐001 06/01/2013 
 
SAN MATEO COUNTY 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 52.00            26.24 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0617‐003 12/01/2012 
 
SAN MATEO COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 30.62            15.37 
     Technician..................$ 34.86            15.49 
 
  SCOPE OF WORK:  Including any data system whose only 
function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life‐safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
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  electrician. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0684‐001 06/01/2013 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 34.90         3%+17.46 
 
CABLE SPLICER = 110% of Journeyman Electrician 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ELEC1245‐001 06/01/2013 
 
                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 50.30            15.00 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 40.17            14.56 
     (3) Groundman...............$ 30.73            13.48 
     (4) Powderman...............$ 44.91            13.48 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving 
Day 
  and day after Thanksgiving, Christmas Day 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEV0008‐001 01/01/2013 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 58.07           25.185 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, 
Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* ENGI0003‐008 07/01/2013 
 
                                  Rates          Fringes 
 
Dredging: (DREDGING:    
CLAMSHELL & DIPPER DREDGING;     

HYDRAULIC SUCTION DREDGING:)   
     AREA 1: 
      (1) Leverman...............$ 40.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 35.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 34.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 31.15            27.81 
     AREA 2: 
      (1) Leverman...............$ 42.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 37.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 36.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 33.15            27.81 
 
AREA DESCRIPTIONS   
 
  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, 
MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN 
JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, 
STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2:  MODOC COUNTY 
 
  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 
AND AREA 2 
  AS NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1:  Northernmost part 
Area 2:  Remainder 
 
CALAVERAS COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1:  Eastern part 
Area 2:  Remainder 
 
ELDORADO COUNTY: 
Area 1:  North Central part 
Area 2:  Remainder 
  
FRESNO COUNTY:  
Area 1: Remainder  
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Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1:  Eastern part 
Area 2: Remainder   
 
LASSEN COUNTY: 
  Area 1:  Western part along the Southern portion of border 
  with Shasta County 
Area 2:  Remainder 
 
MADERA COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MONTERREY COUNTY  
Area 1: Except Southwestern part  
Area 2: Southwestern part   
 
NEVADA COUNTY: 
  Area 1:  All but the Northern portion along the border of 
  Sierra County 
Area 2:  Remainder 
 
PLACER COUNTY: 
Area 1:  Al but the Central portion 
Area 2:  Remainder 
 
PLUMAS COUNTY: 
Area 1:  Western portion 
Area 2:  Remainder 
 
SHASTA COUNTY: 
Area 1:  All but the Northeastern corner 
Area 2:  Remainder 
 
SIERRA COUNTY: 
Area 1:  Western part 
Area 2:  Remainder 
 
SISKIYOU COUNTY: 
Area 1:  Central part 
Area 2:  Remainder 
 
SONOMA COUNTY: 
Area 1:  All but the Northwestern corner 
Area 2:  Remainder 
 
TEHAMA COUNTY: 
  Area 1:  All but the Western border with Mendocino & Trinity 
  Counties 
Area 2:  Remainder 
 
TRINITY COUNTY: 

  Area 1:  East Central part and the Northeastern border with 
  Shasta County 
Area 2:  Remainder 
 
TUOLUMNE COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ENGI0003‐018 07/01/2013 
 
"AREA 1" WAGE RATES ARE LISTED BELOW  
 
"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE 
AREA 1 
RATES. 
 
SEE AREA DEFINITIONS BELOW 
 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(AREA 1:)   
     GROUP 1.....................$ 39.02            26.27 
     GROUP 2.....................$ 37.49            26.27 
     GROUP 3.....................$ 36.01            26.27 
     GROUP 4.....................$ 34.63            26.27 
     GROUP 5.....................$ 33.36            26.27 
     GROUP 6.....................$ 32.04            26.27 
     GROUP 7.....................$ 30.90            26.27 
     GROUP 8.....................$ 29.76            26.27 
     GROUP 8‐A...................$ 27.55            26.27 
OPERATOR:  Power Equipment    
(Cranes and Attachments ‐    
AREA 1:)   
     GROUP 1 
      Cranes.....................$ 39.90            26.27 
      Oiler......................$ 32.93            26.27 
      Truck crane oiler..........$ 36.50            26.27 
     GROUP 2 
      Cranes.....................$ 32.67            26.27 
      Oiler......................$ 32.67            26.27 
      Truck crane oiler..........$ 36.21            26.27 
     GROUP 3 
      Cranes.....................$ 36.40            26.27 
      Hydraulic..................$ 32.04            26.27 
      Oiler......................$ 32.43            26.27 
      Truck Crane Oiler..........$ 35.94            26.27 
OPERATOR:  Power Equipment    
(Piledriving ‐ AREA 1:)   
     GROUP 1 
      Lifting devices............$ 40.24            26.27 
      Oiler......................$ 30.98            26.27 
      Truck crane oiler..........$ 33.26            26.27 
     GROUP 2 
      Lifting devices............$ 38.42            26.27 
      Oiler......................$ 30.71            26.27 
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      Truck Crane Oiler..........$ 33.01            26.27 
     GROUP 3 
      Lifting devices............$ 36.74            26.27 
      Oiler......................$ 30.49            26.27 
      Truck Crane Oiler..........$ 32.72            26.27 
     GROUP 4 
      Lifting devices............$ 34.97            26.27 
     GROUP 5 
      Lifting devices............$ 33.67            26.27 
     GROUP 6 
      Lifting devices............$ 32.33            26.27 
OPERATOR:  Power Equipment    
(Steel Erection ‐ AREA 1:)   
     GROUP 1 
      Cranes.....................$ 40.87            26.27 
      Oiler......................$ 31.32            26.27 
      Truck Crane Oiler..........$ 33.55            26.27 
     GROUP 2 
      Cranes.....................$ 39.10            26.27 
      Oiler......................$ 31.05            26.27 
      Truck Crane Oiler..........$ 33.33            26.27 
     GROUP 3 
      Cranes.....................$ 37.62            26.27 
      Hydraulic..................$ 32.67            26.27 
      Oiler......................$ 30.83            26.27 
      Truck Crane Oiler..........$ 33.06            26.27 
     GROUP 4 
      Cranes.....................$ 35.60            26.27 
     GROUP 5 
      Cranes.....................$ 34.30            26.27 
OPERATOR:  Power Equipment    
(Tunnel and Underground Work    
‐ AREA 1:)   
     SHAFTS, STOPES, RAISES: 
      GROUP 1....................$ 35.12            26.27 
      GROUP 1‐A..................$ 37.59            26.27 
      GROUP 2....................$ 33.86            26.27 
      GROUP 3....................$ 32.53            26.27 
      GROUP 4....................$ 31.39            26.27 
      GROUP 5....................$ 30.25            26.27 
     UNDERGROUND: 
      GROUP 1....................$ 35.02            26.27 
      GROUP 1‐A..................$ 37.49            26.27 
      GROUP 2....................$ 33.76            26.27 
      GROUP 3....................$ 32.43            26.27 
      GROUP 4....................$ 31.29            26.27 
      GROUP 5....................$ 30.15            26.27 
 
  FOOTNOTE: Work suspended by ropes or cables, or work on a 
  Yo‐Yo Cat: $.60 per hour additional. 
 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   
 
  GROUP 1: Operator of helicopter (when used in erection 
work); 
  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 
  over 7 cu. yds. 

 
  GROUP 2: Highline cableway; Hydraulic excavator, 3‐1/2 cu. 
  yds. up to 7 cu. yds.; Licensed construction work boat 
  operator, on site; Power blade operator (finish); Power 
  shovels, over 1 cu. yd. up to and including 7 cu. yds. 
  m.r.c. 
 
  GROUP 3: Asphalt milling machine; Cable backhoe; 
Combination 
  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
  back machine assistant to engineer or mechanic; Crane 
  mounted continuous flight tie back machine, tonnage to 
  apply; Crane mounted drill attachment, tonnage to apply; 
  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 
  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
  Multiple engine scraper (when used as push pull); Power 
  shovels, up to and including 1 cu. yd.; Pre‐stress wire 
  wrapping machine; Side boom cat, 572 or larger; Track 
  loader 4 cu. yds. and over; Wheel excavator (up to and 
  including 750 cu. yds. per hour) 
 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
  Combination backhoe and loader up to and including 3/4 cu. 
  yd.; Concrete batch plant (wet or dry); Dozer and/or push 
  cat; Pull‐ type elevating loader; Gradesetter, grade 
  checker (GPS, mechanical or otherwise); Grooving and 
  grinding machine; Heading shield operator; Heavy‐duty 
  drilling equipment, Hughes, LDH, Watson 3000 or similar; 
  Heavy‐duty repairperson and/or welder; Lime spreader; 
  Loader under 4 cu. yds.; Lubrication and service engineer 
  (mobile and grease rack); Mechanical finishers or spreader 
  machine (asphalt, Barber‐Greene and similar); Miller 
  Formless M‐9000 slope paver or similar; Portable crushing 
  and screening plants; Power blade support; Roller operator, 
  asphalt; Rubber‐tired scraper, self‐loading (paddle‐wheels, 
  etc.); Rubber‐ tired earthmoving equipment (scrapers); Slip 
  form paver (concrete); Small tractor with drag; Soil 
  stabilizer (P & H or equal); Spider plow and spider puller; 
  Tubex pile rig; Unlicensed constuction work boat operator, 
  on site; Timber skidder; Track loader up to 4 yds.; 
  Tractor‐drawn scraper; Tractor, compressor drill 
  combination; Welder; Woods‐Mixer (and other similar 
Pugmill 
  equipment) 
 
  GROUP 5: Cast‐in‐place pipe laying machine; Combination 
  slusher and motor operator; Concrete conveyor or concrete 
  pump, truck or equipment mounted; Concrete conveyor, 
  building site; Concrete pump or pumpcrete gun; Drilling 
  equipment, Watson 2000, Texoma 700 or similar; Drilling and 
  boring machinery, horizontal (not to apply to waterliners, 
  wagon drills or jackhammers); Concrete mixer/all; Person 
  and/or material hoist; Mechanical finishers (concrete) 
  (Clary, Johnson, Bidwell Bridge Deck or similar types); 
  Mechanical burm, curb and/or curb and gutter machine, 
  concrete or asphalt); Mine or shaft hoist; Portable 
  crusher; Power jumbo operator (setting slip‐forms, etc., in 
  tunnels); Screed (automatic or manual); Self‐propelled 
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  compactor with dozer; Tractor with boom D6 or smaller; 
  Trenching machine, maximum digging capacity over 5 ft. 
  depth; Vermeer T‐600B rock cutter or similar 
 
  GROUP 6: Armor‐Coater (or similar); Ballast jack tamper; 
  Boom‐ type backfilling machine; Assistant plant engineer; 
  Bridge and/or gantry crane; Chemical grouting machine, 
  truck‐mounted; Chip spreading machine operator; Concrete 
  saw (self‐propelled unit on streets, highways, airports and 
  canals); Deck engineer; Drilling equipment Texoma 600, 
  Hughes 200 Series or similar up to and including 30 ft. 
  m.r.c.; Drill doctor; Helicopter radio operator; 
  Hydro‐hammer or similar; Line master; Skidsteer loader, 
  Bobcat larger than 743 series or similar (with 
  attachments); Locomotive; Lull hi‐lift or similar; Oiler, 
  truck mounted equipment; Pavement breaker, truck‐
mounted, 
  with compressor combination; Paving fabric installation 
  and/or laying machine; Pipe bending machine (pipelines 
  only); Pipe wrapping machine (tractor propelled and 
  supported); Screed (except asphaltic concrete paving); 
  Self‐ propelled pipeline wrapping machine; Tractor; 
  Self‐loading chipper; Concrete barrier moving machine 
 
  GROUP 7: Ballast regulator; Boom truck or dual‐purpose 
  A‐frame truck, non‐rotating ‐ under 15 tons; Truck‐mounted 
  rotating telescopic boom type lifting device, Manitex or 
  similar (boom truck) ‐ under 15 tons; Cary lift or similar; 
  Combination slurry mixer and/or cleaner; Drilling 
  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 
  Grouting machine operator; Highline cableway signalperson; 
  Stationary belt loader (Kolman or similar); Lift slab 
  machine (Vagtborg and similar types); Maginnes internal 
  full slab vibrator; Material hoist (1 drum); Mechanical 
  trench shield; Pavement breaker with or without compressor 
  combination); Pipe cleaning machine (tractor propelled and 
  supported); Post driver; Roller (except asphalt); Chip 
  Seal; Self‐propelled automatically applied concrete curing 
  mahcine (on streets, highways, airports and canals); 
  Self‐propelled compactor (without dozer); Signalperson; 
  Slip‐form pumps (lifting device for concrete forms); Tie 
  spacer; Tower mobile; Trenching machine, maximum digging 
  capacity up to and including 5 ft. depth; Truck‐ type loader 
 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; 
  Brakeperson; Combination mixer and compressor 
  (shotcrete/gunite); Compressor operator; Deckhand; Fire 
  tender; Forklift (under 20 ft.); Generator; 
  Gunite/shotcrete equipment operator; Hydraulic monitor; 
Ken 
  seal machine (or similar); Mixermobile; Oiler; Pump 
  operator; Refrigeration plant; Reservoir‐debris tug (self‐ 
  propelled floating); Ross Carrier (construction site); 
  Rotomist operator; Self‐propelled tape machine; Shuttlecar; 
  Self‐propelled power sweeper operator (includes vacuum 
  sweeper);  Slusher operator; Surface heater; Switchperson; 
  Tar pot firetender; Tugger hoist, single drum; Vacuum 
  cooling plant; Welding machine (powered other than by 

  electricity) 
 
  GROUP 8‐A: Elevator operator; Skidsteer loader‐Bobcat 743 
  series or smaller, and similar (without attachments); Mini 
  excavator under 25 H.P. (backhoe‐trencher); Tub grinder 
  wood chipper 
 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
              
     ALL CRANES AND ATTACHMENTS  
 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
  100 tons; Derrick, over 100 tons; Derrick barge 
  pedestal‐mounted, over 100 tons; Self‐propelled boom‐type 
  lifting device, over 100 tons 
 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
  including 7 cu. yds.; Crane, over 45 tons up to and 
  including 100 tons; Derrick barge, 100 tons and under; 
  Self‐propelled boom‐type lifting device, over 45 tons; 
  Tower crane 
 
  GROUP 3: Clamshell and dragline up to and including 1 cu. 
  yd.; Cranes 45 tons and under; Self‐propelled boom‐type 
  lifting device 45 tons and under; Boom Truck or dual 
  purpose A‐frame truck, non‐rotating over 15 tons; 
  Truck‐mounted rotating telescopic boom type lifting device, 
  Manitex or similar (boom truck) over 15 tons; 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 
                 PILEDRIVERS   
 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; 
  Clamshell over 7 cu. yds.; Self‐propelled boom‐type lifting 
  device over 100 tons; Truck crane or crawler, land or barge 
  mounted over 100 tons 
 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and 
  including 100 tons; Clamshell up to and including 7 cu. 
  yds.; Self‐propelled boom‐type lifting device over 45 tons; 
  Truck crane or crawler, land or barge mounted, over 45 tons 
  up to and including 100 tons; Fundex F‐12 hydraulic pile rig 
 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; 
Self‐ 
  propelled boom‐type lifting device 45 tons and under; 
  Skid/scow piledriver, any tonnage; Truck crane or crawler, 
  land or barge mounted 45 tons and under 
 
  GROUP 4: Assistant operator in lieu of assistant to engineer; 
  Forklift, 10 tons and over; Heavy‐duty repairperson/welder 
 
GROUP 5: Deck engineer   
 
GROUP 6: Deckhand; Fire tender             
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‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 
            STEEL ERECTORS   
 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self‐ 
  propelled boom‐type lifting device over 100 tons 
 
  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
  tons; Self‐propelled boom‐type lifting device over 45 tons 
  to 100 tons; Tower crane 
 
  GROUP 3: Crane, 45 tons and under; Self‐propelled boom‐
type 
  lifting device, 45 tons and under 
 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy‐
duty 
  repair person/welder 
 
GROUP 5: Boom cat   
 
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
  ‐‐ 
 
  TUNNEL AND UNDERGROUND WORK   
 
  GROUP 1‐A: Tunnel bore machine operator, 20' diameter or 
more 
   
 
  GROUP 1: Heading shield operator; Heavy‐duty repairperson; 
  Mucking machine (rubber tired, rail or track type); Raised 
  bore operator (tunnels); Tunnel mole bore operator 
 
  GROUP 2: Combination slusher and motor operator; Concrete 
  pump or pumpcrete gun; Power jumbo operator 
 
GROUP 3: Drill doctor; Mine or shaft hoist   
 
  GROUP 4: Combination slurry mixer cleaner; Grouting 
Machine 
  operator; Motorman 
 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 
  compressor (gunite); Compressor operator; Oiler; Pump 
  operator; Slusher operator 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 
AREA DESCRIPTIONS: 
 
  POWER EQUIPMENT OPERATORS, CRANES AND 
ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and 
  Steel Erectors] 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  
MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN 
JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, 
STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 ‐ MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND 
AREA 2 AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  



Contract For Design & Construction – SLUSD and SunPower  Page 160 

Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ENGI0003‐019 06/25/2012 
 
SEE AREA DESCRIPTIONS BELOW 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(LANDSCAPE WORK ONLY)   
     GROUP 1 
      AREA 1.....................$ 28.64            23.75 
      AREA 2.....................$ 30.64            23.75 
     GROUP 2 
      AREA 1.....................$ 25.04            23.75 
      AREA 2.....................$ 27.04            23.75 
     GROUP 3 
      AREA 1.....................$ 20.43            23.75 
      AREA 2.....................$ 22.43            23.75 
 
GROUP DESCRIPTIONS: 
 
  GROUP 1:  Landscape Finish Grade Operator: All finish grade 
  work regardless of equipment used, and all equipment with a 
  rating more than 65 HP. 
 
  GROUP 2:  Landscape Operator up to 65 HP: All equipment 
with 
  a manufacturer's rating of 65 HP or less except equipment 
  covered by Group 1 or Group 3.  The following equipment 
  shall be included except when used for finish work as long 
  as manufacturer's rating is 65 HP or less: A‐Frame and 
  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
  Machine, Roller, Rubber‐Tired and Track Earthmoving 
  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP 
up 
  to 65 HP. 
 
  GROUP 3: Landscae Utility Operator: Small Rubber‐Tired 
  Tractor, Trencher Under 31 HP. 
 
AREA DESCRIPTIONS: 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  
MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN 
JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, 
STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 ‐ MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND 
AREA 2 AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
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Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 

Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 IRON0377‐002 07/01/2013 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 26.58            17.74 
     Ornamental, Reinforcing  
     and Structural..............$ 33.00            26.30 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
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China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve‐Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center‐Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms ‐ Marine Corps, U.S. 
Marine 
Base ‐ Barstow, U.S. Naval Air Facility ‐ Sealey, Vandenberg 
AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute ‐ Monterey, Fallon Air Base, 
Naval Post Graduate School ‐ Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station ‐ Two 
Rock 
 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO0067‐002 12/01/2012 
 
AREA "A" ‐ ALAMEDA, CONTRA COSTA, MARIN, SAN 
FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  ‐  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, 
DEL 
NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, 
LAKE, LASSEN, 
MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, 
MONTEREY, NAPA, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN 
JOAQUIN, 
SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, 
YOLO AND 
YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer   
     Areas A & B.................$ 19.06             8.62 
LABORER (Lead Removal)   
     Area A......................$ 36.25             9.19 
     Area B......................$ 35.25             9.19 
 
  ASBESTOS REMOVAL‐SCOPE OF WORK: Site mobilization; 
initial 
  site clean‐up; site preparation; removal of 
  asbestos‐containing materials from walls and ceilings; or 
  from pipes, boilers and mechanical systems only if they are 
  being scrapped; encapsulation, enclosure and disposal of 
  asbestos‐containing materials by hand or with equipment or 
  machinery; scaffolding; fabrication of temporary wooden 

  barriers; and assembly of decontamination stations. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO0067‐006 06/28/2010 
 
AREA "A" ‐ ALAMEDA, CONTRA COSTA, MARIN, SAN 
FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  ‐  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, 
EL 
DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, 
MARIPOSA, MERCED, 
MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SAN 
BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, 
SISKIYOU, 
SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, 
TULARE, 
TUOLUMNE, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Laborers: (CONSTRUCTION CRAFT    
LABORERS ‐ AREA A:)   
     Construction Specialist  
     Group.......................$ 27.84            15.82 
     GROUP 1.....................$ 27.14            15.82 
     GROUP 1‐a...................$ 27.36            15.82 
     GROUP 1‐c...................$ 27.19            15.82 
     GROUP 1‐e...................$ 27.69            15.82 
     GROUP 1‐f...................$ 27.72            15.82 
     GROUP 1‐g (Contra Costa  
     County).....................$ 27.34            15.82 
     GROUP 2.....................$ 26.99            15.82 
     GROUP 3.....................$ 26.89            15.82 
     GROUP 4.....................$ 20.58            15.82 
  See groups 1‐b and 1‐d under laborer classifications. 
Laborers: (CONSTRUCTION CRAFT    
LABORERS ‐ AREA B:)   
     Construction Specialist  
     Group.......................$ 26.84            15.82 
     GROUP 1.....................$ 26.14            15.82 
     GROUP 1‐a...................$ 26.36            15.82 
     GROUP 1‐c...................$ 26.19            15.82 
     GROUP 1‐e...................$ 26.69            15.82 
     GROUP 1‐f...................$ 26.72            15.82 
     GROUP 2.....................$ 25.99            15.82 
     GROUP 3.....................$ 25.89            15.82 
     GROUP 4.....................$ 19.58            15.82 
  See groups 1‐b and 1‐d under laborer classifications. 
Laborers: (GUNITE ‐ AREA A:)   
     GROUP 1.....................$ 28.10            15.82 
     GROUP 2.....................$ 27.60            15.82 
     GROUP 3.....................$ 27.60            15.82 
     GROUP 4.....................$ 27.60            15.82 
Laborers: (GUNITE ‐ AREA B:)   
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     GROUP 1.....................$ 27.10            15.82 
     GROUP 2.....................$ 26.60            15.82 
     GROUP 3.....................$ 26.01            15.82 
     GROUP 4.....................$ 25.89            15.82 
Laborers: (WRECKING ‐ AREA A:)   
     GROUP 1.....................$ 27.14            15.82 
     GROUP 2.....................$ 26.99            15.82 
Laborers: (WRECKING ‐ AREA B:)   
     GROUP 1.....................$ 26.14            15.82 
     GROUP 2.....................$ 25.99            15.82 
Landscape Laborer (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS ‐ AREA A:)   
     (1) New Construction........$ 26.89            15.82 
     (2) Establishment Warranty  
     Period......................$ 20.58            15.82 
Landscape Laborer (GARDENERS,    
HORTICULURAL & LANDSCAPE    
LABORERS ‐ AREA B:)   
     (1) New Construction........$ 25.89            15.82 
     (2) Establishment Warranty  
     Period......................$ 19.58            15.82 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1‐a 
  below. 
 
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast‐in‐ place manhole form setter; Pressure pipelayer; 
  Davis trencher ‐ 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; 
Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri‐pak‐it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1‐1/2" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay‐kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast‐manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock‐slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1‐a: Joy drill model TWM‐2A; Gardner‐Denver model 
DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1‐b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  "Sewer cleaner" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1‐c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1‐d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1‐e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
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  from the date of inception. 
 
  GROUP 1‐f: Wire winding machine in connection with 
guniting 
  or shot crete 
 
  GROUP 1‐g, CONTRA COSTA COUNTY: Pipelayer (including 
grade 
  checking in connection with pipelaying); Caulker; Bander; 
  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
  pipe tester; No joint pipe and stripping of same, including 
  repair of voids; Precast manhole setters, cast in place 
  manhole form setters 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling 
dry 
  cement or gypsum; Choke‐setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand‐held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1‐f; Jacking of pipe ‐ under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean‐up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification "material 
  cleaner" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of "form stripping, cleaning  and oiling 
  and moving to the next point of erection". 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  

 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi‐skilled wrecker (salvaging of other building 
  materials) 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0073‐002 07/01/2009 
 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 25.89            14.93 
     Traffic Control Person I....$ 26.19            14.93 
     Traffic Control Person II...$ 23.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0073‐003 07/01/2013 
 
SAN JOAQUIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender‐Brick..........$ 31.70            16.53 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0073‐005 07/01/2013 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
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TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO0166‐001 07/01/2006 
 
ALAMEDA AND CONTRA COSTA COUNTIES: 
 
                                  Rates          Fringes 
 
Brick Tender.....................$ 25.91            14.65 
 
  FOOTNOTES: Work on jobs where heat‐protective clothing is 
  required: $2.00 per hour additional. Work at grinders: $.25 
  per hour additional. Manhole work: $2.00 per day additional. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0166‐002 07/01/2007 
 
SAN FRANCISCO AND SAN MATEO COUNTIES: 
 
                                  Rates          Fringes 
 
MASON TENDER, BRICK..............$ 26.93            16.50 
 
  FOOTNOTES: Underground work such as sewers, manholes, 
catch 
  basins, sewer pipes, telephone conduits, tunnels and cut 
  trenches: $5.00 per day additional. Work in live sewage: 
  $2.50 per day additional. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0261‐003 07/01/2009 

 
SAN FRANCISCO AND SAN MATEO COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 26.89            14.93 
     Traffic Control Person I....$ 27.19            14.93 
     Traffic Control Person II...$ 24.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0261‐005 07/01/2013 
 
SAN FRANCISCO AND SAN MATEO COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
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  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0270‐003 07/01/2009 
 
AREA A: SANTA CLARA 
 
 AREA B: MONTEREY, SAN BENITO AND  SANTA CRUZ 
COUNTIES 
 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person 
      Area A.....................$ 26.89            14.93 
      Area B.....................$ 25.89            14.93 
     Traffic Control Person I 
      Area A.....................$ 27.19            14.93 
      Area B.....................$ 26.19            14.93 
     Traffic Control Person II 
      Area A.....................$ 24.69            14.93 
      Area B.....................$ 23.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0270‐004 07/01/2013 
 
MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ 
COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0270‐005 07/01/2013 
 
MONTEREY AND SAN BENITO COUNTIES 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender‐Brick..........$ 31.70            16.53 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0294‐001 07/01/2013 
 
FRESNO, KINGS AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Brick)   
     Mason Tender‐Brick..........$ 31.52            16.53 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0294‐002 07/01/2009 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 25.89            14.93 
     Traffic Control Person I....$ 26.19            14.93 
     Traffic Control Person II...$ 23.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0294‐005 07/01/2013 
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FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0304‐002 07/01/2009 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 26.89            14.93 
     Traffic Control Person I....$ 27.19            14.93 
     Traffic Control Person II...$ 24.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 

 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0304‐003 07/01/2013 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0324‐002 07/01/2009 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 26.89            14.93 
     Traffic Control Person I....$ 27.19            14.93 
     Traffic Control Person II...$ 24.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 



Contract For Design & Construction – SLUSD and SunPower  Page 168 

 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO0324‐006 07/01/2013 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO1130‐002 07/01/2009 
 
MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE 
COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 25.89            14.93 

     Traffic Control Person I....$ 26.19            14.93 
     Traffic Control Person II...$ 23.69            14.93 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO1130‐003 07/01/2013 
 
MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE 
COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen ‐ where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and 
potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner ‐ tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster ‐ potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman ‐ primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang ‐ 
  muckers, trackmen; Concrete crew ‐ includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* LABO1130‐005 07/01/2013 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
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                                  Rates          Fringes 
 
LABORER   
     Mason Tender‐Brick..........$ 31.70            16.53 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO1414‐004 08/07/2013 
 
SAN FRANCISCO AND SAN MATEO COUNTIES: 
 
                                  Rates          Fringes 
 
PLASTER TENDER...................$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO1414‐007 08/07/2013 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 
SAN 
JOAQUIN, STANISLAUS & TUOLUMNE 
 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO1414‐008 08/07/2013 
 
ALAMEDA AND CONTRA COSTA COUNTIES: 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO1414‐010 08/07/2013 
 
SANTA CLARA AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
PLASTER TENDER   
     4 Stories and under.........$ 28.00            16.36 
     5 Stories and above.........$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO1414‐011 08/07/2013 
 
MONTEREY AND SAN BENITO COUNTIES 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 30.00            16.36 
 

Work on a swing stage scaffold: $1.00 per hour additional. 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0016‐001 01/01/2013 
 
ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN 
MATEO, SANTA 
CLARA, AND SANTA CRUZ COUNTIES 
 
 
                                  Rates          Fringes 
 
Painters:........................$ 33.86            20.26 
 
PREMIUMS: 
 
EXOTIC MATERIALS ‐ $0.75 additional per hour. 
SPRAY WORK: ‐ $0.50 additional per hour. 
INDUSTRIAL PAINTING ‐ $0.25 additional per hour 
  [Work on industrial buildings used for the manufacture and 
  processing of goods for sale or service; steel construction 
  (bridges), stacks, towers, tanks, and similar structures] 
 
HIGH WORK: 
over 50 feet ‐ $2.00 per hour additional 
100 to 180 feet ‐ $4.00 per hour additional 
Over 180 feet ‐ $6.00 per houir additional 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0016‐003 01/01/2013 
 
AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN 
MATEO & SANTA 
CLARA COUNTIES 
 
AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN 
BENITO, SAN 
JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES 
 
 
                                  Rates          Fringes 
 
Drywall Finisher/Taper   
     AREA 1......................$ 40.37            20.07 
     AREA 2......................$ 36.24            18.67 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0016‐012 01/01/2013 
 
ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, 
SAN BENITO, 
SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ 
COUNTIES 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 44.87            17.98 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0016‐015 01/01/2013 
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CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS 
& TUOLUMNE 
COUNTIES 
 
 
                                  Rates          Fringes 
 
PAINTER   
     Brush.......................$ 29.06            15.98 
 
FOOTNOTES:  
SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
  HIGH TIME:  Over 50 ft above ground or water level $2.00 
  additional per hour.  100 to 180 ft above ground or water 
  level $4.00 additional per hour.  Over 180 ft above ground 
  or water level $6.00 additional per hour. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0016‐022 01/01/2013 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
PAINTER..........................$ 37.48            20.26 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0169‐001 01/01/2013 
 
FRESNO, KINGS, MADERA, MARIPOSA AND MERCED 
COUNTIES: 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 32.48            18.20 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0169‐005 01/01/2013 
 
ALAMEDA CONTRA COSTA, MONTEREY, SAN BENITO, SAN 
FRANCISCO, SAN 
MATEO, SANTA CLARA & SANTA CRUZ COUNTIES 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 41.88            21.59 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0294‐004 01/01/2013 
 
FRESNO, KINGS AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
PAINTER   
     Brush, Roller...............$ 25.67            15.63 
     Drywall Finisher/Taper......$ 30.47            16.81 
 

FOOTNOTE:  
  Spray Painters & Paperhangers recive $1.00 additional per 
  hour. Painters doing Drywall Patching receive $1.25 
  additional per hour.  Lead Abaters & Sandblasters receive 
  $1.50 additional per hour.  High Time ‐ over 30 feet (does 
  not include work from a lift) $0.75 per hour additional. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0294‐005 01/01/2013 
 
FRESNO, KINGS & MADERA 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 27.83            15.40 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0767‐001 01/01/2013 
 
CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE 
COUNTIES: 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 32.24            19.88 
 
  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
  President's Day, Memorial Day, Independence Day, Labor 
Day, 
  Veteran's Day, Thanksgiving Day, and Christmas Day. 
 
  Employee rquired to wear a body harness shall receive $1.50 
  per hour above the basic hourly rate at any elevation. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN1176‐001 07/01/2013 
 
HIGHWAY IMPR0VEMENT 
 
                                  Rates          Fringes 
 
Parking Lot Striping/Highway    
Marking:   
     GROUP 1.....................$ 28.27            11.65 
     GROUP 2.....................$ 28.60            11.65 
     GROUP 3.....................$ 26.96            11.65 
 
CLASSIFICATIONS   
 
  GROUP 1: Striper: Layout and application of painted traffic 
  stripes and marking; hot thermo plastic; tape, traffic 
  stripes and markings 
 
  GROUP 2: Gamecourt & Playground Installer 
 
  GROUP 3: Protective Coating, Pavement Sealing 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN1237‐003 01/01/2013 
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CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND 
TUOLUMNE 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 28.25            16.73 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0066‐002 08/01/2011 
 
ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO 
COUNTIES: 
 
                                  Rates          Fringes 
 
PLASTERER........................$ 33.13            24.64 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0300‐001 07/01/2009 
 
                                  Rates          Fringes 
 
PLASTERER   
     AREA 188:  Fresno...........$ 29.72            14.21 
     AREA 224:  San Benito,  
     Santa Clara, Santa Cruz.....$ 34.22            14.08 
     AREA 295:  Calaveras & San  
     Joaquin Couonties...........$ 32.82            15.10 
     AREA 337:  Monterey County..$ 31.01            13.93 
     AREA 429:  Mariposa,  
     Merced, Stanislaus,  
     Tuolumne Counties...........$ 32.82            15.30 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0300‐005 06/28/2010 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 28.65            18.56 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0038‐001 07/01/2013 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
PLUMBER (Plumber,    
Steamfitter, Refrigeration    
Fitter)..........................$ 62.00            42.39 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0038‐005 07/01/2013 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
Landscape/Irrigation Fitter    
(Underground/Utility Fitter).....$ 52.70            31.45 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0062‐001 07/01/2013 
 
MONTEREY AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER & STEAMFITTER............$ 41.05            24.49 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0159‐001 07/01/2013 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
Plumber and steamfitter   
     (1) Refrigeration...........$ 50.67            31.34 
     (2) All other work..........$ 51.67            31.34 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0246‐001 07/01/2013 
 
FRESNO, KINGS & MADERA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER & STEAMFITTER............$ 36.40            24.74 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0246‐004 07/01/2013 
 
FRESNO, MERCED & SAN JOAQUIN COUNIES 
 
                                  Rates          Fringes 
 
PLUMBER (PIPE TRADESMAN).........$ 13.00             9.77 
 
PIPE TRADESMAN SCOPE OF WORK: 
  Installation of corrugated metal piping for drainage, as well 
  as installation of corrugated metal piping for culverts in 
  connection with storm sewers and drains; Grouting, dry 
  packing and diapering of joints, holes or chases including 
  paving over joints, in piping; Temporary piping for dirt 
  work for building site preparation; Operating jack hammers, 
  pavement breakers, chipping guns, concrete saws and spades 
  to cut holes, chases and channels for piping systems; 
  Digging, grading, backfilling and ground preparation for 
  all types of pipe to all points of the jobsite; Ground 
  preparation including ground leveling, layout and planting 
  of shrubbery, trees and ground cover, including watering, 
  mowing, edging, pruning and fertilizing, the breaking of 
  concrete, digging, backfilling and tamping for the 
  preparation and completion of all work in connection with 
  lawn sprinkler and landscaping; Loading, unloading and 
  distributing materials at jobsite; Putting away materials 
  in storage bins in jobsite secure storage area; Demolition 
  of piping and fixtures for remodeling and additions; 
  Setting up and tearing down work benches, ladders and job 
  shacks; Clean‐up and sweeping of jobsite; Pipe wrapping and 
  waterproofing where tar or similar material is applied for 
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  protection of buried piping; Flagman 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0342‐001 07/01/2013 
 
ALAMEDA & CONTRA COSTA  COUNTIES 
 
                                  Rates          Fringes 
 
PIPEFITTER   
     CONTRA COSTA COUNTY.........$ 53.71            34.19 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     ALAMEDA COUNTY..............$ 53.71            34.19 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0355‐004 07/01/2013 
 
ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, 
MADERA, 
MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, 
SAN MATEO, 
SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
Underground Utility Worker   
     /Landscape Fitter...........$ 28.55             8.30 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0393‐001 07/01/2013 
 
SAN BENITO AND SANTA CLARA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 57.41            30.08 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0442‐001 07/01/2013 
 
CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS 
& TUOLUMNE 
COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER & STEAMFITTER............$ 37.00            22.59 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0467‐001 07/01/2013 
 
SAN MATEO COUNTY 
 
                                  Rates          Fringes 
 
Plumber/Pipefitter/Steamfitter...$ 56.45            29.66 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ROOF0027‐002 09/01/2010 

 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 27.65             8.07 
 
  FOOTNOTE: Work with pitch, pitch base of pitch impregnated 
  products or any material containing coal tar pitch, on any 
  building old or new, where both asphalt and pitchers are 
  used in the application of a built‐up roof or tear off: 
  $2.00 per hour additional. 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ROOF0040‐002 08/01/2012 
 
SAN FRANCISCO & SAN MATEO COUNTIES: 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 33.61            12.37 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ROOF0081‐001 08/01/2011 
 
ALAMEDA AND CONTRA COSTA COUNTIES: 
 
                                  Rates          Fringes 
 
Roofer...........................$ 33.16            10.90 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ROOF0081‐004 08/01/2012 
 
CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS 
AND 
TUOLUMNE COUNTIES: 
 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 29.99            11.82 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ROOF0095‐002 08/01/2012 
 
MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ 
COUNTIES: 
 
                                  Rates          Fringes 
 
ROOFER   
     Journeyman..................$ 36.62            13.16 
     Kettle person (2 kettles);  
     Bitumastic, Enameler, Coal  
     Tar, Pitch and Mastic  
     worker......................$ 38.62            13.16 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SFCA0483‐001 01/01/2013 
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ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND 
SANTA CLARA 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (FIRE)..........$ 52.16            24.87 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SFCA0669‐011 07/01/2013 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 
MONTEREY, 
SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND 
TUOLUMNE 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 32.98            19.35 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0104‐001 07/01/2013 
 
AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN 
MATEO, SANTA 
CLARA 
 
AREA 2: MONTEREY & SAN BENITO 
 
AREA 3: SANTA CRUZ 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER   
     AREA 1: 
      Mechanical Contracts  
      under $200,000.............$ 51.30            35.96 
      All Other Work.............$ 52.80            34.46 
     AREA 2......................$ 40.26            27.56 
     AREA 3......................$ 42.66            27.16 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0104‐003 07/01/2013 
 
CALAVERAS AND SAN JOAQUIN COUNTIES: 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 35.87            26.88 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0104‐005 07/01/2013 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE 
COUNTIES: 
 
                                  Rates          Fringes 
 

SHEET METAL WORKER (Excluding    
metal deck and siding)...........$ 35.57            29.36 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0104‐007 07/01/2013 
 
FRESNO, KINGS, AND MADERA COUNTIES: 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 34.49            29.66 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0104‐015 07/01/2013 
 
ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN 
FRANCISCO, SAN 
MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES: 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Metal    
Decking and Siding only).........$ 52.80            34.46 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0104‐018 07/01/2013 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 
SAN 
JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 
 
 
                                  Rates          Fringes 
 
Sheet metal worker (Metal    
decking and siding only).........$ 35.87            26.88 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 TEAM0094‐001 07/01/2013 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 27.44            23.69 
     GROUP 2.....................$ 27.74            23.69 
     GROUP 3.....................$ 28.04            23.69 
     GROUP 4.....................$ 28.39            23.69 
     GROUP 5.....................$ 28.74            23.69 
 
FOOTNOTES:    
  Articulated dump truck; Bulk cement spreader (with or 
without 
  auger); Dumpcrete truck; Skid truck (debris box); Dry 
  pre‐batch concrete mix trucks; Dumpster or similar type; 
  Slurry truck: Use dump truck yardage rate. 
  Heater planer; Asphalt burner; Scarifier burner; Industrial 
  lift truck (mechanical tailgate); Utility and clean‐up 
  truck: Use appropriate rate for the power unit or the 
  equipment utilized. 
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TRUCK DRIVER CLASSIFICATIONS   
 
  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2‐ 
  axle unit); Nipper truck (when flat rack truck is used 
  appropriate flat rack shall apply); Concrete pump truck 
  (when flat rack truck is used appropriate flat rack shall 
  apply); Concrete pump machine; Fork lift and lift jitneys; 
  Fuel and/or grease truck driver or fuel person; Snow buggy; 
  Steam cleaning; Bus or personhaul driver; Escort or pilot 
  car driver; Pickup truck; Teamster oiler/greaser and/or 
  serviceperson; Hook tender (including loading and 
  unloading); Team driver; Tool room attendant (refineries) 
 
  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
  Jetting trucks, under 7,000 gals.; Single‐unit flat rack 
  (3‐axle unit); Highbed heavy duty transport; Scissor truck; 
  Rubber‐tired muck car (not self‐loaded); Rubber‐tired truck 
  jumbo; Winch truck and "A" frame drivers; Combination 
winch 
  truck with hoist; Road oil truck or bootperson; 
  Buggymobile; Ross, Hyster and similar straddle carriers; 
  Small rubber‐tired tractor 
 
  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 
  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 
  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
  7500 gals. Trucks towing tilt bed or flat bed pull 
  trailers; Lowbed heavy duty transport; Heavy duty transport 
  tiller person; Self‐ propelled street sweeper with 
  self‐contained refuse bin; Boom truck ‐ hydro‐lift or 
  Swedish type extension or retracting crane; P.B. or similar 
  type self‐loading truck; Tire repairperson; Combination 
  bootperson and road oiler; Dry distribution truck (A 
  bootperson when employed on such equipment, shall receive 
  the rate specified for the classification of road oil 
  trucks or bootperson); Ammonia nitrate distributor, driver 
  and mixer; Snow Go and/or plow 
 
  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; 
Water 
  pulls ‐ DW 10's, 20's, 21's and other similar equipment 
  when pulling Aqua/pak or water tank trailers; Helicopter 
  pilots (when transporting men and materials); Lowbedk 
Heavy 
  Duty Transport up to including 7 axles; DW10's, 20's, 21's 
  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
  Tournorocker, Euclid and similar type equipment when 
  pulling fuel and/or grease tank trailers or other 
  miscellaneous trailers; Vacuum Trucks 7500 gals and over 
  and truck repairman 
 
  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; 
Low 
  bed Heavy Duty Transport over 7 axles 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 

WELDERS ‐ Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
===================================================
============= 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non‐union. 
 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198‐005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four‐digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage 
determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the 
above 
example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 
 
0000/9999: weighted union wage rates will be published 
annually 
each January. 
 
 
 
Non‐Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not 
union 
rates; however, the data used in computing these rates may 
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include both union and non‐union data.  Example:  SULA2004‐
007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, 
indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was 
conducted 
because those Regional Offices have responsibility for the 
Davis‐Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour 
Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
===================================================
============= 
 
          END OF GENERAL DECISION 
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Exhibit “M” 
PROJECT STABILIZATION AGREEMENT 
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Exhibit “N” 
PG&E EASEMENT 
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Exhibit “O” 
EDUCATION PROGRAM 

 
Educational Program Support Services Provided: 
 
Within 90 days of receipt of the Notice to Proceed, SunPower will host a “STEM Workshop” for leaders in Career 
Technology Education (CTE) at San Leandro Unified School District to further define these support services which 
include: 
 
1. Professional Development for Teachers.   Provide enrollment and tuition for two  (2) teachers  in a “Solar PV 

System Design and Installation Certification” course at SunPower University in the Summer of 2014. This is a 
customized  training  and  certification  course designed  specifically  for K12  teachers.  It provides professional 
development  for  teachers  and  utilizes  project  and work‐based  learning  techniques.  Educators will  explore 
emerging solar and clean tech career opportunities available in the regional economy.  This rigorous learning  
opportunity   will    help  teachers  learn  how  to  better‐prepare  students  for  high‐demand,  high‐wage  solar 
careers of the future. The course involves the basics of electricity and solar energy, technology and products, 
and actual design and installation of a solar system.  
 

2. Summer Internship.  SunPower will sponsor an internship in our week long “Summer Solar Academy Program” 
for a group of up to 25 high school students from San Leandro Unified School District in the Summer of 2014. 
The Solar Science Academy is designed to boost interest in science and inspire youth to reach for new levels of 
academic and career achievement. The summer academy will spark, sustain and deepen students’ interest in 
science,  technology,  engineering  and  mathematics  (STEM);  demonstrate  the  connection  between  STEM‐
curricula and careers  in the  local economy; and encourage students to pursue academic, career and  lifelong 
pathways in STEM‐related career fields beyond high school.  The summer internship will cover the anatomy of 
a  solar project  lifecycle‐ project  scope, economics,  sales, design, permitting,  construction/  installation,  and 
operations  and  maintenance.  The  summer  academy  is  complementary  to  career  tech  education  based 
programs, providing a work‐based learning experience for students.  

 
3. Curriculum Support.  As part of the STEM Workshop, SunPower will present its partnership with Project Lead 

the Way (PLTW) which is aimed at supporting STEM education and CTE programs in CA public schools. PLTW 
staff will also be available to participate.  If the District decides to invest in a PLTW “Pathway to Engineering” 
(PTE) program  into one of  its high schools as part of the proposed Project, then SunPower will provide for a 
standard PLTW grant to offset costs associated with  implementing PTE over three years (the standard PLTW 
grant in support of implementing a PTE program over three years is $35,000, with $10,000 for the first year, 
$15,000 for the second year, and $10,000 for the third year).    

 


