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AMENDMENT NO. 

11 
 

PROFESSIONAL INSPECTOR OF RECORD SERVICES 

FOR 

SAN LEANDRO USD MEASURE B AND M PROJECTS 
 

 
 

This “AMENDMENT” made and entered into this September 9, 2014 by and between San 

Leandro Unified School District, a political subdivision of the State of California, herein called 

“District” and the “Consultant”. 
 

Jerome R. Zalinski 

P.O. Box 36 

Gustine, CA 95322 
 

 

Principal: Jerome Zalinski 

DSA Inspector #2520 

(209) 854-2370 

(209) 854-1842, fax 

Email: jrzalinski@gmail.com 

Taxpayer Id No. 558929212 
 

 

Herein called “Consultant” or “Inspector”, 

 
Whereas, the parties entered into an agreement on June 3, 2009, whereby Consultant was to 
provide Inspection Services in connection with the SLHS Arts Education Building, SLHS Library 
Expansion and Bancroft MS Heating & Roofing Projects. 

 
Whereas, the District desired additional services of the Inspector of Record services on 

projects in 2010, 2011, 2012 and 2013, 

 
Whereas, the District, desires further additional services of the Inspector of Record on 

Measure B and Measure M 2014 projects, 
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Now therefore, the parties agree to amend and modify the Agreement as follows: 

 

1.0       DESCRIPTION OF THE AMENDMENT 
 

 

This Amendment modifies the Agreement, Article 1(Services Consultant Agrees To Perform), 

Article 2 (Term of Agreement), Exhibit A (Project Description and Schedule), Article 3a 

(Compensation). 

 
Exhibit A services shall be amended as follows: 

 
General Description of the Amendment 

 
The scope of services consists of additional services of the Inspector of Record on the 2014 

on Projects extended at Bancroft MS and McKinley ES due to extended product lead times for  

Measure B and Measure M Projects. 

 
 
2.0  COMPENSATION 

 
Prior to this Amendment to total not-to-exceed was $1,607,495, this Amendment adds $4,250 

to bring the new not-to-exceed amount to $1,632,045. 

 
 
Projects Not to Exceed Amount 

Bancroft $2,125 

McKinley ES $2,125 

  

TOTAL $4,250 

                                                              
 

 

To the extent that this Amendment conflicts with any of the provisions of the Agreement, the 

terms and conditions of this Amendment shall have precedence. To the extent that any ambiguity 

or conflict is created by this Amendment as to the services and/or deliverables to be provided by 

the Inspector, the provision shall be given the interpretation most favorable to the District. 

 
IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed this 

                 Day of September, 
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2014. 

 
 

Consultant District 
 

 
 

By: Jerome Zalinski    Michael McLaughlin, 

Inspector Superintendent  


